



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
CENTRAL	CHIBOMBO	KATUBA	CHUNGA	Naiunyanda Clinic-02	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KATUBA	KATUBA	Muwanjuni Primary School-02	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KATUBA	CHUNGA	Shifwankula Primary School-01	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KATUBA	CHUNGA	North Park School-01	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KATUBA	CHUNGA	North Park School-08	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KATUBA	KAMAILA	Kapila Primary School-01	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KATUBA	MUNGULE	Mutakwa Primary School-01	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KATUBA	MUCHENJE	Chipeso Primary School-01	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KATUBA	CHOLOKELO	Lukata Primary School-01	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KATUBA	MUCHENJE	Muchenje Primary School-01	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KATUBA	CHILOCHABALENJE	Lupani Primary School-02	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KATUBA	KABILE	Kabile Primary School-01	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KATUBA	MUNGULE	Kayasha Primary School-03	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KEEMBE	KEEMBE	Chilkwela Community School-01	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KEEMBE	KALOLA	Mululu Community School-01	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KEEMBE	KALOLA	Chikula MB School-01	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KEEMBE	CHIBOMBO	Chibombo Primary School-03	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KEEMBE	CHIBOMBO	Mukuni Primary School-02	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KEEMBE	CHIKOBO	Liteta Local Court-01	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KEEMBE	KAKOMA	Mulabo Primary School-01	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KEEMBE	MASHIKILI	Kafululu Primary School-02	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KEEMBE	MALAMBANYAMA	Kafushi High School-01	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KEEMBE	MALAMBANYAMA	Chitebulu Primary School-01	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KEEMBE	CHITANDA	Kayenje Community School-01	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KEEMBE	CHITANDA	Chiyuni Primary School-01	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KEEMBE	MUUNDU	Kantupu Primary School-01	12 November 2025	16 November 2025
CENTRAL	CHIBOMBO	KEEMBE	ITUMBWE	Mushingashi Primary School-01	12 November 2025	16 November 2025
CENTRAL	CHISAMBA	CHISAMBA	CHAMUKA	Wednesday 12 November 2025	12 November 2025	16 November 2025
CENTRAL	CHISAMBA	CHISAMBA	CHIKONKOMENE	Wednesday 12 November 2025	12 November 2025	16 November 2025
CENTRAL	CHISAMBA	CHISAMBA	CHISAMBA	Wednesday 12 November 2025	12 November 2025	16 November 2025
CENTRAL	CHISAMBA	CHISAMBA	KAMANO	Wednesday 12 November 2025	12 November 2025	16 November 2025
CENTRAL	CHISAMBA	CHISAMBA	LITETA	Wednesday 12 November 2025	12 November 2025	16 November 2025
CENTRAL	CHISAMBA	CHISAMBA	MISWA	Wednesday 12 November 2025	12 November 2025	16 November 2025
CENTRAL	CHISAMBA	CHISAMBA	MONANG'OMBE	Wednesday 12 November 2025	12 November 2025	16 November 2025
CENTRAL	CHISAMBA	CHISAMBA	MULUNGUSHI	Wednesday 12 November 2025	12 November 2025	16 November 2025
CENTRAL	CHISAMBA	CHISAMBA	MUSWISHI	Wednesday 12 November 2025	12 November 2025	16 November 2025
CENTRAL	CHISAMBA	CHISAMBA	MUTENGA	Wednesday 12 November 2025	12 November 2025	16 November 2025
CENTRAL	CHISAMBA	CHISAMBA	MWANTAYA	Wednesday 12 November 2025	12 November 2025	16 November 2025
CENTRAL	CHISAMBA	CHISAMBA	MWAPULA	Wednesday 12 November 2025	12 November 2025	16 November 2025
CENTRAL	CHITAMBO	CHITAMBO	MUKANDO	OLD CIVIC CENTRE	12 November 2025	16 November 2025
CENTRAL	CHITAMBO	CHITAMBO	KATONGA	KAUNDU PRIMARLY SCH OOL 01	12 November 2025	16 November 2025
CENTRAL	CHITAMBO	CHITAMBO	LUOMBWA	KAMAKA PRIMARLY SCHOOL 01	12 November 2025	16 November 2025
CENTRAL	CHITAMBO	CHITAMBO	NAKATAMBO	MPEPA PRIMARLY SCHOOL 01	12 November 2025	16 November 2025
CENTRAL	CHITAMBO	CHITAMBO	CHALLO	CHALLO PRIMARLY SCHOOL 01	12 November 2025	16 November 2025
CENTRAL	CHITAMBO	CHITAMBO	LULIMALA	GIBSON PRIMARLY SCHOOL 01	12 November 2025	16 November 2025
CENTRAL	CHITAMBO	CHITAMBO	LUSENGA	LUSENGA PRIMARLY SCHOOL 01	12 November 2025	16 November 2025
CENTRAL	CHITAMBO	CHITAMBO	CHITAMBO	CHIPAATA PRIMARLY SCHOOL 01	12 November 2025	16 November 2025
CENTRAL	CHITAMBO	CHITAMBO	MPELEMBE	MISUMBA PRIMARLY SCHOOL 01	12 November 2025	16 November 2025
CENTRAL	KABWE	BWACHA	KANG'OMBA	Old Rural Boma -1	12 November 2025	16 November 2025
CENTRAL	KABWE	BWACHA	MUNYAMA	Kasavasa Clinic -1	12 November 2025	16 November 2025
CENTRAL	KABWE	BWACHA	MUNGA	Munga Primary School -1	12 November 2025	16 November 2025
CENTRAL	KABWE	BWACHA	CHILLALILLA	St Johns Catholic Community Centre - 1	12 November 2025	16 November 2025
CENTRAL	KABWE	BWACHA	MOOMBA	Six to Six UCZ Community Centre	12 November 2025	16 November 2025
CENTRAL	KABWE	BWACHA	ZAMBEZI	Makululu 'B' Primary School - 1	12 November 2025	16 November 2025
CENTRAL	KABWE	BWACHA	MAKULULU	St Johns UCZ Church - 1	12 November 2025	16 November 2025
CENTRAL	KABWE	BWACHA	BEN KAPUFI	Mishede Primary School	12 November 2025	16 November 2025
CENTRAL	KABWE	BWACHA	MUWOWO WEST	Katuntulu Primary School	12 November 2025	16 November 2025
CENTRAL	KABWE	BWACHA	MUWOWO EAST	Mukabeka Maximum Prison for Males	12 November 2025	16 November 2025
CENTRAL	KABWE	BWACHA	NGUNGU	Bwacha High School	12 November 2025	16 November 2025
CENTRAL	KABWE	BWACHA	CHIMANIMANI	Buseko Primary School - 1	12 November 2025	16 November 2025
CENTRAL	KABWE	BWACHA	BWACHA	Bwacha Clinic - 1	12 November 2025	16 November 2025
CENTRAL	KABWE	BWACHA	KAWAMA	Kabwe Trades Institute - 1	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
CENTRAL	KABWE	BWACHA	KAWAMA	Council Offices - 1	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	LUNCHU	Chankomo Secondary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MUNGA	Chilumba Primary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	LUKANGA	Chipepa Primary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MPUNDE	Fikola Primary School	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KAPIRI MPOSHI	Hilltop School (Kawama)-02	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	IMANSA	Imansa Primary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MUBOFWE	Kabanga Primary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KABWALE	Kandindi Primary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	IMANSA	Kankolo Community School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	LUNSEMFWA	Kanyemu Primary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	CHIBWELELO	Kaunga Primary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	LUKANGA	Lupandwe Primary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KASANTA	Matwasa Primary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KAPIRI MPOSHI	Matilyo Primary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MUBOFWE	Muchinga East Primary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KAMPUMBA	Mulungushi Primary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	NCHEMBWE	Muteteshi Primary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MPUNDE	Nansenga Primary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	NCHEMBWE	Nchembwe Primary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KAPIRI MPOSHI	Ndeke Primary School-04	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	CHIBWELELO	Ndili Primary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MUSHIMBILI	Fikola Primary School	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KAKWELESA	Ntasa Middle Primary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KASHITU	Renato Primary School-01	12 November 2025	16 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MPUNDE	Tuyake Primary School-01	12 November 2025	16 November 2025
CENTRAL	LUANO	MKUSHI SOUTH	MIBANGA	Mkushi Copper Mine Secondary School-01	12 November 2025	16 November 2025
CENTRAL	LUANO	MKUSHI SOUTH	MUNDA	Twikatane Primary School-01	12 November 2025	16 November 2025
CENTRAL	LUANO	MKUSHI SOUTH	KATUKUTU	Chikupili Secondary School-01	12 November 2025	16 November 2025
CENTRAL	LUANO	MKUSHI SOUTH	LWAMBULU	Lumba Primary School-01	12 November 2025	16 November 2025
CENTRAL	LUANO	MKUSHI SOUTH	KAMIMBYA	Ching'ombe Primary School-01	12 November 2025	16 November 2025
CENTRAL	LUANO	MKUSHI SOUTH	CHING'OMBE	Chandemena Primary School-01	12 November 2025	16 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	CHITINA	Mambilima Primary School-01	12 November 2025	16 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	NKUMBI	Mikunku Primary School-01	12 November 2025	16 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	MUSOFU	Kalombe Primary School-01	12 November 2025	16 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	MUNSAKAMBA	Munsakamba Primary School-01	12 November 2025	16 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	CHIBEFWE	Chibefwe Primary School-01	12 November 2025	16 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	UPPER LUNSEMFWA	Mulala Primary School-01	12 November 2025	16 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	NKOLONGA	Kasalamakanga Primary School-01	12 November 2025	16 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	CHALATA	Chalata Primary School-01	12 November 2025	16 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	KABENGEESHI	Lilanda Primary School-01	12 November 2025	16 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	NSHINSO	Mumpalamba Community School-01	12 November 2025	16 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	KALWA	Mulungwe Primary School-01	12 November 2025	16 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	NKULUMASHIBA	Fiwila Primary School-01	12 November 2025	16 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	CHIKANDA	Shaibila Primary School-01	12 November 2025	16 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	MATUKU	Masansa Anglican Church-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	MUMBWA	NALUSANGA	Chikanda Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	MUMBWA	LUTALE	Lusekelo Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	MUMBWA	CHIBOLYO	Nakanjoli Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	MUMBWA	CHIBOLYO	Kang'omba Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	MUMBWA	NAMBALA	Nambala Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	MUMBWA	SHIMBIZHI	Namunde Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	MUMBWA	CHIBOLYO	Kalunzhu Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	MUMBWA	KALWANYEMBE	Kitumba corectional facility	12 November 2025	16 November 2025
CENTRAL	MUMBWA	MUMBWA	MPUSU	Mpusu Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	MUMBWA	KAMILAMBO	Nkurumazhiba Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	MUMBWA	MUMBA	Chibila Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	MUMBWA	MUPONA	Welfare Hall-03	12 November 2025	16 November 2025
CENTRAL	MUMBWA	MUMBWA	MUPONA	Bulungu Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	MUMBWA	MAKEBO	Mukanda Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	NANGOMA	NAKASAKA	Nambwa Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	NANGOMA	MATALA	Kantengwa Community School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
CENTRAL	MUMBWA	NANGOMA	NANGOMA -1	Nangoma Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	NANGOMA	NANGOMA	Nabuyuni Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	NANGOMA	KEEZWA	Keezwa Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	NANGOMA	CHOMA	Muchabi Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	NANGOMA	NALUBANDA	Nalubanda Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	NANGOMA	SHICHANZU	Choombwa Primary School-01	12 November 2025	16 November 2025
CENTRAL	MUMBWA	NANGOMA	MYOOYE	Nachibila Primary School-01	12 November 2025	16 November 2025
CENTRAL	NGABWE	LUFUBU	CHILWA	Chilwa Primary School-01	12 November 2025	16 November 2025
CENTRAL	NGABWE	LUFUBU	CHISANGA	Chibango Community School-01	12 November 2025	16 November 2025
CENTRAL	NGABWE	LUFUBU	CHISANGWA	Mbobbo Community School-01	12 November 2025	16 November 2025
CENTRAL	NGABWE	LUFUBU	NGABWE	Ngabwe Secondary School-01	12 November 2025	16 November 2025
CENTRAL	NGABWE	LUFUBU	CHITUMBA	Kateneka Primary School-01	12 November 2025	16 November 2025
CENTRAL	NGABWE	LUFUBU	IWONDE	Kangwingwi Primary School-01	12 November 2025	16 November 2025
CENTRAL	SERENJE	MUCHINGA	MWESHE	Bwanga Community School-01	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	SERENJE	MUCHINGA	MAILO	Mailo Primary School-01	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	SERENJE	MUCHINGA	LUSHIBASHI	Sote Primary School-01	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	SERENJE	MUCHINGA	SERENJE	Masase Primary School-01	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	SERENJE	MUCHINGA	SANCHHA	Kunda Lumwanshi Primary School-01	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	SERENJE	MUCHINGA	CHIBALE	Chibale Primary School-01	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	SERENJE	MUCHINGA	CHIBALE	Chibale Primary School-02	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	SERENJE	MUCHINGA	MASANINGA	Nchimishi Primary School-01	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	SERENJE	MUCHINGA	MASANINGA	Nchimishi Primary School-02	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	SERENJE	MUCHINGA	MASANINGA	Mpande Primary School-01	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	SERENJE	SERENJE	MUCHINDA	Ndabala Primary School-01	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	SERENJE	SERENJE	MUSANGASHI	Masunga Primary School-01	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	SERENJE	SERENJE	KASHISHI	Kashishi Primary School-01	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	SERENJE	SERENJE	LUPIYA	Muchinda Primary School-01	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	SERENJE	SERENJE	MILENJE	Ng'answa Primary School-01	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	SERENJE	SERENJE	IBOLELO	Serenje Boma Primary School-01	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	SERENJE	SERENJE	CHISANGWA	Chiboba Primary School-01	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	SERENJE	SERENJE	MBASWA	Kashitu Primary School-01	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	SERENJE	SERENJE	KABAMBA	Kabamba Primary School-01	Thursday 14th November 2025	Thursday 17th November 2025
CENTRAL	KABWE	KABWE CENTRAL	LWANGWA	JASMINE SECONDARY SCHOOL -01	12 November 2025	16 November 2025
CENTRAL	KABWE	KABWE CENTRAL	LUKANGA	FAMILY FUTURE P. SCHOOL-01	12 November 2025	16 November 2025
CENTRAL	KABWE	KABWE CENTRAL	KALONGA	KALONGA S. SCHOOL -01	12 November 2025	16 November 2025
CENTRAL	KABWE	KABWE CENTRAL	NAKOLI	NAKOLI HALL-01	12 November 2025	16 November 2025
CENTRAL	KABWE	KABWE CENTRAL	KAPUTULA	NATUSEKO PRIMARY SCHOOL-01	12 November 2025	16 November 2025
CENTRAL	KABWE	KABWE CENTRAL	MPIMA	MPIMA PRISON-01	12 November 2025	16 November 2025
CENTRAL	KABWE	KABWE CENTRAL	LUANSANSE	KATONDO COMMUNITY DEVELOPMENT CENTER	12 November 2025	16 November 2025
CENTRAL	KABWE	KABWE CENTRAL	WAYA	DISCOVERY CLINIC MOTHERS SHELTER-01	12 November 2025	16 November 2025
CENTRAL	KABWE	KABWE CENTRAL	KATONDO	BUYANTASHI OPEN COMMUNITY SCHOOL-01	12 November 2025	16 November 2025
CENTRAL	KABWE	KABWE CENTRAL	CHIRWA	KASANDA MALOMBE PRIMARY SCHOOL-01	12 November 2025	16 November 2025
CENTRAL	KABWE	KABWE CENTRAL	NJANJI	MWASHI PRIMARY -01	12 November 2025	16 November 2025
CENTRAL	KABWE	KABWE CENTRAL	HIGHRIDGE	BROADWAY SECONDARY SCHOOL -01	12 November 2025	16 November 2025
CENTRAL	KABWE	KABWE CENTRAL	JUSTIN KABWE	MINE SECONDARY SCHOOL -01	12 November 2025	16 November 2025
CENTRAL	KABWE	KABWE CENTRAL	DAVID RAMUSHU	DAVID RAMUSHU PRIMARY SCHOOL-01	12 November 2025	16 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	CHILIMINA	Chimfunshi Primary School-01	12 November 2025	16 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	JOSEPH MWELWA	Miyanda Primary School-01	12 November 2025	16 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	KASUMBALESA	New Konkola Primary School-01	12 November 2025	16 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	ANOYA ZULU	Kasumbalessa Primary School-02	12 November 2025	16 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	KAWAMA	Kawama Primary School-01	12 November 2025	16 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	LUBANSA	Lubansa Primary School-01	12 November 2025	16 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	CHITAMBI	Fitobaula Primary School-01	12 November 2025	16 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	KAKOSO	Kakoso Primary School-02	12 November 2025	16 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	KAMENZA EAST	Catholic Church-01	12 November 2025	16 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	NAKATINDI	Youth Vocation Training Centre-01	12 November 2025	16 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	MVULA	Mitondo Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	ILUTA YETA	St. Matthews UCZ Church-02	12 November 2025	16 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	NGEBE	MAIN Social Club-01	12 November 2025	16 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	MUKUKA	Ishuko Tarven-02	12 November 2025	16 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	YOTAM MULEYA	Canaan Community School-01	12 November 2025	16 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	HELEN KAUNDA	Muleya Secondary School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	JAMES PHIRI	Ming'omba Primary School-02	12 November 2025	16 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	CIVIC CENTRE	CIVIC CENTRE	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	SITWE	Sitwe Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	CHAMBISHI	Twalubuka Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	TWAITEKA	New Conventant Church-01	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	TWAITEKA	Twaiteka Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	LULAMBA	Pentass Christian School-01	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	ICHIMPE	Denovan Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	KALANGA	Kalulushi Trust School-01	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	LUBUTO	Lubuto Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	DONGWE	Dongwe Community Centre-01	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	KALUNGWISHI	Council Library-01	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	LUAPULA	Council Housing Office-01	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	KALENGWA	Chibuluma Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	CHIBULUMA	Chibuluma Pre School-01	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	REMMY CHISUPA	Chibate Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	NGWESHI	St. Marceline School-01	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	KAFUJE	Masamba Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	NSOKOLOKO	Buyantanshi Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	LUBANGA	Chembe Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	CHATI	Kafubu Depot Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	KAMFINSI	BUPE	Wesly Nyirenda Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	KAMFINSI	BUPE	Ndeke Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	KAMFINSI	BUPE	Cecina School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	KAMFINSI	NDEKE	Tatenda Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	KAMFINSI	NDEKE	Mulenga Community School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	KAMFINSI	NDEKE	UCZ Church-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	KAMFINSI	KAFUJE	Kafue Bridge Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	KAMFINSI	KAFUJE	Kakalo Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	KAMFINSI	KAFUJE	Kafue Bridge Secondary School-02	12 November 2025	16 November 2025
COPPERBELT	KITWE	KAMFINSI	KAMFINSI	Mwekera Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	KAMFINSI	KAMFINSI	Kamfinsa Secondary School-02	12 November 2025	16 November 2025
COPPERBELT	KITWE	KAMFINSI	KAMFINSI	Zambia Community School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	NKANA	BUCHI	Sandulula Centre-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	NKANA	BUCHI	Kamifondo Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	NKANA	BUCHI	Buseko Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	NKANA	PARKLANDS	Helen Kaunda Secondary School-02	12 November 2025	16 November 2025
COPPERBELT	KITWE	NKANA	PARKLANDS	Council Main Library-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	NKANA	MUKUBA	Kitwe Main Primary School-02	12 November 2025	16 November 2025
COPPERBELT	KITWE	NKANA	MUKUBA	Diamond Drive CHEP Offices-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	NKANA	MUKUBA	Kitwe Main Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	NKANA	KAMAKONDE	Kamakonde Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	NKANA	MISESHI	Miseshi Community Centre-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	NKANA	MINDOLO	Mindolo Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	NKANA	MINDOLO	Mindolo Clinic 1-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	NKANA	LUYANDO	Luyando Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	CHIMWEMWE	ITIMPI	Mwambashi Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	CHIMWEMWE	TWATASHA	Race Course Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	CHIMWEMWE	TWATASHA	TYFO TAP-03	12 November 2025	16 November 2025
COPPERBELT	KITWE	CHIMWEMWE	TWATASHA	Twatasha Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	CHIMWEMWE	KAWAMA	Kamatipa 'B' Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	CHIMWEMWE	KAMATIPA	Kachema Musuma Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	CHIMWEMWE	KAMATIPA	Kamatipa 'B' Secondary School-04	12 November 2025	16 November 2025
COPPERBELT	KITWE	CHIMWEMWE	KAMATIPA	Kabala Farm-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	CHIMWEMWE	BUNTINGWA	Kampemba Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	CHIMWEMWE	BUNTINGWA	Natwange Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	CHIMWEMWE	BUNTINGWA	Mama Mont Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	CHIMWEMWE	LUBUTO	Chimwemwe Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	CHIMWEMWE	CHIMWEMWE	Ishuko Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	CHIMWEMWE	CHIMWEMWE	Ishuko Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	CHIMWEMWE	CHIMWEMWE	Ishuko Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	CHIMWEMWE	CHIMWEMWE	Ishuko Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	KWACHA	KWACHA	Kwacha CCPA Church-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
COPPERBELT	KITWE	KWACHA	KWACHA	Kwacha Clinic-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	KWACHA	BULANGILLO	Bulangillo Secondary School-03	12 November 2025	16 November 2025
COPPERBELT	KITWE	KWACHA	BULANGILLO	Lulamba Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	KWACHA	BULANGILLO	Lulamba Secondary School-02	12 November 2025	16 November 2025
COPPERBELT	KITWE	KWACHA	IPUSUKILO	Katwesheko Grocery (Tent)-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	KWACHA	IPUSUKILO	Baptist Church-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	KWACHA	IPUSUKILO	Chep Community School-02	12 November 2025	16 November 2025
COPPERBELT	KITWE	KWACHA	CHANTETE	Nyali Community School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	KWACHA	CHANTETE	Mobile Police Camp (Tent)-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	KWACHA	MUSONDA	Women Community Centre-02	12 November 2025	16 November 2025
COPPERBELT	KITWE	KWACHA	RIVERSIDE	Lamb of God Christian School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	KWACHA	RIVERSIDE	Copperbelt University-02	12 November 2025	16 November 2025
COPPERBELT	KITWE	KWACHA	LUBWA	Nkana Trust School-02	12 November 2025	16 November 2025
COPPERBELT	KITWE	KWACHA	LUBWA	Seed Of Life Literacy Centre-02	12 November 2025	16 November 2025
COPPERBELT	KITWE	WUSAKILE	WUSAKILE	Wusakile Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	WUSAKILE	WUSAKILE	Wusakile Secondary School-02	12 November 2025	16 November 2025
COPPERBELT	KITWE	WUSAKILE	WUSAKILE	Children of Bethlehem School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	WUSAKILE	CHIBOTE	Wusakile Community Centre-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	WUSAKILE	CHAMBOLI	Twashuka Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	WUSAKILE	CHAMBOLI	Twashuka Secondary School-02	12 November 2025	16 November 2025
COPPERBELT	KITWE	WUSAKILE	CHAMBOLI	Chamboli Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	WUSAKILE	CHAMBOLI	Bupe Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	WUSAKILE	CHAMBOLI	SOS-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	WUSAKILE	LUANGWA	Council Site-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	WUSAKILE	LUANGWA	Twatemwa Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	WUSAKILE	LUANGWA	Twatweni Primary School-01	12 November 2025	16 November 2025
COPPERBELT	KITWE	WUSAKILE	LIMAPOSA	Limaposa Disciples Church-01	12 November 2025	16 November 2025
COPPERBELT	LUANSHYA	LUANSHYA	BALUBA	St Catherine Catholic-01	12 November 2025	16 November 2025
COPPERBELT	LUANSHYA	LUANSHYA	BUNTINGWA	Mama Rosa Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUANSHYA	LUANSHYA	FISENGE	Fisenge Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUANSHYA	LUANSHYA	CHAWAMA	Kapupulu Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUANSHYA	LUANSHYA	MIKOMFWA	Twalichulite Community Centre-01	12 November 2025	16 November 2025
COPPERBELT	LUANSHYA	LUANSHYA	LEVI CHITO	Muchinshi Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUANSHYA	LUANSHYA	CHITWI	Kafubu Block Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUANSHYA	LUANSHYA	BUTEKO	Luanshya Trades-01	12 November 2025	16 November 2025
COPPERBELT	LUANSHYA	ROAN	JUSTINE KABWE	Mwaizeni Primary School-02	12 November 2025	16 November 2025
COPPERBELT	LUANSHYA	ROAN	KAFUBU	Roan Antelope Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	LUANSHYA	ROAN	KAFUJE	Kafubu Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUANSHYA	ROAN	LUMUMBA	Makoma Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUANSHYA	ROAN	NKOLOMA	Roan Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUANSHYA	ROAN	NKULUMASHIBA	Nkulumashiba Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	KANSANTA	Mutenda Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	MILOPA	Milopa Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	CHINEMU	Lufwanyama Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	KATEMBULA	Shimukunami Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	KAFUBU	Kafubu West Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	CHIBANGA	St. Joseph Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	SOKONTWE	Nkana Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	BULAYA	Bulaya Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	CHANTETE	Chantete Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	MUKUMBO	Kamakanga Community School-01	12 November 2025	16 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	MWELUSHI	Lumpuma Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	LWABUFUBO	Chikulimba Community School-01	12 November 2025	16 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	LUFWANYAMA	Kapilamikwa Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	MPINDI	Fungulwe Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	KABUNDYA	St Mary's Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	LUSWISHI	Shibuchinga Primary School-01	12 November 2025	16 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	MUSHINGASHI	Kambilambilo Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MASAITI	MASAITI	KAMIFUNGO	Kamifungo Primary School	12 November 2025	16 November 2025
COPPERBELT	MASAITI	MASAITI	MIPUTU	Miputu Primary School	12 November 2025	16 November 2025
COPPERBELT	MASAITI	MASAITI	SHIMIBANGA	Munyemesha Primary School	12 November 2025	16 November 2025
COPPERBELT	MASAITI	MASAITI	LUMANO	Welcome	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
COPPERBELT	MASAITI	MASAITI	KATUBA	Kangwena Community School	12 November 2025	16 November 2025
COPPERBELT	MASAITI	MASAITI	MASANGANO	Fiwale St. Pauls Catholic Church	12 November 2025	16 November 2025
COPPERBELT	MASAITI	MASAITI		Kabwata Combined School	12 November 2025	16 November 2025
COPPERBELT	MASAITI	MASAITI	MISHIKISHI	Mishikishi Secondary School - 1	12 November 2025	16 November 2025
COPPERBELT	MASAITI	MASAITI	CHINONDO	Chiweme Primary School	12 November 2025	16 November 2025
COPPERBELT	MASAITI	MASAITI	MIENGWE	Matipa Primary School	12 November 2025	16 November 2025
COPPERBELT	MASAITI	MASAITI	LUANSOBE	Luansobe Secondary School	12 November 2025	16 November 2025
COPPERBELT	MASAITI	MASAITI	KASHITU	Grace Ministries	12 November 2025	16 November 2025
COPPERBELT	MASAITI	MASAITI	KASHITU	Fifungo Primary School	12 November 2025	16 November 2025
COPPERBELT	MASAITI	KAFULAFUTA	MUTABA	Mutaba Secondary School -1	12 November 2025	16 November 2025
COPPERBELT	MASAITI	KAFULAFUTA	MUTABA	Kaleya catholic church	12 November 2025	16 November 2025
COPPERBELT	MASAITI	KAFULAFUTA	ISHITWE	Silangwa Secondary School	12 November 2025	16 November 2025
COPPERBELT	MASAITI	KAFULAFUTA	CHONDWE	Chondwe Primary School	12 November 2025	16 November 2025
COPPERBELT	MASAITI	KAFULAFUTA	CHONDWE	Itulumo Primary School	12 November 2025	16 November 2025
COPPERBELT	MASAITI	KAFULAFUTA	MWATISHI	Muwaya Primary School	12 November 2025	16 November 2025
COPPERBELT	MASAITI	KAFULAFUTA	MAPALO	Mapalo Primary School -1	12 November 2025	16 November 2025
COPPERBELT	MASAITI	KAFULAFUTA	MAPALO	Chikumbi Primary School -1	12 November 2025	16 November 2025
COPPERBELT	MASAITI			Council Chamber/Civic Centre -1	12 November 2025	16 November 2025
COPPERBELT	MASAITI	KAFULAFUTA	MAJALIWA	Chilengwa Church of Christ	12 November 2025	16 November 2025
COPPERBELT	MPONGWE	MPONGWE	LUSWISHI	Luswishi Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MPONGWE	MPONGWE	KASONGA	Mitumba Chiefs Camp-01	12 November 2025	16 November 2025
COPPERBELT	MPONGWE	MPONGWE	MUNKUMPU	Munkumpu Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	MPONGWE	MPONGWE	IPUMBU	Ipumbu Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MPONGWE	MPONGWE	KASHIBA	Mfulabunga Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	MPONGWE	MPONGWE	MPONGWE CENTRAL	Musangashi Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MPONGWE	MPONGWE	KANYENDA	Kanyenda Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	MPONGWE	MPONGWE	KASAMBA	Kasamba Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	MPONGWE	MPONGWE	IBENGA	St. Thresa's Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	MPONGWE	MPONGWE	CHISAPA	Chisapa Secondary School-01	12 November 2025	16 November 2025
COPPERBELT	MPONGWE	MPONGWE	KALWEO	Muyambe Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MPONGWE	MPONGWE	NTANDA	Ntanda Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MPONGWE	MPONGWE	MIKATA	Mpondwa Community School-01	12 November 2025	16 November 2025
COPPERBELT	MPONGWE	MPONGWE	NAMPAMBA	Chawama Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MPONGWE	MPONGWE	MUSOFU	Mushipashi Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	KANKOYO	LUANSOBE	luansobe Primary School	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	KANKOYO	BUTONDO	Butondo UCZ Congregation-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	KANKOYO	MPELEMBE	Kankoyo Primary School	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	KANKOYO	FIBUSA	Clinic 5	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	KANKOYO	KWACHA	Makole Primary School	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	KANKOYO	BUNTINGWA	Chibalya Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	KANTANSI	MOKAMBO	Mokambo Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	KANTANSI	MURUNDU	Murundu Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	KANTANSI	MUPAMBE	Mupambe Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	KANTANSI	MINAMBE	MINAMBE PRIMARY SCHOOL	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	KANTANSI	MAINA SOKO	St. Anthony Catholic Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	KANTANSI	BWAFWANO	Central School-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	KANTANSI	MULUNGUSHI	Kasumba Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	KANTANSI	SHINDE	Tangata Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	KANSUSWA	Kansuswa Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	KANSUSWA	Kansuswa Community Hall-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	KAWAMA	Kawama Primary School B-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	HANKY KALANGA	Kamuchanga Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	KASEMPA	Twashuka Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	CHACHACHA	Buseko Community Centre-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	DAVID LUNDA	Eastlea Primary School-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	BWANANYINA	St. Thresa Catholic Church-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	BWANANYINA	St. Thresa Catholic Church-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	BWANANYINA	Zamchin Community Hall-01	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	BWANANYINA	Zamchin Community Hall-02	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	KANTANSI	CIVIC CENTRE	CIVIC CENTRE	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	KANTANSI	CIVIC CENTRE	CIVIC CENTRE	12 November 2025	16 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	MUTUNDU	Misambo Primary School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
COPPERBELT	NDOLA	BWANA MKUBWA	CHICHELE	Chichele Community Centre	12 November 2025	16 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	CHICHELE	Wisdom Community School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	CHICHELE	Kafubu Farm	12 November 2025	16 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	CHICHELE	Kafubu Water Dam	12 November 2025	16 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	CHICHELE	Mwange Tarven	12 November 2025	16 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	KANTOLOMBA	Dag Community School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	KANTOLOMBA	Sewerage Offices	12 November 2025	16 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	KANTOLOMBA	Rainbow Community Centre	12 November 2025	16 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	KANTOLOMBA	Twatemwa Primary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	MUSHILI	Mushili Youth Training Centre	12 November 2025	16 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	MUSHILI	Mushili Youth Training Centre	12 November 2025	16 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	MUSHILI	Mapepo Primary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	MUSHILI	Mapepo Primary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	MUSHILI	Bonano Primary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	CHIFUBU	KANIKI	Mitengo Franciscan Convent	12 November 2025	16 November 2025
COPPERBELT	NDOLA	CHIFUBU	KAMBA	Malasha Combined School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	CHIFUBU	KAMBA	Kamba Secondary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	CHIFUBU	KAWAMA	Intulo Basic Hall	12 November 2025	16 November 2025
COPPERBELT	NDOLA	CHIFUBU	KAWAMA	Kawama RDC	12 November 2025	16 November 2025
COPPERBELT	NDOLA	CHIFUBU	KAWAMA	Chawama Primary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	CHIFUBU	KANYANJE	Chipulukusu Primary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	CHIFUBU	PAMODZI	Twatasha Primary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	CHIFUBU	PAMODZI	Pamodzi Combined School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	CHIFUBU	PAMODZI	Pamodzi Combined School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	CHIFUBU	PAMODZI	Twikatane Community School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	CHIFUBU	FIBOBE	Fibobe Primary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	CHIFUBU	CHIFUBU	Chifubu Primary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	CHIFUBU	CHIFUBU	Chifubu Primary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	KABUSHI	LUBUTO	Lubuto Community Hall	12 November 2025	16 November 2025
COPPERBELT	NDOLA	KABUSHI	LUBUTO	Lubuto Clinic	12 November 2025	16 November 2025
COPPERBELT	NDOLA	KABUSHI	LUBUTO	Lubuto Secondary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	KABUSHI	MUKUBA	Kayela Secondary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	KABUSHI	MUKUBA	Kabushi Primary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	KABUSHI	KAFUBU	Milemu Secondary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	KABUSHI	SKYWAYS	Chilengwa Secondary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	KABUSHI	SKYWAYS	Masala Cultural Village	12 November 2025	16 November 2025
COPPERBELT	NDOLA	KABUSHI	MASALA	Masala Secondary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	KABUSHI	MASALA	Mine Masala Community Hall	12 November 2025	16 November 2025
COPPERBELT	NDOLA	KABUSHI	KALOKO	Kaloko Primary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	KABUSHI	KABUSHI	Giddings Community Hall	12 November 2025	16 November 2025
COPPERBELT	NDOLA	KABUSHI	KABUSHI	Dambo Secondary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	KABUSHI	TOKA	Toka Community Hall	12 November 2025	16 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	DAG HAMMERS JOELD	Dola Hill Primary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	DAG HAMMERS JOELD		12 November 2025	16 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	TWAPIA	Mabungo Primary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	TWAPIA	Mwabombeni Secondary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	KANINI	Niec Business College	12 November 2025	16 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	KANINI	School of Continuing Education	12 November 2025	16 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	KANSENSHI	Kansenshi Secondary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	KANSENSHI	Kansenshi Combined School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	NKWAZI	Nkwazi Primary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	NKWAZI	Nkwazi Primary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	YENGWE	St Andrews Secondary School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	YENGWE	Evangelica University	12 November 2025	16 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	MAPALO	Chibalele Combined School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	MAPALO	Chibalele Combined School	12 November 2025	16 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	MAPALO	Bread of Life Church	12 November 2025	16 November 2025
EASTERN	CHADIZA	CHADIZA	AMBIDZI	Ambizi Primary School-01	12 November 2025	16 November 2025
EASTERN	CHADIZA	CHADIZA	AMBIDZI	Mkumbudzi School-01	12 November 2025	16 November 2025
EASTERN	CHADIZA	CHADIZA	BWANUNKHA	Chisewa Primary School-01	12 November 2025	16 November 2025
EASTERN	CHADIZA	CHADIZA	CHANJOWE	Chayambi Primary School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
EASTERN	CHADIZA	CHADIZA	CHILENGA	Chilenga School-01	12 November 2025	16 November 2025
EASTERN	CHADIZA	CHADIZA	KABVUMO	Kabvumo School-01	12 November 2025	16 November 2025
EASTERN	CHADIZA	CHADIZA	KALUMA	Kaluma Primary School-01	12 November 2025	16 November 2025
EASTERN	CHADIZA	CHADIZA	KANDABWAKO	Zingalume School-01	12 November 2025	16 November 2025
EASTERN	CHADIZA	CHADIZA	KAPACHI	Kalongwezi Primary School-01	12 November 2025	16 November 2025
EASTERN	CHADIZA	CHADIZA	NAVILURI	Naviluri Basic School-01	12 November 2025	16 November 2025
EASTERN	CHADIZA	CHADIZA	NGALA	Kampanjeni New Apostolic Church-01	12 November 2025	16 November 2025
EASTERN	CHADIZA	CHADIZA	NSADZU	Madzaela School-01	12 November 2025	16 November 2025
EASTERN	CHADIZA	CHADIZA	TAFERANSONI	Tafelansoni Basic School-01	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA NORTH	KALINKHU	Gombe Primary School	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA NORTH	NDUNDA	Sitwe School	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA NORTH	MAZONDE	Chilubanama School	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA NORTH	CHISUNGA	Chikontha School	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA NORTH	NKHANKHA	Kabanjila School	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA NORTH	LUANGWA	N'ango School	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA NORTH	MBAZI	Chiri School	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA NORTH	KAOZI	Kasangani School	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA NORTH	KAMPHEMBA	Kamphemba Primary School	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA NORTH	MUCHINGA	Kabale School	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA NORTH	KALINKHU	Malama School	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA SOUTH	LUMEZI	Chimpamba School	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA SOUTH	LUNZI	Mutembwa School	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA SOUTH	VILIMUKULU	Chigoma School	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA SOUTH	LUNZI	Mangwele School	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA SOUTH	VILIMUKULU	Nangwa Community School	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA SOUTH	LUNZI	Chizizi Community School	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA SOUTH	VILIMUKULU	Manga School	12 November 2025	16 November 2025
EASTERN	CHAMA	CHAMA SOUTH	VILIMUKULU	Chasota Community School	12 November 2025	16 November 2025
EASTERN	CHASEFU	CHASEFU	LUWEREZI	Emusa High School-01	12 November 2025	16 November 2025
EASTERN	CHASEFU	CHASEFU	LUWEREZI	Emusa High School-02	12 November 2025	16 November 2025
EASTERN	CHASEFU	CHASEFU	MAGODI	Egichikeni School-02	12 November 2025	16 November 2025
EASTERN	CHASEFU	CHASEFU	CHABOLI	Lusuntha School-01	12 November 2025	16 November 2025
EASTERN	CHASEFU	CHASEFU	CHABOLI	Dambo School-01	12 November 2025	16 November 2025
EASTERN	CHASEFU	CHASEFU	CHIZINGIZI	Champhero Community School-01	12 November 2025	16 November 2025
EASTERN	CHASEFU	CHASEFU	KAJILIME	Kambeteka Primary School-01	12 November 2025	16 November 2025
EASTERN	CHASEFU	CHASEFU	KAJILIME	Khulikuli School-01	12 November 2025	16 November 2025
EASTERN	CHASEFU	CHASEFU	KAPILISANGA	Hoya School-01	12 November 2025	16 November 2025
EASTERN	CHASEFU	CHASEFU	LUWEREZI	Munyukwa School-01	12 November 2025	16 November 2025
EASTERN	CHASEFU	CHASEFU	MAGODI	Kamzoole School-02	12 November 2025	16 November 2025
EASTERN	CHASEFU	CHASEFU	MANDA HILL	Khulamayembe School-01	12 November 2025	16 November 2025
EASTERN	CHASEFU	CHASEFU	MANDA HILL	Mwata School-01	12 November 2025	16 November 2025
EASTERN	CHASEFU	CHASEFU	MEMBE	Kapekesa Primary School-01	12 November 2025	16 November 2025
EASTERN	CHASEFU	CHASEFU	NKHANGA	Nkhanga School-01	12 November 2025	16 November 2025
EASTERN	CHASEFU	CHASEFU	NKHANGA	Boyole School-01	12 November 2025	16 November 2025
EASTERN	CHASEFU	CHASEFU	SUSA	Chibangu School-02	12 November 2025	16 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	NTHOPE	Chideza Primary School-01	12 November 2025	16 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	NTHOPE	Kapata School-01	12 November 2025	16 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	RUKUZYE	Chanje Local Court-01	12 November 2025	16 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	RUKUZYE	Kamkhumba Primary School-01	12 November 2025	16 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	RUKUZYE	Lukusuzi Primary School -01	12 November 2025	16 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	RUKUZYE	Mkanda Mateya Primary School-01	12 November 2025	16 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	SISINJE	Nyaviwombo School-01	12 November 2025	16 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	SISINJE	Kapara School-1	12 November 2025	16 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	SISINJE	Mbenjele School-01	12 November 2025	16 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	SISINJE	Chisitu School-02	12 November 2025	16 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	SISINJE	Mtewe School -02	12 November 2025	16 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KANJALA	Marcia Primary School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KANJALA	Luangwa Lodge-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KANJALA	Road Board Offices-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	MASUPE	Msekera School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	MASUPE	Taanga Primary School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	MASUPE	Airport Offices-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
EASTERN	CHIPATA	CHIPATA CENTRAL	MSANGA	Gondar Basic School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	MSANGA	Katopola Farm Institute-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	MSANGA	Walela School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KAPATA	Nadalitsika Community School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KAPATA	Tennis Club-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KAPATA	Chipata Day Secondary School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KAPATA	Beit Stadium-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KAPATA	Kapata Welfare Hall-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	DILIKA	Council Chamber-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	DILIKA	Umodzi School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	DILIKA	Mchini Primary School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	DILIKA	Chipata Correctional Facility-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	LUANGENI	NSINGO	St.Martin Catholic Church-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	LUANGENI	NSINGO	Nthombimbi School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	LUANGENI	NSINGO	Nyanfizi Primary School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	LUANGENI	MWAMI	Walira Primary School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	LUANGENI	MWAMI	Manda Primary School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	LUANGENI	KHOVA	Chinyama Community School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	LUANGENI	KHOVA	Mtande School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	LUANGENI	MAKANGILA	Mtawe School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	LUANGENI	MAKANGILA	Chawilla Community School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	LUANGENI	MAKANGILA	Kanyanja School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	LUANGENI	CHIKANDO	Kamwala Primary School-01	12 November 2025	16 November 2025
EASTERN	CHIPATA	LUANGENI	KAZIMULE	Katawa Primary School-01	12 November 2025	16 November 2025
EASTERN	KASENENGWA	KASENENGWA	CHINGAZI		12 November 2025	12 November 2025
EASTERN	KASENENGWA	KASENENGWA	CHINGAZI		12 November 2025	12 November 2025
EASTERN	KASENENGWA	KASENENGWA	CHIPARAMBA		12 November 2025	12 November 2025
EASTERN	KASENENGWA	KASENENGWA	CHIPARAMBA		12 November 2025	12 November 2025
EASTERN	KASENENGWA	KASENENGWA	KWENJE		12 November 2025	12 November 2025
EASTERN	KASENENGWA	KASENENGWA	KWENJE		12 November 2025	12 November 2025
EASTERN	KASENENGWA	KASENENGWA	MAKUNGWA		12 November 2025	12 November 2025
EASTERN	KASENENGWA	KASENENGWA	MAKUNGWA		12 November 2025	12 November 2025
EASTERN	KASENENGWA	KASENENGWA	MBOZA		12 November 2025	12 November 2025
EASTERN	KASENENGWA	KASENENGWA	MBOZA		12 November 2025	12 November 2025
EASTERN	KASENENGWA	KASENENGWA	MKOWE		12 November 2025	12 November 2025
EASTERN	KASENENGWA	KASENENGWA	MPUNZA		12 November 2025	12 November 2025
EASTERN	KASENENGWA	KASENENGWA	NGONGWE		12 November 2025	12 November 2025
EASTERN	KASENENGWA	KASENENGWA	NGONGWE		12 November 2025	12 November 2025
EASTERN	LUMEZI	LUMEZI	CHIBANDE	Chibombomele New Apostolic Church-01	12 November 2025	16 November 2025
EASTERN	LUMEZI	LUMEZI	LUKUSUZI	Lukusuzi-01	12 November 2025	16 November 2025
EASTERN	LUMEZI	LUMEZI	LUKUSUZI	Lukusuzi-02	12 November 2025	16 November 2025
EASTERN	LUMEZI	LUMEZI	LUMIMBA	Chitungulu School 01	12 November 2025	16 November 2025
EASTERN	LUMEZI	LUMEZI	LUMIMBA	Chilubezi Community School	12 November 2025	16 November 2025
EASTERN	LUMEZI	LUMEZI	KAZEMBE	Kazembe School	12 November 2025	16 November 2025
EASTERN	LUMEZI	LUMEZI	KAIKUMBE	Kamsaro School	12 November 2025	16 November 2025
EASTERN	LUMEZI	LUMEZI	KAIKUMBE	Katope Primary School	12 November 2025	16 November 2025
EASTERN	LUMEZI	LUMEZI	WACHITANGACHI	Kachunga Primary School	12 November 2025	16 November 2025
EASTERN	LUMEZI	LUMEZI	WACHITANGACHI	Zumwanda School	12 November 2025	16 November 2025
EASTERN	LUMEZI	LUMEZI	CHAMTOWA	Kapongolo School	12 November 2025	16 November 2025
EASTERN	LUMEZI	LUMEZI	CHAMTOWA	Lumezi Basic School-01	12 November 2025	16 November 2025
EASTERN	LUMEZI	LUMEZI	CHAMTOWA	Lumezi Basic School-02	12 November 2025	16 November 2025
EASTERN	LUMEZI	LUMEZI	CHAMTOWA	Lumezi Basic School-03	12 November 2025	16 November 2025
EASTERN	LUMEZI	LUMEZI	KAMIMBA	Ndaiwala School	12 November 2025	16 November 2025
EASTERN	LUSANGAZI	MSANZALA	CHIKOWA	CHIKHOMBE COMMUNITY SCHOOL - 1	12 November 2025	16 November 2025
EASTERN	LUSANGAZI	MSANZALA	CHINGOLO	RAY PRIMARY SCHOOL-01	12 November 2025	16 November 2025
EASTERN	LUSANGAZI	MSANZALA	LUSANGAZI	LUMBUKA COMMUNITY SCHOOL-01	12 November 2025	16 November 2025
EASTERN	LUSANGAZI	MSANZALA	LUTWAZI	NYAMPHONDOLO PRIMARY SCHOOL-01	12 November 2025	16 November 2025
EASTERN	LUSANGAZI	MSANZALA	MATEYO MZEKA	MISOLO PRIMARY SCHOOL-01	12 November 2025	16 November 2025
EASTERN	LUSANGAZI	MSANZALA	MAWANDA	MAWANDA PRIMARY SCHOOL - 1	12 November 2025	16 November 2025
EASTERN	LUSANGAZI	MSANZALA	MUDONSA	SOPA PRIMARY SCHOOL-01	12 November 2025	16 November 2025
EASTERN	LUSANGAZI	MSANZALA	NYAKAWISE	CHIWIZI PRIMARY SCHOOL-01	12 November 2025	16 November 2025
EASTERN	LUSANGAZI	MSANZALA	NYAKAWISE	MALENGA COMMUNITY SCHOOL-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
EASTERN	LUSANGAZI	MSANZALA	SINGOZI	KALUMBI PRIMARY SCHOOL-01	12 November 2025	16 November 2025
EASTERN	LUSANGAZI	MSANZALA	SINGOZI	NDAMBWE COMMUNITY SCHOOL-01	12 November 2025	16 November 2025
EASTERN	LUSANGAZI	MSANZALA	UKWIMI	SONGOVWA COMMUNITY SCHOOL-01	12 November 2025	16 November 2025
EASTERN	MAMBWE	MALAMBO	MPHOMWA	Chikokola Primary School-01	12 November 2025	16 November 2025
EASTERN	MAMBWE	MALAMBO	MNKHANYA	Chitempha Primary School-01	12 November 2025	16 November 2025
EASTERN	MAMBWE	MALAMBO	CHISENGU	Chisengu Primary School-01	12 November 2025	16 November 2025
EASTERN	MAMBWE	MALAMBO	KAKUMBI	Kakumbi Primary School-01	12 November 2025	16 November 2025
EASTERN	MAMBWE	MALAMBO	CHIKOWA	Kambwili Primary School-01	12 November 2025	16 November 2025
EASTERN	MAMBWE	MALAMBO	JUMBE	Mphata Primary School-01	12 November 2025	16 November 2025
EASTERN	MAMBWE	MALAMBO	MSORO	Msoro Primary School-01	12 November 2025	16 November 2025
EASTERN	MAMBWE	MALAMBO	NYAKATOKOLI	Kaungo Primary School-01	12 November 2025	16 November 2025
EASTERN	MAMBWE	MALAMBO	NSEFU	Chulu Community School-01	12 November 2025	16 November 2025
EASTERN	NYIMBA	NYIMBA	CHINAMBI	Ambo Primary School	12 November 2025	16 November 2025
EASTERN	NYIMBA	NYIMBA	KALIWE	Fumba Primary School	12 November 2025	16 November 2025
EASTERN	NYIMBA	NYIMBA	VIZIMUMBA	Kapakasa Primary School	12 November 2025	16 November 2025
EASTERN	NYIMBA	NYIMBA	MPHUNDWE	Mphundwe Primary School	12 November 2025	16 November 2025
EASTERN	NYIMBA	NYIMBA	MTILIZI	Mtilizi Primary School	12 November 2025	16 November 2025
EASTERN	NYIMBA	NYIMBA	LWEZI	Ndake Day Secondary School	12 November 2025	16 November 2025
EASTERN	NYIMBA	NYIMBA	NGOZI	Nyatubanda Primary School	12 November 2025	16 November 2025
EASTERN	NYIMBA	NYIMBA	NYIMBA	Nyimba Primary School	12 November 2025	16 November 2025
EASTERN	NYIMBA	NYIMBA	CHAMILALA	Unyanya Primary School	12 November 2025	16 November 2025
EASTERN	NYIMBA	NYIMBA	MSIMA	Utotwe Primary School	12 November 2025	16 November 2025
EASTERN	NYIMBA	NYIMBA	LWEZI	Zindikilani Catholic Church	12 November 2025	16 November 2025
EASTERN	NYIMBA	NYIMBA	KALIWE	Kamono Primary School	12 November 2025	16 November 2025
EASTERN	NYIMBA	NYIMBA	CHIWEZA	Nyakaloko Primary School	12 November 2025	16 November 2025
EASTERN	NYIMBA	NYIMBA	MOMBE	Mombe Primary School	12 November 2025	16 November 2025
EASTERN	NYIMBA	NYIMBA	KATIPA	Chanda Primary School	12 November 2025	16 November 2025
EASTERN	NYIMBA	NYIMBA	NYIMBA	Chipilinyuma Primary School	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	NSIMBO	Mtando Primary School-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	NSIMBO	Mulawa Community School-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	NYIKA	Social Welfare Office-02	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	MBALA	Kaulu Day Secondary School-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	NYIKA	Petauke Primary School-03	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	MINGA	Kaluba Primary School-02	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	CHILIMANYAMA	Chandema RCZ Church-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	CHILIMANYAMA	Mngoza Primary School-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	KOVYANE	Kaombwe Primary School-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	KOVYANE	Kamwankhuku Community School-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	CHILIMANYAMA	Kafyula Baptist Church-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	KOVYANE	Mtumphu Community School-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	NYIKA	Stambuli Corner Stone Baptist Church-02	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	MSUMBAZI	Chisonso Primary School-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	MINGA	Malowe Community School-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	MINGA	Mlanzi Community School-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	ONGOLWE	Chingombi Primary School-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	ONGOLWE	Chisoya Community School-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	KAUMBWE	LUSINDE	Lusinde Primary School-02	12 November 2025	16 November 2025
EASTERN	PETAUKE	KAUMBWE	KAUMBWE	Zumalle Primary School-02	12 November 2025	16 November 2025
EASTERN	PETAUKE	KAUMBWE	KAUMBWE	Lenda Community School-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	KAUMBWE	MANJAZI	Manjazi Community School-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	KAUMBWE	LUSINDE	Kafuwele Community School-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	KAUMBWE	KANYANGA	Kanyanga Primary School-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	KAUMBWE	MANYANE	Matonje Primary School-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	KAUMBWE	KANYANGA	Kasusu Primary School-01	12 November 2025	16 November 2025
EASTERN	PETAUKE	PETAUKE	NYIKA	Civic Centre	12 November 2025	16 November 2025
EASTERN	SINDA	KAPOCHE	CHAMAKUWI	Champhala School-01	12 November 2025	16 November 2025
EASTERN	SINDA	KAPOCHE	CHING'OMBE	Nyanje Local Court-02	12 November 2025	16 November 2025
EASTERN	SINDA	KAPOCHE	KAMWAZA	Mtole School-02	12 November 2025	16 November 2025
EASTERN	SINDA	KAPOCHE	KAPOCHE	Kangele Community School -01	12 November 2025	16 November 2025
EASTERN	SINDA	KAPOCHE	KAPOCHE	Titfonse Primary School-02	12 November 2025	16 November 2025
EASTERN	SINDA	KAPOCHE	KAPUNGWE	Kalimba Community School-01	12 November 2025	16 November 2025
EASTERN	SINDA	KAPOCHE	LUANDAZI	Chanjoka School-02	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
EASTERN	SINDA	KAPOCHE	MATAMBAZI	Chikalawa Primary School-02	12 November 2025	16 November 2025
EASTERN	SINDA	KAPOCHE	MATAMBAZI	Matambozi Primary School-02	12 November 2025	16 November 2025
EASTERN	SINDA	KAPOCHE	MWANGAILA	Pandala Community School-01	12 November 2025	16 November 2025
EASTERN	SINDA	KAPOCHE	NICHEMBWE	Tantha Primary School-01	12 November 2025	16 November 2025
EASTERN	SINDA	KAPOCHE	NCHINGILIZYA	Chinzule School-01	12 November 2025	16 November 2025
EASTERN	SINDA	KAPOCHE	SIWVA	Nyamtuma Primary School-01	12 November 2025	16 November 2025
EASTERN	SINDA	SINDA	CHITAWA	Chitawe School-01	12 November 2025	16 November 2025
EASTERN	SINDA	SINDA	CHILONGOZI	Sense St. Margaret Catholic Church-01	12 November 2025	16 November 2025
EASTERN	SINDA	SINDA	KASANGAZI	Chindeza School-02	12 November 2025	16 November 2025
EASTERN	SINDA	SINDA	SINDA	Sinda School-05	12 November 2025	16 November 2025
EASTERN	SINDA	SINDA	SINDA	Sinda School-05	12 November 2025	16 November 2025
EASTERN	SINDA	SINDA	NYAMASONKHO	Mwembezi Community School-01	12 November 2025	16 November 2025
EASTERN	SINDA	SINDA	MNYAMANZI	Gumbi Roman Catholic Church-01	12 November 2025	16 November 2025
EASTERN	SINDA	SINDA	MNG'OMBA	Nyalubilo School-01	12 November 2025	16 November 2025
EASTERN	SINDA	SINDA	CHILONGOZI	Jasi Community School-01	12 November 2025	16 November 2025
EASTERN	SINDA	SINDA	CHITAWA	Mnjuzi Village UCI-01	12 November 2025	16 November 2025
EASTERN	SINDA	SINDA	CHITAWA	Sampani Community School-01	12 November 2025	16 November 2025
EASTERN	SINDA	SINDA	CHIWUJU	Makwesa Community School-01	12 November 2025	16 November 2025
EASTERN	VUBWI	VUBWI	CHISIYA	Nsole Primary School-01	12 November 2025	16 November 2025
EASTERN	VUBWI	VUBWI	MATEMBA	Chaoleka Primary School-01	12 November 2025	16 November 2025
EASTERN	VUBWI	VUBWI	MBOZI	Maumba Primary School-01	12 November 2025	16 November 2025
EASTERN	VUBWI	VUBWI	SINDEMISALE	Taferadziko Primary School-01	12 November 2025	16 November 2025
EASTERN	VUBWI	VUBWI	VUBWI	Nakhoma Primary School-01	12 November 2025	16 November 2025
EASTERN		VUBWI	MLAWE	Chigwe Primary School-01	12 November 2025	16 November 2025
EASTERN		VUBWI	ZOZWE	Zozwe Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHEMBE	CHEMBE	KAPWEPWE	Fikombo Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHEMBE	CHEMBE	KASOMALWELA	Kashiki Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHEMBE	CHEMBE	KUNDAMFUMU	Kundamfumu Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHEMBE	CHEMBE	MUMFULA	Twampane Community School-01	12 November 2025	16 November 2025
LUAPULA	CHEMBE	CHEMBE	LUAPULA	Luansa Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHEMBE	CHEMBE	LUKOLA	Malenge Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	MBABALA	Mukopa Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	CHISHI	Katibi Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	CHISHI	Mbulu Local Court-01	12 November 2025	16 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KAFUMBO	Mbilima Mwenge Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	LUBWE	CIVIC CENTRE	12 November 2025	16 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	LUBWE	Lubwe Secondary School-01	12 November 2025	16 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	CHIFUNABULI	Chitembo Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KASONGOLE	Nsombwela Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KASONGOLE	Chibuye Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	MUBANSENSHI	Kandola Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	MASONDE	Chibose Community School-01	12 November 2025	16 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	CHINKUTILA	Chibingila Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	CHINKUTILA	Mwewa Secondary School-01	12 November 2025	16 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KASANSA	Sashi Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KASABA	Kasaba Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KAPESHI	Kaongwe Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIPILI	CHIPILI	MAKABE	Kabange Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIPILI	CHIPILI	MWESHI	Mukonshi Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIPILI	CHIPILI	MUMBWE	Kalundu Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIPILI	CHIPILI	KABUTA	Kansonta Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIPILI	CHIPILI	LUFUBU	Kaoma Makasa Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIPILI	CHIPILI	NALUPEMBE	Chipili Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIPILI	CHIPILI	MUSUFYA	Chisheta Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIPILI	CHIPILI	NKONGE	Kamami Primary School-01	12 November 2025	16 November 2025
LUAPULA	CHIPILI	CHIPILI	NSENGA	Luminu Primary School-01	12 November 2025	16 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	KABANSE	Poosa Primary School-01	12 November 2025	16 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	ILOMBE	Mushota Primary School-01	12 November 2025	16 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	PAMBASHE	Kanengo Rural Health Centre-01	12 November 2025	16 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	FILENGE	Chisembe Primary School-01	12 November 2025	16 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	MULUNDA	Mawaya Primary School-01	12 November 2025	16 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	CHIBOTE	Chibote Primary School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUAPULA	KAWAMBWA	PAMBASHE	CHIKANDA	Kota Primary School-01	12 November 2025	16 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	CHIMPLI	Ming'omba Community School-01	12 November 2025	16 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	LUONGO	Musungu Primary School-01	12 November 2025	16 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	IYANGA	Chimfuntu Primary School-01	12 November 2025	16 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	LUSHIBA	Kamfukeshi Primary School-01	12 November 2025	16 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	FISAKA	Lengwe Primary School-01	12 November 2025	16 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	NGONA	Lusambo Primary School-01	12 November 2025	16 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	KAWAMBWA	Munkanta Primary School-01	12 November 2025	16 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	NTUMBACHUSHI	Misakalala Health Post-01	12 November 2025	16 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	SENGA	Mufwaya Rural Health Centre-01	12 November 2025	16 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	KALA	Kala Primary School-01	12 November 2025	16 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	LUENA	Tea Estate Primary School-01	12 November 2025	16 November 2025
LUAPULA	LUNGA	LUAPULA	ITALA	MWELWA NYENSE VILLAGE	12 November 2025	16 November 2025
LUAPULA	LUNGA	LUAPULA	ITALA	ITALA PRIMARY SCHOOL	12 November 2025	16 November 2025
LUAPULA	LUNGA	LUAPULA	NSALUSHI	NSAMBA LOCAL COURT	12 November 2025	16 November 2025
LUAPULA	LUNGA	LUAPULA	NKUTILA	MUNG'OMBA PRIMARY	12 November 2025	16 November 2025
LUAPULA	LUNGA	LUAPULA	CHUMBWE	CHAFYE PRIMARY SCHOOL	12 November 2025	16 November 2025
LUAPULA	LUNGA	LUAPULA	LUNGA	KASOMA LUNGA LOCAL COURT	12 November 2025	16 November 2025
LUAPULA	LUNGA	LUAPULA		CIVIC CENTRE	12 November 2025	16 November 2025
LUAPULA	MANSA	BAHATI	MUTUNA	Musendeka Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	BAHATI	MISAKALALA	Luchinka Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	BAHATI	MUSHIPASHI	Bukanda Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	BAHATI	CHOFOSHI	Kamipundu Community School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	BAHATI	KAOLE	Kapanda Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	BAHATI	KAOLE	Chimese Local Court-01	12 November 2025	16 November 2025
LUAPULA	MANSA	BAHATI	MISAKALALA	Ntoposhi Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	BAHATI	MANSA	Council Rest House-01	12 November 2025	16 November 2025
LUAPULA	MANSA	BAHATI	MANSA	Kaole Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	BAHATI	MANSA	Kasamba Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	BAHATI	CHIPOKA	Chibinda Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	BAHATI	CHIPOKA	Chamawabuseba Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	BAHATI	KATANGASHI	Kasanse Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	BAHATI	KATANGASHI	Ng'anda Community School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	MANSA CENTRAL	MUSABA	Mibenge Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	MANSA CENTRAL	MUSABA	Tande Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	MANSA CENTRAL	LWINGISHI	Kale Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	MANSA CENTRAL	LWINGISHI	Mupita Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHANSUNSU	Mantumbusa Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	MANSA CENTRAL	NAMWANDWE	Namwandwe Secondary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	MANSA CENTRAL	NAMWANDWE	Musenga Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHILYAPA	Muchinka Secondary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHILYAPA	Muchinka Secondary School-07	12 November 2025	16 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHILYAPA	Mansa School of Nursing-01	12 November 2025	16 November 2025
LUAPULA	MANSA	MANSA CENTRAL	LUKANGABA	Mikula Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	MANSA CENTRAL	MUCHINKA	Sumbu Village-01	12 November 2025	16 November 2025
LUAPULA	MANSA	MANSA CENTRAL	MUCHINKA	Nazarene Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	MANSA CENTRAL	MUCHINKA	Kapompwa New Apostolic Church-01	12 November 2025	16 November 2025
LUAPULA	MANSA	MANSA CENTRAL	LUKANGABA	Masaba Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	MANSA CENTRAL	LUKANGABA	Mabondo Community School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHIBELEKA	Chikonshi Primary School-01	12 November 2025	16 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHIBELEKA	Kalyongo Primary School-01	12 November 2025	16 November 2025
LUAPULA	MILENGE	MILENGE	MILAMBO	Chibende Primary School-01	12 November 2025	16 November 2025
LUAPULA	MILENGE	MILENGE	NSAKA	Mulungushi Primary School-01	12 November 2025	16 November 2025
LUAPULA	MILENGE	MILENGE	MATONTOLA	Kabange Primary School-01	12 November 2025	16 November 2025
LUAPULA	MILENGE	MILENGE	FISHIKWA	Fishikwa Primary School-01	12 November 2025	16 November 2025
LUAPULA	MILENGE	MILENGE	FIBALALA	Mumanse Primary School-01	12 November 2025	16 November 2025
LUAPULA	MILENGE	MILENGE	MUMBOTUTA	Changwelungo Primary School-01	12 November 2025	16 November 2025
LUAPULA	MILENGE	MILENGE	SOKONTWE	Sokontwe Primary School-01	12 November 2025	16 November 2025
LUAPULA	MILENGE	MILENGE	SOKONTWE	Mashika Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	MBERESHI	Mbereshi Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	SALANGA	Seesa Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	KAYO	Lubansa Primary School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	KAZEMBE	Chilimbwa Temporal Shelter (Chilimbwa Prima	12 November 2025	16 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	CHIPITA	Kalasa Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	LUFUBU	Katotoma Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	MUNUNSHI	Chinyanta Day Secondary School-01	12 November 2025	16 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	MWANSABOMBWE	Kafumbe Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	KABALENGE	Citrus Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	MULELE	Mumbalo Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWENSE	MAMBILIMA	MPASA	Katuta Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWENSE	MAMBILIMA	CHIBEMBE	Mweshi Primary school - 01	12 November 2025	16 November 2025
LUAPULA	MWENSE	MAMBILIMA	MUSONDA	Musonda Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWENSE	MAMBILIMA	LUNDASHI	Chalwe Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWENSE	MAMBILIMA	MAMBILIMA	Mulundu Catholic Church-01	12 November 2025	16 November 2025
LUAPULA	MWENSE	MAMBILIMA	MUNWA	Mutima secondary School-01	12 November 2025	16 November 2025
LUAPULA	MWENSE	MAMBILIMA	NSOMFI	Kashiba primary School-01	12 November 2025	16 November 2025
LUAPULA	MWENSE	MWENSE	MWENSE	Nsakaluba Primary School -01	12 November 2025	16 November 2025
LUAPULA	MWENSE	MWENSE	KASENGU	Mwense Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWENSE	MWENSE	KATITI	Kankamba Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWENSE	MWENSE	CHACHACHA	Mulonga Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWENSE	MWENSE	KAPELA	Musangu Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWENSE	MWENSE	PEBEKABESA	Kapena Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWENSE	MWENSE	LUCHE	Musungamashi Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWENSE	MWENSE	CHIWASHA	Kasonge Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWENSE	MWENSE	NKANGA	Kawama Primary School-01	12 November 2025	16 November 2025
LUAPULA	MWENSE	MWENSE	KAOMBE	Kaombe co-operative building -01	12 November 2025	16 November 2025
LUAPULA	MWENSE	MWENSE	KAPAMBA	Sesa Chindoloma primary school -01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	CHILONGO	Kalilashinda Primary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	CHILONGO	Kabukwa CMMML Church-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	CHILONGO	Pingwila Care and Testing Centre-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	CHILONGO	Kasamba Kalimbwe Farm-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	CHILONGO	Shikapande Care and Testing Centre-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	CHISENGA	Chipashi Primary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	CHISENGA	Chisenga Primary School-02	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	ISOKWE	Isokwe Primary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	ISOKWE	Kashilu Village (Tent)-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	ISOKWE	Kalesa Health Post-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	ISOKWE	Kanakashi Village (Tent)-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KABUTA	Chipanta Weighing Post-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KABUTA	Mukeya Primary School-02	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KABUTA	Kabuta Primary School-02	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KABUTA	Kefulwa Secondary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KABUTA	Lusha Primary School-02	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KABUTA	Munsa Secondary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KABUTA	Chiba Primary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KABUTA	Mukeya Primary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASAMBA	Mukumbwa Primary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASAMBA	Kambwali Primary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASAMBA	Kambwali Primary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASHIKISHI	Isabi Investments Building-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASHIKISHI	Chandwe Primary School-03	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASHIKISHI	Mutono Secondary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASHIKISHI	Katuna Primary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASHIKISHI	Kashikishi Primary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASHIKISHI	Nchelenge Secondary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASHIKISHI	Kenani Primary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASHIKISHI	Kashikishi Primary School-03	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASHIKISHI	Chandwe Primary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KATOFYO	Kasumpa Primary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KATOFYO	Mpopo Under 5 weighing Centre-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KILWA	Nshimba Primary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KILWA	Kasompe Pentecost Holiness Church-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KILWA	Lukwesa Primary School-02	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MOFWE	Kanyembo Primary School-02	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUAPULA	NCHELENGE	NCHELENGE	MOFWE	Lukoksha Secondary School-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MOFWE	Kanchilwa Weighing Post-01	12 November 2025	16 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MOFWE	Toka Taka Primary School-01	12 November 2025	16 November 2025
LUAPULA	SAMFYA	BANGWEULU	LUMAMYA	Mpola Primary School-01	12 November 2025	16 November 2025
LUAPULA	SAMFYA	BANGWEULU	KAPATA	Twingi Secondary School-01	12 November 2025	16 November 2025
LUAPULA	SAMFYA	BANGWEULU	LUMAMYA	Pwele Primary School-01	12 November 2025	16 November 2025
LUAPULA	SAMFYA	BANGWEULU	CHIMANA	Kabanga Primary School-01	12 November 2025	16 November 2025
LUAPULA	SAMFYA	BANGWEULU	MANO	Chipaka Primary School-01	12 November 2025	16 November 2025
LUAPULA	SAMFYA	BANGWEULU	CHIMANA	Samfya Secondary School-01	12 November 2025	16 November 2025
LUAPULA	SAMFYA	BANGWEULU	MUSABA	Yamba Primary School-01	12 November 2025	16 November 2025
LUAPULA	SAMFYA	BANGWEULU	MUSABA	Kalasa Mukoso Secondary School-01	12 November 2025	16 November 2025
LUAPULA	SAMFYA	BANGWEULU	KAPATA	Chinsanka Primary School-01	12 November 2025	16 November 2025
LUAPULA	SAMFYA	BANGWEULU	KATANSHYA	Mpanta Primary School-01	12 November 2025	16 November 2025
LUAPULA	SAMFYA	BANGWEULU	KATANSHYA	Katanshya Primary School-01	12 November 2025	16 November 2025
LUAPULA	SAMFYA	BANGWEULU	MANO	Kasoma Bangweulu School-01	12 November 2025	16 November 2025
LUAPULA	SAMFYA	BANGWEULU	LUFWISHI	Yongolo Primary School-01	12 November 2025	16 November 2025
LUAPULA	SAMFYA	BANGWEULU	LUPILI	Samfya Youth Skills Resource Centre-01	12 November 2025	16 November 2025
LUAPULA	SAMFYA	BANGWEULU	ISAMBA	Mabo Primary School-01	12 November 2025	16 November 2025
LUAPULA	SAMFYA	BANGWEULU	KAPILIBILA	Kaishe Primary School-01	12 November 2025	16 November 2025
LUSAKA	CHILANGA	CHILANGA	MWEMBESHI	Mpamba Primary School-01	12 November 2025	16 November 2025
LUSAKA	CHILANGA	CHILANGA	CHINYANJA	Chinyanja Primary School-01	12 November 2025	16 November 2025
LUSAKA	CHILANGA	CHILANGA	MONDENGWA	Chibonta Baptist Church-01	12 November 2025	16 November 2025
LUSAKA	CHILANGA	CHILANGA	NYEMBA	Queens Academy School-01	12 November 2025	16 November 2025
LUSAKA	CHILANGA	CHILANGA	KASUPE	Tubalange Primary School-01	12 November 2025	16 November 2025
LUSAKA	CHILANGA	CHILANGA	NAMALOMBWE	Madalitsa New Apostolic Church-01	12 November 2025	16 November 2025
LUSAKA	CHILANGA	CHILANGA	NEW FARMS	Human Service Trust Primary School-01	12 November 2025	16 November 2025
LUSAKA	CHILANGA	CHILANGA	CHILANGA	Twatasha Market (Post Office Market)	12 November 2025	16 November 2025
LUSAKA	CHILANGA	CHILANGA	CHILANGA	Civic Centre	12 November 2025	16 November 2025
LUSAKA	CHILANGA	CHILANGA	MOUNT MAKULU	Balmoral Primary School-01	12 November 2025	16 November 2025
LUSAKA	CHILANGA	CHILANGA	CHILONGOLO	Oriental New Apostolic Church-01	12 November 2025	16 November 2025
LUSAKA	CHILANGA	CHILANGA	NAKACHENJE	Kacheta Primary School-01	12 November 2025	16 November 2025
LUSAKA	CHILANGA	CHILANGA	KALUNDU	St. Michael Secondary School-01	12 November 2025	16 November 2025
LUSAKA	CHILANGA	CHILANGA	KALUNDU	Kalundu Primary School-05	12 November 2025	16 November 2025
LUSAKA	CHILANGA	CHILANGA	NAMALOMBWE	St. Charles Catholic School-10	12 November 2025	16 November 2025
LUSAKA	CHILANGA	CHILANGA	MOUNT MAKULU	Mt. Makulu Primary School	12 November 2025	16 November 2025
LUSAKA	CHILANGA	CHILANGA	CHILONGOLO	Old Ubaraka Community School-01	12 November 2025	16 November 2025
LUSAKA	CHILANGA	CHILANGA	CHILONGOLO	Makeni GRZ Primary School-01	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	KASENGA	Kasenga Primary School	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	KASISI	Kasisi Primary School	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	CHINKULI	Mwalubemba Primary School	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	NTANDABALE	Islamic Primary school	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	PALABANA	Palabana Primary school	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	MADIDO	Energema church	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	NGWERERE	Ellensdale Primary School	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	KAPWAYAMBALE	Robert Dean Primary School	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	KANAKANTAPA	Evergreen Primary School	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	KAPETE	Kapete Primary School	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	MULENJE	Baptist Church Building	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	CHALIMBANA	Chalimbana Primary School	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	CHONGWE	Chongwe Primary School	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	CHONGWE	Chongwe Secondary School	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	CHAINDA	Chainda Primary School	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	MANYIKA	Kampekete Primary School	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	MWALUMINA	Mwalumina Primary School	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	LWIMBA	Lwimba Primary School	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	KATOBA	Twatasha Primary School	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	NJOLWE	Njolwe Primary School	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	NAKATINDI	Mikango Secondary School	12 November 2025	16 November 2025
LUSAKA	CHONGWE	CHONGWE	NCHUTE	Lukoshi Primary School	12 November 2025	16 November 2025
LUSAKA	KAFUE	KAFUE	MAGOBA	Magoba Primary School-01	12 November 2025	16 November 2025
LUSAKA	KAFUE	KAFUE	CHIKUPI	Chikupi Primary School-01	12 November 2025	16 November 2025
LUSAKA	KAFUE	KAFUE	MUNGU	Mungu Primary School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUSAKA	KAFUE	KAFUE	KABWEZA	Shimabala Central Primary School-01	12 November 2025	16 November 2025
LUSAKA	KAFUE	KAFUE	KAFUE	Labour Office-01	12 November 2025	16 November 2025
LUSAKA	KAFUE	KAFUE	SHIKOSWE	Shikoswe Primary School-01	12 November 2025	16 November 2025
LUSAKA	KAFUE	KAFUE	SHABUSALE	Mutendere Primary School-01	12 November 2025	16 November 2025
LUSAKA	KAFUE	KAFUE	MATANDA	Beiif Hall-01	12 November 2025	16 November 2025
LUSAKA	KAFUE	KAFUE	KAFUE	Nakatete Primary School-01	12 November 2025	16 November 2025
LUSAKA	KAFUE	KAFUE	LUKOLONGO	Kapongo Primary School-01	12 November 2025	16 November 2025
LUSAKA	KAFUE	KAFUE	SHIMABALA	Chipongwe Primary School-01	12 November 2025	16 November 2025
LUSAKA	KAFUE	KAFUE	MALUNDU	Makangwe Primary School-01	12 November 2025	16 November 2025
LUSAKA	KAFUE	KAFUE	CHISANKANE	St. Mark the Evangelist Catholic Parish-01	12 November 2025	16 November 2025
LUSAKA	KAFUE	KAFUE	CHIFWEMA	Chilambila Community School-01	12 November 2025	16 November 2025
LUSAKA	KAFUE	KAFUE	CHISAKILA	Malabanyika Primary School-01	12 November 2025	16 November 2025
LUSAKA	KAFUE	KAFUE	CHISANKANE	Shantumbu Primary School-01	12 November 2025	16 November 2025
LUSAKA	KAFUE	KAFUE	CHITENDE	Kabwadu Primary School-01	12 November 2025	16 November 2025
LUSAKA	KAFUE	KAFUE	CHIYABA	Chiyaba Primary School-01	12 November 2025	16 November 2025
LUSAKA	KAFUE	KAFUE	CHISANKANE	St. Mark the Evangelist Catholic Parish-01	12 November 2025	16 November 2025
LUSAKA	LUANGWA	FEIRA	MWALILIA	Mwalilia Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUANGWA	FEIRA	MWALILIA	Chisobe Community Hall-01	12 November 2025	16 November 2025
LUSAKA	LUANGWA	FEIRA	CHIKOMA	Chitope Local Court-01	12 November 2025	16 November 2025
LUSAKA	LUANGWA	FEIRA	LUNYA	Kamanga Community Hall-01	12 November 2025	16 November 2025
LUSAKA	LUANGWA	FEIRA	LUNYA	Luangwa Secondary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	CHAINDA	Chainda Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	CHAKUNKULA	Chakunkula Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	CHAKUNKULA	Kamanga Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	CHAKUNKULA	Kapwelyomba Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	CHAKUNKULA	Kamanga community centre-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	KALIKILIKI	Divine Christian Church-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	KALIKILIKI	NRDC College Hall-02	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	KALIKILIKI	NRDC College Hall-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	KALIKILIKI	Shine ZAMBIA Community School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	KALIKILIKI	Shine ZAMBIA Community School-02	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	KALIKILIKI	Shine ZAMBIA Community School-03	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	KALIKILIKI	Shine ZAMBIA Community School-04	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	KALINGALINGA	Lusaka Boys Secondary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	KALINGALINGA	Kalingalinga Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	KALINGALINGA	Unza Sports Hall-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Chainama Correctional Facility-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Chitukuko Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Mahatma Gandhi Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Mtendere Pre School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Mahatma Gandhi Primary School-02	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Chitukuko Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Chitukuko Primary School-02	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Vera Chiluba Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	MUNALI	Mango Grove Community School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	MUNALI	Kaunda Square Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	MUNALI	Kaunda Square Primary School-02	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	MUNALI	Mango Grove Community School-02	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MUNALI	MUNALI	Munali Secondary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MANDEVU	ROMA	ROMA PARISH	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	KABANANA	KABANANA SECONDARY	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	NGWELELE	LWSC OFFICE	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	ROMA	NGOMBE PTA	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	ROMA	NGOMBE PRIMARY	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	ROMA	PAKACHELE	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	CHAIISA	CHAIISA PRIMARY SCHOOL	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	ROMA	NGOMBE PRIMARY	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	MPULUNGU	CITY EXCELLENCE	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	CHAIISA	CHAIISA COMMUNITY CENTRE	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	ROMA	ROMA GIRLS	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	ROMA	CHILD FUND	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	JUSTIN KABWE	MANDEVU COMMUNITY CENTRE	12/11/2025	17/11/2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUSAKA	LUSAKA	MANDEVU	MPULUNGU	CHAZANGA COMBINED	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	NGWELELE	NGWELELE PRIMARY	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	MPULUNGU	JESSIE MBANGA	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	CHAIISA	CHAIISA SECONDARY	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	NGWELELE	NGWELELE PRIMARY	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	JUSTINE KABWE	JUSTINE KABWE	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	RAPHAEL CHOTA	KAONGA COMMUNITY SCHOOL	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	RAPHAEL CHOTA	CHIPATA COMMUNITY CENTRE	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	JUSTINE KABWE	MUTAMBE PRIMARY SCHOOL	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	RAPHAEL CHOTA	SIMON MWANSA KAPWEPWE	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	KABANANA	HIGHLAND SECONDARY	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	MPULUNGU	LUTHERAN ACADEMY	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	RAPHAEL CHOTA	LCC CHIPATA SITE OFFICE	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	MPULUNGU	MATAYELA TEMPORARY SHELTER	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	CHAIISA	CHAIISA SKILLS CENTRE	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	MULUNGUSHI	OLYMPIA SECONDARY	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	KABANANA	KABANANA PRIMARY	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	RAPHAEL CHOTA	BWAFWANO SKILLS TRAINING CENTRE	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	KABANANA	ST JOHN'S CATHOLIC CHURCH	12/11/2025	17/11/2025
LUSAKA	LUSAKA	MANDEVU	RAPHAEL CHOTA	CHIPATA PRIMARY SCHOOL	11/12/2025	17/11/2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	INDEPENDENCE	Fairview Hotel-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	INDEPENDENCE	Evelyne Hone College-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	INDEPENDENCE	Jacaranda Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	LUBWA	David Kaunda Secondary School-02	12 November 2025	16 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	Bauleni Primary School-02	12 November 2025	16 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	Bauleni Primary School-03	12 November 2025	16 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	INDEPENDENCE	Lusaka Central Correctional Facility-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	SILWIZYA	Northmead Secondary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	INDEPENDENCE	Lusaka Female Correctional Facility -01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	INDEPENDENCE	Main Post Office-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	LUBWA	Lusaka Golf Club-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	LUBWA	St. Mary's Secondary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	Kabulonga Boys Secondary School-03	12 November 2025	16 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	Prince Takamado Primary School-03	12 November 2025	16 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	INDEPENDENCE	LCC Library Hall-03	12 November 2025	16 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	LUBWA	Woodlands 'B' Primary School-03	12 November 2025	16 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	Prince Takamado Primary School-05	12 November 2025	16 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	State Lodge Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	Twin Palm Secondary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	CHINIKA	Chinika Secondary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	CHINIKA	Chinika Secondary School-07	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	CHINIKA	Kanyama Central Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	CHINIKA	New Kanyama Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	GARDEN PARK	Roy Stone Academy-02	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	GARDEN PARK	Lulemu Trust School-02	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	GARDEN PARK	St Morris Secondary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	GARDEN PARK	St Morris Secondary School-07	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	GARDEN PARK	Trust in the Lord School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	Chibalya Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	Chitimukulu Private School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	John Laing Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	John Laing Primary School-04	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	John Laing Primary School-04	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	John Laing Primary School-07	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	New Kanyama Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	Tafimbwa Private School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Ahmadiyya Secondary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Ahmadiyya Secondary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Good Sherpherd Community School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Mukwas Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Mukwas Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Mukwas Primary School-07	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Mukwasi Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Twashuka Secondary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Twashuka Secondary School-03	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Twashuka Secondary School-05	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Twashuka Secondary School-07	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	MAKENI VILLA	Clyde Anderson Community School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	MAKENI VILLA	Shalom Community School-06	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	MAKENI VILLA	Shalom Community School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	MAKENI VILLA	Shalom Community Secondary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	MUNKOLO	Zamim College-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	MUNKOLO	Bayuni Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	MUNKOLO	Linda-Push Community Development Centre-0	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	MUNKOLO	Hillview Hotel-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Mukwas Primary School-01	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	Arthur Wina Primary School-04	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	Chilenje Homecraft Centre-01	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	Chilenje South Secondary School-04	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	Chilenje South Secondary School-05	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	LCC Chilenje Library-03	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	Muyooma Primary School-03	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	KABWATA	Kabwata Community Hall-05	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	KABWATA	Kabwata Primary School-04	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	KABWATA	Zaaga Church-01	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	KAMULANGA	Kamulanga Secondary School-06	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	KAMULANGA	Kamulanga Secondary School-12	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	KAMULANGA	Lilayi Primary School-05	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	KAMULANGA	School of Built Environment-01	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	Chilenje Community Hall-03	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	KAMWALA	New Kamwala South Primary School-06	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	KAMWALA	St. Lawrence Catholic Church-02	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	LIBALA	Libala Secondary School-04	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	LIBALA	Libala Stage 3 Primary School-02	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	LIBALA	Lusakasa Primary School-02	12 November 2025	16 November 2025
Lusaka	Lusaka	Kabwata	LIBALA	Mkandawire Primary School-02	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	CHAWAMA	African Methodist Church-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	CHAWAMA	Chawama Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	CHAWAMA	Chawama Primary School-02	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	CHAWAMA	Chawama Site Office-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	CHAWAMA	Chimwemwe Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	CHAWAMA	Twatasha Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	JOHN HOWARD	John Howard Community Hall-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	LILAYI	Freedom Water Trust/JICA building-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	LILAYI	Freedom Water Trust/JICA building-02	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	NKOLOMA	Dili Secondary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	NKOLOMA	Nyerere Community Centre-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	NKOLOMA	Nyerere Community Centre-02	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	NKOLOMA	UCZ Church-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	NKOLOMA	UCZ Church-02	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	NKOLOMA	Waifa Wide Church-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	JOHN HOWARD	Cheshire Homes-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	LILAYI	Temporary Shelter (Mutason Shopping Centre)-	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	LILAYI	Temporary Shelter (Mutason Shopping Centre)-	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	JOHN HOWARD	Temporary Shelter (Crawford Nursery & Primary	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	CHAWAMA	African Methodist Church-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	CHAWAMA	CHAWAMA	Chawama Primary School-01	12 November 2025	16 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Kabuyu	Munyeta Primary School	12 November 2025	16 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Bundabunda	Chitemalesa Primary School-01	12 November 2025	16 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Nyangwena	Nyangwena Primary School	12 November 2025	16 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Mwachilele	Mwachilele Primary School	12 November 2025	16 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Kankumba	Mukonka Primary	12 November 2025	16 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Chintimbwi	Nkoloma Primary School	12 November 2025	16 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Mulamba	Nyampande Primary School	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUSAKA	RUFUNSA	RUFUNSA	Rufunsa	Natasha Community School (Mwanduba Pre S	12 November 2025	16 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Mankhanda	Luangwa Bridge Primary School	12 November 2025	16 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Rufunsa	Civic Center	12 November 2025	16 November 2025
MUCHINGA	CHINSALI	CHINSALI	Ichinga	Mwaba Primary School-01	12 November 2025	16 November 2025
MUCHINGA	CHINSALI	CHINSALI	Malalo	Mupeka Primary School-01	12 November 2025	16 November 2025
MUCHINGA	CHINSALI	CHINSALI	Itapa	Kalela Primary School-01	12 November 2025	16 November 2025
MUCHINGA	CHINSALI	CHINSALI	Itapa	Mulenga Adam Primary School-01	12 November 2025	16 November 2025
MUCHINGA	CHINSALI	CHINSALI	Kaunga	Munwe Secondary School	12 November 2025	16 November 2025
MUCHINGA	CHINSALI	CHINSALI	Mikunku	Mullansolo Primary School-01	12 November 2025	16 November 2025
MUCHINGA	CHINSALI	CHINSALI	Lubu	Choshi Primary School-01	12 November 2025	16 November 2025
MUCHINGA	CHINSALI	CHINSALI	Ichinga	Mutale Primary School-01	12 November 2025	16 November 2025
MUCHINGA	CHINSALI	CHINSALI	Chunga	Pulwila Primary School-01	12 November 2025	16 November 2025
MUCHINGA	CHINSALI	CHINSALI	Chunga	Chunga Primary School-01	12 November 2025	16 November 2025
MUCHINGA	CHINSALI	CHINSALI	Milemba	Chembe Malata Primary School-01	12 November 2025	16 November 2025
MUCHINGA	CHINSALI	CHINSALI	Chipanga	Kampemba Primary School-01	12 November 2025	16 November 2025
MUCHINGA	CHINSALI	CHINSALI	Ichinga	Welfare Hall-01	12 November 2025	16 November 2025
MUCHINGA	CHINSALI	CHINSALI	Chilinda	Kalisha Primary School-01	12 November 2025	16 November 2025
MUCHINGA	CHINSALI	CHINSALI	Lubwa	Lumpene Primary School-01	12 November 2025	16 November 2025
MUCHINGA	CHINSALI	CHINSALI	Chambeshi	Cheswa Primary School-01	12 November 2025	16 November 2025
MUCHINGA	CHINSALI	CHINSALI	Ituntwe	Chimbele Primary School-01	12 November 2025	16 November 2025
MUCHINGA	ISOKA	ISOKA	MILONGO	Kawama Primary School-01	12 November 2025	16 November 2025
MUCHINGA	ISOKA	ISOKA	ITUKUTA	Longwe Primary School-01	12 November 2025	16 November 2025
MUCHINGA	ISOKA	ISOKA	CHINYONGA	Prince of care Community School-01	12 November 2025	16 November 2025
MUCHINGA	ISOKA	ISOKA	KASOKA	Council Welfare-02	12 November 2025	16 November 2025
MUCHINGA	ISOKA	ISOKA	KASOKA	Old region -01	12 November 2025	16 November 2025
MUCHINGA	ISOKA	ISOKA	KAWENGA	Malanga Primary School-01	12 November 2025	16 November 2025
MUCHINGA	ISOKA	ISOKA	KANTENSHYA	Mwenitawa Primary School-01	12 November 2025	16 November 2025
MUCHINGA	ISOKA	ISOKA	KAPILLONGA	Kapillonga Primary School-02	12 November 2025	16 November 2025
MUCHINGA	ISOKA	ISOKA	KALUNGU	Kalungu Primary School-02	12 November 2025	16 November 2025
MUCHINGA	ISOKA	ISOKA	SANSAMWENJE	Nachisungu Primary School-01	12 November 2025	16 November 2025
MUCHINGA	ISOKA	ISOKA	MPUNGU	Chilumba Primary School-01	12 November 2025	16 November 2025
MUCHINGA	ISOKA	ISOKA	NKOMBWA	Mzabwela Primary School-01	12 November 2025	16 November 2025
MUCHINGA	ISOKA	ISOKA	LUANGWA	Kampumbu Primary School-01	12 November 2025	16 November 2025
MUCHINGA	ISOKA	ISOKA	NKOMBWA	Katyve Primary School-01	12 November 2025	16 November 2025
MUCHINGA	ISOKA	ISOKA	KABANDAMA	Ndande Primary School-01	12 November 2025	16 November 2025
MUCHINGA	ISOKA	ISOKA	KASOKA	Old region -01	12 November 2025	16 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	CHAMBESHI	Mushilashi CommSch-01	12 November 2025	16 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	MANSHA	Chafye Primary School-01	12 November 2025	16 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	MUMBUBU	Mundu Primary Sch-01	12 November 2025	16 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	LUBALESHI	Kawama Primary Sch-01	12 November 2025	16 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	CHIBWA	Ndakala School-01	12 November 2025	16 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	CHEWESHIMFWAMBA	Fyoshi Community Sch-01	12 November 2025	16 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	CHINAMA	Chipi Primary School-01	12 November 2025	16 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	MUNIKASHI	Nchubula Primary Sch-01	12 November 2025	16 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	LULINGILA	Kate Primary School-01	12 November 2025	16 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	MBATI	Chinkobo Village-01	12 November 2025	16 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	MUTINONDO	Civic Center	12 November 2025	16 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	LULUMALA	Ngweshi Primary School-01	12 November 2025	16 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	LUKULU	Mwelushi Primary School-01	12 November 2025	16 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	LUPEMBASHI	Chifinshi Primary School-01	12 November 2025	16 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	MUPAMADZI	Kalonje Primary School-01	12 November 2025	16 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	LUKULU	Kapiliya School-01	12 November 2025	16 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	CHKANDA	Mununga Day Secondary School-01	12 November 2025	16 November 2025
MUCHINGA	MAFINGA	MAFINGA	VUMBO	Terwani Primary School-01	12 November 2025	16 November 2025
MUCHINGA	MAFINGA	MAFINGA	VUMBO	Vumbo Primary School-01	12 November 2025	16 November 2025
MUCHINGA	MAFINGA	MAFINGA	LUHOKA	Zumbe Community School-01	12 November 2025	16 November 2025
MUCHINGA	MAFINGA	MAFINGA	LUHOKA	Kaswanga Primary School-01	12 November 2025	16 November 2025
MUCHINGA	MAFINGA	MAFINGA	LUHOKA	Kapalakasya Chipangano Church-01	12 November 2025	16 November 2025
MUCHINGA	MAFINGA	MAFINGA	MULULU	Kaseya Primary School-01	12 November 2025	16 November 2025
MUCHINGA	MAFINGA	MAFINGA	MULULU	Chipakama Primary School-01	12 November 2025	16 November 2025
MUCHINGA	MAFINGA	MAFINGA	MULULU	Wiya Primary School-01	12 November 2025	16 November 2025
MUCHINGA	MAFINGA	MAFINGA	BEMBA	Peleka Primary School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
MUCHINGA	MAFINGA	MAFINGA	BEMBA	Buluma Primary School-01	12 November 2025	16 November 2025
MUCHINGA	MAFINGA	MAFINGA	BEMBA	Kalyamani Primary School-02	12 November 2025	16 November 2025
MUCHINGA	MAFINGA	MAFINGA	BEMBA	Eleven Primary School-01	12 November 2025	16 November 2025
MUCHINGA	MAFINGA	MAFINGA	MAHOBE	Sanga Primary School-01	12 November 2025	16 November 2025
MUCHINGA	MAFINGA	MAFINGA	MAHOBE	Kapendamaji Primary School-01	12 November 2025	16 November 2025
MUCHINGA	MAFINGA	MAFINGA	MAHOBE	Tubale Primary School-01	12 November 2025	16 November 2025
MUCHINGA	MAFINGA	MAFINGA		Civic Centre	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	CHIWANZA	Nakasangati Community School-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	CHIWANZA	Katukauchu Primary School-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	IKUMBI	Yalo Community School-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	IKUMBI	Nfindi Primary School-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	ILONDA	Mupulachombo Community School-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	ILONDA	Kantonga Primary School-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	ILONDA	Chiwale Primary School-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	ISUNDA	Vyonga Primary School-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	LUCHINDE	Kanyimbo Community School-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	MPANDE	Ituntu Community School-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	MUKULIKA	Mpumba Community School-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	MULALO	Mukalamba Community School-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	MUSELE	Matwa Community School-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	MUSYANI	Mikuwa Community School-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	MWANGA	Nsonde African National Church-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	NAKONDE	St Mary's Catholic Church-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	NAKONDE	Civic Centre	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	NAKONDE	Single Parents Association of Zambia-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	NG'UMBA	Teweke Primary School-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	OLD FIFE	Katozi Secondary School-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	OLD FIFE	Nakawale Primary School-01	12 November 2025	16 November 2025
MUCHINGA	NAKONDE	NAKONDE	POPOMOZI	Wupukwe Primary School-01	12 November 2025	16 November 2025
MUCHINGA	RUFUNSA	RUFUNSA	Shikabeta	Shikabeta Primary School	12 November 2025	16 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	NKULUNGWE	Kanfimba Primary School-01	12 November 2025	16 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	NYIMBWE	Chibamba Primary School-01	12 November 2025	16 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	CHIMPUNDU	Ilondola Primary School-02	12 November 2025	16 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	KALEBE	Mungulube Primary School-01	12 November 2025	16 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MWILAKABUSWE	Nsuluka Primary School-01	12 November 2025	16 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MUCHINGA	Kanakashi Community School-01	12 November 2025	16 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MWAMBWA	Nshitima UCZ Church-01	12 November 2025	16 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	CHAMUSENGA	Kalkiti Primary School-01	12 November 2025	16 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	CHANDAULA	Kasangala Primary School-01	12 November 2025	16 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MUKUMBI	Mukwikile Primary School-01	12 November 2025	16 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	KULAMWELE	Chabala Primary School-01	12 November 2025	16 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MAYEMBE	Lukaka Primary School-01	12 November 2025	16 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	CHBINDA	Chinkalanga Primary School-01	12 November 2025	16 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	ICHINGO	Mwenge Primary School-01	12 November 2025	16 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MWICHE	Komaki Primary School-01	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	CHIPEMBELE	Katibunga Primary School-01	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	MUTEKWE	Changalilo Primary School-01	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	KAPAMBA	Kaluba Primary School-01	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	CHIFUNGWE	NaBwalya Primary School-01	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	MUCHINGA	Kalimba Community School-01	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	NACHIKUFU	Mufubushi Primary School-01	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	NACHIKUFU	Chilonga Primary School-04	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	CHSHIBESONDE	Kaole Primary School-01	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	LUBAMBALA	TAZARA Railway Station-04	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	LUBAMBALA	Kabale Primary School-03	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	MUSAKANYA	Mpika Primary School-04	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	MUSAKANYA	Musakanya Basic School-03	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	MUSAKANYA	Chitulika High School-04	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	MUSAKANYA	Malashi Primary School-02	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	MUKUNGWA	Chikwanda Primary School-02	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	LWITIKILA	Kanyebele primary school-01	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	MUTAMBA	Malambwa Primary School-02	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
Muchinga	Mpika	Mpika	LUBAMBALA	Kabale Primary School-02	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	MUSAKANYA	Mbola Primary School-01	12 November 2025	16 November 2025
Muchinga	Mpika	Mpika	MUSAKANYA	Kamwanya Primary School-03	12 November 2025	16 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	NGUVU MUKUKU	Mukuku Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	NYATANDA	Mangowa Primary School	12 November 2025	16 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	NYAMBINGILA	Likhoma Primary School	12 November 2025	16 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	CHAMBI MANDALO	Chambi primary school	12 November 2025	16 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	SEWE MUNGOLE	Sewe Primary School	12 November 2025	16 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	CHIVOMBO MBALANGO	Mbalango Primary school	12 November 2025	16 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	KALOMBO KAMISAMBA	Kalomba Upper School	12 November 2025	16 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	CHIYEKE	Kakhoma primary School	12 November 2025	16 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	LUKOLWE MUSUNGA	Chiteta Primary School	12 November 2025	16 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	KAMBUYA MUKELANGOMBE	chikudwe Primary School	12 November 2025	16 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	LINGUNDU KAYINDA	Lihukwa Primary School	12 November 2025	16 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	KAFWEKU	Kabuya New Apostolic Church-01	12 November 2025	16 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	JIMBE	Jimbe Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	CHANACHAMUHING'A	Kafunyi Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	NYAKASEYA	Kayipaka Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	IKELENG'I	Chinyaji Primary School-02	12 November 2025	16 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	LWAKELA	Lwakela Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	IKELENG'I	Kelonda Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003000201	Wednesday, 12th November	12 November 2025	16 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003000701	Wednesday, 12th November	12 November 2025	16 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003001401	Wednesday, 12th November	12 November 2025	16 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003001801	Wednesday, 12th November	12 November 2025	16 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003002401	Wednesday, 12th November	12 November 2025	16 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003003101	Wednesday, 12th November	12 November 2025	16 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003003201	Wednesday, 12th November	12 November 2025	16 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003003701	Wednesday, 12th November	12 November 2025	16 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003004101	Wednesday, 12th November	12 November 2025	16 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003005201	Wednesday, 12th November	12 November 2025	16 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003005301	Wednesday, 12th November	12 November 2025	16 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	KIBANZA	Kyangazhi ECZ Church-01	12 November 2025	16 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MWAJIMAMBWE	Mwajimambwe Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	WABITUWO	Kakaindu Evangelical Church of Zambia (ECZ)	12 November 2025	16 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	SHILENDA	Manyama Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MUMENA	Lukendo Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MATEBO	Matebo Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MUSELE	Musele Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	KISASA	Nkisu Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	KISASA	Kisasa Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	CHITUNG'U	Kambizhi Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MUKUMBI	Kalengelenge Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MUMBEZHI	Lwamvundu Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KAMAKUKU	Mpembwe Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	NSELAUKE	Nselauke Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KAIMBWE	Kaimbwe Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KAMATETE	Kang'ombe Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	MUKINDA	Lunga Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	MAAKO	Maako Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KELONGWA	Kelongwa Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	JIFUMPA	Jifumpa Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	MUKUNASHI	Mbulumunene Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KANTENDA	Kabukafu ECZ Church-01	12 November 2025	16 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KANTENDA	Kantenda Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	SHIBENDE	Shibende Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KIKONKOMENE	Kabutwihwi Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	NIJENGA	Njenga Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	DENGWE	Kateete Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	LOLOMA	Old Loloma Secondary School-02	12 November 2025	16 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	KAWANDA	Milemba Community School-01	12 November 2025	16 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	KASAMBA	Kamano CC Church-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
NORTH WESTERN	MANYINGA	MANYINGA	CHONGO	Kachavaluku Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	CHIFUWE NORTH	Litoya Correctional Farm-01	12 November 2025	16 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	MUKOSHO	Masoji Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	DIHAMB	Ndunga Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	KASHINAKAJI	Chabuwoki Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	LOLOMA	Old Loloma Secondary School-02	12 November 2025	16 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	DIHAMB	Dyambambala Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	KAULA	kaula primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	KASAMBA	Kasamba primary school-02	12 November 2025	16 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	CHONGO	Mizeze Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	MANYINGA	Kamyanda Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	SIKUFELE	kalinyiki primary school-01	12 November 2025	16 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	MANYINGA	Mawande primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	KASHINAKAJI	Kashinakaji Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	KASHIMA WEST	Chilemba Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	KASHIMA EAST	Jivundu CMMI Church-01	12 November 2025	16 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	MATUSHI	Matushi Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	KAMABUTA	Kalambu Primary School-02	12 November 2025	16 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	KALAMBU	Kyamwina Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	KALAMBU	Kalende Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	SHUKWE	Kawama West Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	KALENGWA	Yamakwakwa Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	KABIPIPU	Kabipupu Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	MUSONWEJI	Musonweji Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	MUSHIMA	Mushima Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	SHIMPANDANGA	Ndunga Community School-01	12 November 2025	16 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	LALAFUTA	Lalafuta primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	KILUMBA	Lunga Baptist Fellowship Church-01	12 November 2025	16 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	MULONGA	Kilumba Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	MUSAKA	Mushindamo Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	KIKOLA	Kafwena Catholic Church-01	12 November 2025	16 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	KANGWENA	Lwenge Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	KALILELE	Kalilele Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	MAPUNGA	Mapunga Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	MUJIMANZOVU	Misangwa Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KANZENZI	Kanzenzi Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	CHIBWIKA	Muwozi Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KAMAPANDA	Wanyizenzi Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KANONGESHA	Kanongesha Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KAWIKU	Nswanakudya Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KABANDA	Mbaya Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	MULUMBI	Musela Hill Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KAMPEMBA	Musangila Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	MUDANYAMA	Matonchi Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	MUNDWIJI	Lunga Day Secondary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KAPUNDU	Nsweta Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KANYAMA	Munwa Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KAKOMA	Kakoma Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KASAMPULA	Mazhula Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	LUMWANA	Lumwana Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	CHISASA	Nkenyawuli Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	NTAMBU	Ntambu Day Secondary School-01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KYALALANKUBA	Kimakolwe Secondary School-01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIMASALA	Kandundu Primary school 01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIMASALA	Zambia Compound-01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIMASALA	Kimasala Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KAMALAMBA	Kansanshi Mine Offices-01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KAMALAMBA	Kansanshi Mine Offices-01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KAPIJIMPANGA	St. Francis School-01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	SANDANGOMBE	Sandangombe Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KYALALANKUBA	Solwezi TT 01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KYAWAMA	Kyawama Secondary School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KYAWAMA	Rodwell Mwepu Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	TUMVWANGANAI	Tumvwan'antai ECZ Church-01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	TUMVWANGANAI	Solwezi Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KAZHIBA	Muzabula Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIVUKU	Kaweya Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIVUKU	Mulenga Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KYAFUKUMA	Kyafukuma Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIMALE	Kimale Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIMALE	Mbonge Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIFUBWA	Kifubwa Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIMASALA	Civic centre	12 November 2025	16 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	TUMVWANGANAI	Tumvwan'antai primary school 01	12 November 2025	16 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	NYAKULENG'A	Nyakuleng'a Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	DIPALATA	Kadihombu Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	LWITADI LWATEMBO	Kalwilo New Apostolic Church-01	12 November 2025	16 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	MPIDI KAKONG'A	Nyilamba Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	CHITOKOLOKI	Chitakoloki Secondary School-01	12 November 2025	16 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	KASESI CHIWWEJI	Lwampung'wa Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	ZAMBEZI	Zambezi Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	CHILENG'A CHIZENZI	Maloola Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	MUKANDA NKUNDA	Kawumbu Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	LUNKUNYI	Musamba Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	MAPACHI CHINYINGI	Mapachi Primary School	12 November 2025	16 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	LIKUNGU	Likungu Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	MAPACHI CHINYINGI	Chinyingi Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	MWANGE NYAWANDA	Chifwelu Community School-01	12 November 2025	16 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	MATONDO NYACHIKAYI	Chinguvu Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	MATONDO NYACHIKAYI	Matondo Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	LIYOVI	Liyoivi Primary School-01	12 November 2025	16 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	KALAMBO	CIVIC CENTRE	12 November 2025	16 November 2025
NORTHERN	CHILUBI	CHILUBI	MPANSHYA	Chinsulya Village-01	12 November 2025	16 November 2025
NORTHERN	CHILUBI	CHILUBI	KANAMA	Kanama Primary School-01	12 November 2025	16 November 2025
NORTHERN	CHILUBI	CHILUBI	LUANGWA	Kateshi Primary School-01	12 November 2025	16 November 2025
NORTHERN	CHILUBI	CHILUBI	CHISHIBA	Pembya Primary School-01	12 November 2025	16 November 2025
NORTHERN	CHILUBI	CHILUBI	LUMFWI	Remmy Chisupa Primary School-01	12 November 2025	16 November 2025
NORTHERN	CHILUBI	CHILUBI	MUTEKA	Mwenge Primary School-01	12 November 2025	16 November 2025
NORTHERN	CHILUBI	CHILUBI	BULILO	Chinika Mpundu Primary School-01	12 November 2025	16 November 2025
NORTHERN	CHILUBI	CHILUBI	KATAMBA	Mwima Primary School-01	12 November 2025	16 November 2025
NORTHERN	CHILUBI	CHILUBI	NDELA	Kasanda Primary School-01	12 November 2025	16 November 2025
NORTHERN	CHILUBI	CHILUBI	MULANDA	Mitembo Primary School-01	12 November 2025	16 November 2025
NORTHERN	CHILUBI	CHILUBI	CHINKUNDU	Mwenso Community School-01	12 November 2025	16 November 2025
NORTHERN	CHILUBI	CHILUBI	LWENDA	Kapala Community School-01	12 November 2025	16 November 2025
NORTHERN	CHILUBI	CHILUBI	KAWENA	Chinungwe Primary School-01	12 November 2025	16 November 2025
NORTHERN	CHILUBI	CHILUBI	CHISUPA	Mutimba Primary School-01	12 November 2025	16 November 2025
NORTHERN	CHILUBI	CHILUBI	KAPOKA	Mwanambululu Primary School-01	12 November 2025	16 November 2025
NORTHERN	KAPUTA	KAPUTA	MOFWE	Kasepa Primary School-01	12 November 2025	16 November 2025
NORTHERN	KAPUTA	KAPUTA	NKONTA	Kasongale Primary School-01	12 November 2025	16 November 2025
NORTHERN	KAPUTA	KAPUTA	MUNKONGE	Kapeputa Primary School-01	12 November 2025	16 November 2025
NORTHERN	KAPUTA	KAPUTA	CHIPILI	Chipili Primary School-01	12 November 2025	16 November 2025
NORTHERN	KAPUTA	KAPUTA	MIYONGA	Mantapala School-01	12 November 2025	16 November 2025
NORTHERN	KAPUTA	KAPUTA	CHITANDALA	Kafuma Primary School-01	12 November 2025	16 November 2025
NORTHERN	KAPUTA	KAPUTA	CHOMA	Kaputa Primary School-01	12 November 2025	16 November 2025
NORTHERN	KAPUTA	KAPUTA	KALELU	Kalelu Primary School-01	12 November 2025	16 November 2025
NORTHERN	KAPUTA	KAPUTA	MOWA	Kasungwe Primary School-01	12 November 2025	16 November 2025
NORTHERN	KAPUTA	KAPUTA	MOWA	Kapisha Primary School-01	12 November 2025	16 November 2025
NORTHERN	KAPUTA	KAPUTA	KALELU	Shikayamba Primary School-01	12 November 2025	16 November 2025
NORTHERN	KAPUTA	CIVIC CENTRE	CIVIC CENTRE	CIVIC CENTRE	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	LUKULU	Mumana Lupando Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	LUKULU	Chisokolo Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	KASENGA	Mutoba Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	KASENGA	Chilongoshi Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	BULULU	Mwamba Primary School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
NORTHERN	KASAMA	KASAMA CENTRAL	ITUNA	Chafwa Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	CHILUNGA	Shimumbo Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	CHILUNGA	Mubanga Nseluka Shed-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	CHILUNGA	Kapata Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	LUKUPA	Misamfu Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	LUKUPA	Chinchiwababili Centre-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	JULIA CHIKAMONEKA	Itamina Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	JULIA CHIKAMONEKA	Milenge Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	MULLANSOLO	Chimbele Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	MULLANSOLO	Mubanga Chipoya Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	MULLANSOLO	Chifwani Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	MULLANSOLO	Lualue Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	BUSEKO	Chileshe Chepela Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	BUSEKO	Buseko Hall-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	BUSEKO	Malama Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	BUSEKO	Kasama Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	BUSEKO	Namulundu Mothers Shelter-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Lukashya Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Safi Katango Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Kapongolo Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Chisanga Market-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Chisanga Market-04	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Chisanga Market-07	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Chitamba Village (Temp Shelter)-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	CHIBA	Chiba Modern Market-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	CHIBA	Chiba Village (Temp Shelter)-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	LUALUO	Kasonde Chisuna Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	KAPONGQOLO	Musa Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	CHIBUNDU	Chanda Mukulu Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	CHUMBA	Ntumpa Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	MUSOWA	Mbusa Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	MUKANGA	Lunyina Catholic Church-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	KAPANDA	Kapanda Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	KAPANDA	Mutale Munkonge Primary School-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	CHIBA	Chiba Modern Market-01	12 November 2025	16 November 2025
NORTHERN	KASAMA	LUKASHYA	CHIBA	Chiba Modern Market-02	12 November 2025	16 November 2025
NORTHERN	LUNTE	LUKASHYA	CHEWE	Mwangata Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUNTE	LUKASHYA	CHEWE	Chewe Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUNTE	LUKASHYA	LUANGWA	Vincent Bulaya Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUNTE	LUKASHYA	MALAILA	Songolo Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUNTE	LUKASHYA	MALAILA	Basilio Moseni Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUNTE	LUKASHYA	LUANGWA	Kalomo Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUNTE	LUKASHYA	KASANSHI	Kaende Community School-01	12 November 2025	16 November 2025
NORTHERN	LUNTE	LUKASHYA	BWANDELA	Nkandabana Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUNTE	LUKASHYA	MASONDE	Muyembe Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUNTE	LUKASHYA	LUNTE	Chitoshi Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUNTE	LUKASHYA	KANYANTA	Mulukuma Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	INTANDASHI	Museba Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	KAELA	Chitwa Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	MUNSHINGA	Katuta Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	KATILYE	Chimbwi Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	KAFINSA	Chungu Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	KAMPEMBA	Lwenge Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	MULALASHI	Chisense Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	MUFILI	Musebo Busaka Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	ILAMBO	Mutondo Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	IBALE	Lundu Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	LUBWA	Mwando Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	MULALASHI	Civic Centre	12 November 2025	16 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	ISANGANNO	Ndoki Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	LWATA	Njoko Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	LUKUTU	Mwinemenda Community School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
NORTHERN	LUWINGU	LUBANSENSHI	MUSHITUWAMBOO	Luena Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	CHIFWILE	Mukanga Primary School -01	12 November 2025	16 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	ISANSA	Mwingilila Primary School-01	12 November 2025	16 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	MWELAWAMANGU	Tungati Primary School -01	12 November 2025	16 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	MUSHISHE	Chibatwe Primary School -01	12 November 2025	16 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	MASONDE	Menga Primary School -01	12 November 2025	16 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	CHULUNGOMA	Salli Primary School -01	12 November 2025	16 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	KATOPOLA	Katopola Primary School -01	12 November 2025	16 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	NAMUKOLO	Tolopa Primary School -01	12 November 2025	16 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	IPUSUKILO	Ipusukilo Primary School -01	12 November 2025	16 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	MUSHISHE	Fikankota Primary School -01	12 November 2025	16 November 2025
NORTHERN	MBALA	MBALA	INTALA	KALULUZI PRIMARY	12 November 2025	16 November 2025
NORTHERN	MBALA	MBALA	KALAMBO FALLS	Chilambo Primary School-01	12 November 2025	16 November 2025
NORTHERN	MBALA	MBALA	KAWIMBE	Kawimbe School-01	12 November 2025	16 November 2025
NORTHERN	MBALA	MBALA	KAZIMOLWA	Chulungoma Primary School-01	12 November 2025	16 November 2025
NORTHERN	MBALA	MBALA	LWANDI	Kakungu School-01	12 November 2025	16 November 2025
NORTHERN	MBALA	MBALA	MOTOMOTO	MAYANGA PRIMARY-01	12 November 2025	16 November 2025
NORTHERN	MBALA	MBALA	MWAMBA	Penza Primary School-01	12 November 2025	16 November 2025
NORTHERN	MBALA	MBALA	MWAMBEZI	Katito School-1	12 November 2025	16 November 2025
NORTHERN	MBALA	MBALA	NSUNZU	MUSOMBIZI-01	12 November 2025	16 November 2025
NORTHERN	MBALA	MBALA	INTALA	KALULUZI PRIMARY	12 November 2025	16 November 2025
NORTHERN	MBALA	MBALA	KALAMBO FALLS	Chilambo Primary School-01	12 November 2025	16 November 2025
NORTHERN	MBALA	MBALA	KAZIMOLWA	MBALA PRIMARY School-01	12 November 2025	16 November 2025
NORTHERN	MBALA	MBALA	LWANDI	Kakungu School-02	12 November 2025	16 November 2025
NORTHERN	MBALA	MBALA	KAZIMOLWA	LUCHECHE SECONDARY-3	12 November 2025	16 November 2025
NORTHERN	Mporokoso	Mporokoso	MIKOMBA	Bulangililo Hall-01	12 November 2025	16 November 2025
NORTHERN	Mporokoso	Mporokoso	CHISHAMWAMBA	Chishamwamba Primary School-02	12 November 2025	16 November 2025
NORTHERN	Mporokoso	Mporokoso	CHIKULU	Nakalonga Primary School-01	12 November 2025	16 November 2025
NORTHERN	Mporokoso	Mporokoso	KAPUMO	Mukanga Primary School-01	12 November 2025	16 November 2025
NORTHERN	Mporokoso	Mporokoso	CHIMPOLONGE	Chikosa Primary School-01	12 November 2025	16 November 2025
NORTHERN	Mporokoso	Mporokoso	MUMBULAMA	Kalabwe Primary School-01	12 November 2025	16 November 2025
NORTHERN	Mporokoso	Mporokoso	CHIMBOFUMA	Chiwala Primary School-01	12 November 2025	16 November 2025
NORTHERN	Mporokoso	Mporokoso	LUMANGWE	Levi Primary School-01	12 November 2025	16 November 2025
NORTHERN	Mporokoso	Mporokoso	MUTOTOSHI	Mutotoshi Primary School-01	12 November 2025	16 November 2025
NORTHERN	Mporokoso	Mporokoso	MUCHINGA	Kambobe Primary School-01	12 November 2025	16 November 2025
NORTHERN	Mporokoso	Mporokoso	MIKOMBA	CIVIC CENTRE	12 November 2025	16 November 2025
NORTHERN	MPULUNGU	MPULUNGU	KAPEMBWA	Kabyalwe Primary School-01	12 November 2025	16 November 2025
NORTHERN	MPULUNGU	MPULUNGU	CHIBULULA	Mbete Community School-01	12 November 2025	16 November 2025
NORTHERN	MPULUNGU	MPULUNGU	MPULUNGU CENTRAL	Niamukalo School-01	12 November 2025	16 November 2025
NORTHERN	MPULUNGU	MPULUNGU	NAMUKALE	Chifinta Primary School-01	12 November 2025	16 November 2025
NORTHERN	MPULUNGU	MPULUNGU	CHILUMBA	Chitili Primary School-01	12 November 2025	16 November 2025
NORTHERN	MPULUNGU	MPULUNGU	ISOKO	Muswilo Primary School-01	12 November 2025	16 November 2025
NORTHERN	MPULUNGU	MPULUNGU	MANKONGA	Lupongwe Primary School-01	12 November 2025	16 November 2025
NORTHERN	MPULUNGU	MPULUNGU	TANGANYIKA	Muzabwela Community Hall-01	12 November 2025	16 November 2025
NORTHERN	MPULUNGU	MPULUNGU	IYENDWE	Fundiamali Primary School-01	12 November 2025	16 November 2025
NORTHERN	MPULUNGU	MPULUNGU	ITIMBWE	Nsangu Community School-01	12 November 2025	16 November 2025
NORTHERN	MPULUNGU	MPULUNGU	MUMILA	Kalambwe Community School-01	12 November 2025	16 November 2025
NORTHERN	MPULUNGU	MPULUNGU	CHITIMBWA	Kasita UCZ Church-01	12 November 2025	16 November 2025
NORTHERN	MPULUNGU	MPULUNGU	MUSENGEZI	Chaulu Primary School-01	12 November 2025	16 November 2025
NORTHERN	MPULUNGU	MPULUNGU	VYAMBA	Vyamba School-01	12 November 2025	16 November 2025
NORTHERN	MPULUNGU	MPULUNGU	CHISHA	Chinakila School-01	12 November 2025	16 November 2025
NORTHERN	MPULUNGU	MPULUNGU	LWAMBAZI	Kavumbu School-01	12 November 2025	16 November 2025
NORTHERN	MPULUNGU	MPULUNGU	ISUNGA	Kabamba Primary School-01	12 November 2025	16 November 2025
NORTHERN	MUNGWI	MALOLE	FIBWE	Chitanga Primary School-01	12 November 2025	16 November 2025
NORTHERN	MUNGWI	MALOLE	IYAYA	Chanda Weyaya Primary School-02	12 November 2025	16 November 2025
NORTHERN	MUNGWI	MALOLE	IYAYA	Sompe Primary School-01	12 November 2025	16 November 2025
NORTHERN	MUNGWI	MALOLE	KALUNGU	Muteema Community School-01	12 November 2025	16 November 2025
NORTHERN	MUNGWI	MALOLE	CHAMBESHI	Kamanampemba Primary School-01	12 November 2025	16 November 2025
NORTHERN	MUNGWI	MALOLE	CHAMBESHI	Richard UCZ Church-01	12 November 2025	16 November 2025
NORTHERN	MUNGWI	MALOLE	FUBE	Chewe Primary School-01	12 November 2025	16 November 2025
NORTHERN	MUNGWI	MALOLE	MABULA	Luchindashi Primary School-02	12 November 2025	16 November 2025
NORTHERN	MUNGWI	MALOLE	FUBE	Mukosa School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
NORTHERN	MUNGW	MALO	KATUMBA	Nseluka Mission School-01	12 November 2025	16 November 2025
NORTHERN	MUNGW	MALO	KATUMBA	Mwangata Primary School-02	12 November 2025	16 November 2025
NORTHERN	MUNGW	MALO	MUNGW	Chibile Primary School-01	12 November 2025	16 November 2025
NORTHERN	MUNGW	MALO	MUNGW	Musenga Primary School-02	12 November 2025	16 November 2025
NORTHERN	MUNGW	MALO	KABISHA	Chandamali Primary School-01	12 November 2025	16 November 2025
NORTHERN	MUNGW	MALO	MABULA	Chifila Primary School-01	12 November 2025	16 November 2025
NORTHERN	MUNGW	MALO	LUCHEWE	Muyala Primary School-01	12 November 2025	16 November 2025
NORTHERN	MUNGW	MALO	LUBALA	Kalulu Primary School-02	12 November 2025	16 November 2025
NORTHERN	MUNGW	MALO	NGULULA	Katlungu Primary School-01	12 November 2025	16 November 2025
NORTHERN	MUNGW	MALO	NGULULA	Iitifi Primary School-01	12 November 2025	16 November 2025
NORTHERN	MUNGW	MALO	MPANDA	Chipili Primary School-01	12 November 2025	16 November 2025
NORTHERN	MUNGW	MALO	FUBE	Mutote Community School-01	12 November 2025	16 November 2025
NORTHERN	MUNGW	MALO	KALUNGU	Chisali Primary School-01	12 November 2025	16 November 2025
NORTHERN	MUNGW	MALO	KATUMBA	Nseluka Mission School-02	12 November 2025	16 November 2025
NORTHERN	SENGA HILL	SENGA HILL	MWILUZI	Shikulu Musonda School-01	12 November 2025	16 November 2025
NORTHERN	SENGA HILL	SENGA HILL	MWILUZI	Ruebeni Primary School-01	12 November 2025	16 November 2025
NORTHERN	SENGA HILL	SENGA HILL	MUKOLOLO	Sikalembe School-01	12 November 2025	16 November 2025
NORTHERN	SENGA HILL	SENGA HILL	MUKOLOLO	New Kapela Primary School-01	12 November 2025	16 November 2025
NORTHERN	SENGA HILL	SENGA HILL	CHOZI	Mikongalo School-01	12 November 2025	16 November 2025
NORTHERN	SENGA HILL	SENGA HILL	IPEMBE	John Chikomangombe Primary School-01	12 November 2025	16 November 2025
NORTHERN	SENGA HILL	SENGA HILL	LAPISHA	Kamutozo Primary School-01	12 November 2025	16 November 2025
NORTHERN	SENGA HILL	SENGA HILL	CHIMBILI	Kapunda Primary School-01	12 November 2025	16 November 2025
NORTHERN	SENGA HILL	SENGA HILL	CHELA	Kalila School-01	12 November 2025	16 November 2025
NORTHERN	SENGA HILL	SENGA HILL	CHINYIKA	Kapufi School-01	12 November 2025	16 November 2025
NORTHERN	SENGA HILL	SENGA HILL	MALAMBA	Chilinde Primary School-01	12 November 2025	16 November 2025
NORTHERN	SENGA HILL	SENGA HILL	LUOMBE	Kasanga Primary School-01	12 November 2025	16 November 2025
NORTHERN	SENGA HILL	SENGA HILL	LUOMBE	Yumbe Community School-01	12 November 2025	16 November 2025
NORTHERN	SENGA HILL	SENGA HILL	IPEMBE	Tanzuka School-01	12 November 2025	16 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	NANSENGA	WEDNESDAY 12TH NOV 2025	12 November 2025	16 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	NANSENGA	WEDNESDAY 12TH NOV 2025	12 November 2025	16 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	NAMALUNDU	WEDNESDAY 12TH NOV 2025	12 November 2025	16 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	CHIKANI	WEDNESDAY 12TH NOV 2025	12 November 2025	16 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	NZINGU	WEDNESDAY 12TH NOV 2025	12 November 2025	16 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	CHITETE	WEDNESDAY 12TH NOV 2025	12 November 2025	16 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	MALALA	WEDNESDAY 12TH NOV 2025	12 November 2025	16 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	CHIKOMBOLA	WEDNESDAY 12TH NOV 2025	12 November 2025	16 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	CHAKANZA	WEDNESDAY 12TH NOV 2025	12 November 2025	16 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	UPPER KALEYA	WEDNESDAY 12TH NOV 2025	12 November 2025	16 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	NZINGU	WEDNESDAY 12TH NOV 2025	12 November 2025	16 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	MABWETUBA	WEDNESDAY 12TH NOV 2025	12 November 2025	16 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	CIVIC CENTRE	WEDNESDAY 12TH NOV 2025	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	MUSAYA	Malengo Depot-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	MUSAYA	Katwezele Rural Health Post-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	MUSAYA	Syangwemu Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	MUSAYA	Musaya Village (tent)-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	KAPULULIRA	Nyanzala Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	KAPULULIRA	Chiwena Health Post-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	KAPULULIRA	Farao Community School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	KAPULULIRA	Kapululira Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	KAPULULIRA	Kanepera Community School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	CHIRUNDU	Mandenga Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	CHIRUNDU	Mandenga Primary School-02	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	CHIRUNDU	Reformed Church Of Zambia-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	CHIRUNDU	Reformed Church Of Zambia-02	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	CHIRUNDU	Chirundu Main New Apostolic Church-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	CHIRUNDU	Chirundu Main New Apostolic Church-02	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	CHIRUNDU	Chirundu Main New Apostolic Church-03	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	CHIRUNDU	Chirundu Main New Apostolic Church-04	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	CHIRUNDU	Chirundu Main New Apostolic Church-05	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	CHIRUNDU WEST	Chibende Clinic-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	CHIRUNDU WEST	Chibende Clinic-02	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	CHIRUNDU WEST	Lusmpuko Community School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
SOUTHERN	CHIRUNDU	CHIRUNDU	CHIRUNDU WEST	Lusmpuko Community School-02	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	CHIRUNDU WEST	Lusmpuko Community School-03	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	MUSHUNGU	Siamulembo New Apostolic Church-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	MUSHUNGU	Simauudu Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	MUSHUNGU	Sifinkwi Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	MUSHUNGU	Nzimbe New Apostolic Church-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	NJAME	Machavika Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	NJAME	Chibulameenda (Tent)-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	NJAME	Chilindi Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	NG'OMBE ILEDE	Kayuni Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	NG'OMBE ILEDE	Pambazana Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	NG'OMBE ILEDE	Chisamu Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	NG'OMBE ILEDE	Council Office-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	NKANDABWE	Syakalyabanyama Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	NKANDABWE	Nkandabwe Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	NKANDABWE	New Apostolic Church-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	LUSITU	Lusitu Agriculture Hall-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	LUSITU	Lusitu East Community School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	LUSITU	Lusitu Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	KANYANGA	Hambezo Village (Tent)-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	KANYANGA	Jamba Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	KANYANGA	Mangaba Health Post-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	KANYANGA	Nabbanda Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	SIKOONGO	T - Junction Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	SIKOONGO	Sikoongo Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	SIKOONGO	Hachibubba Community School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	IBBWEMUNYAMA	Ibbwemunyama Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	IBBWEMUNYAMA	Maunga Community School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	IBBWEMUNYAMA	Hambuto Community School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	IBBWEMUNYAMA	Chikanzaya Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	IBBWEMUNYAMA	Mweemba Village (Tent)-01	12 November 2025	16 November 2025
SOUTHERN	CHIRUNDU	CHIRUNDU	IBBWEMUNYAMA	Hachipilika Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	NAMUSWA	Namuswa Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	MASUKU	Makalakala Community School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIASIKABOLE	Mwanachilenga Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SINGANI	Munzuma Community School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	MUBULA	Kalundu Kamaria Community School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	MUBULA	Nkumbula Health Post-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIKALUNDU	Shampande Primary School A-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIKALUNDU	Nahumba Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	STATELAND	ZNS SDA Church-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	KULLUNDANA	Kamunza Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	KULLUNDANA	Adastra Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIMACHECHE	Mwapona Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIMACHECHE	Choma Day High School-02	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIMACHECHE	Old Kabanana Health Post-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIAMAMBO	Siamambo Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIKALONGO	Chipande Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	BATOKA	Batoka Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	MOOMBA	Harmony Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIMAMVWA	Popota Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	MBABALA	NG'ONGA	Hlumba Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	MBABALA	MUTANGA	Mutanga Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	MBABALA	MACHA	Macha PHC Hospital-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	MBABALA	KABANZE-MAYOBO	Namoompa Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	MBABALA	SIMAUPI	Mpinda Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	MBABALA	CHILALANTAMBO	Nalube Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	MBABALA	CHILALANTAMBO	Bulebo Community School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	MBABALA	KALUNDU	Malindi Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	MBABALA	NCHEMBE	Chozangwe Primary School-01	12 November 2025	16 November 2025
SOUTHERN	CHOMA	MBABALA	MBABALA	Kasamu Community School-01	12 November 2025	16 November 2025
SOUTHERN	GWEMBE	GWEMBE	MAKUYU	Makuyu Primary School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
SOUTHERN	GWEMBE	GWEMBE	BBONDO	Bbondo Primary School-01	12 November 2025	16 November 2025
SOUTHERN	GWEMBE	GWEMBE	BBONDO	Nachilala Primary School-01	12 November 2025	16 November 2025
SOUTHERN	GWEMBE	GWEMBE	LUUMBO	Nakasika Primary School-01	12 November 2025	16 November 2025
SOUTHERN	GWEMBE	GWEMBE	KKOLE	Dimbwa Primary School-01	12 November 2025	16 November 2025
SOUTHERN	GWEMBE	GWEMBE	KKOTA KKOTA	Mabula Primary School-01	12 November 2025	16 November 2025
SOUTHERN	GWEMBE	GWEMBE	CHIBUWE	Chipepa Harbour Primary School-01	12 November 2025	16 November 2025
SOUTHERN	GWEMBE	GWEMBE	SINAFALA	Sinafala Primary School-01	12 November 2025	16 November 2025
SOUTHERN	GWEMBE	GWEMBE	CHISANGA	Chisanga Primary School-01	12 November 2025	16 November 2025
SOUTHERN	GWEMBE	GWEMBE	LUUMBO	Chille Community School-01	13 November 2025	16 November 2025
SOUTHERN	GWEMBE	GWEMBE	JONGOLA	Jongola Primary School-01	22 November 2026	26 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	MASEMU	Nakabangwe Primary school	12 November 2025	16 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	ITUMBI	Bushinga Primary School-01	12 November 2025	16 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	KAANZWA	Mullabanyama Primary School-01	12 November 2025	16 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	MASEMU	Itezhitezhi Primary School-01	12 November 2025	16 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	NYAMBO	Muunga Primary School-01	12 November 2025	16 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	BANAMWAZE	Banamwaze Primary School-01	12 November 2025	16 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	LUUBWE	Nantanga Community School-01	12 November 2025	16 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	MBILA	Mbila Primary School-01	12 November 2025	16 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	SHAMBALA	Shambala Primary School-01	12 November 2025	16 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	LUUBWE	Kasamu primary school-01	12 November 2025	16 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	MBILA	Mbila primary school	12 November 2025	16 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	LUBANDA	Lubanda Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	NALUJA	Naluja Basic School-01	12 November 2025	16 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	NALUJA	Simwanda Basic School-	12 November 2025	16 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	BBILILI	Bbilibi Basic School-01	12 November 2025	16 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	KATANDA	Nabulangu Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	OMBA	Bulyambeba Basic School-02	12 November 2025	16 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	MIKATA	Bungashiya Basic School-01	12 November 2025	16 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	CHIKANTA	Chikanta Basic School-01	12 November 2025	16 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	CHAMUKA	Siantete Basic School-01	12 November 2025	16 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	CHIFUSA	Maumbwe Basic School-01	12 November 2025	16 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	SIACHITEMA	Njezya Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	KALONDA	Munyenye Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	KALONDA	Zyangale Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	MWAATA	Green Acres Basic School-01	12 November 2025	16 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	MWAATA	Mwata Secondary School-02	12 November 2025	16 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	MWAATA	Kalomo Secondary School-03	12 November 2025	16 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	MAYOBA	Mayaba Basic School-01	12 November 2025	16 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	NAMWIANGA	Good Hope Basic School-01	12 November 2025	16 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	SIPATUNYANA	Inkumbi Local Court-01	12 November 2025	16 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	CHAWILA	Chawila Basic School-01	12 November 2025	16 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	SIMAYAKWE	Mulwazi Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	NACHIKUNGU	Masempela Basic School-02	12 November 2025	16 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	NACHIKUNGU	Dabali Basic School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	MOOMBA	Moomba Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	CHOOMA	Bbombolyangama Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	NGUBA	Muyala Community School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	KAUWE	Simumbwe Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	KAUWE	Kauwe Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	NYAWA	Nyawga Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	NYAWA	Siamundele Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	BOMBWE	Bombwe Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	SIKAUNZWE	Kachobula Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	KAZUNGULA CENTRAL	Kazungula Civic Centre-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	KAZUNGULA CENTRAL	Kazungula River View Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	MANDIA	Siandundu Community School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	SEKUTE	Makunka Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	NGWEZI	Namasute Community School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	KANCHELE	Kanchele Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	SIMANGO	Siamango Secondary School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	SIMANGO	Kabuyu Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	MUSOKOTWANE	Musokotwane Primary School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
SOUTHERN	KAZUNGULA	KATOMBOLA	KATAPAZI	Katapazi Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	MUKUNI	Mukuni Primary School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	MUKUNI	Machenje Community School-01	12 November 2025	16 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	CHOOMA	Sichibaka Community School-01	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	FREEDOM	Mujala School-03	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	MUSI-OA-TUNYA	Libala Primary School-02	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	AKAPELWA	Victoria Hall Office-01	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	LIZUMA	Dambwa North Community Centre-02	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	DAMBWA CENTRAL	Dambwa Welfare Hall-03	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	ZAMBEZI	New Apostolic Church-01	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	ZAMBEZI	Site and Service Office-02	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	NAKATINDI	New Apostolic Church-02	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	SIMONGA	Muke Primary School-01	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	DR. MUBITANA	Zambia School of Biblical Studies-02	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	KASIYA	Kasiya Clinic-01	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	SIMATOBLOLO	Methodist Church (Tent)-01	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	LIBUYU	Pentecostal Holiness Church-02	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	KABILA	Linda South Primary School-01	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	NANSANZU	Linda Welfare Hall-01	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	KARIBA	New Life Church (Formerly Railways Canteen)-	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	MARAMBA	MC Pre School-02	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	MULUNGUSHI	Malota Upgrading Office-02	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	MWALIBONENA	Shaba Open Space-01	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	FREEDOM	Livingstone Day School-01	12 November 2025	16 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	NAMATAMA	Namatama School-02	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAGOYE	NKONKOLA	Nkonkola Upper Primary School-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAGOYE	CHIVUNA	St. Michael's Primary School-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAGOYE	MBAYA	Nachintyombwe Primary School-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAGOYE	MUSUMA	Musuma Clinic-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAGOYE	NGWEZI	Chitongo Primary School-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAGOYE	NACHIPOOMA	Lwiindi Catholic Church-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAGOYE	MUNENGA	Siyaoowi Depot-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAGOYE	MUNENGA	Chalimbana Vet Camp-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAGOYE	ITEBE	Itebe Primary School-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	SIYOOWI	Kawama Secondary School-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	SIYOOWI	Siyaoowi Primary School-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	MAZABUKA CENTRAL	Ndeke Primary School-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	MAZABUKA CENTRAL	Tujatane Market-02	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	MAZABUKA CENTRAL	Mazabuka Primary School-02	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	MAZABUKA CENTRAL	St. Columbus Primary School-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	BENNIE MWINGA	Mazabuka Girls Secondary School-02	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	BENNIE MWINGA	Muntalilo Community School-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	CHIZOBO	Kangila Primary School-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	KAONGA	Kaonga Primary School-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	NAKAMBALA	Nakambala Community Hall-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	NEGA NEGA	Nanga Primary School-02	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	LUBOMBO	Lubombo Primary School-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	LUBOMBO	Marshall Community School-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	MUGOTO	Munsangu Secondary School-01	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	KAONGA	Boma Offices-02	12 November 2025	16 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	KAONGA	CIVIC CENTRE	12 November 2025	16 November 2025
SOUTHERN	NAMWALA	NAMWALA	MOOBOLA	Shababwa Basic School-01	12 November 2025	16 November 2025
SOUTHERN	NAMWALA	NAMWALA	NAMAKUBE	Muchila Secondary School-01	12 November 2025	16 November 2025
SOUTHERN	NAMWALA	NAMWALA	ITAPA	Shimashikwe Basic School-01	12 November 2025	16 November 2025
SOUTHERN	NAMWALA	NAMWALA	ICHILA	Ichila Basic School-01	12 November 2025	16 November 2025
SOUTHERN	NAMWALA	NAMWALA	NGABO	Ngabo Basic School-01	12 November 2025	16 November 2025
SOUTHERN	NAMWALA	NAMWALA	NAMWALA CENTRAL	Chinyemu Apostolic Church-01	12 November 2025	16 November 2025
SOUTHERN	NAMWALA	NAMWALA	BAAMBWE	Baambwe Basic School-01	12 November 2025	16 November 2025
SOUTHERN	NAMWALA	NAMWALA	MAALA	Busangu Community School-01	12 November 2025	16 November 2025
SOUTHERN	NAMWALA	NAMWALA	NAMUSONDE	Nchale Primary School-01	12 November 2025	16 November 2025
SOUTHERN	NAMWALA	NAMWALA	KABULAMWANDA	Mamvu Basic School-01	12 November 2025	16 November 2025
SOUTHERN	NAMWALA	NAMWALA	KANTENGWA	Kantengwa Basic School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
SOUTHERN	NAMWALA	NAMWALA	MANDONDO	Mwaangwe Basic School-01	12 November 2025	16 November 2025
SOUTHERN	NAMWALA	NAMWALA	MBEZA	Nachumba Community School-01	12 November 2025	16 November 2025
SOUTHERN	NAMWALA	NAMWALA	NAKAMBOMA	Nakamboma Primary School-01	12 November 2025	16 November 2025
SOUTHERN	NAMWALA	NAMWALA	CHITONGO	Mangwele Secondary School-01	12 November 2025	16 November 2025
SOUTHERN	NAMWALA	NAMWALA	NDEMA	Mulala Community School-01	12 November 2025	16 November 2025
SOUTHERN	NAMWALA	NAMWALA	NAMWALA CENTRAL	Shimaluwani Guest House-02	12 November 2025	16 November 2025
SOUTHERN	PEMBA	PEMBA	KASIYA	Makomba Primary School-01	12 November 2025	16 November 2025
SOUTHERN	PEMBA	PEMBA	PEMBA	Pemba Basic School-01	12 November 2025	16 November 2025
SOUTHERN	PEMBA	PEMBA	HAMAUNDU	Japi Primary School-01	12 November 2025	16 November 2025
SOUTHERN	PEMBA	PEMBA	DEMU	Demu Primary School-01	12 November 2025	16 November 2025
SOUTHERN	PEMBA	PEMBA	KASIKILI	Kasikili Primary School-01	12 November 2025	16 November 2025
SOUTHERN	PEMBA	PEMBA	MAAMBO	Maamba Primary School-01	12 November 2025	16 November 2025
SOUTHERN	PEMBA	PEMBA	KAUBA	Hajamba Primary School-01	12 November 2025	16 November 2025
SOUTHERN	PEMBA	PEMBA	YOTAM MULEYA	Mudukula Primary School-01	12 November 2025	16 November 2025
SOUTHERN	PEMBA	PEMBA	DOBO	Siamabbonka Primary School-01	12 November 2025	16 November 2025
SOUTHERN	PEMBA	PEMBA	NACHIBANGA	Ndondi Primary School-01	12 November 2025	16 November 2025
SOUTHERN	PEMBA	PEMBA	MUZOKA	Muzoka Primary School-01	12 November 2025	16 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	MANCHAMVWA LAKE SHORE	sinapunga health centre	12 November 2025	16 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	SINADAMBWE	Sianyalo Primary school- 1	12 November 2025	16 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	LUSANGAZI	Kawila Primary School-1	12 November 2025	16 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	MULIMYA	changa secondary school-1	12 November 2025	16 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	MUTUBA	Siamwanga school -1	12 November 2025	16 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	MANCHAMVWA INLAND	Dibbwi Primary School-01	12 November 2025	16 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	NABUTEEZI	Nabutezi Primary School	12 November 2025	16 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	NANYANGA	Namomba Health centre	12 November 2025	16 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	SIMAMBA	Matua Secondary School-01	12 November 2025	16 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	KARIBA	katulumba fishing camp	12 November 2025	16 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	KARIBA	Game Community School-01	12 November 2025	16 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	KARIBA	Civic Centre	12 November 2025	16 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MAAMBA	Maamba Gymnasium-01	12 November 2025	16 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MUCHEKWA	Chimonseto Community School (Tent)-01	12 November 2025	16 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	CHIYABI	Chiyabi School-01	12 November 2025	16 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MALIMA	Lutuwa Community School (Tent)-01	12 November 2025	16 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	SINENGE	Munyati School-01	12 November 2025	16 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	NANG'OMBE	Nang'ombe School-01	12 November 2025	16 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	NKANDABBWE	Sinazeze Rest House-01	12 November 2025	16 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	NKANDABBWE	Malabali School-01	12 November 2025	16 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	SINAZONGWE	Sinazongwe Basic School-01	12 November 2025	16 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MWEEZYA	Mweezya School-01	12 November 2025	16 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MAAMBA	Maamba GR2 School-01	12 November 2025	16 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MWEEEMBA	Siansowa School-01	12 November 2025	16 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MUUKA	Sinakoba School-01	12 November 2025	16 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MALIMA	Syanyuka Basic School-01	12 November 2025	16 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MUCHEKWA	Sikaneka Primary School-01	12 November 2025	16 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MWEEEMBA	Chisyabulungu Primary School-01	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	ZIMBA	Makoli Primary School	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	CHUUNDWE	Chuundwe Primary School	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	KANYANGA	Nkungwa Primary School	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	SIAMAFUMBA	Simalundu Primary School	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	MULAMFU	Mulamfu Primary School	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	MBWIKO	Mapatizya Primary School	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	MAFUMBA	Chalinga Basic School	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	LUYABA	Luyaba Secondary School - 1	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	CHIDI	Simundimvi Primary School	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	SIMWATACHELA	Misika Primary School	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	SIAMAFUMBA	Siamafumba Primary School	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	ZIMBA	Makoli Primary School	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	CHUUNDWE	Chuundwe Primary School	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	KANYANGA	Nkungwa Primary School	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	SIAMAFUMBA	Simalundu Primary School	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	MULAMFU	Mulamfu Primary School	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	MBWIKO	Mapatizya Primary School	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
SOUTHERN	ZIMBA	MAPATIZYA	MAFUMBA	Chalinga Basic School	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	LUYABA	Luyaba Secondary School - 1	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	CHIDI	Simundimvi Primary School	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	SIMWATACHELA	Misika Primary School	12 November 2025	16 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	SIAMAFUMBA	Siamafumba Primary School	12 November 2025	16 November 2025
WESTERN	KALABO	KALABO CENTRAL	MUCHATANGA	Naltonwa Primary School-01	12 November 2025	16 November 2025
WESTERN	KALABO	KALABO CENTRAL	LUANGINGA	Kalabo Correctional Facility-01	12 November 2025	16 November 2025
WESTERN	KALABO	KALABO CENTRAL	MAPUNGU	Mapungu Primary School-01	12 November 2025	16 November 2025
WESTERN	KALABO	KALABO CENTRAL	BULEYA	Buleya Local Court-01	12 November 2025	16 November 2025
WESTERN	KALABO	KALABO CENTRAL	NDOKA	Namaonwa Village (Tent)-01	12 November 2025	16 November 2025
WESTERN	KALABO	KALABO CENTRAL	LUKONA	Mbalala Primary School-01	12 November 2025	16 November 2025
WESTERN	KALABO	KALABO CENTRAL	NAMULILO	Lishuwe Village (Tent)-01	12 November 2025	16 November 2025
WESTERN	KALABO	KALABO CENTRAL	NG'UMA	Ng'uma Primary School-01	12 November 2025	16 November 2025
WESTERN	KALABO	KALABO CENTRAL	MITWI	Lusa Primary School-01	12 November 2025	16 November 2025
WESTERN	KALABO	KALABO CENTRAL	KANDAMBO	Lilambo Primary School-01	12 November 2025	16 November 2025
WESTERN	KALABO	KALABO CENTRAL	LUTWI	Lutwi Primary School-01	12 November 2025	16 November 2025
WESTERN	KALABO	KALABO CENTRAL	LUTWI	Sitowe Community School-01	12 November 2025	16 November 2025
WESTERN	KALABO	KALABO CENTRAL	LIJUMBA	Matondo Primary School-01	12 November 2025	16 November 2025
WESTERN	KALABO	LIUWA	SALUNDA	Luoke East Primary School-01	12 November 2025	16 November 2025
WESTERN	KALABO	LIUWA	LUOLA	Luola Primary School-01	12 November 2025	16 November 2025
WESTERN	KALABO	LIUWA	SILUWE	Libilingama Primary School-01	12 November 2025	16 November 2025
WESTERN	KALABO	LIUWA	LUKULUNDUNDU	Lukena Primary School-01	12 November 2025	16 November 2025
WESTERN	KALABO	LIUWA	UPANGOMA	Litoole Community School-01	12 November 2025	16 November 2025
WESTERN	KALABO	LIUWA	KUULI	Lukondondo Community School-01	12 November 2025	16 November 2025
WESTERN	KALABO	LIUWA	MISHULUNDU	Mishulundu Primary School-01	12 November 2025	16 November 2025
WESTERN	KALABO	LIUWA	SISHEKANU	Sishekanu Primary School-01	12 November 2025	16 November 2025
WESTERN	KALABO	LIUWA	LIBONDA	Libonda Primary School-01	12 November 2025	16 November 2025
WESTERN	KALABO	LIUWA	NG'UNYAMA	Namanda Village (Tent)-01	12 November 2025	16 November 2025
WESTERN	KALABO	KALABO CENTRAL	LUANGINGA	Council Chamber-01	12 November 2025	16 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	KALUMWANGE	Kalumwange Primary School-01	12 November 2025	16 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	SHITWA	Mulalila Primary School-01	12 November 2025	16 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	SHITWA	Chitwa Primary School-01	12 November 2025	16 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	LONGE	Longe Primary School-01	12 November 2025	16 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	MULAMATILA	Kaoma Secondary School-01	12 November 2025	16 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	MULAMATILA	Luena Barracks Primary School	12 November 2025	16 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	MULAMATILA	Kaoma Trades Training Institute-02	12 November 2025	16 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	NAULELE	Mahilo Primary School-01	12 November 2025	16 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	SHILOMBO	Chilombo Primary School-02	12 November 2025	16 November 2025
WESTERN	KAOMA	MANGANGO	SHIKOMBWE	Kaloli Community School-01	12 November 2025	16 November 2025
WESTERN	KAOMA	MANGANGO	MANGANGO	Mangango Primary School-01	12 November 2025	16 November 2025
WESTERN	KAOMA	MANGANGO	MUSHWALA	Lyamunale Primary School-01	12 November 2025	16 November 2025
WESTERN	KAOMA	MANGANGO	LUAMBUWA	Samukenya Primary School-01	12 November 2025	16 November 2025
WESTERN	KAOMA	MANGANGO	NALULEMBWE	Nalulembwe Primary School-01	12 November 2025	16 November 2025
WESTERN	KAOMA	MANGANGO	LUKUTE	Imbatwa Primary School-01	12 November 2025	16 November 2025
WESTERN	KAOMA	MANGANGO	LUKUTE	Likolomani Primary School-01	12 November 2025	16 November 2025
WESTERN	LIMULUNGA	LUENA	LIMULUNGA WEST	Limulunga Mid Kuta-01	12 November 2025	16 November 2025
WESTERN	LIMULUNGA	LUENA	MAKUKU	Nalusheke Community School-01	12 November 2025	16 November 2025
WESTERN	LIMULUNGA	LUENA	MABILI	Nangili Primary School-01	12 November 2025	16 November 2025
WESTERN	LIMULUNGA	LUENA	USHAA	Isambai Primary School-01	12 November 2025	16 November 2025
WESTERN	LIMULUNGA	LUENA	LIMULUNGA EAST	Nan'oko Primary School-01	12 November 2025	16 November 2025
WESTERN	LIMULUNGA	LUENA	NAMBOMA	Soopu Primary Health Centre-01	12 November 2025	16 November 2025
WESTERN	LIMULUNGA	LUENA	MIULWE	Miulwe Primary School-01	12 November 2025	16 November 2025
WESTERN	LIMULUNGA	LUENA	NANGULA	Situya Primary School-01	12 November 2025	16 November 2025
WESTERN	LIMULUNGA	LUENA	SIMAA	Mutuya Primary Health Care-01	12 November 2025	16 November 2025
WESTERN	LIMULUNGA	LUENA	NDANDA	LIUMBO	12 November 2025	16 November 2025
WESTERN	LIMULUNGA	LUENA	NDANDA	NALWEI RURAL HEALTH CENTRE -1	12 November 2025	16 November 2025
WESTERN	LUKULU	LUKULU EAST	DONGWE	Dongwe Primary School-01	12 November 2025	16 November 2025
WESTERN	LUKULU	LUKULU EAST	KALUWAWA	Kaluwawa Secondary School-01	12 November 2025	16 November 2025
WESTERN	LUKULU	LUKULU EAST	KANG'OTI	Ubingi Community School-01	12 November 2025	16 November 2025
WESTERN	LUKULU	LUKULU EAST	KASHAMBA	Kashamba Primary School-01	12 November 2025	16 November 2025
WESTERN	LUKULU	LUKULU EAST	KAWAYA	Nasiwi Primary School-01	12 November 2025	16 November 2025
WESTERN	LUKULU	LUKULU EAST	UKAPAI	Mutungi Primary School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
WESTERN	LUKULU	LUKULU EAST	LUKAU	Kapulanga Primary School-01	12 November 2025	16 November 2025
WESTERN	LUKULU	LUKULU EAST	MBANGA	Kapungu Primary School-01	12 November 2025	16 November 2025
WESTERN	LUKULU	LUKULU EAST	MWANDI	Ngweshi New Apostolic Church-02	12 November 2025	16 November 2025
WESTERN	LUKULU	LUKULU EAST	MWITO	Munguli Primary School-01	12 November 2025	16 November 2025
WESTERN	LUKULU	LUKULU EAST	NAMAYULA	Kankwilimba Primary School-01	12 November 2025	16 November 2025
WESTERN	LUKULU	LUKULU EAST	NGIMBU	Lyande Primary School-01	12 November 2025	16 November 2025
WESTERN	LUKULU	LUKULU EAST	SHIZIZE	Lyalala Primary School-01	12 November 2025	16 November 2025
WESTERN	LUKULU	LUKULU EAST	SIMAKUMBA	Mukulisha Primary School-01	12 November 2025	16 November 2025
WESTERN	MITETE	MITETE	KAKULUNDA	Kakulunda Secondary School-01	12 November 2025	16 November 2025
WESTERN	MITETE	MITETE	KAKULUNDA	Kazombozombo Primary School-01	12 November 2025	16 November 2025
WESTERN	MITETE	MITETE	LUNGWEVUNGU	Mambungo Primary School-01	12 November 2025	16 November 2025
WESTERN	MITETE	MITETE	LUNGWEVUNGU	Masombo Primary School-01	12 November 2025	16 November 2025
WESTERN	MITETE	MITETE	LWAMBIMBA	Sikunduko Primary School-01	12 November 2025	16 November 2025
WESTERN	MITETE	MITETE	CHINONWE	Chinonwe Primary School-01	12 November 2025	16 November 2025
WESTERN	MITETE	MITETE	KAKWACHA	Washishi Primary School-01	12 November 2025	16 November 2025
WESTERN	MITETE	MITETE	KASHIZHI	Lilolwa Community School-01	12 November 2025	16 November 2025
WESTERN	MITETE	MITETE	NYAALA	Mbangweta Primary School-01	12 November 2025	16 November 2025
WESTERN	MITETE	MITETE	MITETE	Lufuma Primary School-01	12 November 2025	16 November 2025
WESTERN	MONGU	MONGU CENTRAL	MULAMBWA	Mulambwa Primary School-01	12 November 2025	16 November 2025
WESTERN	MONGU	MONGU CENTRAL	KATONGO	Katongo Primary School-01	12 November 2025	16 November 2025
WESTERN	MONGU	MONGU CENTRAL	YETA	Nakonga Community Development Centre-01	12 November 2025	16 November 2025
WESTERN	MONGU	MONGU CENTRAL	NAMUSHEKENDE	Liunga Primary School-01	12 November 2025	16 November 2025
WESTERN	MONGU	MONGU CENTRAL	KAMA	Lulambo Primary School-01	12 November 2025	16 November 2025
WESTERN	MONGU	MONGU CENTRAL	KAMA	Kama Primary School-01	12 November 2025	16 November 2025
WESTERN	MONGU	MONGU CENTRAL	LEALUI LOWER	Malabo Primary School-01	12 November 2025	16 November 2025
WESTERN	MONGU	MONGU CENTRAL	LEALUI UPPER	Malengwa Primary School-01	12 November 2025	16 November 2025
WESTERN	MONGU	MONGU CENTRAL	LEALUI UPPER	Holy Cross Secondary School-01	12 November 2025	16 November 2025
WESTERN	MONGU	MONGU CENTRAL	KANYONYO	Mukoko Primary School-01	12 November 2025	16 November 2025
WESTERN	MONGU	MONGU CENTRAL	LEWANIKA	Zen Hall-01	12 November 2025	16 November 2025
WESTERN	MONGU	MONGU CENTRAL	IMWIKO	Imwiko New Apostolic Church-01	12 November 2025	16 November 2025
WESTERN	MONGU	MONGU CENTRAL	KAMBULE	Kambule Bait Hall-01	12 November 2025	16 November 2025
WESTERN	MONGU	MONGU CENTRAL	ILUTE	Ilute Community School-01	12 November 2025	16 November 2025
WESTERN	MONGU	MONGU CENTRAL	KAANDE	Kasima Primary School-01	12 November 2025	16 November 2025
WESTERN	MONGU	NALIKWANDA	NAKATO	Nakato Primary School-01	12 November 2025	16 November 2025
WESTERN	MONGU	NALIKWANDA	NALWEI	Ndondo Community School-01	12 November 2025	16 November 2025
WESTERN	MONGU	NALIKWANDA	SIYOWE	Mulwa Primary School-01	12 November 2025	16 November 2025
WESTERN	MONGU	NALIKWANDA	LUKALANYA	Lukalanya Primary School-01	12 November 2025	16 November 2025
WESTERN	MONGU	NALIKWANDA	IMALYO	Sasenda Primary School-01	12 November 2025	16 November 2025
WESTERN	MONGU	NALIKWANDA	MUTONDO	Mutondo Community School-01	12 November 2025	16 November 2025
WESTERN	MONGU	NALIKWANDA	NAMENGO	Nalombwa Primary School-01	12 November 2025	16 November 2025
WESTERN	MONGU	NALIKWANDA	LITAWA	Litawa Primary School-01	12 November 2025	16 November 2025
WESTERN	MONGU	NALIKWANDA	NAKANYAA	Nakanyaa Primary School-01	12 November 2025	16 November 2025
WESTERN	MULOBEZI	MULOBEZI	KAMANGA	Kamanga School-01	12 November 2025	16 November 2025
WESTERN	MULOBEZI	MULOBEZI	LUAMULOBA	Seniamba School-01	12 November 2025	16 November 2025
WESTERN	MULOBEZI	MULOBEZI	KABANGA	Kabanga Primary School-01	12 November 2025	16 November 2025
WESTERN	MULOBEZI	MULOBEZI	MULOBEZI	Lungalanja Community School-01	12 November 2025	16 November 2025
WESTERN	MULOBEZI	MULOBEZI	MACHILE	Machile School-01	12 November 2025	16 November 2025
WESTERN	MULOBEZI	MULOBEZI	SALUMBWE	Chibwe Community School-01	12 November 2025	16 November 2025
WESTERN	MULOBEZI	MULOBEZI	NAWINDA	Nawinda School-01	12 November 2025	16 November 2025
WESTERN	MULOBEZI	MULOBEZI	KASOMPA	Tukongate Primary School-01	12 November 2025	16 November 2025
WESTERN	MULOBEZI	MULOBEZI	KAMANGA	Mungomba Community School-01	12 November 2025	16 November 2025
WESTERN	MULOBEZI	MULOBEZI	KAMANGA	Mbulumina Community School-01	12 November 2025	16 November 2025
WESTERN	MULOBEZI	MULOBEZI	LUAMULOBA	Kasamba Primary School-01	12 November 2025	16 November 2025
WESTERN	MULOBEZI	MULOBEZI	KABANGA	Bbabo Primary School-01	12 November 2025	16 November 2025
WESTERN	MULOBEZI	MULOBEZI	SICHILU	Sichili Basic School-03	12 November 2025	16 November 2025
WESTERN	MULOBEZI	MULOBEZI	MULOBEZI	Malanda P.H.C-01	12 November 2025	16 November 2025
WESTERN	MULOBEZI	MULOBEZI	MACHILE	Namakombwe Primary School-01	12 November 2025	16 November 2025
WESTERN	MULOBEZI	MULOBEZI	SALUMBWE	Salumbwe School-01	12 November 2025	16 November 2025
Western	Mwandi	Mwandi	CHISU	Lusinina School-01	12 November 2025	16 November 2025
Western	Mwandi	Mwandi	KALUNDU	Kalundu School-01	12 November 2025	16 November 2025
Western	Mwandi	Mwandi	LWAZAMBA	Chipupa Primary School-01	12 November 2025	16 November 2025
Western	Mwandi	Mwandi	LUTABA	Kangubu Community School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
Western	Mwandi	Mwandi	MABUMBU	Mabumbu School-01	12 November 2025	16 November 2025
Western	Mwandi	Mwandi	MWANDI	Mwandi School-03	12 November 2025	16 November 2025
Western	Mwandi	Mwandi	Adonsi	Adonsi School-01	12 November 2025	16 November 2025
WESTERN	NALOLO	NALOLO	MUKUKUTU	Likwanga New Apostolic Church-01	12 November 2025	16 November 2025
WESTERN	NALOLO	NALOLO	KATABA	N'eleta Community School-01	12 November 2025	16 November 2025
WESTERN	NALOLO	NALOLO	LUBOSI	Lwiimba Primary School-01	12 November 2025	16 November 2025
WESTERN	NALOLO	NALOLO	NANJUCHA	Likuma Primary School-01	12 November 2025	16 November 2025
WESTERN	NALOLO	NALOLO	MUOYO	Muoyo Primary School-01	12 November 2025	16 November 2025
WESTERN	NALOLO	NALOLO	UKOLO	Kalamba Primary School-01	12 November 2025	16 November 2025
WESTERN	NALOLO	NALOLO	KAMBAI	Silolofi Primary School-01	12 November 2025	16 November 2025
WESTERN	NALOLO	NALOLO	MAKOKA	Liliachi Primary School-01	12 November 2025	16 November 2025
WESTERN	NALOLO	NALOLO	LYAMAKUMBA	Sinungu Primary School-01	12 November 2025	16 November 2025
WESTERN	NALOLO	NALOLO	SILOWANA	Namabungga Primary School-01	12 November 2025	16 November 2025
WESTERN	NALOLO	NALOLO	LIKULWE	Malombe Primary School-01	12 November 2025	16 November 2025
WESTERN	NALOLO	NALOLO	SHEKELA	Kashitu Primary School-01	12 November 2025	16 November 2025
WESTERN	NALOLO	NALOLO	CIVIC CENTRE	Civic Center-01	12 November 2025	16 November 2025
WESTERN	NKEYEMA	NKEYEMA	BULOTO	Kamiheto Community School-01	12 November 2025	16 November 2025
WESTERN	NKEYEMA	NKEYEMA	SHISHAMBA	Kandengo Primary School-01	12 November 2025	16 November 2025
WESTERN	NKEYEMA	NKEYEMA	NAMILANGI	Mungulungwa Primary School-01	12 November 2025	16 November 2025
WESTERN	NKEYEMA	NKEYEMA	MUNKUYE	Munkuye Primary School-01	12 November 2025	16 November 2025
WESTERN	NKEYEMA	NKEYEMA	LOMBELOMBE	Kanchale Primary School-01	12 November 2025	16 November 2025
WESTERN	NKEYEMA	NKEYEMA	NKEYEMA	Tobacco Board of Zambia (TBZ) Shed-01	12 November 2025	16 November 2025
WESTERN	NKEYEMA	NKEYEMA	SHIMANO	Kadzo Community School-01	12 November 2025	16 November 2025
WESTERN	NKEYEMA	NKEYEMA	LITOYA	Kashuwa Community School-01	12 November 2025	16 November 2025
WESTERN	SENANGA	SENANGA	LUMBE NANYEZU	Mata Primary School-01	12 November 2025	16 November 2025
WESTERN	SENANGA	SENANGA	NAMUKOKOBA	Lubutu Primary School - 01	12 November 2025	16 November 2025
WESTERN	SENANGA	SENANGA	MUWESWA	Mbondwe Primary School-01	12 November 2025	16 November 2025
WESTERN	SENANGA	SENANGA	SIBUKALI	Litongo Primary School - 01	12 November 2025	16 November 2025
WESTERN	SENANGA	SENANGA	LUMBE	Katonga School - 01	12 November 2025	16 November 2025
WESTERN	SENANGA	SENANGA	LUMBE	Songa primary school	12 November 2025	16 November 2025
WESTERN	SENANGA	SENANGA	SILWIZI	Namaenya Primary school - 01	12 November 2025	16 November 2025
WESTERN	SENANGA	SENANGA	WANYAU	Seyi Primary School-01	12 November 2025	16 November 2025
WESTERN	SENANGA	SENANGA	IMATANDA	Silumesii Primary school - 01	12 November 2025	16 November 2025
WESTERN	SENANGA	SENANGA	IMATANDA	Senanga School of Nursing-01	12 November 2025	16 November 2025
WESTERN	SENANGA	SENANGA	IMATANDA	Maxanaedi Primary School-01	12 November 2025	16 November 2025
WESTERN	SENANGA	SENANGA	LIPUWE	Lui Namabungga primary School	12 November 2025	16 November 2025
WESTERN	SENANGA	SENANGA	LIPUWE	Ifufa Primary School-01	12 November 2025	16 November 2025
WESTERN	SENANGA	SENANGA	MWANAMBUYU	Lituna school - 01	12 November 2025	16 November 2025
WESTERN	SENANGA	SENANGA	IMATANDA	Civic Centre-01	12 November 2025	16 November 2025
WESTERN	SESHEKE	SESHEKE	NANGOMBE	Simatapa Community School-01	12 November 2025	16 November 2025
WESTERN	SESHEKE	SESHEKE	LUAMPUNGU	Luampungu School-01	12 November 2025	16 November 2025
WESTERN	SESHEKE	SESHEKE	LUSU	Njoko School-01	12 November 2025	16 November 2025
WESTERN	SESHEKE	SESHEKE	MAONDO	Maondo School-01	12 November 2025	16 November 2025
WESTERN	SESHEKE	SESHEKE	NAKATINDI	Nakatindi Basic School-01	12 November 2025	16 November 2025
WESTERN	SESHEKE	SESHEKE	MULIMAMBANGO	Sesheke High School-01	12 November 2025	16 November 2025
WESTERN	SESHEKE	SESHEKE	KATIMA MULILO	Katima Mullilo School-01	12 November 2025	16 November 2025
WESTERN	SESHEKE	SESHEKE	KATIMA MULILO	Katima Mullilo School-04	12 November 2025	16 November 2025
WESTERN	SESHEKE	SESHEKE	KALOBELIWA	Neongelo Primary School-01	12 November 2025	16 November 2025
WESTERN	SESHEKE	SESHEKE	SILUMBU	Silumbu School-01	12 November 2025	16 November 2025
WESTERN	SESHEKE	SESHEKE	IMUSHO	Imusho Primary School-01	12 November 2025	16 November 2025
WESTERN	SESHEKE	SESHEKE		Civic Center	12 November 2025	16 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	SIPUMA	Ng'ombwe Community School-01	12 November 2025	16 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	SIMU	Mboiwa Primary School-01	12 November 2025	16 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	MAMBOLOMOKA	Lisisi Primary School-01	12 November 2025	16 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	MULANGU	Kasa Primary School-01	12 November 2025	16 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	NAMONO	Sikatondo Primary School-01	12 November 2025	16 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	KAUNGA MASHI	Lisilu Community School-01	12 November 2025	16 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	MULONGA	Mbumba Community School-01	12 November 2025	16 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	MULONGA	Natukoma Primary School-01	12 November 2025	16 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	BESHE	Sooto Community School-01	12 November 2025	16 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	KEYANA	Keyana Primary School-01	12 November 2025	16 November 2025
WESTERN	SIKONGO	SIKONGO	NENGU	Katondwana Primary School-01	12 November 2025	16 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 1, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
WESTERN	SIKONGO	SIKONGO	MUTALA	Kate Primary School-01	12 November 2025	16 November 2025
WESTERN	SIKONGO	SIKONGO	MWENYI	Lifuna Primary School-01	12 November 2025	16 November 2025
WESTERN	SIKONGO	SIKONGO	LUBUTA	Nakapungu Primary School-01	12 November 2025	16 November 2025
WESTERN	SIKONGO	SIKONGO	LWAMBI	Nyengo Secondary School-01	12 November 2025	16 November 2025
WESTERN	SIKONGO	SIKONGO	LICHA	Kaenyi Primary School-01	12 November 2025	16 November 2025
WESTERN	SIKONGO	SIKONGO	MAALA	Sikongo Day Secondary School-01	12 November 2025	16 November 2025
WESTERN	SIKONGO	SIKONGO	LIJUMENA	Ngombe Primary School-01	12 November 2025	16 November 2025
WESTERN	SIKONGO	SIKONGO	TUJWA	Tuuwa Primary School-01	12 November 2025	16 November 2025
WESTERN	SIKONGO	SIKONGO	MALAMO	Sikushi Primary School-01	12 November 2025	16 November 2025
WESTERN	SIKONGO	SIKONGO	LUMBAMBA	Lulang'unyi Primary School-01	12 November 2025	16 November 2025
WESTERN	SIKONGO	SIKONGO	LUETI	Tungi Primary School-01	12 November 2025	16 November 2025
WESTERN	SIKONGO	SIKONGO	NG'UMBELE	Nangandu Primary School-01	12 November 2025	16 November 2025
WESTERN	SIOMA	SIOMA	KALONGOLA	Katusi Primary School-01	12 November 2025	16 November 2025
WESTERN	SIOMA	SIOMA	WATEMBO	Ushoko Community School-01	12 November 2025	16 November 2025
WESTERN	SIOMA	SIOMA	NANGWESHI	Kaanja Primary School-01	12 November 2025	16 November 2025
WESTERN	SIOMA	SIOMA	SIOMA	Sioma Primary School-01	12 November 2025	16 November 2025
WESTERN	SIOMA	SIOMA	MBUME	Lyabangu Primary School-01	12 November 2025	16 November 2025
WESTERN	SIOMA	SIOMA	SIKABENGA	Kataba Primary School-01	12 November 2025	16 November 2025
WESTERN	SIOMA	SIOMA	MUTOMENA	Ushenielo Primary School-01	12 November 2025	16 November 2025
WESTERN	SIOMA	SIOMA	LIPANENO	Lipaneno Primary School-01	12 November 2025	16 November 2025
WESTERN	MONGU	NALIKWANDA	MBEKISE	Lukulo Primary School-01	12 November 2025	16 November 2025
LUSAKA	LUSAKA	MATERO	KAPWEPWE	Desai Primary School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	KAPWEPWE	Harry Mwangi Nkumbula Primary School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	KAPWEPWE	Ulanda Primary School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	KAPWEPWE	Ulanda Primary School-02	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	LIMA	Chitukuko Community School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	LIMA	George Central Primary School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	LIMA	George Central Primary School-03	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	LIMA	George Community Centre-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	LIMA	Jordan UCZ Community School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	LIMA	Kizito Community School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	MATERO	Kasamba Primary School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	MATERO	Kizito Primary School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	MATERO	Kizito Primary School-03	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	MATERO	New Matero Secondary School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	MATERO	New Matero Secondary School-03	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	MATERO	EMMASDALE-A - 1	LCC Emmasdale Site Office-01	
LUSAKA	LUSAKA	MATERO	MUCHINGA	Chingwere Primary School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	MUCHINGA	Chitanda Primary School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	MUCHINGA	Hillside Primary School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	MUCHINGA	Matero Community Hall-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	MUCHINGA	Matero East Primary School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	MUCHINGA	Tiyende Pamodzi Primary School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Barlstone Park School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Chunga Primary School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Daina Kaimba Primary School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Muchinga Primary School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Muchinga Primary School-04	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Namando Primary School-01	Wednesday ,12 November 2	Sunday 16 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Nelson Mandela Secondary School-01	Wednesday ,12 November 2	Sunday 16 November 2025