



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
CENTRAL	CHIBOMBO	KATUBA	CHUNGA	Nalunyanda Clinic-02	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KATUBA	CHOLOKELO	Katuba Primary School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KATUBA	CHUNGA	Shifwankula Primary School-02	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KATUBA	CHUNGA	North Park School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KATUBA	CHOLOKELO	Katuba Primary School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KATUBA	KAMAILA	Kapila Primary School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KATUBA	MUNGULE	Mutakwa Primary School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KATUBA	MUCHENJE	Chipeso Primary School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KATUBA	CHOLOKELO	Namunuunga Primary School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KATUBA	MUCHENJE	Muchenje Primary School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KATUBA	CHILOCHABALENJE	Lupani Primary School-02	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KATUBA	KABILE	Kabile Primary School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KATUBA	MUNGULE	Kayosha Primary School-03	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KEEMBE	KEEMBE	Kabimba Primary School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KEEMBE	KALOLA	Muntamba Primary School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KEEMBE	CHIKOBO	Chipako Primary School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KEEMBE	KAKOMA	Shinkomba Community School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KEEMBE	CHIBOMBO	Mukalashi Primary School-02	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KEEMBE	CHIKOBO	Shapande Primary School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KEEMBE	KAKOMA	Shimukuni Primary School-02	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KEEMBE	KAKOMA	Mwanje Community School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KEEMBE	MASHIKILI	Chilifi Primary School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KEEMBE	MALAMBANYAMA	Malambanyama Primary School-02	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KEEMBE	LUNJOFWA	Lunjofwa Primary School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KEEMBE	CHITANDA	Kalebuka Primary School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KEEMBE	MUUNDU	Muundu Primary School-01	17 November 2025	21 November 2025
CENTRAL	CHIBOMBO	KEEMBE	IPONGO	Ipongo Primary School-01	17 November 2025	21 November 2025
CENTRAL	CHISAMBA	CHISAMBA	CHAMUKA	Monday 17 November 2025	17 November 2025	21 November 2025
CENTRAL	CHISAMBA	CHISAMBA	CHIKONKOMENE	Monday 17 November 2025	17 November 2025	21 November 2025
CENTRAL	CHISAMBA	CHISAMBA	CHISAMBA	Monday 17 November 2025	17 November 2025	21 November 2025
CENTRAL	CHISAMBA	CHISAMBA	KAMANO	Monday 17 November 2025	17 November 2025	21 November 2025
CENTRAL	CHISAMBA	CHISAMBA	LITETA	Monday 17 November 2025	17 November 2025	21 November 2025
CENTRAL	CHISAMBA	CHISAMBA	MISWA	Monday 17 November 2025	17 November 2025	21 November 2025
CENTRAL	CHISAMBA	CHISAMBA	MONANG'OMBE	Monday 17 November 2025	17 November 2025	21 November 2025
CENTRAL	CHISAMBA	CHISAMBA	MULUNGUSHI	Monday 17 November 2025	17 November 2025	21 November 2025
CENTRAL	CHISAMBA	CHISAMBA	MUSWISHI	Monday 17 November 2025	17 November 2025	21 November 2025
CENTRAL	CHISAMBA	CHISAMBA	MUTENGA	Monday 17 November 2025	17 November 2025	21 November 2025
CENTRAL	CHISAMBA	CHISAMBA	MWANTAYA	Monday 17 November 2025	17 November 2025	21 November 2025
CENTRAL	CHISAMBA	CHISAMBA	MWAPULA	Monday 17 November 2025	17 November 2025	21 November 2025
CENTRAL	CHITAMBO	CHITAMBO	MUKANDO	OLD CIVIC CENTRE	17 November 2025	21 November 2025
CENTRAL	CHITAMBO	CHITAMBO	NAKATAMBO	SHADRICK MAILLOPRIMARLY SCHOOL 01	17 November 2025	21 November 2025
CENTRAL	CHITAMBO	CHITAMBO	CHIPUNDU	CHIPUNDU PRIMARLY SCHOOL 01	17 November 2025	21 November 2025
CENTRAL	CHITAMBO	CHITAMBO	CHALILO	MULEMBO GAME PARK 01	17 November 2025	21 November 2025
CENTRAL	CHITAMBO	CHITAMBO	MUCHINKA	LUBEMBE PRIMARLY SCHOOL 01	17 November 2025	21 November 2025
CENTRAL	CHITAMBO	CHITAMBO	CHITAMBO	MABONDE PRIMARLY SCHOOL 01	17 November 2025	21 November 2025
CENTRAL	CHITAMBO	CHITAMBO	MUCHINKA	MWIMBULA PRIMARLY SCHOOL 01	17 November 2025	21 November 2025
CENTRAL	CHITAMBO	CHITAMBO	MPELEMBE	MISESHI PRIMARLY SCHOOL 01	17 November 2025	21 November 2025
CENTRAL	CHITAMBO	CHITAMBO	MPELEMBE	MPELEMBE PRIMARLY SCHOOL 01	17 November 2025	21 November 2025
CENTRAL	KABWE	BWACHA	KANG'OMBA	Kang'omba Clinic -1	17 November 2025	21 November 2025
CENTRAL	KABWE	BWACHA	CHINYANJA	Hamududu Primary School -1	17 November 2025	21 November 2025
CENTRAL	KABWE	BWACHA	MUNGA	Naambe Primary School -1	17 November 2025	21 November 2025
CENTRAL	KABWE	BWACHA	CHILILALILA	Buyantanshi Open Community School	17 November 2025	21 November 2025
CENTRAL	KABWE	BWACHA	CHILILALILA	Makululu Environmental Public Info. Centre - 1	17 November 2025	21 November 2025
CENTRAL	KABWE	BWACHA	MAKULULU	Makululu Health Centre - 1	17 November 2025	21 November 2025
CENTRAL	KABWE	BWACHA	MAKULULU	The African National Church	17 November 2025	21 November 2025
CENTRAL	KABWE	BWACHA	BEN KAPUFI	Mukobeko CMMI Church - 1	17 November 2025	21 November 2025
CENTRAL	KABWE	BWACHA	MUWOWO EAST	Mukobeko Primary School - 1	17 November 2025	21 November 2025
CENTRAL	KABWE	BWACHA	MUWOWO EAST	Muwowo Primary School	17 November 2025	21 November 2025
CENTRAL	KABWE	BWACHA	NGUNGU	Ngungu Primary School	17 November 2025	21 November 2025
CENTRAL	KABWE	BWACHA	CHIMANIMANI	Rapheal Kpmbe Girls Secondary School - 1	17 November 2025	21 November 2025
CENTRAL	KABWE	BWACHA	BWACHA	Danford Chitwa Secondary School	17 November 2025	21 November 2025
CENTRAL	KABWE	BWACHA	BWACHA	Nkwashi Primary School	17 November 2025	21 November 2025
CENTRAL	KABWE	BWACHA	KAWAMA	Olotala Chipangano Church - 1	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KASANTA	Chambulumina Primary School-01	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	LUNCHU	Chankomo Secondary School-01	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	LUKANGA	Chimwala Primary School-01	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	LUKANGA	Chiippo Primary School-01	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MPUNDE	Fikola Primary School	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KAPIRI MPOSHI	Hilltop School (Kawama)-02	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KABWALE	Kabwale Primary School-01	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	CHANG'ONDO	Kamulobwe Primary School-01	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MUNGA	Kaswende Fishing Camp-01	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MUBOFWE	Likumbi Primary School-01	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	NCHEMBWE	Luanshimba Primary School-01	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	IMANSA	Lukali Primary School-01	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KAPIRI MPOSHI	Lukanda Secondary School-04	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KAPIRI MPOSHI	Maliyo Primary School-01	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KAKWELESA	Mondake Primary School-01	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MPUNDE	Mpunde Primary School-01	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MUSHIMBILI	Mubalashi Primary School-01	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	CHANG'ONDO	Mukonchi Secondary School-01	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	CHANG'ONDO	Mukonchi Secondary School-01	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	NCHEMBWE	Mutefeshi Primary School-01	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KASHITU	Mwala Primary School-01	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KAPIRI MPOSHI	Ndeke Primary School-04	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	CHIBWELELO	Ndili Primary School-01	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MUSHIMBILI	Nkole South Mpula-02	17 November 2025	21 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	CHIBWELELO	St. Luke United Church of Zambia-01	17 November 2025	21 November 2025
CENTRAL	LUANO	MKUSHI SOUTH	CHIPABA	Mboroma Primary School-01	17 November 2025	21 November 2025
CENTRAL	LUANO	MKUSHI SOUTH	MIBANGA	Mapapa Primary School-01	17 November 2025	21 November 2025
CENTRAL	LUANO	MKUSHI SOUTH	MUNDA	Old Mkushi Primary School-02	17 November 2025	21 November 2025
CENTRAL	LUANO	MKUSHI SOUTH	KATUKUTU	Mpale Primary School-01	17 November 2025	21 November 2025
CENTRAL	LUANO	MKUSHI SOUTH	LWAMBULU	Kambushi Primary School-01	17 November 2025	21 November 2025
CENTRAL	LUANO	MKUSHI SOUTH	KAMIMBYA	Busa Primary School-01	17 November 2025	21 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	CHITINA	Chitina Primary School-01	17 November 2025	21 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	NKUMBI	Nkumbi Primary School-01	17 November 2025	21 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	MUSOFU	Musofu Mission Primary School-01	17 November 2025	21 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	MUNSAKAMBA	Fibanga Primary School-01	17 November 2025	21 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	CHIBEFWE	Chibefwe Primary School-02	17 November 2025	21 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	UPPER LUNSEFWA	Milombwe Primary School-01	17 November 2025	21 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	NKOLONGA	Nkolonga Primary School-01	17 November 2025	21 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	CHALATA	Chalata Primary School-02	17 November 2025	21 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	KABENGEESHI	Mankanda Primary School-01	17 November 2025	21 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	NSHINSO	Nshinsu Primary School-01	17 November 2025	21 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	KALWA	Shambanga Community School-01	17 November 2025	21 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	NKULUMASHIBA	Nyenje Primary School-01	17 November 2025	21 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	CHIKANDA	Masansa Primary School-01	17 November 2025	21 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	MATUKU	Masansa Anglican Church-02	17 November 2025	21 November 2025
CENTRAL	MUMBWA	MUMBWA	NALUSANGA	Kawena Primary School-01	17 November 2025	21 November 2025
CENTRAL	MUMBWA	MUMBWA	LUTALE	Lutale Primary School-01	17 November 2025	21 November 2025
CENTRAL	MUMBWA	MUMBWA	CHIBOLYO	Chibuluma Primary School-01	17 November 2025	21 November 2025
CENTRAL	MUMBWA	MUMBWA	NALUSANGA	Kapepe Primary School-01	17 November 2025	21 November 2025
CENTRAL	MUMBWA	MUMBWA	NAMBALA	Moona Primary School-01	17 November 2025	21 November 2025
CENTRAL	MUMBWA	MUMBWA	MUPONA	Bulungu Primary School-05	17 November 2025	21 November 2025
CENTRAL	MUMBWA	MUMBWA	NALUVWI	Makobo Primary School-01	17 November 2025	21 November 2025
CENTRAL	MUMBWA	MUMBWA	MUPONA	Mumbwa Council Pre School-01	17 November 2025	21 November 2025
CENTRAL	MUMBWA	MUMBWA	MUPONA	Welfare Hall-01	17 November 2025	21 November 2025
CENTRAL	MUMBWA	MUMBWA	KAMILAMBO	Mituntu Primary School-01	17 November 2025	21 November 2025
CENTRAL	MUMBWA	MUMBWA	MUMBA	Moomba Primary School-01	17 November 2025	21 November 2025
CENTRAL	MUMBWA	MUMBWA	MUPONA	Welfare Hall-04	17 November 2025	21 November 2025
CENTRAL	MUMBWA	MUMBWA	MUPONA	Bulungu Primary School-02	17 November 2025	21 November 2025
CENTRAL	MUMBWA	MUMBWA	MAKEBO	Muleke Primary School-01	17 November 2025	21 November 2025
CENTRAL	MUMBWA	NANGOMA	NAKASAKA	Majmwene Primary School-01	17 November 2025	21 November 2025
CENTRAL	MUMBWA	NANGOMA	MATALA	Muyoba Primary School-01	17 November 2025	21 November 2025
CENTRAL	MUMBWA	NANGOMA	NANGOMA	Nangoma Secondary School-01	17 November 2025	21 November 2025
CENTRAL	MUMBWA	NANGOMA	CHISALU	Makuyabombe Primary School-01	17 November 2025	21 November 2025
CENTRAL	MUMBWA	NANGOMA	KEEZA	Mukubu Primary School-01	17 November 2025	21 November 2025
CENTRAL	MUMBWA	NANGOMA	CHOMA	Shakumbila Community School-01	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
CENTRAL	MUMBWA	NANGOMA	NALUBANDA	Mweempe Community School-01	17 November 2025	21 November 2025
CENTRAL	MUMBWA	NANGOMA	SHICHANZU	Malima Primary School-01	17 November 2025	21 November 2025
CENTRAL	MUMBWA	NANGOMA	MYOOYE	Myooye Primary School-01	17 November 2025	21 November 2025
CENTRAL	NGABWE	LUFUBU	CHITUMBA	Iwonde Primary School-01	17 November 2025	21 November 2025
CENTRAL	NGABWE	LUFUBU	CHISANGA	Chisanga Primary School-01	17 November 2025	21 November 2025
CENTRAL	NGABWE	LUFUBU	CHISANGWA	Daniel Kalebuka Primary School-01	17 November 2025	21 November 2025
CENTRAL	NGABWE	LUFUBU	LUAMALA	Luamala Primary School-01	17 November 2025	21 November 2025
CENTRAL	NGABWE	LUFUBU	MUKUBWE	Mufenda Primary School-01	17 November 2025	21 November 2025
CENTRAL	NGABWE	LUFUBU	IWONDE	Mumbachala Primary School-01	17 November 2025	21 November 2025
CENTRAL	SERENJE	MUCHINGA	KANONA	Miswema Primary School-01	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	SERENJE	MUCHINGA	MAILO	Kalela Primary School-01	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	SERENJE	MUCHINGA	LUSHIBASHI	Mambwe Locha Primary School-01	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	SERENJE	MUCHINGA	SERENJE	Chief Serenje Primary School-01	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	SERENJE	MUCHINGA	SANCHA	Moyenda Community School-01	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	SERENJE	MUCHINGA	CHIBALE	Mangilashi Community School-01	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	SERENJE	MUCHINGA	KABWE KUPELA	Kofi Kunda Primary School-01	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	SERENJE	MUCHINGA	KABWE KUPELA	Kofi Kunda Primary School-02	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	SERENJE	MUCHINGA	MASANINGA	Waya Primary School-01	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	SERENJE	SERENJE	MUCHINDA	Mulilima Primary School-02	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	SERENJE	SERENJE	MUSANGASHI	Ntenge Primary School-01	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	SERENJE	SERENJE	KASHISHI	Mapepala Primary School-01	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	SERENJE	SERENJE	LUPIYA	Chimfunde Primary School-01	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	SERENJE	SERENJE	MILENJE	Agriculture Depot-01	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	SERENJE	SERENJE	IBOLELO	Malcom Moffat Training College-01	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	SERENJE	SERENJE	IBOLELO	Ibolelo Secondary School-01	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	SERENJE	SERENJE	CHISANGWA	Chimupati Primary School-01	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	SERENJE	SERENJE	MBASWA	Mbaswa Primary School-01	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	SERENJE	SERENJE	KABAMBA	Teta Primary School-01	Thursday 18th November 20	Thursday 21th November 2025
CENTRAL	KABWE	KABWE CENTRAL	LWANGWA	JASMINE SECONDARY SCHOOL -02	17 November 2025	21 November 2025
CENTRAL	KABWE	KABWE CENTRAL	LUKANGA	NEENTREE P. SCHOOL-01	17 November 2025	21 November 2025
CENTRAL	KABWE	KABWE CENTRAL	KALONGA	KALONGA S. SCHOOL -02	17 November 2025	21 November 2025
CENTRAL	KABWE	KABWE CENTRAL	NAKOLI	NAKOLI HALL-02	17 November 2025	21 November 2025
CENTRAL	KABWE	KABWE CENTRAL	KAPUTULA	BUYANTASHI OPEN COMMUNITY SCHOOL-01	17 November 2025	21 November 2025
CENTRAL	KABWE	KABWE CENTRAL	MPIMA	NABUSANGA PRIMARY SCHOOL-01	17 November 2025	21 November 2025
CENTRAL	KABWE	KABWE CENTRAL	LUANSANSE	KATONDO COMMUNITY DEVELOPMENT CENTE	17 November 2025	21 November 2025
CENTRAL	KABWE	KABWE CENTRAL	WAYA	DISCOVERY CLINIC MOTHERS SHELTER-02	17 November 2025	21 November 2025
CENTRAL	KABWE	KABWE CENTRAL	KATONDO	KATONDO PRIMARY SCHOOL -01	17 November 2025	21 November 2025
CENTRAL	KABWE	KABWE CENTRAL	CHIRWA	KASANDA MALOMBE PRIMARY SCHOOL-02	17 November 2025	21 November 2025
CENTRAL	KABWE	KABWE CENTRAL	NJANJI	MWASHI PRIMARY -02	17 November 2025	21 November 2025
CENTRAL	KABWE	KABWE CENTRAL	HIGHRIDGE	BROADWAY SECONDARY SCHOOL -02	17 November 2025	21 November 2025
CENTRAL	KABWE	KABWE CENTRAL	JUSTIN KABWE	MINE SECONDARY SCHOOL -02	17 November 2025	21 November 2025
CENTRAL	KABWE	KABWE CENTRAL	DAVID RAMUSHU	DAVID RAMUSHU PRIMARY SCHOOL-02	17 November 2025	21 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	MIYANDA	Butondo Primary School-01	17 November 2025	21 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	JOSEPH MWELWA	Konkola Primary School-01	17 November 2025	21 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	KASUMBALESA	New Konkola Primary School-02	17 November 2025	21 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	ANOYA ZULU	Kasumbalesa Primary School-01	17 November 2025	21 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	KAWAMA	Kawama Primary School-02	17 November 2025	21 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	LUBANSA	Milyoshi RR Primary School-01	17 November 2025	21 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	CHITAMBI	Fitobaula Primary School-01	17 November 2025	21 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	KAKOSO	Kakoso Primary School-01	17 November 2025	21 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	KAMENZA EAST	Catholic Church-02	17 November 2025	21 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	NAKATINDI	Youth Vacation Training Centre-02	17 November 2025	21 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	NAKATINDI	Lubengele Primary School-01	17 November 2025	21 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	CHITIMULU	Kwacha Pentecostal Church-01	17 November 2025	21 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	ILUTA YETA	St. Matthews UCZ Church-01	17 November 2025	21 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	KAMIMA	Ward Office-01	17 November 2025	21 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	MUKUKA	Ishuko Tarven-03	17 November 2025	21 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	YOTAM MULEYA	Old Apostolic Church-01	17 November 2025	21 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	HELLEN KAUNDA	Muleya Secondary School-02	17 November 2025	21 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	CIVIC CENTRE	CIVIC CENTRE	17 November 2025	21 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	SITWE	Sitwe Primary School-02	17 November 2025	21 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	CHAMBISHI	Iwalubuka Secondary School-02	17 November 2025	21 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	TWAITEKA	Tata Waluse Community School-01	17 November 2025	21 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	TWAITEKA	Twaiteka Primary School-02	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
COPPERBELT	KALULUSHI	KALULUSHI	LULAMBA	Pentass Christian School-02	17 November 2025	21 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	MWAMBASHI	Minsenga Primary School-01	17 November 2025	21 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	KALANGA	Chavuma Secondary School-01	17 November 2025	21 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	LUBUTO	Comerstone Primary School-01	17 November 2025	21 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	DONGWE	Dongwe Community Centre-02	17 November 2025	21 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	LUAPULA	Council Housing Office-02	17 November 2025	21 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	LUAPULA	Shekinah Community Orphanage-01	17 November 2025	21 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	KALENGWA	Chibuluma Primary School-02	17 November 2025	21 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	REMMY CHISUPA	Butemwe Community School-01	17 November 2025	21 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	REMMY CHISUPA	Twayuka Primary School-01	17 November 2025	21 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	NGWESHI	Ward Office-01	17 November 2025	21 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	NSOKOLOKO	Buyantanshi Primary School-02	17 November 2025	21 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	NSOKOLOKO	Nazarine Pentecostal Church-01	17 November 2025	21 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	CHEMBE	Kalisha Primary School-01	17 November 2025	21 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	CHATI	Kafubu Depot Primary School-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	KAMFINSI	BUPE	Wesly Nyirenda Secondary School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	KAMFINSI	BUPE	Ndeke Secondary School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	KAMFINSI	BUPE	Cecina School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	KAMFINSI	NDEKE	Tatenda Primary School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	KAMFINSI	NDEKE	Mulenga Community School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	KAMFINSI	NDEKE	UCZ Church-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	KAMFINSI	KAFUE	Kafue Bridge Secondary School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	KAMFINSI	KAFUE	Kakola Primary School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	KAMFINSI	KAFUE	Kafue Bridge Secondary School-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	KAMFINSI	KAMFINSI	Mwekera Secondary School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	KAMFINSI	KAMFINSI	Kamfinsa Secondary School-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	KAMFINSI	KAMFINSI	Zambia Community School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	NKANA	BUCHI	Kawama Primary School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	NKANA	BUCHI	Kamitondo Secondary School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	NKANA	BUCHI	Buseko Primary School-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	NKANA	BUCHI	Buseko Primary School-05	17 November 2025	21 November 2025
COPPERBELT	KITWE	NKANA	PARKLANDS	Kitwe Boys Secondary School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	NKANA	PARKLANDS	Council Main Library-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	NKANA	PARKLANDS	Council Main Library-03	17 November 2025	21 November 2025
COPPERBELT	KITWE	NKANA	MUKUBA	Kitwe Main Primary School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	NKANA	MUKUBA	St Antony Community School-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	NKANA	MUKUBA	Mukuba Primary School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	NKANA	KAMAKONDE	Judy Christian Primary School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	NKANA	MISESHI	Mindolo Welfare Centre-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	NKANA	MISESHI	Mindolo Welfare Centre-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	CHIMWEMWE	TWATASHA	Race Course Primary School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	CHIMWEMWE	TWATASHA	Twatasha Secondary School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	CHIMWEMWE	TWATASHA	Twatasha Secondary School-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	CHIMWEMWE	KAWAMA	Happy Community School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	CHIMWEMWE	KAWAMA	Pentecostal Church-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	CHIMWEMWE	KAWAMA	Kamatipa 'B' Secondary School-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	CHIMWEMWE	KAMATIPA	Kachema Musuma Primary School-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	CHIMWEMWE	KAMATIPA	Kamatipa 'B' Secondary School-05	17 November 2025	21 November 2025
COPPERBELT	KITWE	CHIMWEMWE	KAMATIPA	Evangelical Church-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	CHIMWEMWE	KAMATIPA	Kapota Primary School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	CHIMWEMWE	BUNTUNGWA	Natwange Secondary School-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	CHIMWEMWE	BUNTUNGWA	Mama Mont Secondary School-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	CHIMWEMWE	LUBUTO	Chimwemwe Secondary School-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	CHIMWEMWE	CHIMWEMWE	Ishuko Primary School-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	CHIMWEMWE	CHIMWEMWE	Kampemba Primary School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	KWACHA	KWACHA	Mitanta Secondary School-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	KWACHA	BULANGILLO	Kwacha East Congregation UCZ-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	KWACHA	BULANGILLO	Kwacha East Congregation UCZ-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	KWACHA	BULANGILLO	Bulangililo Secondary School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	KWACHA	BULANGILLO	Ipusukilo Primary School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	KWACHA	IPUSUKILO	Katweshoko Grocery (Tent)-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	KWACHA	IPUSUKILO	Yatula Enterprises-02	17 November 2025	21 November 2025
COPPERBELT	KITWE	KWACHA	IPUSUKILO	Chep Community School-01	17 November 2025	21 November 2025
COPPERBELT	KITWE	KWACHA	CHANTETE	Catholic Church (Tent)-01	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date	
COPPERBELT	KITWE	KWACHA	CHANTETE	Kamilili Community School-01	17 November 2025	21 November 2025	
COPPERBELT	KITWE	KWACHA	MUSONDA	Women Community Centre-03	17 November 2025	21 November 2025	
COPPERBELT	KITWE	KWACHA	MUSONDA	Catholic Church-02	17 November 2025	21 November 2025	
COPPERBELT	KITWE	KWACHA	RIVERSIDE	Valleyview Secondary School-02	17 November 2025	21 November 2025	
COPPERBELT	KITWE	KWACHA	RIVERSIDE	Copperbelt University-03	17 November 2025	21 November 2025	
COPPERBELT	KITWE	KWACHA	LUBWA	Matete Secondary School-02	17 November 2025	21 November 2025	
COPPERBELT	KITWE	WUSAKILE	WUSAKILE	Wusakile Secondary School-02	17 November 2025	21 November 2025	
COPPERBELT	KITWE	WUSAKILE	WUSAKILE	Wusakile Secondary School-01	17 November 2025	21 November 2025	
COPPERBELT	KITWE	WUSAKILE	WUSAKILE	Kalela Primary School-01	17 November 2025	21 November 2025	
COPPERBELT	KITWE	WUSAKILE	WUSAKILE	Lido Hall-01	17 November 2025	21 November 2025	
COPPERBELT	KITWE	WUSAKILE	CHIBOTE	Nkana Primary School-02	17 November 2025	21 November 2025	
COPPERBELT	KITWE	WUSAKILE	CHAMBOLI	Twashuka Secondary School-02	17 November 2025	21 November 2025	
COPPERBELT	KITWE	WUSAKILE	CHAMBOLI	Twashuka Secondary School-03	17 November 2025	21 November 2025	
COPPERBELT	KITWE	WUSAKILE	CHAMBOLI	Butotelo Primary School-02	17 November 2025	21 November 2025	
COPPERBELT	KITWE	WUSAKILE	LUANGWA	Luangwa Secondary School-02	17 November 2025	21 November 2025	
COPPERBELT	KITWE	WUSAKILE	LUANGWA	Luangwa Secondary School-03	17 November 2025	21 November 2025	
COPPERBELT	KITWE	WUSAKILE	LUANGWA	Twafweni Primary School-02	17 November 2025	21 November 2025	
COPPERBELT	KITWE	WUSAKILE	LUANGWA	Luangwa Clinic-02	17 November 2025	21 November 2025	
COPPERBELT	KITWE	WUSAKILE	LUTO	Airport-01	17 November 2025	21 November 2025	
COPPERBELT	KITWE	WUSAKILE	LIMAPOSA	Cedic Farm School-01	17 November 2025	21 November 2025	
COPPERBELT	LUANSHYA	LUANSHYA	KAMUCHANGA	Kamuchanga Community Centre-02	17 November 2025	21 November 2025	
COPPERBELT	LUANSHYA	LUANSHYA	BUTEKO	Kamirenda Primary School-01	17 November 2025	21 November 2025	
COPPERBELT	LUANSHYA	LUANSHYA	MIPUNDU	Nkoloma Community Centre-01	17 November 2025	21 November 2025	
COPPERBELT	LUANSHYA	LUANSHYA	MULUNGUSHI	Twatemwa Primary School-02	17 November 2025	21 November 2025	
COPPERBELT	LUANSHYA	LUANSHYA	TWASHUKA	Mazzen Primary School-01	17 November 2025	21 November 2025	
COPPERBELT	LUANSHYA	ZAMBEZI	MUNUNGA - 1	Mon, Oct 27	17 November 2025	21 November 2025	
COPPERBELT	LUANSHYA	ROAN	MILYASHI	Section 25 Clinic-01	17 November 2025	21 November 2025	
COPPERBELT	LUANSHYA	ROAN	MPATAMATU	Kansumbi Primary School-01	17 November 2025	21 November 2025	
COPPERBELT	LUANSHYA	ROAN	BUYANTANSHI	Mpatamatu Primary School-01	17 November 2025	21 November 2025	
COPPERBELT	LUANSHYA	ROAN	NGEBE	Kalulu Primary School-01	17 November 2025	21 November 2025	
COPPERBELT	LUFWANYAMA	LUFWANYAMA	KANSANTA	Kansanta Primary School-01	17 November 2025	21 November 2025	
COPPERBELT	LUFWANYAMA	LUFWANYAMA	KANSOKA	Kansoka Primary School-01	17 November 2025	21 November 2025	
COPPERBELT	LUFWANYAMA	LUFWANYAMA	CHIBANGA	St. Joseph Primary School-02	17 November 2025	21 November 2025	
COPPERBELT	LUFWANYAMA	LUFWANYAMA	SOKONTWE	Nkana Primary School-02	17 November 2025	21 November 2025	
COPPERBELT	LUFWANYAMA	LUFWANYAMA	BULAYA	Misaka Community School-01	17 November 2025	21 November 2025	
COPPERBELT	LUFWANYAMA	LUFWANYAMA	LWABUFUBO	Musakashi Community School-01	17 November 2025	21 November 2025	
COPPERBELT	MASAITI	MASAITI	KAMIFUNGO	Kalulu Primary School	17 November 2025	21 November 2025	
COPPERBELT	MASAITI	MASAITI	CHILULU	Kafulafuta Primary School	17 November 2025	21 November 2025	
COPPERBELT	MASAITI	MASAITI	SHIMIBANGA	Chamunda Combined School -1	17 November 2025	21 November 2025	
COPPERBELT	MASAITI	MASAITI	KATUBA	Katuba Combined School	17 November 2025	21 November 2025	
COPPERBELT	MASAITI	MASAITI	LUMANO	Mushili Combined School	17 November 2025	21 November 2025	
COPPERBELT	MASAITI	MASAITI	LUMANO	Lumano Combined School - 1	17 November 2025	21 November 2025	
COPPERBELT	MASAITI	MASAITI	MASANGANO	Misapa Primary School	17 November 2025	21 November 2025	
COPPERBELT	MASAITI	MASAITI	MISHIKISHI	Mpendeni Community School	17 November 2025	21 November 2025	
COPPERBELT	MASAITI	MASAITI	MISHIKISHI	Kaunga Primary School	17 November 2025	21 November 2025	
COPPERBELT	MASAITI	MASAITI	LUANSOBE	Makanga Community School	17 November 2025	21 November 2025	
COPPERBELT	MASAITI	MASAITI	LUANSOBE	Jerusalem Church	17 November 2025	21 November 2025	
COPPERBELT	MASAITI	MASAITI	KASHITU	Kalweo Secondary School -1	17 November 2025	21 November 2025	
COPPERBELT	MASAITI	MASAITI	KAFULAFUTA	Muteteshi Primary School	17 November 2025	21 November 2025	
COPPERBELT	MASAITI	MASAITI	KAFULAFUTA	Mobe Under Five Clinic	17 November 2025	21 November 2025	
COPPERBELT	MASAITI	MASAITI	KAFULAFUTA	MIENGWE	Miengwe Primary School	17 November 2025	21 November 2025
COPPERBELT	MASAITI	MASAITI	KAFULAFUTA	CHONDWE	Munkulungwe Primary School -1	17 November 2025	21 November 2025
COPPERBELT	MASAITI	MASAITI	KAFULAFUTA	CHONDWE	Bangwe Primary School	17 November 2025	21 November 2025
COPPERBELT	MASAITI	MASAITI	KAFULAFUTA	MAJALIWA	Chiwala Primary School -1	17 November 2025	21 November 2025
COPPERBELT	MASAITI	MASAITI	KAFULAFUTA	MAPALO	Mapalo Primary School -2	17 November 2025	21 November 2025
COPPERBELT	MASAITI	MASAITI	KAFULAFUTA	MAJALIWA	Lupiya Primary School	17 November 2025	21 November 2025
COPPERBELT	MASAITI	MASAITI	KAFULAFUTA	MWATISHI	Lubendo Primary School -1	17 November 2025	21 November 2025
COPPERBELT	MASAITI	MASAITI	CHINONDO	Mipundu Primary School	17 November 2025	21 November 2025	
COPPERBELT	MPONGWE	MPONGWE	LUSWISHI	Mayewe (Temporal Shelter)-01	17 November 2025	21 November 2025	
COPPERBELT	MPONGWE	MPONGWE	KASONGA	Machiya Secondary School-01	17 November 2025	21 November 2025	
COPPERBELT	MPONGWE	MPONGWE	MUNKUMPU	Mulela Primary School-01	17 November 2025	21 November 2025	
COPPERBELT	MPONGWE	MPONGWE	IPUMBU	Kalukwiso Community School-01	17 November 2025	21 November 2025	
COPPERBELT	MPONGWE	MPONGWE	KASHIBA	St. Anthony Primary School-01	17 November 2025	21 November 2025	
COPPERBELT	MPONGWE	MPONGWE	MPONGWE CENTRAL	Shingwa Primary School-01	17 November 2025	21 November 2025	



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
COPPERBELT	MPONGWE	MPONGWE	KANYENDA	Nkumbu Primary School-01	17 November 2025	21 November 2025
COPPERBELT	MPONGWE	MPONGWE	KASAMBA	Mikumbi Primary School-01	17 November 2025	21 November 2025
COPPERBELT	MPONGWE	MPONGWE	IBENGA	Kampelembe Primary School-01	17 November 2025	21 November 2025
COPPERBELT	MPONGWE	MPONGWE	CHISAPA	Malembeka Primary School-01	17 November 2025	21 November 2025
COPPERBELT	MPONGWE	MPONGWE	KALWEO	Lwamabwe Primary School-01	17 November 2025	21 November 2025
COPPERBELT	MPONGWE	MPONGWE	NTANDA	Muchindushi Primary School-01	17 November 2025	21 November 2025
COPPERBELT	MPONGWE	MPONGWE	MIKATA	Mikata Secondary School-01	17 November 2025	21 November 2025
COPPERBELT	MPONGWE	MPONGWE	NAMPAMBA	Chawa Primary School-01	17 November 2025	21 November 2025
COPPERBELT	MPONGWE	MPONGWE	MUSOFU	Mwinuna Secondary School-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	KANKOYO	LUANSOBE	luansobe Primary School	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	KANKOYO	BUTONDO	Butondo UCZ Congregation-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	KANKOYO	MPELEMBE	Kankoyo Primary School	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	KANKOYO	FIBUSA	Clinic 5	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	KANKOYO	KWACHA	Makole Primary School	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	KANKOYO	BUNTUNGWA	Chibolya Primary School-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	MOKAMBO	Mokambo Primary School-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	MURUNDU	Murundu Primary School-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	MUPAMBE	Mupambe Primary School-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	MINAMBE	MINAMBE PRIMARY SCHOOL	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	MAINA SOKO	St. Anthony Catholic Primary School-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	BWAFWANO	Central School-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	MULUNGUSHI	Kasumba Primary School-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	SHINDE	Tangata Primary School-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	KANSUSWA	Kansuswa Primary School-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	KANSUSWA	Kansuswa Community Hall-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	KAWAMA	Kawama Primary School B-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	HANKY KALANGA	Kamuchanga Primary School-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	KASEMPA	Twashuka Primary School-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	CHACHACHA	Buseko Community Centre-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	DAVID LUNDA	Eastlea Primary School-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	BWANANYINA	St. Thresa Catholic Church-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	BWANANYINA	St. Thresa Catholic Church-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	BWANANYINA	Zamchin Community Hall-01	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	BWANANYINA	Zamchin Community Hall-02	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	CIVIC CENTRE	CIVIC CENTRE	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	CIVIC CENTRE	CIVIC CENTRE	17 November 2025	21 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	MUTUNDU	Misambo Primary School-01	17 November 2025	21 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	MUSHILI	Potters House Church	17 November 2025	21 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	MUSHILI	Twikatane Combined School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	MUSHILI	Twikatane Combined School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	LUPILI	Mushili Youth Training Centre	17 November 2025	21 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	LUPILI	Mushili Kansengu Primary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	LUPILI	Don Trust	17 November 2025	21 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	LUPILI	Chikuluplilo Community School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	TWASHUKA	Twalubuka Combined School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	TWASHUKA	West Born Community School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	TWASHUKA	Muzi Secondary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	TWASHUKA	Mwandila's Farm	17 November 2025	21 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	TWASHUKA	Old Regiment Community School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	ITAWA	Dzкомо Primary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	ITAWA	Itawa Combined School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	CHIFUBU	KAMBA	Kamba Secondary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	CHIFUBU	KAMBA	Kamba Secondary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	CHIFUBU	KAMBA	Malasha Combined School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	CHIFUBU	KAWAMA	Kawama RDC	17 November 2025	21 November 2025
COPPERBELT	NDOLA	CHIFUBU	KAWAMA	Chawama Primary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	CHIFUBU	KAWAMA	Intulo Basic Hall	17 November 2025	21 November 2025
COPPERBELT	NDOLA	CHIFUBU	KANYANJE	Haven Of Hope Community School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	CHIFUBU	KANYANJE	Korean School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	CHIFUBU	PAMODZI	Twatasha Primary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	CHIFUBU	PAMODZI	Pamodzi Combined School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	CHIFUBU	PAMODZI	Pamodzi Site & Service	17 November 2025	21 November 2025
COPPERBELT	NDOLA	CHIFUBU	FIBOBE	St. Bonaventure Secondary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	CHIFUBU	FIBOBE	Fibobe Primary School	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
COPPERBELT	NDOLA	CHIFUBU	CHIFUBU	Chifubu Primary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	KABUSHI	LUBUTO	Lubuto Community Hall	17 November 2025	21 November 2025
COPPERBELT	NDOLA	KABUSHI	LUBUTO	Lubuto Community Hall	17 November 2025	21 November 2025
COPPERBELT	NDOLA	KABUSHI	LUBUTO	Lubuto Primary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	KABUSHI	LUBUTO	Lubuto Secondary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	KABUSHI	MUKUBA	Kayela Secondary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	KABUSHI	MUKUBA	Dambo Secondary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	KABUSHI	KAFUBU	Milemu Secondary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	KABUSHI	SKYWAYS	Chilengwa Primary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	KABUSHI	SKYWAYS	Masala Cultural Village	17 November 2025	21 November 2025
COPPERBELT	NDOLA	KABUSHI	MASALA	Masala Secondary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	KABUSHI	MASALA	Mine Masala Community Hall	17 November 2025	21 November 2025
COPPERBELT	NDOLA	KABUSHI	KALOKO	Kaloko Primary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	KABUSHI	KABUSHI	Giddings Community Hall	17 November 2025	21 November 2025
COPPERBELT	NDOLA	KABUSHI	KABUSHI	Kabushi Primary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	KABUSHI	TOKA	Toka Community Hall	17 November 2025	21 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	DIAG HAMMERSJOELD	Isoma Community School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	TWAPIA	Chimbatela New Apostolic Church	17 November 2025	21 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	TWAPIA	Twapia Primary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	TWAPIA	Mwaiseni Community Centre	17 November 2025	21 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	TWAPIA	Twapia Council Offices	17 November 2025	21 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	KANINI	Ndola Primary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	KANINI	Kanini Secondary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	KANSENSHI	Chifubu Secondary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	KANSENSHI	Ndola Trust School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	NKWAZI	Nkwazi Primary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	NKWAZI	Nkwazi Primary School	17 November 2025	21 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	YENGWE	Zambia ICT College	17 November 2025	21 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	YENGWE	Red Cross Offices	17 November 2025	21 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	MAPALO	RDC	17 November 2025	21 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	MAPALO	Hygiene Medical Stores	17 November 2025	21 November 2025
EASTERN	CHADIZA	CHADIZA	CHADIZA	Chadiza Basic School-02	17 November 2025	21 November 2025
EASTERN	CHADIZA	CHADIZA	CHAMANDALA	Chamandala School-01	17 November 2025	21 November 2025
EASTERN	CHADIZA	CHADIZA	KABVUMO	Khomani School-01	17 November 2025	21 November 2025
EASTERN	CHADIZA	CHADIZA	KAMPINI	Chimbala Village-01	17 November 2025	21 November 2025
EASTERN	CHADIZA	CHADIZA	KAPACHI	Kapachi School-01	17 November 2025	21 November 2025
EASTERN	CHADIZA	CHADIZA	KHUMBA	Kalembe School-01	17 November 2025	21 November 2025
EASTERN	CHADIZA	CHADIZA	MANGWE	Zemba Basic School-01	17 November 2025	21 November 2025
EASTERN	CHADIZA	CHADIZA	MANJE	John Farms School-01	17 November 2025	21 November 2025
EASTERN	CHADIZA	CHADIZA	MWANGAZI	Ndapsya Primary School-01	17 November 2025	21 November 2025
EASTERN	CHADIZA	CHADIZA	NAVILURI	Singalo School-01	17 November 2025	21 November 2025
EASTERN	CHADIZA	CHADIZA	NSADZU	Chiwanga Primary School-01	17 November 2025	21 November 2025
EASTERN	CHADIZA	CHADIZA	TIKONDANE	Tikondane School-02	17 November 2025	21 November 2025
EASTERN	CHAMA	CHAMA NORTH	MANTHEPA	Mwimba School	17 November 2025	21 November 2025
EASTERN	CHAMA	CHAMA NORTH	NKHANKHA	Chibale School	17 November 2025	21 November 2025
EASTERN	CHAMA	CHAMA NORTH	CHISUNGA	Kakoma School	17 November 2025	21 November 2025
EASTERN	CHAMA	CHAMA NORTH	LUANGWA	Kasempwe Primary School	17 November 2025	21 November 2025
EASTERN	CHAMA	CHAMA NORTH	LUANGWA	Kambowe School	17 November 2025	21 November 2025
EASTERN	CHAMA	CHAMA NORTH	MBAZI	Chafuko Primary School	17 November 2025	21 November 2025
EASTERN	CHAMA	CHAMA NORTH	KAOZI	Kaozi Primary School	17 November 2025	21 November 2025
EASTERN	CHAMA	CHAMA NORTH	KAMPHEMBA	Chama Day High School	17 November 2025	21 November 2025
EASTERN	CHAMA	CHAMA NORTH	KALINKHU	Kambombo Basic School	17 November 2025	21 November 2025
EASTERN	CHAMA	CHAMA NORTH	MPHALAUSENGA	Chimilita Primary School	17 November 2025	21 November 2025
EASTERN	CHAMA	CHAMA SOUTH	CHIBUNGWE	Chitukula Primary School	17 November 2025	21 November 2025
EASTERN	CHAMA	CHAMA SOUTH	LUMEZI	Kapichilasenga School	17 November 2025	21 November 2025
EASTERN	CHAMA	CHAMA SOUTH	CHILUBALUBA	Kalovya School	17 November 2025	21 November 2025
EASTERN	CHAMA	CHAMA SOUTH	CHIBUNGWE	Nkhoka School	17 November 2025	21 November 2025
EASTERN	CHAMA	CHAMA SOUTH	MABINGA	Mabinga School	17 November 2025	21 November 2025
EASTERN	CHAMA	CHAMA SOUTH	LUMEZI	Zoole School	17 November 2025	21 November 2025
EASTERN	CHAMA	CHAMA SOUTH	MABINGA	Chiteba School	17 November 2025	21 November 2025
EASTERN	CHAMA	CHAMA SOUTH	BAZIMU	Mundalanga School	17 November 2025	21 November 2025
EASTERN	CHASEFU	CHASEFU	KAPILISANGA	Champheta Community School-01	17 November 2025	21 November 2025
EASTERN	CHASEFU	CHASEFU	KAJILIME	Chasefu School-02	17 November 2025	21 November 2025
EASTERN	CHASEFU	CHASEFU	LUWEREZI	Chahiro School-01	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
EASTERN	CHASEFU	CHASEFU	LUWEREZI	Kanyanga Basic School-02	17 November 2025	21 November 2025
EASTERN	CHASEFU	CHASEFU	CHIZINGIZI	Chizingizi School-02	17 November 2025	21 November 2025
EASTERN	CHASEFU	CHASEFU	MEMBE	Kakoma School-02	17 November 2025	21 November 2025
EASTERN	CHASEFU	CHASEFU	KAPILISANGA	Mbenje School-02	17 November 2025	21 November 2025
EASTERN	CHASEFU	CHASEFU	MAGODI	Malandula School-01	17 November 2025	21 November 2025
EASTERN	CHASEFU	CHASEFU	CHABOLI	Eluhangeni School-01	17 November 2025	21 November 2025
EASTERN	CHASEFU	CHASEFU	LUWEREZI	Kachizutu Community School-01	17 November 2025	21 November 2025
EASTERN	CHASEFU	CHASEFU	MANDA HILL	Lupamazi School-01	17 November 2025	21 November 2025
EASTERN	CHASEFU	CHASEFU	MEMBE	Phikamalaza School-02	17 November 2025	21 November 2025
EASTERN	CHASEFU	CHASEFU	NKHANGA	Chasamwa School-01	17 November 2025	21 November 2025
EASTERN	CHASEFU	CHASEFU	SUSA	Chambuzi School-01	17 November 2025	21 November 2025
EASTERN	CHASEFU	CHASEFU	SUSA	Kasongola Community School-01	17 November 2025	21 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	CHIPANGALI	Kapasa Primary School-01	17 November 2025	21 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	KASENGA	Mafuta School-02	17 November 2025	21 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	KASENGA	Ngwanda Primary School-01	17 November 2025	21 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	LUNKHUSWE	Chiziye School -01	17 November 2025	21 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	LUNKHUSWE	Lukhala School-01	17 November 2025	21 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	MSANDILE	Mnoro School-01	17 November 2025	21 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	MSANDILE	Chibamba Village (Tent)-01	17 November 2025	21 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	MSANDILE	Zingale School-01	17 November 2025	21 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	MSANDILE	Mgwazo School -02	17 November 2025	21 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	MSANDILE	Ngonzi Primary School -01	17 November 2025	21 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	NTHOPE	Kalanda Community School-02	17 November 2025	21 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	NTHOPE	Sese School-01	17 November 2025	21 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	NTHOPE	Chanyumbu Primary School-01	17 November 2025	21 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	RUKUZYE	Dzoale School-01	17 November 2025	21 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	RUKUZYE	Mgubudu MPC, Society-01	17 November 2025	21 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	RUKUZYE	Pafuluji Primary School-01	17 November 2025	21 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	SISINJE	Kalichelo Catholic Parish-01	17 November 2025	21 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	SISINJE	Sisinje School-01	17 November 2025	21 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KANJALA	Luangwa Lodge-02	17 November 2025	21 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KANJALA	Road Board Offices-02	17 November 2025	21 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KANJALA	Road Board Offices-03	17 November 2025	21 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	MASUPE	Chipata Motel-01	17 November 2025	21 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	MASUPE	Msekera School-02	17 November 2025	21 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	MSANGA	Masupe Fish Farm-01	17 November 2025	21 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	MSANGA	Nyakutwa School-01	17 November 2025	21 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	MSANGA	Munga Primary School-01	17 November 2025	21 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	MSANGA	Katopola Farm Institute-02	17 November 2025	21 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KAPATA	Nadalitsika Community School-02	17 November 2025	21 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KAPATA	Nadalitsika Community School-03	17 November 2025	21 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KAPATA	Tennis Club-02	17 November 2025	21 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KAPATA	Chipata Day Secondary School-02	17 November 2025	21 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KAPATA	Kapata Welfare Hall-01	17 November 2025	21 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	DILIKA	Council Chamber-02	17 November 2025	21 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	DILIKA	Umodzi School-02	17 November 2025	21 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	DILIKA	Mchini Primary School-02	17 November 2025	21 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	DILIKA	Mchini Primary School-05	17 November 2025	21 November 2025
EASTERN	CHIPATA	LUANGENI	NSINGO	Jenda School-01	17 November 2025	21 November 2025
EASTERN	CHIPATA	LUANGENI	MWAMI	Chifunge Primary School-01	17 November 2025	21 November 2025
EASTERN	CHIPATA	LUANGENI	KHOVA	Kaphinde School-01	17 November 2025	21 November 2025
EASTERN	CHIPATA	LUANGENI	KHOVA	Kachomba Community School-01	17 November 2025	21 November 2025
EASTERN	CHIPATA	LUANGENI	KHOVA	Kalala School-01	17 November 2025	21 November 2025
EASTERN	CHIPATA	LUANGENI	MAKANGILA	Fulata SDA Church-01	17 November 2025	21 November 2025
EASTERN	CHIPATA	LUANGENI	CHIKANDO	Mzilikazi Primary School-01	17 November 2025	21 November 2025
EASTERN	CHIPATA	LUANGENI	CHIKANDO	Kazimomwe School-01	17 November 2025	21 November 2025
EASTERN	CHIPATA	LUANGENI	CHIKANDO	Nyakatali School-01	17 November 2025	21 November 2025
EASTERN	CHIPATA	LUANGENI	CHIKANDO	Chankhozi School-01	17 November 2025	21 November 2025
EASTERN	CHIPATA	LUANGENI	KAZIMULE	Number One Farms - RCZ Church-01	17 November 2025	21 November 2025
EASTERN	CHIPATA	LUANGENI	KAZIMULE	Kazimule Community School-01	17 November 2025	21 November 2025
EASTERN	CHIPATA	LUANGENI	KHOVA	Kaphinde School-01	17 November 2025	21 November 2025
EASTERN	KASENENGWA	KASENENGWA	CHINGAZI		17 November 2025	21 November 2025
EASTERN	KASENENGWA	KASENENGWA	CHINGAZI		17 November 2025	21 November 2025
EASTERN	KASENENGWA	KASENENGWA	CHIPARAMBA		17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA
EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
EASTERN	KASENENGWA	KASENENGWA	CHIPARAMBA		17 November 2025	21 November 2025
EASTERN	KASENENGWA	KASENENGWA	KWENJE		17 November 2025	21 November 2025
EASTERN	KASENENGWA	KASENENGWA	KWENJE		17 November 2025	21 November 2025
EASTERN	KASENENGWA	KASENENGWA	MAKUNGWA		17 November 2025	21 November 2025
EASTERN	KASENENGWA	KASENENGWA	MAKUNGWA		17 November 2025	21 November 2025
EASTERN	KASENENGWA	KASENENGWA	MKOWE		17 November 2025	21 November 2025
EASTERN	KASENENGWA	KASENENGWA	MPUNZA		17 November 2025	21 November 2025
EASTERN	KASENENGWA	KASENENGWA	MPUNZA		17 November 2025	21 November 2025
EASTERN	KASENENGWA	KASENENGWA	MPUNZA		17 November 2025	21 November 2025
EASTERN	KASENENGWA	KASENENGWA	NGONGWE		17 November 2025	21 November 2025
EASTERN	KASENENGWA	KASENENGWA	NGONGWE		17 November 2025	21 November 2025
EASTERN	KATETE	MKAIKA	KADULA	Keni School	17 November 2025	21 November 2025
EASTERN	KATETE	MKAIKA	MATUNGA	Imetezi	17 November 2025	21 November 2025
EASTERN	KATETE	MKAIKA	CHILONGAMABWE	Zinka Primary School	17 November 2025	21 November 2025
EASTERN	KATETE	MILANZI	KAMPHAMBE	Zakonka Primary School-01	17 November 2025	21 November 2025
EASTERN	KATETE	MILANZI	Chindwale	chibondo	17 November 2025	21 November 2025
EASTERN	KATETE	MILANZI	Kafumbwe	Lunga School - 02	17 November 2025	21 November 2025
EASTERN	KATETE	MILANZI	KAPANGULULULA	Chamiwawa school 01	17 November 2025	21 November 2025
EASTERN	KATETE	MILANZI	KAPOCHE	kakula sch	17 November 2025	21 November 2025
EASTERN	KATETE	MILANZI	KASAMBANDOLA	Chimbundire School-01	17 November 2025	21 November 2025
EASTERN	KATETE	MILANZI	KATIULA	Katiula School-02	17 November 2025	21 November 2025
EASTERN	KATETE	MILANZI	KAZALA	Kazala Primary	17 November 2025	21 November 2025
EASTERN	KATETE	MILANZI	MILANZI	Kalongwe Roman Catholic Church-01	17 November 2025	21 November 2025
EASTERN	KATETE	MKAIKA	MKAIKA	Undi	17 November 2025	21 November 2025
EASTERN	KATETE	MKAIKA	KAMIZA	Gaveni Primary School	17 November 2025	21 November 2025
EASTERN	KATETE	MKAIKA	LUKWEIA	Kankhande	17 November 2025	21 November 2025
EASTERN	KATETE	MKAIKA	MPHANGWE	Ornelo Mumba-02	17 November 2025	21 November 2025
EASTERN	KATETE	MKAIKA	VULAMKOKO	Kabililili United Church of Zambia-01	17 November 2025	21 November 2025
EASTERN	KATETE	MILANZI	YOWOYANI	kafumbwe secondary	17 November 2025	21 November 2025
EASTERN	KATETE	MKAIKA	VULAMKOKO	Zemba Roman Catholic Church-01	17 November 2025	21 November 2025
EASTERN	LUMEZI	LUMEZI	DIWA	Mwasemphangwe School-01	17 November 2025	21 November 2025
EASTERN	LUMEZI	LUMEZI	DIWA	Mpingazi School-01	17 November 2025	21 November 2025
EASTERN	LUMEZI	LUMEZI	DIWA	Diwa School-01	17 November 2025	21 November 2025
EASTERN	LUMEZI	LUMEZI	LUKUSUZI	Yakobe School-01	17 November 2025	21 November 2025
EASTERN	LUMEZI	LUMEZI	LUKUSUZI	Kakulo Community School-01	17 November 2025	21 November 2025
EASTERN	LUMEZI	LUMEZI	LUMIMBA	Nthumbe School	17 November 2025	21 November 2025
EASTERN	LUMEZI	LUMEZI	LUMIMBA	Lumimba High School-01	17 November 2025	21 November 2025
EASTERN	LUMEZI	LUMEZI	KAZEMBE	Chibeza School	17 November 2025	21 November 2025
EASTERN	LUMEZI	LUMEZI	KAIKUMBE	Vyasoyo School	17 November 2025	21 November 2025
EASTERN	LUMEZI	LUMEZI	KAIKUMBE	Chitala School	17 November 2025	21 November 2025
EASTERN	LUMEZI	LUMEZI	WACHITANGACHI	Chanyalubwe School	17 November 2025	21 November 2025
EASTERN	LUMEZI	LUMEZI	WACHITANGACHI	Chanyalubwe School	17 November 2025	21 November 2025
EASTERN	LUMEZI	LUMEZI	WACHITANGACHI	Luamphamba School	17 November 2025	21 November 2025
EASTERN	LUMEZI	LUMEZI	CHAMTOWA	Sikatengwa Basic School	17 November 2025	21 November 2025
EASTERN	LUMEZI	LUMEZI	CHAMTOWA	Kamtolo Primary School	17 November 2025	21 November 2025
EASTERN	LUMEZI	LUMEZI	KACHAMA	Ndundundu School	17 November 2025	21 November 2025
EASTERN	LUSANGAZI	MSANZALA	CHIKOWA	SICHELIMA COMMUNITY SCHOOL - 1	17 November 2025	21 November 2025
EASTERN	LUSANGAZI	MSANZALA	CHINGOLO	KALAMA BAPTIST CHURCH-01	17 November 2025	21 November 2025
EASTERN	LUSANGAZI	MSANZALA	CHISANGU	MAILA PRIMARY SCHOOL-01	17 November 2025	21 November 2025
EASTERN	LUSANGAZI	MSANZALA	LUSANGAZI	CHIWALE PRIMARY SCHOOL-01	17 November 2025	21 November 2025
EASTERN	LUSANGAZI	MSANZALA	LUTWAZI	CHAINGO COMMUNITY SCHOOL-01	17 November 2025	21 November 2025
EASTERN	LUSANGAZI	MSANZALA	MATEYO MZEKA	NSENYA PRIMARY SCHOOL-02	17 November 2025	21 November 2025
EASTERN	LUSANGAZI	MSANZALA	MAWANDA	KACHEWELE COMMUNITY SCHOOL-01	17 November 2025	21 November 2025
EASTERN	LUSANGAZI	MSANZALA	MAWANDA	MWELWA ANGLICAN CHURCH-01	17 November 2025	21 November 2025
EASTERN	LUSANGAZI	MSANZALA	MUDONSA	CHIKUSE RCZ CHURCH-01	17 November 2025	21 November 2025
EASTERN	LUSANGAZI	MSANZALA	NYAKAWISE	CHIKUSU COMMUNITY SCHOOL-01	17 November 2025	21 November 2025
EASTERN	LUSANGAZI	MSANZALA	SINGOZI	MONDE DAY SECONDARY SCHOOL-01	17 November 2025	21 November 2025
EASTERN	LUSANGAZI	MSANZALA	UKWIMI	KASANGAZI PRIMARY SCHOOL-01	17 November 2025	21 November 2025
EASTERN	MAMBWE	MALAMBO	KAKUMBI	Kakumbi Community Resources Board (KCRB)	17 November 2025	21 November 2025
EASTERN	MAMBWE	MALAMBO	KAKUMBI	Uyoba Primary School-01	17 November 2025	21 November 2025
EASTERN	MAMBWE	MALAMBO	CHIPAPA	Kamphasa Primary School-01	17 November 2025	21 November 2025
EASTERN	MAMBWE	MALAMBO	MDIMA	Sf Luke's Secondary School-02	17 November 2025	21 November 2025
EASTERN	MAMBWE	MALAMBO	KAKUMBI	Yosefe Primary School-02	17 November 2025	21 November 2025
EASTERN	MAMBWE	MALAMBO	NSEFU	Kapita Primary School-01	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
EASTERN	MAMBWE	MALAMBO	MDIMA	Mphandika Primary School-01	17 November 2025	21 November 2025
EASTERN	MAMBWE	MALAMBO	CHIPAPA	Kasinga Primary School-01	17 November 2025	21 November 2025
EASTERN	MAMBWE	MALAMBO	KAKUMBI	Mwendakwisano Primary School-01	17 November 2025	21 November 2025
EASTERN	MAMBWE	MALAMBO	CHIPAKO	Chipako Primary School-02	17 November 2025	21 November 2025
EASTERN	MAMBWE	MALAMBO	MNKHANYA	Chiwawatala Primary School-01	17 November 2025	21 November 2025
EASTERN	MAMBWE	MALAMBO	MNKHANYA	Matula Primary School-01	17 November 2025	21 November 2025
EASTERN	MAMBWE	MALAMBO	MPHOMWA	Chikokola Primary School-01	17 November 2025	21 November 2025
EASTERN	MAMBWE	MALAMBO	KAKUMBI	Kakumbi Primary School-01	17 November 2025	21 November 2025
EASTERN	MAMBWE	MALAMBO	CHISENGU	Chisengu Primary School-01	17 November 2025	21 November 2025
EASTERN	MAMBWE	MALAMBO	CHIKOWA	Chikowa Primary School-01	17 November 2025	21 November 2025
EASTERN	NYIMBA	NYIMBA	MTILIZI	Luthren Church	17 November 2025	21 November 2025
EASTERN	NYIMBA	NYIMBA	NGOZI	Chikontha Primary School	17 November 2025	21 November 2025
EASTERN	NYIMBA	NYIMBA	CHIWEZA	Hofmeyr Day Secondary School	17 November 2025	21 November 2025
EASTERN	NYIMBA	NYIMBA	NGOZI	Kabvuma Primary School	17 November 2025	21 November 2025
EASTERN	NYIMBA	NYIMBA	MTILIZI	Kachenja Primary School	17 November 2025	21 November 2025
EASTERN	NYIMBA	NYIMBA	MPHUNDWE	Kanyena Primary School	17 November 2025	21 November 2025
EASTERN	NYIMBA	NYIMBA	CHAMILALA	Kasansamula Primary School	17 November 2025	21 November 2025
EASTERN	NYIMBA	NYIMBA	CHINAMBI	Luangazi Primary School	17 November 2025	21 November 2025
EASTERN	NYIMBA	NYIMBA	CHINSIMBWE	Lubanza Community School	17 November 2025	21 November 2025
EASTERN	NYIMBA	NYIMBA	KALIWE	Machinkha Primary School	17 November 2025	21 November 2025
EASTERN	NYIMBA	NYIMBA	LWEZI	Kalulu Primary School	17 November 2025	21 November 2025
EASTERN	NYIMBA	NYIMBA	MSIMA	Msima Primary School	17 November 2025	21 November 2025
EASTERN	NYIMBA	NYIMBA	VIZIMUMBA	Nchowa Primary School	17 November 2025	21 November 2025
EASTERN	NYIMBA	NYIMBA	MSIMA	Njalazi Primary School	17 November 2025	21 November 2025
EASTERN	NYIMBA	NYIMBA	CHAMILALA	Nyalugwe Primary School	17 November 2025	21 November 2025
EASTERN	NYIMBA	NYIMBA	MOMBE	Siwalya Primary School	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	NSIMBO	Chalimbabana Roman Catholic Church-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	NYIKA	Tasala Primary School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	NYIKA	Social Welfare Office-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	NYIKA	Petauke Correctional Facility-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	NYIKA	Petauke Primary School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	ONGOLWE	Chumbe Primary School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	MSUMBAZI	Nkhuntha Primary School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	CHILIMANYAMA	Kalambalika Community School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	KOVYANE	Kambvumbe Basic School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	MBALA	Lusowe Primary School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	CHILIMANYAMA	Kawere Primary School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	MINGA	Kaluba Primary School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	ONGOLWE	Ongolwe Primary School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	MSUMBAZI	Minga Day Secondary School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	MINGA	Nqoli Baptist Church-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	MINGA	Mtumbata Primary School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	ONGOLWE	Mondola Primary School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	NYIKA	Nkhwekwewa Community School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	KAUMBWE	LUSINDE	Katavauchi Catholic Church-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	KAUMBWE	LUSINDE	Mtukuzi Primary School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	KAUMBWE	KAUMBWE	Kalasawu Baptist Church-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	KAUMBWE	MANJAZI	Kabanga Community School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	KAUMBWE	KANYANGA	Chimunzi Community School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	KAUMBWE	MANYANE	Chizanda Primary School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	KAUMBWE	MANJAZI	Manyane Primary School-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	KAUMBWE	MANJAZI	Mukungwa Roman Catholic Church-01	17 November 2025	21 November 2025
EASTERN	PETAUKE	PETAUKE	NYIKA	Civic Centre	17 November 2025	21 November 2025
EASTERN	SINDA	SINDA	CHITAWA	Namichenja School-01	17 November 2025	21 November 2025
EASTERN	SINDA	KAPOCHE	KAMWAZA	Mancheula School-01	17 November 2025	21 November 2025
EASTERN	SINDA	KAPOCHE	KAPUNGWE	Chikuza RCZ Church-01	17 November 2025	21 November 2025
EASTERN	SINDA	KAPOCHE	LUANDAZI	Lemi Roman Catholic Church-01	17 November 2025	21 November 2025
EASTERN	SINDA	KAPOCHE	MATAMBAZI	Mbwindi Secondary School-01	17 November 2025	21 November 2025
EASTERN	SINDA	KAPOCHE	MATAMBAZI	Nkangawa Community School-01	17 November 2025	21 November 2025
EASTERN	SINDA	KAPOCHE	NCHEMBWE	Makoma Primary School-01	17 November 2025	21 November 2025
EASTERN	SINDA	KAPOCHE	NCHINGILIZYA	Kapelepeta Reformed Church in Zambia-01	17 November 2025	21 November 2025
EASTERN	SINDA	KAPOCHE	SIWVA	Mwalimu Community School-01	17 November 2025	21 November 2025
EASTERN	SINDA	KAPOCHE	KAPOCHE	Mpambeni Primary School-01	17 November 2025	21 November 2025
EASTERN	SINDA	KAPOCHE	MWANGAILA	Kalole Primary School-01	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
EASTERN	SINDA	KAPOCHE	CHAMAKUWI	Miancha RCZ Church-01	17 November 2025	21 November 2025
EASTERN	SINDA	KAPOCHE	CHING'OMBE	Chaukato Community School-01	17 November 2025	21 November 2025
EASTERN	SINDA	KAPOCHE	KAPUNGWE	Kapungwe Primary School-02	17 November 2025	21 November 2025
EASTERN	SINDA	SINDA	MNYAMANZI	Pulani Primary School-01	17 November 2025	21 November 2025
EASTERN	SINDA	SINDA	MNG'OMBA	Kamwankhuku School-01	17 November 2025	21 November 2025
EASTERN	SINDA	SINDA	CHILONGOZI	Nthangole Primary School-01	17 November 2025	21 November 2025
EASTERN	SINDA	SINDA	MNG'OMBA	Kainja Community School-01	17 November 2025	21 November 2025
EASTERN	SINDA	SINDA	SINDA	Sinda School-05	17 November 2025	21 November 2025
EASTERN	SINDA	SINDA	SINDA	Sinda School-05	17 November 2025	21 November 2025
EASTERN	SINDA	SINDA	NYAMASONKHO	Kalayile St.Peter's Roman Catholic Church-01	17 November 2025	21 November 2025
EASTERN	SINDA	SINDA	MNYAMANZI	Chanjobvu School-01	17 November 2025	21 November 2025
EASTERN	SINDA	SINDA	MNYAMANZI	Mtalimanja Baptist Church-01	17 November 2025	21 November 2025
EASTERN	VUBWI	VUBWI	CHIMPHANJE	Likawe Primary School-01	17 November 2025	21 November 2025
EASTERN	VUBWI	VUBWI	MBANDE	Mbande Primary School-01	17 November 2025	21 November 2025
EASTERN	VUBWI	VUBWI	VUBWI	Msengelezi Primary School-01	17 November 2025	21 November 2025
EASTERN	VUBWI	VUBWI	MLAWE	Chithumba Primary School-01	17 November 2025	21 November 2025
EASTERN	VUBWI	VUBWI	ZOZWE	Kampisandodo Primary School-01	17 November 2025	21 November 2025
EASTERN	VUBWI	VUBWI	MBOZI	Mbozi Primary School-01	17 November 2025	21 November 2025
EASTERN	VUBWI	VUBWI	MATEMBA	Matemba Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHEMBE	CHEMBE	KAPWEPWE	Lumbu Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHEMBE	CHEMBE	MUSHINGWA	Mibinde Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHEMBE	CHEMBE	KUNDAMFUMU	Muombe Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHEMBE	CHEMBE	LUAPULA	Lupili Primary School-02	17 November 2025	21 November 2025
LUAPULA	CHEMBE	CHEMBE	LUAPULA	Chembe Primary School-02	17 November 2025	21 November 2025
LUAPULA	CHEMBE	CHEMBE	LUKOLA	Lukola Primary School-02	17 November 2025	21 November 2025
LUAPULA	CHIENGE	CHIENGE	KATETE	Ponde Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIENGE	CHIENGE	KALOBWA	Chitamba Co-operative Building-01	17 November 2025	21 November 2025
LUAPULA	CHIENGE	CHIENGE	CHIPAMBA	Pondwa Secondary School-01	17 November 2025	21 November 2025
LUAPULA	CHIENGE	CHIENGE	CHITUTU	Sambula Health Centre-01	17 November 2025	21 November 2025
LUAPULA	CHIENGE	CHIENGE	KALUNGWISHI	World Vision Office Building-01	17 November 2025	21 November 2025
LUAPULA	CHIENGE	CHIENGE	IFUNA	Kalembe Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIENGE	CHIENGE	MUNWA	Nyamfwa Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIENGE	CHIENGE	MUNUNGA	Mununga Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	MBABALA	Kapoma Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	CHISHI	Chishi Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KAFUMBO	Totwe Community School-01	17 November 2025	21 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	LUBWE	Chifunabuli Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIFUNABULI		LUBWE	CIVIC CENTRE	17 November 2025	21 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	CHIFUNABULI	Mashitolo Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KASONGOLE	Shimalingu Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	MUBANSENSHI	Cholansenga Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	MUBANSENSHI	Chaiteka Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	MASONDE	Miponda Secondary School-01	17 November 2025	21 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	CHINKUTILA	Shikamushile Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	CHINKUTILA	Munkwanga Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KASANSA	Mwita Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KASABA	Mwansakombe Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KAPAMBA	Masembe Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KAPAMBA	Kamponda Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KAPESHI	Nambale Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIPILI	CHIPILI	MAKABE	Fisaka Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIPILI	CHIPILI	MWESHI	Mukanga Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIPILI	CHIPILI	KABUTA	Lupososhi Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIPILI	CHIPILI	KABUTA	Musele Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIPILI	CHIPILI	CHIBALASHI	Bunda Chunsu Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIPILI	CHIPILI	NALUPEMBE	Chinshinki Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIPILI	CHIPILI	KANSHIMBA	Kapenda Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIPILI	CHIPILI	NKONGE	Mutipula Primary School-01	17 November 2025	21 November 2025
LUAPULA	CHIPILI	CHIPILI	NSENGA	Luongo Primary School-01	17 November 2025	21 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	KABANSE	Kabanda Primary School-01	17 November 2025	21 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	ILOMBE	Buyaka Primary School-01	17 November 2025	21 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	PAMBASHE	Wapamesa Primary School-01	17 November 2025	21 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	FILENGE	Kanengo Secondary School-01	17 November 2025	21 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	MULUNDA	Chama Primary School-01	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUAPULA	KAWAMBWA	PAMBASHE	CHIBOTE	Chibote Primary School-02	17 November 2025	21 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	CHIKANDA	Folofya Primary School-01	17 November 2025	21 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	CHIMPILI	Chimpili Primary School-01	17 November 2025	21 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	LUONGO	Nachalo Community School-01	17 November 2025	21 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	IYANGA	Muyembe Primary School-01	17 November 2025	21 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	LUSHIBA	Chifondo Primary School-01	17 November 2025	21 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	FISAKA	John Mapipo Primary School-01	17 November 2025	21 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	NGONA	Ntulo Primary School-01	17 November 2025	21 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	KAWAMBWA	St Mary's Primary School-01	17 November 2025	21 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	NTUMBACHUSHI	Matende Primary School-01	17 November 2025	21 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	SENGA	Kawambwa Technical Secondary School-01	17 November 2025	21 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	KALA	Chungu Community School-01	17 November 2025	21 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	LUENA	Katungulu Primary School-01	17 November 2025	21 November 2025
LUAPULA	LUNGA	LUAPULA	LUNGA	MUKAKE COUNCIL MARKET-01	17 November 2025	21 November 2025
LUAPULA	LUNGA	LUAPULA	MWESHI	BUCHINDA PRIMARY SCHOOL	17 November 2025	21 November 2025
LUAPULA	LUNGA	LUAPULA	NSALUSHI	MATONGO PRIMARY SCHOOL	17 November 2025	21 November 2025
LUAPULA	LUNGA	LUAPULA	MASHIBA	MATIPA COMMUNITY SCHOOL	17 November 2025	21 November 2025
LUAPULA	LUNGA	LUAPULA	SHINGA	MUTONI PRIMARY SCHOOL	17 November 2025	21 November 2025
LUAPULA	LUNGA	LUAPULA	LUBALE	MUTWAMINA PRIMARY SCHOOL	17 November 2025	21 November 2025
LUAPULA	LUNGA	LUAPULA		CIVIC CENTRE	17 November 2025	21 November 2025
LUAPULA	MANSA	BAHATI	MUTUNA	Chisunka Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	BAHATI	KAMPEMBA	Chofwe Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	BAHATI	MUSHIPASHI	Kambili Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	BAHATI	CHOFOSHI	Chofoshi Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	BAHATI	KAOLE	Cultural Hall-01	17 November 2025	21 November 2025
LUAPULA	MANSA	BAHATI	MANSA	Senama Clinic-01	17 November 2025	21 November 2025
LUAPULA	MANSA	BAHATI	MISAKALALA	Kabende Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	BAHATI	MANSA	Council Rest House-02	17 November 2025	21 November 2025
LUAPULA	MANSA	BAHATI	MANSA	Kaole Primary School-02	17 November 2025	21 November 2025
LUAPULA	MANSA	BAHATI	MYULU	Chimfula Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	BAHATI	MYULU	Kalaba Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	BAHATI	CHIPOKA	Chamawabuseba Primary School-02	17 November 2025	21 November 2025
LUAPULA	MANSA	BAHATI	KATANGASHI	Ndoba Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	BAHATI	KATANGASHI	Munimbwe Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	MANSA CENTRAL	MUSABA	Mibenge Primary School-02	17 November 2025	21 November 2025
LUAPULA	MANSA	MANSA CENTRAL	MUSABA	Nsonga Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	MANSA CENTRAL	LWINGISHI	Kansenga Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	MANSA CENTRAL	LWINGISHI	Chisongo Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHANSUNSU	Katangwe Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHANSUNSU	Mwela Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	MANSA CENTRAL	NAMWANDWE	Chile Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHILYAPA	Muchinka Secondary School-02	17 November 2025	21 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHILYAPA	Muchinka Secondary School-08	17 November 2025	21 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHILYAPA	Mufende Secondary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHILYAPA	Mansa Teachers College-01	17 November 2025	21 November 2025
LUAPULA	MANSA	MANSA CENTRAL	MUCHINKA	Chakopo Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	MANSA CENTRAL	MUCHINKA	Mapala Orphanage-02	17 November 2025	21 November 2025
LUAPULA	MANSA	MANSA CENTRAL	MULENSHI	Mansa Skills Training Institute-01	17 November 2025	21 November 2025
LUAPULA	MANSA	MANSA CENTRAL	MULENSHI	Fibale Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	MANSA CENTRAL	FIMPULU	Lukangaba Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	MANSA CENTRAL	FIMPULU	Malamba Primary School-01	17 November 2025	21 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHIBELEKA	Kosamu Primary School-01	17 November 2025	21 November 2025
LUAPULA	MILENGE	MILENGE	MILAMBO	Milamba Primary School-01	17 November 2025	21 November 2025
LUAPULA	MILENGE	MILENGE	MATONTOLA	Matontola Primary School-01	17 November 2025	21 November 2025
LUAPULA	MILENGE	MILENGE	LWELA	Lwela Primary School-01	17 November 2025	21 November 2025
LUAPULA	MILENGE	MILENGE	MATONTOLA	Moffat Primary School-01	17 November 2025	21 November 2025
LUAPULA	MILENGE	MILENGE	FIBALALA	Kafwanka Primary School-01	17 November 2025	21 November 2025
LUAPULA	MILENGE	MILENGE	KAPALALA	Kapalala Primary School-02	17 November 2025	21 November 2025
LUAPULA	MILENGE	MILENGE	MUMBOTUTA	Mumbotuta Primary School-01	17 November 2025	21 November 2025
LUAPULA	MILENGE	MILENGE	SOKONTWE	Riverside Primary School-01	17 November 2025	21 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	KABALENGE	Kabalenge Primary School-01	17 November 2025	21 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	SALANGA	Salanga Primary School-01	17 November 2025	21 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	KAYO	Mukamba Primary School-01	17 November 2025	21 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	KAZEMBE	Kazembe Day Secondary School-01	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	CHIPITA	Chipita Primary School-01	17 November 2025	21 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	LUFUBU	Lufubu Primary School-01	17 November 2025	21 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	MUNUNSHI	Kapesa Primary School-01	17 November 2025	21 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	MWANSABOMBWE	Kasao Primary School-01	17 November 2025	21 November 2025
LUAPULA	MWENSE	MAMBILIMA	MPASA	Katuta Primary School-02	17 November 2025	21 November 2025
LUAPULA	MWENSE	MAMBILIMA	CHIBEMBE	Kashiba secondary-01	17 November 2025	21 November 2025
LUAPULA	MWENSE	MAMBILIMA	MUSONDA	musonda Primary School-02	17 November 2025	21 November 2025
LUAPULA	MWENSE	MAMBILIMA	KALANGA	Chalwe Primary School-02	17 November 2025	21 November 2025
LUAPULA	MWENSE	MAMBILIMA	MAMBILIMA	mulundu catholic Church-02	17 November 2025	21 November 2025
LUAPULA	MWENSE	MAMBILIMA	MUNWA	mulima secondary 02	17 November 2025	21 November 2025
LUAPULA	MWENSE	MAMBILIMA	NSOMFI	kashiba primary School-02	17 November 2025	21 November 2025
LUAPULA	MWENSE	MWENSE	MWENSE	Nsakaluba Primary School -02	17 November 2025	21 November 2025
LUAPULA	MWENSE	MWENSE	KASENGU	mwense Hospital-01	17 November 2025	21 November 2025
LUAPULA	MWENSE	MWENSE	KATITI	Lubunda Primary School-01	17 November 2025	21 November 2025
LUAPULA	MWENSE	MWENSE	CHACHACHA	Lofo Primary School-01	17 November 2025	21 November 2025
LUAPULA	MWENSE	MWENSE	KAPELA	Koweni Primary School-01	17 November 2025	21 November 2025
LUAPULA	MWENSE	MWENSE	PEBEKABESA	Lukwesa Secondary School-01	17 November 2025	21 November 2025
LUAPULA	MWENSE	MWENSE	LUCHE	ZRA Club-01	17 November 2025	21 November 2025
LUAPULA	MWENSE	MWENSE	CHIWASHA	Kasonge Primary School-02	17 November 2025	21 November 2025
LUAPULA	MWENSE	MWENSE	NKANGA	Kapala Afri Methodist Ep Church-01	17 November 2025	21 November 2025
LUAPULA	MWENSE	MWENSE	KAOMBE	Lwamfwe Primary School-01	17 November 2025	21 November 2025
LUAPULA	MWENSE	MWENSE	KAPAMBA	Kapamba primary school -01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MOFWE	Mofwe Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MULWE	Kasamba Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MULWE	Kampemba Catholic Church-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MULWE	Kampampi Secondary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MULWE	Kapota Community School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MULWE	Nshinda Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MUNKOMBWE	Munkombwe Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MUNKOMBWE	Kapema Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MWATISHI	Mulule Village (Tent)-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MWATISHI	Lupili Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MWATISHI	Kafutuma Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MWATISHI	Kafutuma Primary School-02	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MWATISHI	Mwatishi Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MWATISHI	Miba Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MWATISHI	Ntoto Primary School-02	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	NCHELENGE	Nchelenge Primary School-02	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	NCHELENGE	Lushiba Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	NCHELENGE	Nchelenge Urban Health Centre-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	NCHELENGE	Lushiba Primary School-03	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	NCHELENGE	Mubamba Secondary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	NCHELENGE	Mweru Secondary School-02	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	NSEMBAISHE	Chinsamba Secondary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	NSEMBAISHE	Kabeke Pentacostal Holiness Church-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	NSEMBAISHE	Bwaya Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	SHABO	Shimulundu Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	SHABO	Shanyemba Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	SHABO	Matala Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	CHILONGO	Kansombo Care and Testing Centre-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	CHILONGO	Chilongo Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	CHISENGA	Chisenga Rural Health Centre-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	CHISENGA	Chisenga Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	ISOKWE	Chawelwa Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	ISOKWE	Tetwetefwe Community School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KABUTA	Lusha Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KABUTA	Kabuta Primary School-04	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KABUTA	Mwatishi Local Court-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KABUTA	Kabuta East Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KABUTA	Chiba Primary School-02	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KABUTA	Kabuta Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KABUTA	Mulanga Primary School-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KABUTA	Kabuta Primary School-03	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASAMBA	Mukumbwa Primary School-02	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUAPULA	NCHELENGE	NCHELENGE	KASAMBA	Kambwali Primary School-02	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASHIKISHI	Malulu Weighing Post-01	17 November 2025	21 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASHIKISHI	Chandwe Primary School-04	17 November 2025	21 November 2025
LUAPULA	SAMFYA	BANGWEULU	KAPATA	Mwaba Primary School-01	17 November 2025	21 November 2025
LUAPULA	SAMFYA	BANGWEULU	LUMAMYA	Kafubashi Primary School-01	17 November 2025	21 November 2025
LUAPULA	SAMFYA	BANGWEULU	KAPILIBILA	Kaishe Primary School-01	17 November 2025	21 November 2025
LUAPULA	SAMFYA	BANGWEULU	LUPILI	Samfya Youth Skills Resource Centre-02	17 November 2025	21 November 2025
LUAPULA	SAMFYA	BANGWEULU	ISAMBA	Mungulube Primary School-01	17 November 2025	21 November 2025
LUAPULA	SAMFYA	BANGWEULU	ISAMBA	Sakala Primary School-01	17 November 2025	21 November 2025
LUAPULA	SAMFYA	BANGWEULU	MUSABA	Chisakana Primary School-01	17 November 2025	21 November 2025
LUAPULA	SAMFYA	BANGWEULU	CHIMANA	Samfya Secondary School-02	17 November 2025	21 November 2025
LUAPULA	SAMFYA	BANGWEULU	KAPATA	Chinsanka Primary School-02	17 November 2025	21 November 2025
LUAPULA	SAMFYA	BANGWEULU	KATANSHYA	Katanshya Primary School-02	17 November 2025	21 November 2025
LUAPULA	SAMFYA	BANGWEULU	KAPILIBILA	Kasanka Primary School-01	17 November 2025	21 November 2025
LUAPULA	SAMFYA	BANGWEULU	MANO	Kasoma Bangweulu School-02	17 November 2025	21 November 2025
LUAPULA	SAMFYA	BANGWEULU	CHIMANA	Kabanga Primary School-02	17 November 2025	21 November 2025
LUAPULA	SAMFYA	BANGWEULU	KATANSHYA	Miti Ikula Primary School-01	17 November 2025	21 November 2025
LUAPULA	SAMFYA	BANGWEULU	MANO	Chisokone Secondary School-01	17 November 2025	21 November 2025
LUAPULA	SAMFYA	BANGWEULU	KAPILIBILA	Chitundwa Primary School-01	17 November 2025	21 November 2025
LUSAKA	CHILANGA	CHILANGA	MWEMBESHI	Munyeu Primary School-02	17 November 2025	21 November 2025
LUSAKA	CHILANGA	CHILANGA	MWEMBESHI	Mwembeshi Primary School-01	17 November 2025	21 November 2025
LUSAKA	CHILANGA	CHILANGA	CHINYANJA	Chinyanja Primary School-02	17 November 2025	21 November 2025
LUSAKA	CHILANGA	CHILANGA	MONDENGWA	Mondengwa Co-operative-01	17 November 2025	21 November 2025
LUSAKA	CHILANGA	CHILANGA	NYEMBA	Sekeleta Co-operative Hall-02	17 November 2025	21 November 2025
LUSAKA	CHILANGA	CHILANGA	NAMALOMBWE	Madaliso New Apostolic Church-02	17 November 2025	21 November 2025
LUSAKA	CHILANGA	CHILANGA	NAMALOMBWE	St. Charles Catholic School-06	17 November 2025	21 November 2025
LUSAKA	CHILANGA	CHILANGA	NEW FARMS	Lenga Lenga Farm	17 November 2025	21 November 2025
LUSAKA	CHILANGA	CHILANGA	CHILANGA	Twatasha Market (Post Office Market)	17 November 2025	21 November 2025
LUSAKA	CHILANGA	CHILANGA	CHILANGA	Civic Centre	17 November 2025	21 November 2025
LUSAKA	CHILANGA	CHILANGA	MOUNT MAKULU	Mount Makulu Primary School-01	17 November 2025	21 November 2025
LUSAKA	CHILANGA	CHILANGA	CHILONGOLO	Oriental New Apostolic Church	17 November 2025	21 November 2025
LUSAKA	CHILANGA	CHILANGA	NAKACHENJE	PWD Mechanical Workshop	17 November 2025	21 November 2025
LUSAKA	CHILANGA	CHILANGA	KALUNDU	Kalundu Primary School-06	17 November 2025	21 November 2025
LUSAKA	CHILANGA	CHILANGA	KUSUPE	Tubalange Primary School-02	17 November 2025	21 November 2025
LUSAKA	CHILANGA	CHILANGA	CHINYANJA	Shampule Primary School	17 November 2025	21 November 2025
LUSAKA	CHILANGA	CHILANGA	MONDENGWA	Chitukoko Primary School	17 November 2025	21 November 2025
LUSAKA	CHILANGA	CHILANGA	CHILONGOLO	Makeni GRZ primary School	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	KASENGA	Kumena Primary School	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	KASISI	Kivoza Community School	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	CHINKULI	Chinkuli Primary School	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	NTANDABALE	Silverest Primary School	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	PALABANA	State Lodge Primary School	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	MADIDO	Jeneya Primary School	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	NGWERERE	Chatanel Primary School	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	KAPWAYAMBALE	Chikumbi Capital Farm	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	KANAKANTAPA	Nkomeshya Primary School	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	KAPETE	Mphango Primary School	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	MULENJE	Mulenje Community School	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	CHALIMBANA	Chishiko Primary school	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	CHONGWE	Matipula Primary School	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	CHONGWE	Ross Breeders	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	CHAINDA	Chainda Primary School	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	MANYIKA	Chilyabale primary school	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	MWALUMINA	Ndombwi Community School	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	LWIMBA	Mulalika Primary School	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	KATOBA	Nyabombwe Primary School	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	NJOLWE	Nachitete Primary School	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	NAKATINDI	Mikango Secondary School	17 November 2025	21 November 2025
LUSAKA	CHONGWE	CHONGWE	NCHUTE	Nchute Primary School	17 November 2025	21 November 2025
LUSAKA	KAFUE	KAFUE	MAGOBA	Chanyanya Primary School-02	17 November 2025	21 November 2025
LUSAKA	KAFUE	KAFUE	CHISANKANE	Kanyania Community School-01	17 November 2025	21 November 2025
LUSAKA	KAFUE	KAFUE	MUNGU	Mungu Primary School-02	17 November 2025	21 November 2025
LUSAKA	KAFUE	KAFUE	KABWEZA	Kabweza Primary School-01	17 November 2025	21 November 2025
LUSAKA	KAFUE	KAFUE	KAFUE	Labour Office-01	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUSAKA	KAFUE	KAFUE	SHIKOSWE	Shikoswe Primary School-02	17 November 2025	21 November 2025
LUSAKA	KAFUE	KAFUE	SHABUSALE	Mufendere Primary School-02	17 November 2025	21 November 2025
LUSAKA	KAFUE	KAFUE	MATANDA	Beit Hall-01	17 November 2025	21 November 2025
LUSAKA	KAFUE	KAFUE	KAFUE	Kalundu Hill View Primary School-01	17 November 2025	21 November 2025
LUSAKA	KAFUE	KAFUE	LUKOLONGO	Lishiko Primary School-01	17 November 2025	21 November 2025
LUSAKA	KAFUE	KAFUE	SHIMABALA	Hefty Denen Primary School-02	17 November 2025	21 November 2025
LUSAKA	KAFUE	KAFUE	MALUNDU	mpande Community School-01	17 November 2025	21 November 2025
LUSAKA	KAFUE	KAFUE	CHISANKANE	St. Mark the Evangelist Catholic Parish-01	17 November 2025	21 November 2025
LUSAKA	KAFUE	KAFUE	CHIFWEMA	Chifwema Primary School-01	17 November 2025	21 November 2025
LUSAKA	KAFUE	KAFUE	CHISAKILA	Malabanyika Primary School-01	17 November 2025	21 November 2025
LUSAKA	KAFUE	KAFUE	CHISANKANE	Shantumbu Primary School-01	17 November 2025	21 November 2025
LUSAKA	KAFUE	KAFUE	CHISANKANE	Shantumbu Primary School-01	17 November 2025	21 November 2025
LUSAKA	KAFUE	KAFUE	CHIYABA	Chiyaba Primary School-01	17 November 2025	21 November 2025
LUSAKA	KAFUE	KAFUE	CHISANKANE	St. Mark the Evangelist Catholic Parish-01	17 November 2025	21 November 2025
LUSAKA	LUANGWA	FEIRA	KATONDWE	Mubala Community Hall-01	17 November 2025	21 November 2025
LUSAKA	LUANGWA	FEIRA	KATONDWE	Katondwe Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUANGWA	FEIRA	MBURUMA	Mwavi Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUANGWA	FEIRA	KAUNGA	Kaunga B Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUANGWA	FEIRA	CHIRIWE	Chiriwe Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUANGWA	FEIRA	KAPOCHE	Nyaukwindi Pre School-01	17 November 2025	21 November 2025
LUSAKA	LUANGWA	FEIRA	KAPOCHE	Kapoché Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUANGWA	FEIRA	MPHUKA	Chimutenga Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	CHAINDA	Chainda Catholic Church-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	CHAINDA	Chainda Health Centre-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	CHAINDA	Chainda Primary School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	CHAINDA	Chelstone Secondary School -02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	CHAKUNKULA	Chakunkula Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	CHAKUNKULA	Kamanga Primary School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	CHAKUNKULA	Kapwelyomba Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	CHAKUNKULA	Nkoloma Stadium (Tent)-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	CHAKUNKULA	Kapwelyomba Primary School-05	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	KALIKILIKI	JICA Water Trust (Tent)-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	KALIKILIKI	Kalikiliki Main Community School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	KALIKILIKI	NRDC College Hall-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	KALIKILIKI	Shine ZAMBIA Community School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	KALINGALINGA	Highlands Baptist Church-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	KALINGALINGA	Kalingalinga Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	KALINGALINGA	LCC Material Store (YMCA)-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	KALINGALINGA	Unza Sports Hall-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	KALINGALINGA	Unza Sports Hall-08	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Chainama Hospital Hall-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Chitukuko Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Mahatma Ghandi Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Mtendere Pre School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Mtendere Primary School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Vera Chiluba Primary School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	MUNALI	Mango Grove Community School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	MUNALI	Kaunda Square Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	MUNALI	Kaunda Square Stg2 Community Hall-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	MUNALI	Mumana Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MUNALI	MUNALI	Munali Secondary School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MANDEVU	ROMA	ROMA PARISH	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	KABANANA	KABANANA SECONDARY	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	NGWELELE	LWSC OFFICE	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	ROMA	NGOMBE PTA	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	ROMA	NGOMBE PRIMARY	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	ROMA	PAKACHELE	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	CHAIISA	CHAIISA PRIMARY SCHOOL	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	ROMA	NGOMBE PRIMARY	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	MPULUNGU	CITY EXCELLENCE	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	CHAIISA	CHAIISA COMMUNITY CENTRE	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	ROMA	ROMA GIRLS	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	ROMA	CHILD FUND	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	JUSTIN KABWE	MANDEVU COMMUNITY CENTRE	18/11/2025	22/11/2025



ELECTORAL COMMISSION OF ZAMBIA
EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUSAKA	LUSAKA	MANDEVU	MPULUNGU	CHAZANGA COMBINED	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	NGWELELE	NGWELELE PRIMARY	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	MPULUNGU	JESSIE MBANGA	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	CHAIISA	CHAIISA SECONDARY	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	NGWELELE	NGWELELE PRIMARY	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	JUSTINE KABWE	JUSTINE KABWE	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	RAPHAEL CHOTA	KAONGA COMMUNITY SCHOOL	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	RAPHAEL CHOTA	CHIPATA COMMUNITY CENTRE	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	JUSTINE KABWE	MUTAMBE PRIMARY SCHOOL	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	RAPHAEL CHOTA	SIMON MWANSA KAPWEPWE	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	KABANANA	HIGHLAND SECONDARY	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	MPULUNGU	LUTHERAN ACADEMY	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	RAPHAEL CHOTA	LCC CHIPATA SITE OFFICE	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	MPULUNGU	MATAYELA TEMPORARY SHELTER	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	CHAIISA	CHAIISA SKILLS CENTRE	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	MULUNGUSHI	OLYMPIA SECONDARY	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	KABANANA	KABANANA PRIMARY	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	RAPHAEL CHOTA	BWAFWANO SKILLS TRAINING CENTRE	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	KABANANA	ST JOHN'S CATHOLIC CHURCH	18/11/2025	22/11/2025
LUSAKA	LUSAKA	MANDEVU	RAPHAEL CHOTA	CHIPATA PRIMARY SCHOOL	18/11/2025	22/11/2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	INDEPENDENCE	Evelyne Hone College-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	LUBWA	Christ Mission Assembly-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	Bauleni Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	Bauleni Primary School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	Chibela Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	SILWIZYA	Thom Park Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	SILWIZYA	Northmead Primary School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	SILWIZYA	Northmead Secondary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	INDEPENDENCE	Main Post Office-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	LUBWA	Nyumba Yangga Secondary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	LUBWA	State House Community Centre-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	Kabulonga Boys Secondary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	Prince Takamado Primary School-04	17 November 2025	21 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	Prince Takamado Primary School-05	17 November 2025	21 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	INDEPENDENCE	Burma Road Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	INDEPENDENCE	LCC Library Hall-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	LUBWA	Woodlands 'A' Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	LUBWA	Woodlands 'B' Primary School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	St. Agnes Catholic Church-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	CHINIKA	Chinika Secondary School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	CHINIKA	Chinjika Secondary School-08	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	CHINIKA	Kanyama Central Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	CHINIKA	New Kanyama Primary School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	GARDEN PARK	Excel Primary School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	GARDEN PARK	Mildred Education Centre-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	GARDEN PARK	St Morris Secondary School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	GARDEN PARK	St Morris Secondary School-08	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	GARDEN PARK	Trust in the Lord School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	Chibolya Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	Chitimukulu Private School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	John Laing Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	John Laing Primary School-04	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	John Laing Primary School-07	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	New Kanyama Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	Talimbwa Private School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Ahmadiyya Secondary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Ahmadiyya Secondary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Good Shepherd Community School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Mukwas Primary School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Mukwas Primary School-08	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Mukwasi Primary School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Iwashuka Secondary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Iwashuka Secondary School-03	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Iwashuka Secondary School-05	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Twashuka Secondary School-07	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	MAKENI VILLA	Clyde Anderson Community School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	MAKENI VILLA	Clyde Anderson Community School-06	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	MAKENI VILLA	Shalom Community School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	MAKENI VILLA	Shalom Community Secondary School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	MUNKOLO	Bayuni Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	MUNKOLO	Linda-Push Community Development Centre	17 November 2025	21 November 2025
LUSAKA	LUSAKA	KANYAMA	MUNKOLO	Munkalo Primary School-02	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	Arthur Wina Primary School-04	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	Chilenje Homecraft Centre-01	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	Chilenje South Secondary School-04	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	Chilenje South Secondary School-05	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	LCC Chilenje Library-03	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	Muyooma Primary School-03	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	KABWATA	Kabwata Community Hall-05	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	KABWATA	Kabwata Primary School-04	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	KABWATA	Zaaga Church-01	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	KAMULANGA	Kamulanga Secondary School-06	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	KAMULANGA	Kamulanga Secondary School-12	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	KAMULANGA	Lilayi Primary School-05	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	KAMULANGA	School of Buil Environment-01	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	Chilenje Community Hall-03	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	KAMWALA	New Kamwala South Primary School-06	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	KAMWALA	St. Lawrence Catholic Church-02	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	LIBALA	Libala Secondary School-04	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	LIBALA	Libala Stage 3 Primary School-02	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	LIBALA	Lusakasa Primary School-02	17 November 2025	21 November 2025
Lusaka	Lusaka	Kabwata	LIBALA	Mkandawire Primary School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	CHAWAMA	Chawama Primary School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	CHAWAMA	Chawama Site Office-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	CHAWAMA	Chimwemwe Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	CHAWAMA	Twatasha Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	JOHN HOWARD	John Howard Community Hall-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	LILAYI	Freedom Water Trust/JICA building-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	LILAYI	Freedom Water Trust/JICA building-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	NKOLOMA	Dili Secondary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	NKOLOMA	Nyerere Community Centre-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	NKOLOMA	Nyerere Community Centre-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	NKOLOMA	UCZ Church-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	NKOLOMA	UCZ Church-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	NKOLOMA	World Wide Church-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	JOHN HOWARD	Cheshire Homes-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	LILAYI	Temporary Shelter (Mutason Shopping Centre)	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	LILAYI	Temporary Shelter (Mutason Shopping Centre)	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	JOHN HOWARD	Temporary Shelter (Crawford Nursery & Primar	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	CHAWAMA	African Methodist Church-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	CHAWAMA	Chawama Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	CHAWAMA	Chawama Primary School-02	17 November 2025	21 November 2025
LUSAKA	LUSAKA	CHAWAMA	CHAWAMA	Chawama Site Office-01	17 November 2025	21 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Nyangwena	Itape Primary School	17 November 2025	21 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Bundabunda	Chinyunyu Primary School	17 November 2025	21 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Chamulimba	Chibengelele Primary School	17 November 2025	21 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Shikabeta	Nyakafingi Primary School	17 November 2025	21 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Mwachilele	Chipakata Primary School	17 November 2025	21 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Nyamamongo	Nyamamongo Primary School	17 November 2025	21 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Chintimbwi	Mpanshya Primary School	17 November 2025	21 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Mulamba	Kamatete Primary School (Fresh Air)	17 November 2025	21 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Rufunsa	Chaola Primary School	17 November 2025	21 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Mankhanda	Lukwiga Primary School	17 November 2025	21 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Rufunsa	Civic Center	17 November 2025	21 November 2025
MUCHINGA	CHINSALI	CHINSALI	Ichinga	Iwaba Primary School-02	17 November 2025	21 November 2025
MUCHINGA	CHINSALI	CHINSALI	Matalo	Musanya Primary School-01	17 November 2025	21 November 2025
MUCHINGA	CHINSALI	CHINSALI	Itapa	Kambwi Primary School-01	17 November 2025	21 November 2025
MUCHINGA	CHINSALI	CHINSALI	Chilinda	TongoTongo Primary School	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
MUCHINGA	CHINSALI	CHINSALI	Kaunga	Fisonge Primary School	17 November 2025	21 November 2025
MUCHINGA	CHINSALI	CHINSALI	Chilinda	Kaso Primary School-01	17 November 2025	21 November 2025
MUCHINGA	CHINSALI	CHINSALI	Chinsali	Chinsali Secondary School-01	17 November 2025	21 November 2025
MUCHINGA	CHINSALI	CHINSALI	Ichinga	Kabungo Primary School-01	17 November 2025	21 November 2025
MUCHINGA	CHINSALI	CHINSALI	Chilunda	Muzamanzi Primary School-01	17 November 2025	21 November 2025
MUCHINGA	CHINSALI	CHINSALI	Chunga	Shimuinda Primary School-01	17 November 2025	21 November 2025
MUCHINGA	CHINSALI	CHINSALI	Milemba	Iwalule Primary School-01	17 November 2025	21 November 2025
MUCHINGA	CHINSALI	CHINSALI	Chipanga	Luko Primary School-01	17 November 2025	21 November 2025
MUCHINGA	CHINSALI	CHINSALI	Nkakula	Mishishi Primary School-01	17 November 2025	21 November 2025
MUCHINGA	CHINSALI	CHINSALI	Chilinda	Kasanta Primary School-01	17 November 2025	21 November 2025
MUCHINGA	CHINSALI	CHINSALI	Lubwa	Nkula Primary School-01	17 November 2025	21 November 2025
MUCHINGA	CHINSALI	CHINSALI	Chambeshi	Kamanachili Primary School	17 November 2025	21 November 2025
MUCHINGA	CHINSALI	CHINSALI	Ituntwe	Chewe Primary School-01	17 November 2025	21 November 2025
MUCHINGA	ISOKA	ISOKA	KANYALA	Nyembe Community School-01	17 November 2025	21 November 2025
MUCHINGA	ISOKA	ISOKA	MILONGO	Milongo Primary School-01	17 November 2025	21 November 2025
MUCHINGA	ISOKA	ISOKA	MILONGO	Milongo Primary School-01	17 November 2025	21 November 2025
MUCHINGA	ISOKA	ISOKA	ITUKUTA	Kafwimbi Secondary School-01	17 November 2025	21 November 2025
MUCHINGA	ISOKA	ISOKA	CHINYONGA	Chinyansi Primary School-01	17 November 2025	21 November 2025
MUCHINGA	ISOKA	ISOKA	KASOKA	Muchinga Secondary School-01	17 November 2025	21 November 2025
MUCHINGA	ISOKA	ISOKA	KASOKA	Chuwi Market Shade-01	17 November 2025	21 November 2025
MUCHINGA	ISOKA	ISOKA	KAWENGA	New Apostolic Church-02	17 November 2025	21 November 2025
MUCHINGA	ISOKA	ISOKA	KANTENSHYA	Mufonda Primary School-01	17 November 2025	21 November 2025
MUCHINGA	ISOKA	ISOKA	KAPILULONGA	Tuta Primary School-01	17 November 2025	21 November 2025
MUCHINGA	ISOKA	ISOKA	SANSAMWENJE	Kamekela Primary School-01	17 November 2025	21 November 2025
MUCHINGA	ISOKA	ISOKA	MPUNGU	Chaswata Primary School-02	17 November 2025	21 November 2025
MUCHINGA	ISOKA	ISOKA	KANYALA	Kanyala Primary School-01	17 November 2025	21 November 2025
MUCHINGA	ISOKA	ISOKA	NKOMBWA	Luwali Primary School-01	17 November 2025	21 November 2025
MUCHINGA	ISOKA	ISOKA	LUANGWA	Mpandwa Primary School-01	17 November 2025	21 November 2025
MUCHINGA	ISOKA	ISOKA	KABANDAMA	Nambale Primary School-01	17 November 2025	21 November 2025
MUCHINGA	ISOKA	ISOKA	KALUNGU	Nachanga Primary School-01	17 November 2025	21 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	CHAMBESHI	Kabwela Primary Sch-01	17 November 2025	21 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	MANSHA	Kabulamwiko Prim Sch-01	17 November 2025	21 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	MUMBUBU	Mikuba Primary Sch-01	17 November 2025	21 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	LUBALESHE	Chakopo Primary Sch-01	17 November 2025	21 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	CHIBWA	Kanchibiya Com Sch-01	17 November 2025	21 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	CHEWESHIMFWAMBA	Kafusha Community Sch-01	17 November 2025	21 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	CHINAMA	Mwansabamba Sch -01	17 November 2025	21 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	MUNIKASHI	Mapoma Primary Sch-01	17 November 2025	21 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	LULINGILA	Kalulu Primary School-01	17 November 2025	21 November 2025
MUCHINGA	KANCHIBIYA	KANCHIBIYA	MBATI	Samata Primary school-01	17 November 2025	21 November 2025
MUCHINGA	KANCHIBIYA		MUTINONDO	Civic Center	17 November 2025	21 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	LULIMALA	Chiundaponde Primary School-02	17 November 2025	21 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	LUKULU	Muwele Primary School-01	17 November 2025	21 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	LUPEMBASHI	Lumbatwa Village-01	17 November 2025	21 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	MUPAMADZI	Kamwendo Primary School-01	17 November 2025	21 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	CHIKANDA	Mabonga Primary School-01	17 November 2025	21 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	CHIKANDA	Mpumba Primary School-02	17 November 2025	21 November 2025
MUCHINGA	MAFINGA	MAFINGA	KALANGA	Masangani Primary School-01	17 November 2025	21 November 2025
MUCHINGA	MAFINGA	MAFINGA	KALANGA	Chimilia Chipangaano Church-01	17 November 2025	21 November 2025
MUCHINGA	MAFINGA	MAFINGA	KALANGA	Muyombe Primary School-02	17 November 2025	21 November 2025
MUCHINGA	MAFINGA	MAFINGA	KALANGA	Katanga Primary School-01	17 November 2025	21 November 2025
MUCHINGA	MAFINGA	MAFINGA	KALANGA	Khuyu Primary School-01	17 November 2025	21 November 2025
MUCHINGA	MAFINGA	MAFINGA	KAKOMA	Choma Primary School-01	17 November 2025	21 November 2025
MUCHINGA	MAFINGA	MAFINGA	KAKOMA	Samu Primary School-01	17 November 2025	21 November 2025
MUCHINGA	MAFINGA	MAFINGA	KAKOMA	Kachina Community School-01	17 November 2025	21 November 2025
MUCHINGA	MAFINGA	MAFINGA	MUSIPIZI	Nachisitu Primary School-01	17 November 2025	21 November 2025
MUCHINGA	MAFINGA	MAFINGA	MUSIPIZI	Mwenipangala Primary School-01	17 November 2025	21 November 2025
MUCHINGA	MAFINGA	MAFINGA	MUSIPIZI	Manjawila Primary School-01	17 November 2025	21 November 2025
MUCHINGA	MAFINGA	MAFINGA	SENJE	Izinza Primary School-01	17 November 2025	21 November 2025
MUCHINGA	MAFINGA	MAFINGA	SENJE	Nsami Primary School-01	17 November 2025	21 November 2025
MUCHINGA	MAFINGA	MAFINGA	SENJE	Senje Primary School-01	17 November 2025	21 November 2025
MUCHINGA	MAFINGA	MAFINGA	MAFINGA	Sichitambule Primary School-01	17 November 2025	21 November 2025
MUCHINGA	MAFINGA	MAFINGA	MAFINGA	Mweniwisi Primary School-01	17 November 2025	21 November 2025
MUCHINGA	MAFINGA	MAFINGA		Civic Centre	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
MUCHINGA	NAKONDE	NAKONDE	CHIWANZA	Makunga Market-01	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	CHIWANZA	Nachisanga Primary School-01	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	IKUMBI	Ntindi Primary School- 02	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	IKUMBI	Chiyanaga Primary School-02	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	ILONDA	Mulizye Primary School-01	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	ISUNDA	Kapakalo Primary School-01	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	LUCHINDE	Uzini Primary School-01	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	MPANDE	Miwanga UCZ Church-01	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	MUKULIKA	Musundano Primary School-01	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	MULALO	Mbita Primary School-01	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	MUSELE	Chitambi Primary School-01	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	MUSYANI	Tenga Primary School-01	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	MUSYANI	Mwanzo Primary School-01	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	MUSYANI	Nega Primary School-01	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	MWANGA	Chapomwa Community School-01	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	NAKONDE	Sf Mary's Catholic Church-02	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	NAKONDE	Nakonde Primary School-01	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	NAKONDE	Civic Centre	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	NG'UMBA	Zyozya Primary School-01	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	OLD FIFE	Katozi Secondary School-02	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	OLD FIFE	Bulahim UCI-01	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	POPOMOZI	Nchenga Primary School-01	17 November 2025	21 November 2025
MUCHINGA	NAKONDE	NAKONDE	POPOMOZI	Waitwika Primary School-01	17 November 2025	21 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	NKULUNGWE	Kalanga Primary School-01	17 November 2025	21 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	NYIMBWE	Mulitima Primary School-01	17 November 2025	21 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	KALEBE	Ketani Primary School-01	17 November 2025	21 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	CHIMPUNDU	Chitundu Primary School-01	17 November 2025	21 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MWILAKABUSWE	Konja Primary School-01	17 November 2025	21 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MUCHINGA	Chinkumba Primary School-01	17 November 2025	21 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MWAMBWA	Mulanga Primary School-01	17 November 2025	21 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	CHAMUSENGA	Chindashi Primary School-01	17 November 2025	21 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	CHANDAULA	Kabangama Primary School-01	17 November 2025	21 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MANSHYA	Kalalantekwe Primary School-01	17 November 2025	21 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MUKUMBI	Lwanyia Primary School-01	17 November 2025	21 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MAYEMBE	Chilombo Primary School-01	17 November 2025	21 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	CHIBINDA	Chimpusa Community School-01	17 November 2025	21 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	ICHINGO	Kabangwe Primary School-01	17 November 2025	21 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MWICHE	Kabanda Primary School-01	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	CHIPEMBELE	Mukungule School-01	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	MUTEKWE	Chishala Primary School-01	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	KAPAMBA	Chipundu Primary School-01	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	CHIFUNGWE	Chaya Primary School-01	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	MUCHINGA	Chilundo Community School-01	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	NACHIKUFU	Luchenene Community School-01	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	NACHIKUFU	Chilonga Primary School-03	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	CHISHIBESONDE	Chibansa Primary School-02	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	LUBAMBALA	TAZARA Railway Station-04	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	LUBAMBALA	Kabale Primary School-03	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	MUSAKANYA	Mpika Main Correctional service-01	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	MUSAKANYA	Musakanya Basic School-03	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	MUKUNGWA	Nyungwe Primary School-01	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	CHISHIBESONDE	Mwamfushi Primary School-02	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	MUKUNGWA	Chilufya Primary School-02	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	LWITIKILA	kabuka primary school-02	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	MUTAMBA	Chibaye Primary School-01	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	CHIPEMBELE	Chobela Primary School-01	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	LWITIKILA	Mwateshi Primary School-01	17 November 2025	21 November 2025
Muchinga	Mpika	Mpika	MUSAKANYA	Kamwanya Primary School-02	17 November 2025	21 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	NGUVU MUKUKU	Nguvu East primary	17 November 2025	21 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	NYATANDA	Nyantanda Primary School	17 November 2025	21 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	NYAMBINGILA	Masomba primary School -1	17 November 2025	21 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	LINGELENGENDE CHINWANDUMA	Lingelengenda primary school	17 November 2025	21 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	CHAMBI MANDALO	Mandalo Primary School	17 November 2025	21 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	KALOMBO KAMISAMBA	Sakwengo new Appostolic church	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
NORTH WESTERN	CHAVUMA	CHAVUMA	CHIYEKE	Chiyeke Primary School	17 November 2025	21 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	LUKOLWE MUSUNGA	Lukolwe Primary School	17 November 2025	21 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	KAMBUYA MUKELANGOMBE	Mukelangombe Primary School -1	17 November 2025	21 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	LINGUNDU KAYINDA	Lingundu Primary School -1	17 November 2025	21 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	MWININYILAMBA	Mwininyilamba Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	MWILOMBI	Kaleni Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	CHANACHAMUHING'A	Salujinga Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	SAKEJI	Sakufola Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	IKELENG'I	Ikелeng'i Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	MUKANG'ALA	Mukang'ala Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	NIYAKASEYA	Nyakaseya Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003000401	Monday, 17th November	17 November 2025	21 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003000801	Monday, 17th November	17 November 2025	21 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003001501	Monday, 17th November	17 November 2025	21 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003002001	Monday, 17th November	17 November 2025	21 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003058601	Monday, 17th November	17 November 2025	21 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003002801	Monday, 17th November	17 November 2025	21 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003003301	Monday, 17th November	17 November 2025	21 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003003801	Monday, 17th November	17 November 2025	21 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003004401	Monday, 17th November	17 November 2025	21 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003005101	Monday, 17th November	17 November 2025	21 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003005401	Monday, 17th November	17 November 2025	21 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	KIBANZA	Kyansununu Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MWAJIMAMBWE	Kayonge Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	WABITUWO	Kakaindu Evangelical Church of Zambia (ECZ)	17 November 2025	21 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	SHILENDA	Shilenda Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MUMENA	Mumena Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MATEBO	Kamano Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MUSELE	Musele Primary School-02	17 November 2025	21 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	KISASA	Nkisu Primary School-02	17 November 2025	21 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	KISASA	Kisasa Primary School-02	17 November 2025	21 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	CHITUNG'U	Kanzala Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MUKUMBI	Mukumbi Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MUMBEZHI	Mukumbi Local Court-01	17 November 2025	21 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KAMAKUKU	Kamakuku Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KAIMBWE	Kabikondo Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KAMATEIE	Kansono New Convenant Church-01	17 November 2025	21 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KAMUSONGOLWA	Kikankomene ECZ Church-01	17 November 2025	21 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KAMUSONGOLWA	Lufupa Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	MUKEMA	Ingwe Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	LUBOFU	Lubofu Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KELONGWA	Mitumba Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KAMAKECHI	Kamakechi Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KANONGO	Kanongo Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KANTENDA	Kanjibiji Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	NKENYAUNA	Kivuku Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	NKENYAUNA	Kamono Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	NJENGA	Shapenda Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	DENGWE	Kimabakwe Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	LOLOMA	Old loloma secondary school-02	17 November 2025	21 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	DIHAMBWA	Ndunga Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	KAULA	Chilumba Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	KASAMBA	Chipanda Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	CHIFUWE NORTH	Chifuwe North Primary School-012	17 November 2025	21 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	MANYINGA	manyinga primary school -02	17 November 2025	21 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	SIKUFELE	kalinyiki primary school-02	17 November 2025	21 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	MANYINGA	Mawande primary School-02	17 November 2025	21 November 2025
NORTH WESTERN	MANYINGA	MANYINGA	LUNSONG'WA	Lunsong'wa Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	KASHIMA WEST	Kashima West Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	KASHIMA EAST	Kamazovu Primary School - 01	17 November 2025	21 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	MATUSHI	Kamayembe Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	KAMABUTA	Kamabuta Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	KALAMBU	Kyamwina Primary School-02	17 November 2025	21 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	CHIZELA	Chizela Primary School -02	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
NORTH WESTERN	MUFUMBWE	MUFUMBWE	SHUKWE	Kikonge Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	MUNYAMBALA	Munyambala Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	KABIPUPU	Muloma Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	MUSONWEJI	Shungulu Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	MUSHIMA	Kaminzekenzeke Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	SHIMPANDANGA	Kabanga Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	MILUJI	Miluji Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE		CIVIC CENTRE	17 November 2025	21 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	KILUMBA	Mikambo Evangelical Church of Zambia-01	17 November 2025	21 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	MULONGA	Kishela Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	MUSAKA	Kalindi Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	KIKOLA	Mufutubanya Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	KANGWENA	Kangwena Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	KALILELE	Shafiundu Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	MAPUNGA	Kakema Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	MUJIMANZOVU	Mujimanzovu Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KANZENZI	Mwanamutowa Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	CHIBWIKA	Katemwa Secondary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KAMAPANDA	Kamapanda Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KANONGESHA	Lwawu Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KAWIKU	Mayimba Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KABANDA	Kasangezhi Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	MULUMBI	Kanyihampa Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KAMPEMBA	Kanzhimu Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	MUDANYAMA	Kankomba Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	MUNDWIJI	Katuyala Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KAPUNDU	Kanyizihu Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KANYAMA	Nyaminkanda Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KAKOMA	Kalukundu Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KASAMPULA	Mukumba Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	LUMWANA	Kanyikeji Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	MAKUYA	Kanyamisovu Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	SAILUNGA	Chisengisengi Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KYALALANKUBA	Kandemba Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIMASALA	Community Development 01	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIMASALA	Zambia Compound-02	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIMASALA	Kimasala Primary School-02	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KAMALAMBA	Kansanshi Mine Offices-02	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KAMALAMBA	Kansanshi Mine Offices-02	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KYALALANKUBA	Kawama Primary School 01	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KYAWAMA	Kyawama Secondary School-02	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KYAWAMA	Rodwell Mwepu Primary School-02	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	TUMVWANGANAI	Tumvwanganai ECZ Church-01	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	TUMVWANGANAI	Solwezi correctional Facility	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KAZHIBA	Mashimpi Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KYAFUKUMA	Katandano ECZ Church-01	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIMALE	Kimale Primary School-02	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIMALE	Kijilamatambo Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIFUBWA	Kakombe Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIMASALA	Civic centre	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	TUMVWANGANAI	Tumvwanganai primary school 02	17 November 2025	21 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KAPIJMPANGA	kisalala Primary school 01	17 November 2025	21 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	DIPALATA	Chafwa Makondu Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	DIPALATA	Dipalata Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	LWITADI LWATEMBO	Lwatembu East Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	MPIDI KAKONG'A	Mpidi Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	CHITOKOLOKI	Chitokoloki Secondary School-02	17 November 2025	21 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	KASESI CHIWWEJI	Lwampung'wa Primary School-02	17 November 2025	21 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	ZAMBEZI	Zambezi Primary School-02	17 November 2025	21 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	CHILENG'A CHIZENZI	Chileng'a Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	MUKANDA NKUNDA	Makondu Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	LUNKUNYI	Lupwepwe Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	MAPACHI CHINYINGI	Mapachi Primary School	17 November 2025	21 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	LIKUNGU	Chihongo Primary School-01	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	MAPACHI CHINYINGI	Sachala Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	MWANGE NYAWANDA	Mwange Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	MATONDO NYACHIKAYI	Milomboyi Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	MWANGE NYAWANDA	Nyawanda Primary School-01	17 November 2025	21 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	LIYOVU	Muswiza Primary School-01	17 November 2025	21 November 2025
NORTHERN	CHILUBI	CHILUBI	CHISUPA	Mubili Primary School-01	17 November 2025	21 November 2025
NORTHERN	CHILUBI	CHILUBI	MPANSHYA	Chitonge Village-01	17 November 2025	21 November 2025
NORTHERN	CHILUBI	CHILUBI	KAPOKA	Chibombwe Primary School-01	17 November 2025	21 November 2025
NORTHERN	CHILUBI	CHILUBI	CHINKUNDU	Bukoelo Primary School-01	17 November 2025	21 November 2025
NORTHERN	CHILUBI	CHILUBI	NGUNI	Chilamba Primary School-01	17 November 2025	21 November 2025
NORTHERN	CHILUBI	CHILUBI	KANAMA	Kabangwe Community School-01	17 November 2025	21 November 2025
NORTHERN	CHILUBI	CHILUBI	LUANGWA	Fube Primary School-01	17 November 2025	21 November 2025
NORTHERN	CHILUBI	CHILUBI	CHISHIBA	Mwape Kalunga Primary School-01	17 November 2025	21 November 2025
NORTHERN	CHILUBI	CHILUBI	MUTEKA	Chitupia Community School-01	17 November 2025	21 November 2025
NORTHERN	CHILUBI	CHILUBI	MOFU	Mofu Primary School-02	17 November 2025	21 November 2025
NORTHERN	CHILUBI	CHILUBI	MUTEKA	Kabesha Primary School-01	17 November 2025	21 November 2025
NORTHERN	CHILUBI	CHILUBI	BULLO	Matipa Primary School-01	17 November 2025	21 November 2025
NORTHERN	CHILUBI	CHILUBI	KATAMBA	Chaba Primary School-01	17 November 2025	21 November 2025
NORTHERN	CHILUBI	CHILUBI	CHIFWENGE	Shilimali Primary School-01	17 November 2025	21 November 2025
NORTHERN	CHILUBI	CHILUBI	MULANDA	Chitunkubwe Primary School-01	17 November 2025	21 November 2025
NORTHERN	KAPUTA	KAPUTA	MOFWE	Mukonkoto Primary School-01	17 November 2025	21 November 2025
NORTHERN	KAPUTA	KAPUTA	NKONTA	Kasongole Primary School-02	17 November 2025	21 November 2025
NORTHERN	KAPUTA	KAPUTA	MWAVE	Kakote Primary School-01	17 November 2025	21 November 2025
NORTHERN	KAPUTA	KAPUTA	CHIPILI	Wambushi Primary School-01	17 November 2025	21 November 2025
NORTHERN	KAPUTA	KAPUTA	MIYONGA	Mantapala School-02	17 November 2025	21 November 2025
NORTHERN	KAPUTA	KAPUTA	CHITANDALA	Katuma Primary School-02	17 November 2025	21 November 2025
NORTHERN	KAPUTA	KAPUTA	CHOMA	Kaputa Primary School-02	17 November 2025	21 November 2025
NORTHERN	KAPUTA	KAPUTA	KALEULU	Kaleulu Primary School-02	17 November 2025	21 November 2025
NORTHERN	KAPUTA	KAPUTA	MOWA	Choma Mutima Primary School-01	17 November 2025	21 November 2025
NORTHERN	KAPUTA	KAPUTA	CHOMA	Mweru Wantipa Primary School-01	17 November 2025	21 November 2025
NORTHERN	KAPUTA	KAPUTA	MIYONGA	Chicenzelebe School-01	17 November 2025	21 November 2025
NORTHERN	KAPUTA	CIVIC CENTRE	CIVIC CENTRE	CIVIC CENTRE	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	LUKULU	Chisamba Primary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	LUKULU	Kafula Munkonge Primary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	KASENGA	Iwatasha Primary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	KASENGA	Chitwe Primary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	BULULU	Chilubula Primary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	ITUNA	Nkole Mwanakulya Primary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	ITUNA	Chikalipa Primary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	CHILUNGA	Ngali Primary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	CHILUNGA	Mponge Village (Temp Shelter)-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	CHILUNGA	Kampinda Catholic Church-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	LUKUPA	Chinchiwababili Centre-02	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	LUKUPA	Misolo Primary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	JULIA CHIKAMONEKA	Kasama Boys Secondary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	JULIA CHIKAMONEKA	Itamina Primary School-02	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	MULILANSOLO	NCU Offices-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	MULILANSOLO	Ituna Secondary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	MULILANSOLO	Nkole Urban Primary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	MULILANSOLO	Lualuo Primary School-02	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	MULILANSOLO	Lukulu South Primary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	BUSEKO	Chiba Primary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	BUSEKO	Buseko Hall-02	17 November 2025	21 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	BUSEKO	Kasama Primary School-02	17 November 2025	21 November 2025
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Lukashya Primary School-02	17 November 2025	21 November 2025
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Soff Katongo Primary School-02	17 November 2025	21 November 2025
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Kapangolo Primary School-02	17 November 2025	21 November 2025
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Chisanga Market-02	17 November 2025	21 November 2025
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Chisanga Market-05	17 November 2025	21 November 2025
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Chisanga Market-08	17 November 2025	21 November 2025
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Chitamba Village (Temp Shelter)-02	17 November 2025	21 November 2025
NORTHERN	KASAMA	LUKASHYA	CHIBA	Chiba Modern Market-02	17 November 2025	21 November 2025
NORTHERN	KASAMA	LUKASHYA	CHIBA	Chiba Village (Temp Shelter)-02	17 November 2025	21 November 2025
NORTHERN	KASAMA	LUKASHYA	LUALUO	Kasonde Chisuna Primary School-02	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
NORTHERN	KASAMA	LUKASHYA	KAPONGOLO	Mulanshi Primary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	LUKASHYA	CHIBUNDU	Nkole Mfumfu Primary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	LUKASHYA	CHUMBA	Andele Community School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	LUKASHYA	MUSOWA	Kabosha Primary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	LUKASHYA	MUKANGA	Mwasha Primary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	LUKASHYA	LUSENGA	John Chikula Community School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	LUKASHYA	KAPANDA	Kashinka Primary School-01	17 November 2025	21 November 2025
NORTHERN	KASAMA	LUKASHYA	CHIBA	Chiba Modern Market-02	17 November 2025	21 November 2025
NORTHERN	KASAMA	LUKASHYA	CHIBA	Chiba Modern Market-02	17 November 2025	21 November 2025
NORTHERN	LUNTE	LUNTE	CHEWE	Munshimbwe Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUNTE	LUNTE	LUANGWA	Kamana Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUNTE	LUNTE	ISENGA	Sambala Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUNTE	LUNTE	MALAILA	Maute Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUNTE	LUNTE	MYANGALUBA	Myangaluba Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUNTE	LUNTE	ISENGA	Chitaba Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUNTE	LUNTE	KASANSHI	Mukalwe Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUNTE	LUNTE	MASONDE	Buyantanshi Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUNTE	LUNTE	LUNTE	Shapi Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUNTE	LUNTE	LUNTE	Chinika Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUNTE	LUNTE	LUBUSHI	Pecha Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	INTANDASHI	Lukolongo Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	KALINGA	Chibusa Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	MUNSHINGA	Munshinga Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	KATILYE	Kalaba Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	KAFINSA	Chungu Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	KAMPEMBA	Mufili Primary School-02	17 November 2025	21 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	MULALASHI	Kabagalala School-01	17 November 2025	21 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	MUFILI	Mapulanga Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	ILAMBO	Kapundu Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	IBALE	Chanika Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	BWALINDE	Nsombo Primary School-02	17 November 2025	21 November 2025
NORTHERN	LUPOSOSHI	LUPOSOSHI	MULALASHI	Civic Centre	17 November 2025	21 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	ISANGANO	Chipushi Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	LWATA	Makumba Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	LUKUTU	Malekani Primary School -01	17 November 2025	21 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	MUSHITUWAMBOO	Kaseya Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	CHIFWILE	Chifwile Primary School -01	17 November 2025	21 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	ISANSA	Mfungwe Primary School-01	17 November 2025	21 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	MWELAWAMANGU	Michelo Primary School -01	17 November 2025	21 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	MASONDE	Mucheleka Primary school -01	17 November 2025	21 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	CHULUNGOMA	NJEKE Primary School -01	17 November 2025	21 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	KATOPOLA	Luwingu Primary School -02	17 November 2025	21 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	NAMUKOLO	Kumbwempanga Community School -02	17 November 2025	21 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	IPUSUKILO	Kuuta Primary NsajeSchool -02	17 November 2025	21 November 2025
NORTHERN	MBALA	MBALA	INTALA	LANDULA PRIMARY-01	17 November 2025	21 November 2025
NORTHERN	MBALA	MBALA	KALAMBO FALLS	Musipazi School	17 November 2025	21 November 2025
NORTHERN	MBALA	MBALA	KAWIMBE	Kawimbe School-02	17 November 2025	21 November 2025
NORTHERN	MBALA	MBALA	KAZIMOLWA	Mbulu Primary School-01	17 November 2025	21 November 2025
NORTHERN	MBALA	MBALA	LWANDI	CHISENGA PRIMARY-01	17 November 2025	21 November 2025
NORTHERN	MBALA	MBALA	MOTOMOTO	Chila View Community School-01	17 November 2025	21 November 2025
NORTHERN	MBALA	MBALA	MWAMBA	MWAMBA School-01	17 November 2025	21 November 2025
NORTHERN	MBALA	MBALA	MWAMBEZI	Uningi School-01	17 November 2025	21 November 2025
NORTHERN	MBALA	MBALA	NSUNZU	KAMUZWAZI PRIMARY -01	17 November 2025	21 November 2025
NORTHERN	MBALA	MBALA	KALAMBO FALLS	Musipazi School	17 November 2025	21 November 2025
NORTHERN	MBALA	MBALA	INTALA	ZOMBE SCHOOL-02	17 November 2025	21 November 2025
NORTHERN	MBALA	MBALA	KAZIMOLWA	Mbulu Primary School-02	17 November 2025	21 November 2025
NORTHERN	MBALA	MBALA	MOTOMOTO	ST PAULS PRIMARY-01	17 November 2025	21 November 2025
NORTHERN	MBALA	MBALA	KAZIMOLWA	TVMI	17 November 2025	21 November 2025
NORTHERN	Mporokoso	Mporokoso	MIKOMBA	Bulangilia Hall-02	17 November 2025	21 November 2025
NORTHERN	Mporokoso	Mporokoso	CHISHAMWAMBA	Chishamwamba Primary School-01	17 November 2025	21 November 2025
NORTHERN	Mporokoso	Mporokoso	NJALAMIMBA	MULUBWA - 1	17 November 2025	21 November 2025
NORTHERN	Mporokoso	Mporokoso	KAPUMO	Mukanga Primary School-02	17 November 2025	21 November 2025
NORTHERN	Mporokoso	Mporokoso	CHIMPOLONGE	Chalabesa Primary School-01	17 November 2025	21 November 2025
NORTHERN	Mporokoso	Mporokoso	NJALAMIMBA	NJALAMIMBA - 1	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
NORTHERN	Mporokoso	Mporokoso	MABALE	Mwita Primary School-01	17 November 2025	21 November 2025
NORTHERN	Mporokoso	Mporokoso	MUTOTOSHI	Lupungu Primary School-01	17 November 2025	21 November 2025
NORTHERN	Mporokoso	Mporokoso	MIKOMBA	Mporokoso Primary School-02	17 November 2025	21 November 2025
NORTHERN	Mporokoso	Mporokoso	MABALE	Katutwa Primary School-01	17 November 2025	21 November 2025
NORTHERN	Mporokoso	Mporokoso	MIKOMBA	CIVIC CENTRE	17 November 2025	21 November 2025
NORTHERN	MPULUNGU	MPULUNGU	KAPEMBWA	Kapembwa Primary School-01	17 November 2025	21 November 2025
NORTHERN	MPULUNGU	MPULUNGU	CHIBULULA	Kapoko Primary School-01	17 November 2025	21 November 2025
NORTHERN	MPULUNGU	MPULUNGU	MPULUNGU CENTRAL	Kasasa Health Post-01	17 November 2025	21 November 2025
NORTHERN	MPULUNGU	MPULUNGU	NAMUKALE	Onzye Primary School-01	17 November 2025	21 November 2025
NORTHERN	MPULUNGU	MPULUNGU	CHILUMBA	Chisanza Primary School-01	17 November 2025	21 November 2025
NORTHERN	MPULUNGU	MPULUNGU	ISOKO	Isoko School-01	17 November 2025	21 November 2025
NORTHERN	MPULUNGU	MPULUNGU	MANKONGA	Mankonga School-01	17 November 2025	21 November 2025
NORTHERN	MPULUNGU	MPULUNGU	TANGANYIKA	Musende School-01	17 November 2025	21 November 2025
NORTHERN	MPULUNGU	MPULUNGU	IYENDWE	Chipote Primary School-01	17 November 2025	21 November 2025
NORTHERN	MPULUNGU	MPULUNGU	ITIMBWE	Maziya Village-01	17 November 2025	21 November 2025
NORTHERN	MPULUNGU	MPULUNGU	MUMILA	Kalongala Primary School-01	17 November 2025	21 November 2025
NORTHERN	MPULUNGU	MPULUNGU	CHITIMBWA	Chitimbwa School-01	17 November 2025	21 November 2025
NORTHERN	MPULUNGU	MPULUNGU	MUSENGEZI	Chilwa Primary School-01	17 November 2025	21 November 2025
NORTHERN	MPULUNGU	MPULUNGU	VYAMBA	Mungula Primary School-01	17 November 2025	21 November 2025
NORTHERN	MPULUNGU	MPULUNGU	CHISHA	Mullianonda Primary School-01	17 November 2025	21 November 2025
NORTHERN	MPULUNGU	MPULUNGU	LWAMBAZI	Kakusu Primary School-01	17 November 2025	21 November 2025
NORTHERN	MPULUNGU	MPULUNGU	ISUNGA	Kopeka School-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	FIBWE	Shimpa Primary School-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	IYAYA	Kalyalye Primary School-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	IYAYA	Malikompange Primary School-02	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	KALUNGU	Chisali Primary School-03	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	CHAMBESHI	Kapalyo Primary School-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	KALUNGU	Numbuka Primary School-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	FUBE	Kanyanta Primary School-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	MABULA	Pulumwe Primary School-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	MFINSHE	Chifulo Primary School-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	CHAMFUBU	Nqali Catholic Church-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	KATUMBA	Kamena Primary School-02	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	MUNGW	Lubwe Catholic Church-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	MFINSHE	Mfinshe Primary School-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	KABISHA	Sampa Primary School-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	MABULA	Mabula Primary School-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	LUCHEWE	Chanundu Primary School-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	LUBALA	Lupundu Primary School-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	NGULULA	Chipelepele Catholic Church-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	NGULULA	Kapata Pentecost Assemblies of God-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	MPANDA	Nawila Community School-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	FUBE	Chitungulu Primary School-01	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	KALUNGU	Chisali Primary School-02	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	KATUMBA	Nseluka Mission School-03	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	MUNGW	CIVIC CENTER	17 November 2025	21 November 2025
NORTHERN	MUNGW	MALOLE	MUNGW	CIVIC CENTER	17 November 2025	21 November 2025
NORTHERN	SENGA HILL	SENGA HILL	MWILUZI	Mwiluzi School-01	17 November 2025	21 November 2025
NORTHERN	SENGA HILL	SENGA HILL	MWILUZI	Nando Mission School-01	17 November 2025	21 November 2025
NORTHERN	SENGA HILL	SENGA HILL	MUKOLOLO	Senka School-01	17 November 2025	21 November 2025
NORTHERN	SENGA HILL	SENGA HILL	MUKOLOLO	Ntembo Primary School-01	17 November 2025	21 November 2025
NORTHERN	SENGA HILL	SENGA HILL	CHOZI	Chazi Primary School-02	17 November 2025	21 November 2025
NORTHERN	SENGA HILL	SENGA HILL	IPEMBE	Mukungwa Primary School-01	17 November 2025	21 November 2025
NORTHERN	SENGA HILL	SENGA HILL	LAPISHA	Chisanzu Primary School-01	17 November 2025	21 November 2025
NORTHERN	SENGA HILL	SENGA HILL	CHIMBILI	Kavumbo School-02	17 November 2025	21 November 2025
NORTHERN	SENGA HILL	SENGA HILL	CHELA	Miloso Primary School-01	17 November 2025	21 November 2025
NORTHERN	SENGA HILL	SENGA HILL	CHINYIKA	Kapufi School-01	17 November 2025	21 November 2025
NORTHERN	SENGA HILL	SENGA HILL	LAPISHA	Kawala Primary School-01	17 November 2025	21 November 2025
NORTHERN	SENGA HILL	SENGA HILL	CHINYIKA	Mpande School-01	17 November 2025	21 November 2025
NORTHERN	SENGA HILL	SENGA HILL	LUOMBE	Maulo Primary School-01	17 November 2025	21 November 2025
NORTHERN	SENGA HILL	SENGA HILL	CHIMBILI	Satoka Primary School-01	17 November 2025	21 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	KASENGO	MONDAY 17TH NOV 2025	17 November 2025	21 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	NANSENGA	MONDAY 17TH NOV 2025	17 November 2025	21 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	NAMALUNDU	MONDAY 17TH NOV 2025	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
SOUTHERN	CHIKANKATA	CHIKANKATA	CHIKANI	MONDAY 17TH NOV 2025	17 November 2025	21 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	NZINGU	MONDAY 17TH NOV 2025	17 November 2025	21 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	CHITETE	MONDAY 17TH NOV 2025	17 November 2025	21 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	MALALA	MONDAY 17TH NOV 2025	17 November 2025	21 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	CHIKOMBOLA	MONDAY 17TH NOV 2025	17 November 2025	21 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	CHITETE	MONDAY 17TH NOV 2025	17 November 2025	21 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	MABWETUBA	MONDAY 17TH NOV 2025	17 November 2025	21 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	CHITETE	MONDAY 17TH NOV 2025	17 November 2025	21 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	MUSAYA	MONDAY 17TH NOV 2025	17 November 2025	21 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	CIVIC CENTRE	MONDAY 17TH NOV 2025	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	NAMUSWA	Kalalaska Primary School-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	MASUKU	Chuulu Primary School-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIASIKABOLE	Patasi Primary School-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	NAKEEMPA	Nakeempa Primary School-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	MUBULA	Kalundu Kamaria Community School-02	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIKALUNDU	Council Community Hall-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIKALUNDU	Shampande Primary School A-02	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	STATELAND	Sibanyati Primary School-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	KULUNDANA	Njase Secondary School-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	KULUNDANA	Chundu Day High School-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	KULUNDANA	Adastra Primary School-02	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIMACHECHE	Mwapona Primary School-02	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIMACHECHE	Choma Day High School-03	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIMACHECHE	Lugwasho Community School-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIKALONGO	Sikalongo Primary School-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	BATOKA	Sichikali Primary School-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	BATOKA	Roman Catholic Church-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	MOOMBA	Moomba Primary School-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIMAMVWA	Popota Primary School-02	17 November 2025	21 November 2025
SOUTHERN	CHOMA	MBABALA	NG'ONGA	Simunzele Primary School-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	MBABALA	MUTANGA	Katumbi Under 5 Community Clinic-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	MBABALA	MACHA	Macha School-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	MBABALA	KABANZE-MAYOBO	Namoompa Primary School-02	17 November 2025	21 November 2025
SOUTHERN	CHOMA	MBABALA	SIMAUPI	Simaupi Primary School-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	MBABALA	CHILALANTAMBO	Kataba Community School-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	MBABALA	MAPANZA	Chibwe Primary School-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	MBABALA	KALUNDU	Kabanga Primary School-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	MBABALA	MANG'UNZA	Mang'unza School-01	17 November 2025	21 November 2025
SOUTHERN	CHOMA	MBABALA	MBABALA	Mandala Primary School-01	17 November 2025	21 November 2025
SOUTHERN	GWEMBE	GWEMBE	FUMBO	Fumbo Primary School-01	17 November 2025	21 November 2025
SOUTHERN	GWEMBE	GWEMBE	MAKUYU	Katete Primary School-01	17 November 2025	21 November 2025
SOUTHERN	GWEMBE	GWEMBE	BBONDO	Makwaba Community School-01	17 November 2025	21 November 2025
SOUTHERN	GWEMBE	GWEMBE	CHAAMWE	Chaamwe Primary School-01	17 November 2025	21 November 2025
SOUTHERN	GWEMBE	GWEMBE	LUUMBO	Kkutwa Primary School-01	17 November 2025	21 November 2025
SOUTHERN	GWEMBE	GWEMBE	KKOLE	Kalelezi Primary School (Water Transport)-01	17 November 2025	21 November 2025
SOUTHERN	GWEMBE	GWEMBE	KKOTA KKOTA	Hamatuba Primary School-01	17 November 2025	21 November 2025
SOUTHERN	GWEMBE	GWEMBE	CHIBUWE	Chipepo Primary School-01	17 November 2025	21 November 2025
SOUTHERN	GWEMBE	GWEMBE	KKOMA	KKoma Primary School-01	17 November 2025	21 November 2025
SOUTHERN	GWEMBE	GWEMBE	SINAFALA	Sinafala Primary School-02	17 November 2025	21 November 2025
SOUTHERN	GWEMBE	GWEMBE	JUMBO SOMPANI	Kalama Primary School-01	17 November 2025	21 November 2025
SOUTHERN	GWEMBE	GWEMBE	LUKONDE	Lukonde Primary School-01	17 November 2025	21 November 2025
SOUTHERN	GWEMBE	GWEMBE	CHISANGA	Namwaambwa Primary School-01	17 November 2025	21 November 2025
SOUTHERN	GWEMBE	GWEMBE	JUMBO SOMPANI	Chilamba Community School-01	17 November 2025	21 November 2025
SOUTHERN	GWEMBE	GWEMBE	BBONDO	Chisangano Primary School-01	17 November 2025	21 November 2025
SOUTHERN	GWEMBE	GWEMBE	SIAMPANDE	Hankobele Primary School-01	17 November 2025	21 November 2025
SOUTHERN	GWEMBE	GWEMBE	SIAMPANDE	Svampande Primary School-01	17 November 2025	21 November 2025
SOUTHERN	GWEMBE	GWEMBE	SYAMBABALA	Syambabala Primary School-01	17 November 2025	21 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZHI-ITEZHI	ITEZHI-TEZHI	Ikonkale Primary School-02	17 November 2025	21 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZHI-ITEZHI	ITUMBI	Itumbi Primary School-01	17 November 2025	21 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZHI-ITEZHI	BANAMWAZE	Kasaka Primary School-01	17 November 2025	21 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZHI-ITEZHI	LUUBWE	Kantimwa Primary School-01	17 November 2025	21 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZHI-ITEZHI	KAANZWA	Masosabi Primary School-01	17 November 2025	21 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZHI-ITEZHI	MASEMU	Itezhi Primary School-02	17 November 2025	21 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZHI-ITEZHI	LUUBWE	Nantanga primary school	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
SOUTHERN	ITEZH-TEZHI	ITEZH-ITEZHI	BASANGA	Makuzu Primary School-01	17 November 2025	21 November 2025
SOUTHERN	ITEZH-TEZHI	ITEZH-ITEZHI	BABIZHI	Shimbuwamboambo Secondary School-01	17 November 2025	21 November 2025
SOUTHERN	ITEZH-TEZHI	ITEZH-ITEZHI	MAKUNKU	Nansenga Primary School-01	17 November 2025	21 November 2025
SOUTHERN	ITEZH-TEZHI	ITEZH-ITEZHI	MBILA	Yomena Primary School-01	17 November 2025	21 November 2025
SOUTHERN	ITEZH-TEZHI	ITEZH-ITEZHI	SHAMBALA	Muyasani Primary School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	NALUJA	Mubanga Basic School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	KASUKWE	Kalemu Basic School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	BBILILI	Nsalali Basic School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	KATANDA	Katanda Secondary School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	OMBA	Nkandanzovu Basic School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	MIKATA	Nakalombwe Community School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	CHIKANTA	Chilala Basic School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	CHAMUKA	Sichimbwali Basic School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	CHIFUSA	Namoomba Primary School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	SIACHITEMA	Siachitema Secondary School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	KALONDA	Nantale Primary School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	CHOONGA	Choonga Secondary School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	MWAATA	Green Acres Basic School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	MWAATA	Iwata Secondary School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	CHILESHA	Matondo Primary School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	MAYOBA	African Rivival Primary School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	NAMWIANGA	Bbelo Basic School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	SIPATUNYANA	Kasikili Basic School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	SIPATUNYANA	Inkumbi Local Court-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	NACHIKUNGU	Kasizi Basic School-01	17 November 2025	21 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	CHOONGA	Kalomo Correctional Centre-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	SIKAUNZWE	Sibbulu Community School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	KAUWE	Bbugali Primary School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	CHOOMA	Chilili Primary School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	NGUBA	Sichitulo Primary School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	NGUBA	Singwamba Primary School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	NYAWA	Kaamba Community School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	NYAWA	Sianyonga Community School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	BOMBWE	Nalombe Community School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	KAZUNGULA CENTRAL	Mambova Primary School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	KAZUNGULA CENTRAL	Kazungula Civic Centre-02	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	SEKUTE	Kooma Community School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	SEKUTE	Makunka Primary School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	NGWEZI	Muntwanjili Primary School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	KANCHELE	Maliye Church of Christ-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	MUSOKOTWANE	Sinde Primary School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	MUSOKOTWANE	Senkobo Primary School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	SIKAUNZWE	Kasaya Primary School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	KATAPAZI	Mulindi Primary School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	KATAPAZI	Libala Primary School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	MANDIA	Mandia Primary School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	MANDIA	Namukaba Basic School-01	17 November 2025	21 November 2025
SOUTHERN	KAZUNGULA	KATOMBOLA	MOOMBA	Mabwe Community School-01	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	FREEDOM	Makelalo Pre School-01	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	MUSI-OA-IUNYA	Libala Primary School-03	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	AKAPELWA	Victoria Hall Office-02	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	LIZUMA	Kazungula Council Office (Former)-01	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	ZAMBEZI	Government Stores-01	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	ZAMBEZI	New Apostolic Church-02	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	NAKATINDI	Mulwani Secondary School-01	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	NAKATINDI	New Apostolic Church (Tent)-01	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	SIMONGA	Water Berry-01	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	DR. MUBITANA	Rainbow Africa-01	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	KASIYA	Mahululu Basic School-01	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	SIMATOBOLO	Methodist Church (Tent)-02	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	LIBUYU	Libuyu Community School-01	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	KABILA	Linda South Primary School-02	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	NANSANZU	Linda Welfare Hall-02	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	MARAMBA	Maramba Stadium-01	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
SOUTHERN	LIVINGSTONE	LIVINGSTONE	MARAMBA	MC Pre School-01	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	MULUNGUSHI	UCZ Church-01	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	MWALIBONENA	Shaba Open Space-02	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	NAMATAMA	Ngwenya Community School-02	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	FREEDOM	Victoria Pre School-01	17 November 2025	21 November 2025
SOUTHERN	LIVINGSTONE	LIVINGSTONE	NAMATAMA	Namatama School-03	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAGOYE	NKONKOLA	Hanzala Primary School-01	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAGOYE	CHIVUNA	St. Michael's Primary School-01	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAGOYE	MBAYA	Mbaya Primary School-01	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAGOYE	MUSUMA	Mweemba Primary School-01	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAGOYE	NGWEZI	Matimba Primary School-01	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAGOYE	NACHIPOOMA	Kaleya West Primary School-01	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAGOYE	MUNENGA	Munenga Secondary School-01	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAGOYE	MUNENGA	Munekala Community School-01	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAGOYE	KALAMA	Kalama Primary School-01	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	ITEBE	Hamikoba Fishing Camp (Tent)-01	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	SIYOOWI	Siyoowi Primary School-02	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	MAZABUKA CENTRAL	Ndeke Primary School-02	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	MAZABUKA CENTRAL	Tjutane Market-02	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	MAZABUKA CENTRAL	Mazabuka Primary School-02	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	MAZABUKA CENTRAL	Kababala Community Hall-01	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	BENNIE MWIINGA	Hillside Primary School-03	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	BENNIE MWIINGA	Muntollo Community School-01	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	CHIZOBO	Dimba Clinic-01	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	KAONGA	Kaonga Primary School-01	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	NAKAMBALA	Nakambala Community Hall-02	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	NAKAMBALA	Misale Market-01	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	NEGA NEGA	Nega Nega Secondary School-01	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	LUBOMBO	Magobbo Primary School-01	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	MUGOTO	Mugoto Primary School-01	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	KAONGA	Boma Offices-02	17 November 2025	21 November 2025
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	KAONGA	CIVIC CENTRE	17 November 2025	21 November 2025
SOUTHERN	NAMWALA	NAMWALA	MOOBOLA	Kabwe Secondary School-01	17 November 2025	21 November 2025
SOUTHERN	NAMWALA	NAMWALA	NAMAKUBE	Nalukwale Primary School-01	17 November 2025	21 November 2025
SOUTHERN	NAMWALA	NAMWALA	ITAPA	Itapa Basic School-01	17 November 2025	21 November 2025
SOUTHERN	NAMWALA	NAMWALA	ICHILA	Museum Primary School-01	17 November 2025	21 November 2025
SOUTHERN	NAMWALA	NAMWALA	NGABO	Inangwe Community School-01	17 November 2025	21 November 2025
SOUTHERN	NAMWALA	NAMWALA	NAMWALA CENTRAL	Kalundu Basic School-01	17 November 2025	21 November 2025
SOUTHERN	NAMWALA	NAMWALA	BAAMBWE	Chibunze Basic School-01	17 November 2025	21 November 2025
SOUTHERN	NAMWALA	NAMWALA	MAALA	Shimagyoba Basic School-01	17 November 2025	21 November 2025
SOUTHERN	NAMWALA	NAMWALA	NAMUSONDE	Nsanji Community School-01	17 November 2025	21 November 2025
SOUTHERN	NAMWALA	NAMWALA	KABULAMWANDA	Kezhi Community School-01	17 November 2025	21 November 2025
SOUTHERN	NAMWALA	NAMWALA	KANTENGWA	Shamunkunchi Community School-01	17 November 2025	21 November 2025
SOUTHERN	NAMWALA	NAMWALA	MANDONDO	Kabanga Community School-01	17 November 2025	21 November 2025
SOUTHERN	NAMWALA	NAMWALA	MBEZA	Shicaanda Basic School-01	17 November 2025	21 November 2025
SOUTHERN	NAMWALA	NAMWALA	NAKAMBOMA	Simanje Basic School-01	17 November 2025	21 November 2025
SOUTHERN	NAMWALA	NAMWALA	CHITONGO	Niko Girls Technical Secondary School-01	17 November 2025	21 November 2025
SOUTHERN	NAMWALA	NAMWALA	NDEMA	Masompe Basic School-01	17 November 2025	21 November 2025
SOUTHERN	NAMWALA	NAMWALA	NAMWALA CENTRAL	Shimaluwani Guest House-02	17 November 2025	21 November 2025
SOUTHERN	PEMBA	PEMBA	KASIYA	Kasiya Primary School-01	17 November 2025	21 November 2025
SOUTHERN	PEMBA	PEMBA	PEMBA	Pemba Basic School-02	17 November 2025	21 November 2025
SOUTHERN	PEMBA	PEMBA	HAMAUNDU	Kanchomba Secondary School-01	17 November 2025	21 November 2025
SOUTHERN	PEMBA	PEMBA	DEMU	Kaamba Community School-01	17 November 2025	21 November 2025
SOUTHERN	PEMBA	PEMBA	KASIKILI	Munyona Primary School-01	17 November 2025	21 November 2025
SOUTHERN	PEMBA	PEMBA	MAAMBO	Michelo Primary School-01	17 November 2025	21 November 2025
SOUTHERN	PEMBA	PEMBA	KAUBA	Kazimaulu Primary School-01	17 November 2025	21 November 2025
SOUTHERN	PEMBA	PEMBA	YOTAM MULEYA	Siamuleya Primary School-01	17 November 2025	21 November 2025
SOUTHERN	PEMBA	PEMBA	DOBO	Moyo Primary School-01	17 November 2025	21 November 2025
SOUTHERN	PEMBA	PEMBA	NACHIBANGA	Nachibanga Primary School-01	17 November 2025	21 November 2025
SOUTHERN	PEMBA	PEMBA	MUZOKA	Cheelo Primary School-01	17 November 2025	21 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	MANCHAMVWA INLAND	Dibbi Primary School-01	17 November 2025	21 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	SINADAMBWE	Sianyalo Primary school -2	17 November 2025	21 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	LUSANGAZI	Kawila Primary School-2	17 November 2025	21 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	MULIMYA	Siakalinda Primary School-01	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
SOUTHERN	SIAVONGA	SIAVONGA	MUTUBA	Siamwiinga School-01	17 November 2025	21 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	NABUTEEZI	Mpango Primary School-01	17 November 2025	21 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	NANYANGA	Chininde Primary School-01	17 November 2025	21 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	SIMAMBA	Dokota Apostles Church-01	17 November 2025	21 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	KARIBA	Kariba Basic School-01	17 November 2025	21 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	KARIBA	Namumu Primary School-01	17 November 2025	21 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	KARIBA	Kariba Basic School-02	17 November 2025	21 November 2025
SOUTHERN	SIAVONGA	SIAVONGA	NAMUZUNGA	Mundulundulu Community School-01	17 November 2025	21 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	SINENGE	Sinachiundu Primary School-01	17 November 2025	21 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	CHIYABI	Chikelo Fishing Village-01	17 November 2025	21 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MALIMA	Malima Basic School-01	17 November 2025	21 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	NANG'OMBE	Buleya Malima Irrigation Scheme-01	17 November 2025	21 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	SINAZONGWE	Fisheries School-01	17 November 2025	21 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MWEEZY A	Sialwala School-01	17 November 2025	21 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MWEEZY A	Sinakasikii School-01	17 November 2025	21 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MAAMBA	Maamba Secondary School-01	17 November 2025	21 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MUCHEKWA	Nqoma Primary School-01	17 November 2025	21 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MUCHEKWA	Muchekwa School-01	17 November 2025	21 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MWEEMBA	Kanchindu Basic School-01	17 November 2025	21 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MWEEMBA	Namafulu School-01	17 November 2025	21 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	TEKELO	Sulwegonde School-01	17 November 2025	21 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	SIAMEJA	Siameja School-01	17 November 2025	21 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	NAMAZAMBWE	Kafwambila School-01	17 November 2025	21 November 2025
SOUTHERN	SINAZONGWE	SINAZONGWE	MWEEMBA	Sionsowa School-02	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	IMAPATIZYA	ZIMBA	Zimba Primary School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	MANGONDA	Muzya Primary School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	KANYANGA	Chamunda Combined School -1	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	SIAMAFUMBA	Siamutwezuba Primary School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	MULAMFU	Mafuta Primary School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	CHALIMONGELA	Chalimongela Basic School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	IMAPATIZYA	MAFUMBA	Mafumba Primary School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	LUYABA	Njabalombe Primary School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	CHIDI	Chidi Primary School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	SIMWATACHELA	Kabanga Primary School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	CHUUNDWE	Mankubu Secondary School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	ZIMBA	Zimba Primary School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	IMAPATIZYA	MANGONDA	Muzya Primary School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	KANYANGA	Chamunda Combined School -1	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	SIAMAFUMBA	Siamutwezuba Primary School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	MULAMFU	Mafuta Primary School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	CHALIMONGELA	Chalimongela Basic School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	MAFUMBA	Mafumba Primary School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	IMAPATIZYA	LUYABA	Njabalombe Primary School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	CHIDI	Chidi Primary School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	SIMWATACHELA	Kabanga Primary School	17 November 2025	21 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	CHUUNDWE	Mankubu Secondary School	17 November 2025	21 November 2025
WESTERN	KALABO	KALABO CENTRAL	MUCHATANGA	Munyindel Bar-01	17 November 2025	21 November 2025
WESTERN	KALABO	KALABO CENTRAL	LUANGINGA	Council Chamber-01	17 November 2025	21 November 2025
WESTERN	KALABO	KALABO CENTRAL	MAPUNGU	Mapungu Rural Health Center-01	17 November 2025	21 November 2025
WESTERN	KALABO	KALABO CENTRAL	BULEYA	Sikundu Primary School-01	17 November 2025	21 November 2025
WESTERN	KALABO	KALABO CENTRAL	NDOKA	Mbunde Primary School-01	17 November 2025	21 November 2025
WESTERN	KALABO	KALABO CENTRAL	NDOKA	Ndoka Primary School-01	17 November 2025	21 November 2025
WESTERN	KALABO	KALABO CENTRAL	LUKONA	Lukona Primary School-01	17 November 2025	21 November 2025
WESTERN	KALABO	KALABO CENTRAL	NG'UMA	Lyapepa Primary School-01	17 November 2025	21 November 2025
WESTERN	KALABO	KALABO CENTRAL	MITWI	Mitwi Primary School-01	17 November 2025	21 November 2025
WESTERN	KALABO	KALABO CENTRAL	KANDAMBO	Sihole Primary School-01	17 November 2025	21 November 2025
WESTERN	KALABO	KALABO CENTRAL	CHILELE	Lunje Primary School-01	17 November 2025	21 November 2025
WESTERN	KALABO	KALABO CENTRAL	LIUMBA	Mbanje Community School-01	17 November 2025	21 November 2025
WESTERN	KALABO	KALABO CENTRAL	LIUMBA	Siyonga Primary School-01	17 November 2025	21 November 2025
WESTERN	KALABO	LIUWA	SALUNDA	Lumei Primary School-01	17 November 2025	21 November 2025
WESTERN	KALABO	LIUWA	LUOLA	Munwe New Apostolic Church-01	17 November 2025	21 November 2025
WESTERN	KALABO	LIUWA	SILUWE	Mangala Village (Tent)-01	17 November 2025	21 November 2025
WESTERN	KALABO	LIUWA	LIKULUNDUNDU	Kashengwana Village (Tent)-01	17 November 2025	21 November 2025
WESTERN	KALABO	LIUWA	UPANGOMA	Mutaa Primary School-01	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
WESTERN	KALABO	LIUWA	KUJUI	Liuiwa Primary School-01	17 November 2025	21 November 2025
WESTERN	KALABO	LIUWA	MISHULUNDU	Maoma Primary School-01	17 November 2025	21 November 2025
WESTERN	KALABO	LIUWA	SISHEKANU	Mulinga Primary School-01	17 November 2025	21 November 2025
WESTERN	KALABO	LIUWA	LIBONDA	Mukola Primary School-01	17 November 2025	21 November 2025
WESTERN	KALABO	LIUWA	NG'UNYAMA	Makono Village (Tent)-01	17 November 2025	21 November 2025
WESTERN	KALABO	KALABO CENTRAL	LUANGINGA	Council Chamber-02	17 November 2025	21 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	LUNYATI	Kabanga Primary School-01	17 November 2025	21 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	KALUMWANGE	Kajejeje Primary School-01	17 November 2025	21 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	SHITWA	Kamuni Primary School-01	17 November 2025	21 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	NAMALOPA	Kankomba Primary School-01	17 November 2025	21 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	MULAMATILA	Kaoma Secondary School-02	17 November 2025	21 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	MULAMATILA	Mulamatia Secondary School-01	17 November 2025	21 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	MULAMATILA	Kaoma Trades Training Institute-03	17 November 2025	21 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	NALIELE	Kaoma Primary School-01	17 November 2025	21 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	SHILOMBO	Kazabami Primary School-01	17 November 2025	21 November 2025
WESTERN	KAOMA	MANGANGO	SHIKOMBWE	Nyanga Primary School-01	17 November 2025	21 November 2025
WESTERN	KAOMA	MANGANGO	SHIKOMBWE	Nyanga Primary School-01	17 November 2025	21 November 2025
WESTERN	KAOMA	MANGANGO	MUSHWALA	Mushwala Primary School-01	17 November 2025	21 November 2025
WESTERN	KAOMA	MANGANGO	KAPILI	Namishakasha Primary School-01	17 November 2025	21 November 2025
WESTERN	KAOMA	MANGANGO	NALULEMBWE	Chatwika Primary School-01	17 November 2025	21 November 2025
WESTERN	KAOMA	MANGANGO	NAMAFULO	Lukute Primary School-01	17 November 2025	21 November 2025
WESTERN	KAOMA	MANGANGO	WINDA	Kalumbelo Primary School-01	17 November 2025	21 November 2025
WESTERN	LIMULUNGA	LUENA	LIMULUNGA WEST	Mukola Community School-01	17 November 2025	21 November 2025
WESTERN	LIMULUNGA	LUENA	MAKUKU	Makuku Primary School-01	17 November 2025	21 November 2025
WESTERN	LIMULUNGA	LUENA	MABILI	Sikongo Primary School-01	17 November 2025	21 November 2025
WESTERN	LIMULUNGA	LUENA	IKWICHI	Machuu Primary School-01	17 November 2025	21 November 2025
WESTERN	LIMULUNGA	LUENA	LIMULUNGA EAST	Limulunga Secondary School-01	17 November 2025	21 November 2025
WESTERN	LIMULUNGA	LUENA	MIULWE	Mweeke Primary School-01	17 November 2025	21 November 2025
WESTERN	LIMULUNGA	LUENA	NANGULA	Ndiki Primary School-01	17 November 2025	21 November 2025
WESTERN	LIMULUNGA	LUENA	SITOYA	Likutwe Primary School-01	17 November 2025	21 November 2025
WESTERN	LIMULUNGA	LUENA	SIMAA	Simaa Primary School-01	17 November 2025	21 November 2025
WESTERN	LIMULUNGA	LUENA	NDANDA	Malala Primary School-01	17 November 2025	21 November 2025
WESTERN	LIMULUNGA	LUENA	NDANDA	NALWEI RURAL HEALTH CENTRE - 2	17 November 2025	21 November 2025
WESTERN	LUKULU	LUKULU EAST	KAMILENDE	Chimbamiyengo Primary School-01	17 November 2025	21 November 2025
WESTERN	LUKULU	LUKULU EAST	KANG'OTI	Kakunga Primary School-01	17 November 2025	21 November 2025
WESTERN	LUKULU	LUKULU EAST	KASHAMBA	Mankwanda Community School-01	17 November 2025	21 November 2025
WESTERN	LUKULU	LUKULU EAST	KASHAMBA	Sitaka Secondary School-01	17 November 2025	21 November 2025
WESTERN	LUKULU	LUKULU EAST	KAWAYA	Kawaya Primary School-01	17 November 2025	21 November 2025
WESTERN	LUKULU	LUKULU EAST	LUANCHUMA	Kasombo Primary School-01	17 November 2025	21 November 2025
WESTERN	LUKULU	LUKULU EAST	LUKAU	Lukau Primary School-01	17 November 2025	21 November 2025
WESTERN	LUKULU	LUKULU EAST	LYAMBAI	Mulembe Primary School-01	17 November 2025	21 November 2025
WESTERN	LUKULU	LUKULU EAST	MWANDI	Lukulu Day Secondary School-01	17 November 2025	21 November 2025
WESTERN	LUKULU	LUKULU EAST	MWITO	Liyowelo Primary School-01	17 November 2025	21 November 2025
WESTERN	LUKULU	LUKULU EAST	NAMAYULA	Namayula Primary School-01	17 November 2025	21 November 2025
WESTERN	LUKULU	LUKULU EAST	NAMAYULA	Silembe Primary School-01	17 November 2025	21 November 2025
WESTERN	LUKULU	LUKULU EAST	NGIMBU	Ngimbu Primary School-01	17 November 2025	21 November 2025
WESTERN	LUKULU	LUKULU EAST	SIMAKUMBA	Kasheke Primary School-01	17 November 2025	21 November 2025
WESTERN	MITETE	MITETE	LUNGWEVUNGU	Namboma Primary Health Care-01	17 November 2025	21 November 2025
WESTERN	MITETE	MITETE	LWAMBIMBA	Kalumbwa Community School-01	17 November 2025	21 November 2025
WESTERN	MITETE	MITETE	CHINONWE	Mukoya Community School-01	17 November 2025	21 November 2025
WESTERN	MITETE	MITETE	CHINONWE	Kalondalondo Primary School-01	17 November 2025	21 November 2025
WESTERN	MITETE	MITETE	LUTEMBWE	Mandala New Apostolic Church-01	17 November 2025	21 November 2025
WESTERN	MITETE	MITETE	KASHIZHI	Kashizhi Primary School-01	17 November 2025	21 November 2025
WESTERN	MITETE	MITETE	KASHIZHI	Chiyaka Primary School-01	17 November 2025	21 November 2025
WESTERN	MITETE	MITETE	KASHIZHI	Manjolo Primary School-01	17 November 2025	21 November 2025
WESTERN	MITETE	MITETE	MUYONDOTI	Mukutongo Community School-01	17 November 2025	21 November 2025
WESTERN	MITETE	MITETE	MITETE	Katebe Primary School-01	17 November 2025	21 November 2025
WESTERN	MONGU	MONGU CENTRAL	MULAMBWA	Mulambwa Clinic-01	17 November 2025	21 November 2025
WESTERN	MONGU	MONGU CENTRAL	KATONGO	Mbuywana Community School-01	17 November 2025	21 November 2025
WESTERN	MONGU	MONGU CENTRAL	YETA	Sefula Secondary School-01	17 November 2025	21 November 2025
WESTERN	MONGU	MONGU CENTRAL	NAMUSHEKENDE	Namushakende Primary School-01	17 November 2025	21 November 2025
WESTERN	MONGU	MONGU CENTRAL	KAMA	Ndau Primary School-01	17 November 2025	21 November 2025
WESTERN	MONGU	MONGU CENTRAL	LUMBO	Tapo Primary School-01	17 November 2025	21 November 2025
WESTERN	MONGU	MONGU CENTRAL	LEALUI LOWER	Lealui Primary School-01	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
WESTERN	MONGU	MONGU CENTRAL	LEALUI UPPER	Wenela Clinic-01	17 November 2025	21 November 2025
WESTERN	MONGU	MONGU CENTRAL	KANYONYO	Showground VIP Stand-01	17 November 2025	21 November 2025
WESTERN	MONGU	MONGU CENTRAL	KANYONYO	Kanyonyo School Hall-01	17 November 2025	21 November 2025
WESTERN	MONGU	MONGU CENTRAL	IMWIKO	Tungi Primary School-02	17 November 2025	21 November 2025
WESTERN	MONGU	MONGU CENTRAL	KAMBULE	Prisons Clinic-01	17 November 2025	21 November 2025
WESTERN	MONGU	MONGU CENTRAL	KAMBULE	Mandanga Community School-01	17 November 2025	21 November 2025
WESTERN	MONGU	MONGU CENTRAL	ILUTE	Lewanika Community School-01	17 November 2025	21 November 2025
WESTERN	MONGU	MONGU CENTRAL	KAANDE	Mawawa Primary School-01	17 November 2025	21 November 2025
WESTERN	MONGU	NALIKWANDA	LOOMA	Simulambe Primary School-01	17 November 2025	21 November 2025
WESTERN	MONGU	NALIKWANDA	NALWEI	Nalwei Primary School-01	17 November 2025	21 November 2025
WESTERN	MONGU	NALIKWANDA	SIYOWE	Namusheshe Primary School-01	17 November 2025	21 November 2025
WESTERN	MONGU	NALIKWANDA	LUKALANYA	Matomena Primary School-01	17 November 2025	21 November 2025
WESTERN	MONGU	NALIKWANDA	IMALYO	imalyo Primary School-01	17 November 2025	21 November 2025
WESTERN	MONGU	NALIKWANDA	MUTONDO	Lukweta Primary School-01	17 November 2025	21 November 2025
WESTERN	MONGU	NALIKWANDA	NAMENGO	Llande Primary School-01	17 November 2025	21 November 2025
WESTERN	MONGU	NALIKWANDA	NAKANYAA	Kalanga Primary School-01	17 November 2025	21 November 2025
WESTERN	MONGU	NALIKWANDA	MBEKISE	Luandui Primary School-01	17 November 2025	21 November 2025
WESTERN	MONGU	NALIKWANDA	MBEKISE	Mukangu Primary School-01	17 November 2025	21 November 2025
WESTERN	MULOBEZI	MULOBEZI	KASOMPA	Kasompa Primary School-01	17 November 2025	21 November 2025
WESTERN	MULOBEZI	MULOBEZI	NAWINDA	Kabula I Community School-01	17 November 2025	21 November 2025
WESTERN	MULOBEZI	MULOBEZI	KAMANGA	Sibala School-01	17 November 2025	21 November 2025
WESTERN	MULOBEZI	MULOBEZI	KABANGA	Mabomba P.H.C-01	17 November 2025	21 November 2025
WESTERN	MULOBEZI	MULOBEZI	SICHILI	Mwanalulenga School-01	17 November 2025	21 November 2025
WESTERN	MULOBEZI	MULOBEZI	MULOBEZI	Mulobezi Local Court-01	17 November 2025	21 November 2025
WESTERN	MULOBEZI	MULOBEZI	LUAMULOBA	Imabenga NAC-01	17 November 2025	21 November 2025
WESTERN	MULOBEZI	MULOBEZI	MACHILE	Kamenyani School-01	17 November 2025	21 November 2025
Western	Mwandi	Mwandi	CHISU	Chisu School-01	17 November 2025	21 November 2025
Western	Mwandi	Mwandi	KALUNDU	Kanzauli Community School-01	17 November 2025	21 November 2025
Western	Mwandi	Mwandi	MAGUMWI	Sakasise Community School-01	17 November 2025	21 November 2025
Western	Mwandi	Mwandi	LUTABA	Lutaba School-01	17 November 2025	21 November 2025
Western	Mwandi	Mwandi	MABUMBU	Situlu School-01	17 November 2025	21 November 2025
Western	Mwandi	Mwandi	MWANDI	Mwandi School-04	17 November 2025	21 November 2025
Western	Mwandi	Mwandi	LOANJA	Lipumpu School-01	17 November 2025	21 November 2025
WESTERN	NALOLO	NALOLO	MUKUKUTU	Mukukutu Primary School-01	17 November 2025	21 November 2025
WESTERN	NALOLO	NALOLO	KATABA	Kataba Primary School-01	17 November 2025	21 November 2025
WESTERN	NALOLO	NALOLO	LUBOSI	Litoya Primary School-01	17 November 2025	21 November 2025
WESTERN	NALOLO	NALOLO	NANJUCHA	Matanga Primary School-01	17 November 2025	21 November 2025
WESTERN	NALOLO	NALOLO	MUOYO	Siyanda Primary School-01	17 November 2025	21 November 2025
WESTERN	NALOLO	NALOLO	UKOLO	Libumbwandinde Community School-01	17 November 2025	21 November 2025
WESTERN	NALOLO	NALOLO	KAMBAI	Nasilimwe RHC-01	17 November 2025	21 November 2025
WESTERN	NALOLO	NALOLO	MAKOKA	Nq'ala Community School-01	17 November 2025	21 November 2025
WESTERN	NALOLO	NALOLO	LYAMAKUMBA	Nambwae Primary School-01	17 November 2025	21 November 2025
WESTERN	NALOLO	NALOLO	SILOWANA	Silowana Primary School-01	17 November 2025	21 November 2025
WESTERN	NALOLO	NALOLO	LIKULWE	Looma Community School-01	17 November 2025	21 November 2025
WESTERN	NALOLO	NALOLO	SHEKELA	Lyanvachi Community School-01	17 November 2025	21 November 2025
WESTERN	NALOLO	NALOLO	CIVIC CENTRE		17 November 2025	21 November 2025
WESTERN	NKEYEMA	NKEYEMA	BULOTO	Maloba Primary School-01	17 November 2025	21 November 2025
WESTERN	NKEYEMA	NKEYEMA	SHISHAMBA	Shishamba Primary School-01	17 November 2025	21 November 2025
WESTERN	NKEYEMA	NKEYEMA	NAMILANGI	Kankwanda Primary School-01	17 November 2025	21 November 2025
WESTERN	NKEYEMA	NKEYEMA	MUNKUYE	Mutaleka Primary School-01	17 November 2025	21 November 2025
WESTERN	NKEYEMA	NKEYEMA	LOMBELOMBE	Kampombo Primary School-01	17 November 2025	21 November 2025
WESTERN	NKEYEMA	NKEYEMA	NKEYEMA	Nkeyema Primary School-01	17 November 2025	21 November 2025
WESTERN	NKEYEMA	NKEYEMA	SHIMANO	Shimano Secondary School-01	17 November 2025	21 November 2025
WESTERN	NKEYEMA	NKEYEMA	LITOYA	Kamasisi Primary School-01	17 November 2025	21 November 2025
WESTERN	SENANGA	SENANGA	MATA	Lumbe Primary School-01	17 November 2025	21 November 2025
WESTERN	SENANGA	SENANGA	NAMUKOKOBA	Mabumbu Primary School-01	17 November 2025	21 November 2025
WESTERN	SENANGA	SENANGA	MUWESWA	Kalanga Primary School-01	17 November 2025	21 November 2025
WESTERN	SENANGA	SENANGA	SIBUKALI	Kakenge Primary School-01	17 November 2025	21 November 2025
WESTERN	SENANGA	SENANGA	SIBUKALI	Kakenge Mwalye Primary school	17 November 2025	21 November 2025
WESTERN	SENANGA	SENANGA	LUMBE	Liyayelo Primary School-01	17 November 2025	21 November 2025
WESTERN	SENANGA	SENANGA	NALUYWA	Sabelo Primary School-01	17 November 2025	21 November 2025
WESTERN	SENANGA	SENANGA	WANYAU	Lilela	17 November 2025	21 November 2025
WESTERN	SENANGA	SENANGA	IMATANDA	Kaeya Primary School-02	17 November 2025	21 November 2025
WESTERN	SENANGA	SENANGA	IMATANDA	Senanga School of Nursing-02	17 November 2025	21 November 2025



ELECTORAL COMMISSION OF ZAMBIA
EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
WESTERN	SENANGA	SENANGA	IMATONGO	Senanga Primary School-01	17 November 2025	21 November 2025
WESTERN	SENANGA	SENANGA	IMATONGO	Situnga Primary School-01	17 November 2025	21 November 2025
WESTERN	SENANGA	SENANGA	LIPUWE	Lipuwe Community School-01	17 November 2025	21 November 2025
WESTERN	SENANGA	SENANGA	LIANGATI	Namatomba Community School-01	17 November 2025	21 November 2025
WESTERN	SENANGA	SENANGA	IMATANDA	Civic Centre-02	17 November 2025	21 November 2025
WESTERN	SESHEKE	SESHEKE	NANGOMBE	Mufwa P.H.C-01	17 November 2025	21 November 2025
WESTERN	SESHEKE	SESHEKE	LUAMPUNGU	Kachola School-01	17 November 2025	21 November 2025
WESTERN	SESHEKE	SESHEKE	LUSU	Lusu School-01	17 November 2025	21 November 2025
WESTERN	SESHEKE	SESHEKE	MAONDO	Katongo School-01	17 November 2025	21 November 2025
WESTERN	SESHEKE	SESHEKE	NAKATINDI	Libala Primary School-01	17 November 2025	21 November 2025
WESTERN	SESHEKE	SESHEKE	MULIMAMBANGO	Sesheke Basic School-01	17 November 2025	21 November 2025
WESTERN	SESHEKE	SESHEKE	KATIMA MULILO	Katima Mulilo School-02	17 November 2025	21 November 2025
WESTERN	SESHEKE	SESHEKE	KATIMA MULILO	Likanda P.H.C-01	17 November 2025	21 November 2025
WESTERN	SESHEKE	SESHEKE	KALOBELWA	Kalobelelwa School-01	17 November 2025	21 November 2025
WESTERN	SESHEKE	SESHEKE	SILUMBU	Kaale School-01	17 November 2025	21 November 2025
WESTERN	SESHEKE	SESHEKE	IMUSHO	Chivula Primary School-01	17 November 2025	21 November 2025
WESTERN	SESHEKE	SESHEKE		Civic Center	17 November 2025	21 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	BESHE	Beshe Primary School-01	17 November 2025	21 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	MULANGU	Siwelewele Primary School-01	17 November 2025	21 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	STATE RANCH	Lupuka Primary School-01	17 November 2025	21 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	LILONDO	Lyamaya Primary School-01	17 November 2025	21 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	MAMBOLOMOKA	Nkanga Vet Camp 13-01	17 November 2025	21 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	NALITENGEYA	Nalitengeya Community School-01	17 November 2025	21 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	KEYANA	Sanze Community School-01	17 November 2025	21 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	KAUNGA MASHI	Kaunga Mashi Primary School-01	17 November 2025	21 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	SIPUMA	Sipuma Primary School-01	17 November 2025	21 November 2025
WESTERN	SIKONGO	SIKONGO	NENGU	Kaluwe Primary School-01	17 November 2025	21 November 2025
WESTERN	SIKONGO	SIKONGO	MWENYI	Luoke West Primary School-01	17 November 2025	21 November 2025
WESTERN	SIKONGO	SIKONGO	MWENYI	Mwenyi Primary School-01	17 November 2025	21 November 2025
WESTERN	SIKONGO	SIKONGO	LUBUTA	Nakunyuwa Community School-01	17 November 2025	21 November 2025
WESTERN	SIKONGO	SIKONGO	NATALUI	Liundu Primary School-01	17 November 2025	21 November 2025
WESTERN	SIKONGO	SIKONGO	LICHA	Ngulamani Primary School-01	17 November 2025	21 November 2025
WESTERN	SIKONGO	SIKONGO	MAALA	Malondo Primary School-01	17 November 2025	21 November 2025
WESTERN	SIKONGO	SIKONGO	LIUMENA	Sitapa Primary School-01	17 November 2025	21 November 2025
WESTERN	SIKONGO	SIKONGO	TUUWA	Lwahumba Primary School-01	17 November 2025	21 November 2025
WESTERN	SIKONGO	SIKONGO	MALAMO	Mumbo Community School-01	17 November 2025	21 November 2025
WESTERN	SIKONGO	SIKONGO	LUMBAMBA	Sibuo Primary School-01	17 November 2025	21 November 2025
WESTERN	SIKONGO	SIKONGO	LUETI	Lueti Primary School-01	17 November 2025	21 November 2025
WESTERN	SIKONGO	SIKONGO	NG'UMBELE	Sinyanganya Primary School-01	17 November 2025	21 November 2025
WESTERN	SIOMA	SIOMA	KALONGOLA	Likondwama Primary School-01	17 November 2025	21 November 2025
WESTERN	SIOMA	SIOMA	NALWASHI	Mbopuma Community School-01	17 November 2025	21 November 2025
WESTERN	SIOMA	SIOMA	MBETA	Libonda Primary School-01	17 November 2025	21 November 2025
WESTERN	SIOMA	SIOMA	SIOMA	Sioma Primary School-02	17 November 2025	21 November 2025
WESTERN	SIOMA	SIOMA	MBUME	Mbume Primary School-01	17 November 2025	21 November 2025
WESTERN	SIOMA	SIOMA	SIKABENGA	Mansu Primary School-01	17 November 2025	21 November 2025
WESTERN	SIOMA	SIOMA	LIWANDAMO	Lwanda Masiala Primary School-01	17 November 2025	21 November 2025
WESTERN	SIOMA	SIOMA	MULAMBA	Sinjembela Primary School-01	17 November 2025	21 November 2025
LUSAKA	LUSAKA	MATERO	KAPWEPWE	Lilanda Primary School-02	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	KAPWEPWE	Lilanda Primary School-05	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	KAPWEPWE	Lilanda Primary School-06	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	KAPWEPWE	Twalumba Primary School-02	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	LIMA	George Central Primary School-02	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	LIMA	George Central Primary School-05	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	LIMA	Jordan UCZ Community School-02	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	LIMA	Kizito Community School-01	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	LIMA	Winners Chapel-01	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	MATERO	Kizito Primary School-02	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	MATERO	New Industrial Area Fire Sub. Station-01	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	MATERO	New Matero Secondary School-02	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	MATERO	New Matero Secondary School-05	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	MATERO	Yafamu Muleya Primary School-02	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	MUCHINGA	Edwin Mulongoti Primary School-02	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	MUCHINGA	Mambilima Primary School-03	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	MUCHINGA	Matero Community Hall-02	Thursday 17 November 2025	Friday 21 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 2, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUSAKA	LUSAKA	MATERO	MUCHINGA	Matero Community Hall-03	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	MUCHINGA	St. Monica's Primary School-02	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	MUCHINGA	Tiyende Pamodzi Primary School-06	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Barlastone Park School-05	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Chunga Secondary School-04	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Muchinga Primary School-03	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Muchinga Primary School-07	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Muchinga Primary School-08	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Muchinga Primary School-10	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Nelson Mandela Secondary School-05	Thursday 17 November 2025	Friday 21 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Nelson Mandela Secondary School-08	Thursday 17 November 2025	Friday 21 November 2025