



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
CENTRAL	CHIBOMBO	KATUBA	CHUNGA	Nainyanda Clinic-02	22 November 2026	26 November 2025
CENTRAL	CHIBOMBO	KATUBA	CHOLOKELO	Katuba Primary School-01	22 November 2026	26 November 2025
CENTRAL	CHIBOMBO	KATUBA	CHUNGA	Shifwankula Primary School-01	22 November 2026	26 November 2025
CENTRAL	CHIBOMBO	KATUBA	CHUNGA	North Park School-01	22 November 2026	26 November 2025
CENTRAL	CHIBOMBO	KATUBA	CHOLOKELO	Katuba Primary School-01	22 November 2026	26 November 2025
CENTRAL	CHIBOMBO	KATUBA	KAMAILA	Kapila Primary School-01	22 November 2026	26 November 2025
CENTRAL	CHIBOMBO	KATUBA	MUNGULE	Mutakwa Primary School-01	22 November 2026	26 November 2025
CENTRAL	CHIBOMBO	KATUBA	MUCHENJE	Chipeso Primary School-01	22 November 2026	26 November 2025
CENTRAL	CHIBOMBO	KATUBA	CHOLOKELO	Namunuunga Primary School-01	22 November 2026	26 November 2025
CENTRAL	CHIBOMBO	KATUBA	MUCHENJE	Muchenje Primary School-01	22 November 2026	26 November 2025
CENTRAL	CHIBOMBO	KATUBA	MUNGULE	Mutakwa Primary School-01	22 November 2026	26 November 2025
CENTRAL	CHIBOMBO	KATUBA	KABILE	Kalala Primary School-01	22 November 2026	26 November 2025
CENTRAL	CHIBOMBO	KATUBA	MUNGULE	Kayasha Primary School-03	22 November 2026	26 November 2025
CENTRAL	CHISAMBA	CHISAMBA	Chisamba	Saturday 22 November 2025	22 November 2026	26 November 2025
CENTRAL	CHISAMBA	CHISAMBA	Muswishi	Saturday 22 November 2025	22 November 2026	26 November 2025
CENTRAL	CHISAMBA	CHISAMBA	Mwapula	Saturday 22 November 2025	22 November 2026	26 November 2025
CENTRAL	CHISAMBA	CHISAMBA	Liteta	Saturday 22 November 2025	22 November 2026	26 November 2025
CENTRAL	CHISAMBA	CHISAMBA	Miswa	Saturday 22 November 2025	22 November 2026	26 November 2025
CENTRAL	CHISAMBA	CHISAMBA	Monang'ombe	Saturday 22 November 2025	22 November 2026	26 November 2025
CENTRAL	CHISAMBA	CHISAMBA	Mwapula	Saturday 22 November 2025	22 November 2026	26 November 2025
CENTRAL	CHISAMBA	CHISAMBA	Mulungushi	Saturday 22 November 2025	22 November 2026	26 November 2025
CENTRAL	CHISAMBA	CHISAMBA	Muswishi	Saturday 22 November 2025	22 November 2026	26 November 2025
CENTRAL	CHISAMBA	CHISAMBA	Kamano	Saturday 22 November 2025	22 November 2026	26 November 2025
CENTRAL	CHISAMBA	CHISAMBA	Chamuka	Saturday 22 November 2025	22 November 2026	26 November 2025
CENTRAL	CHISAMBA	CHISAMBA	Chamuka	Saturday 22 November 2025	22 November 2026	26 November 2025
CENTRAL	CHITAMBO	CHITAMBO	MUKANDO	OLD CIVIC CENTRE	22 November 2026	26 November 2025
CENTRAL	CHITAMBO	CHITAMBO	LUSENGA	KOBOLA PRIMARLY SCHOOL 01	22 November 2026	26 November 2025
CENTRAL	CHITAMBO	CHITAMBO	MUCHINKA	MUCHINKA PRIMARLY SCHOOL 01869	22 November 2026	26 November 2025
CENTRAL	CHITAMBO	CHITAMBO	LUSENGA	YORAM MWANJE PRIMARLY SCHOOL 01	22 November 2026	26 November 2025
CENTRAL	CHITAMBO	CHITAMBO	KATONGA	MANGALA COMMUNITLY SCHOOL	22 November 2026	26 November 2025
CENTRAL	CHITAMBO	CHITAMBO	MPELEMBE	CHENGA PRIMARLY SCHOOL 01	22 November 2026	26 November 2025
CENTRAL	CHITAMBO	CHITAMBO	CHITAMBO	FISONGE PRIMARLY SCHOOL 01	22 November 2026	26 November 2025
CENTRAL	CHITAMBO	CHITAMBO	LUOMBWA	REUBEN PRIMARLY SCHOOL 01	22 November 2026	26 November 2025
CENTRAL	CHITAMBO	CHITAMBO	LULUMALA	MWANSA MPANGO PRIMARLY SCHOOL 01	22 November 2026	26 November 2025
CENTRAL	KABWE	BWACHA	KANG'OMBA	Kang'omba Primary Primary -1	22 November 2026	26 November 2025
CENTRAL	KABWE	BWACHA	KANG'OMBA	Justin Kabwe Primary School	22 November 2026	26 November 2025
CENTRAL	KABWE	BWACHA	MUNGA	Prospect Community Ground (Tent) -1	22 November 2026	26 November 2025
CENTRAL	KABWE	BWACHA	CHILULALILA	Makululu 'C' Primary School -1	22 November 2026	26 November 2025
CENTRAL	KABWE	BWACHA	MOOMBA	Moomba CMMML Main Church	22 November 2026	26 November 2025
CENTRAL	KABWE	BWACHA	ZAMBEZI	St Magdalene Small Christian Community	22 November 2026	26 November 2025
CENTRAL	KABWE	BWACHA	BEN KAPUFI	Ebenezer Pentecostal Assemblies of God Church	22 November 2026	26 November 2025
CENTRAL	KABWE	BWACHA	BEN KAPUFI	5 Acre CMLL Church	22 November 2026	26 November 2025
CENTRAL	KABWE	BWACHA	MUWOWO EAST	Mukabeko Primary School - 2	22 November 2026	26 November 2025
CENTRAL	KABWE	BWACHA	MUWOWO EAST	Mukabeko Maximum Prison for Females	22 November 2026	26 November 2025
CENTRAL	KABWE	BWACHA	NGUNGU	Ngungu Primary School	22 November 2026	26 November 2025
CENTRAL	KABWE	BWACHA	NGUNGU	Ngungu Youth Resource Centre - 1	22 November 2026	26 November 2025
CENTRAL	KABWE	BWACHA	BWACHA	Angelina Tembo School - 1	22 November 2026	26 November 2025
CENTRAL	KABWE	BWACHA	BWACHA	Bwacha Council Library	22 November 2026	26 November 2025
CENTRAL	KABWE	BWACHA	KAWAMA	Kawama New Apostolic Church - 1	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	LUKANGA	Chimwala Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	LUKANGA	Chipepo Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MPUNDE	Fibale Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KASHITU	Fubera Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MUSHIMBILI	George Ndashe Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KAPIRI MPOSHI	Hilltop School (Kawama)-02	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KABWALE	Kabaka Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MUTETESHI	Kambosha Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	LUNCHU	Kapila Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KASANTA	Kapsu Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MPUNDE	Kato Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MUBOFWE	Likumbi Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	NCHEMBWE	Luanshimba Primary School-01	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KAPIRI MPOSHI	Lukanda Secondary School-04	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	LUNCHU	Lunchu Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	CHANG'ONDO	Makafu Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KAPIRI MPOSHI	Matiyo Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	LUNSEMFWA	Mubotwe Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	LUNSEMFWA	Mubotwe Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MUNGA	Muchinga Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	NICHEMBWE	Muteteshi Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	KAPIRI MPOSHI	Ndeke Primary School-04	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	MUSHIMBILI	Nkole South Mpula-02	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	CHIBWELELO	Sungula Primary School-01	22 November 2026	26 November 2025
CENTRAL	KAPIRI MPOSHI	KAPIRI MPOSHI	LUNSEMFWA	Yongwe Primary School-01	22 November 2026	26 November 2025
CENTRAL	LUANO	MKUSHI SOUTH	CHING'OMBE	Kalunga Leka Primary School-01	22 November 2026	26 November 2025
CENTRAL	LUANO	MKUSHI SOUTH	CHIPABA	Sonkalo Primary School-01	22 November 2026	26 November 2025
CENTRAL	LUANO	MKUSHI SOUTH	MIBANGA	Kampelembe Primary School-01	22 November 2026	26 November 2025
CENTRAL	LUANO	MKUSHI SOUTH	MUNDA	Kabolowe Primary School-01	22 November 2026	26 November 2025
CENTRAL	LUANO	MKUSHI SOUTH	KATUKUTU	Kanyenshya Primary School-01	22 November 2026	26 November 2025
CENTRAL	LUANO	MKUSHI SOUTH	LWAMBULLU	Munda Namuka Primary School-01	22 November 2026	26 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	CHITINA	Kasokata Primary School-01	22 November 2026	26 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	NKUMBI	Nkumbi Primary School-02	22 November 2026	26 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	MUSOFU	Upper Musofu Primary School-01	22 November 2026	26 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	MUNSAKAMBA	Katemo Primary School-01	22 November 2026	26 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH		Mulundu Primary School-01	22 November 2026	26 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	UPPER LUNSEMFWA	Upper Lunsefwa Primary School-01	22 November 2026	26 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	NKOLONGA	Nkolonga Primary School-02	22 November 2026	26 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	CHALATA	Kafwa Primary School-01	22 November 2026	26 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	NSHINSO	Nshinsu Primary School-02	22 November 2026	26 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	KALWA	Chibanga Primary School-01	22 November 2026	26 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH		Katuba Primary School-01	22 November 2026	26 November 2025
CENTRAL	MKUSHI	MKUSHI NORTH	CHIKANDA	Masansa Primary School-02	22 November 2026	26 November 2025
CENTRAL	MUMBWA	MUMBWA	NALUSANGA	Nalusanga Primary School-01	22 November 2026	26 November 2025
CENTRAL	MUMBWA	MUMBWA	LUTALE	Mapoko Primary School-01	22 November 2026	26 November 2025
CENTRAL	MUMBWA	MUMBWA	CHIBOLYO	Kabalwa Primary School	22 November 2026	26 November 2025
CENTRAL	MUMBWA	MUMBWA	CHIBOLYO	Moobe Primary School-01	22 November 2026	26 November 2025
CENTRAL	MUMBWA	MUMBWA	NAMBALA	Kayumweyume Primary School-01	22 November 2026	26 November 2025
CENTRAL	MUMBWA	MUMBWA	MUPONA	Bulungu Primary School-06	22 November 2026	26 November 2025
CENTRAL	MUMBWA	MUMBWA	NALUVWI	Naluvwi Primary School-01	22 November 2026	26 November 2025
CENTRAL	MUMBWA	MUMBWA	MUPONA	Mumbwa Council Pre School-02	22 November 2026	26 November 2025
CENTRAL	MUMBWA	MUMBWA	MUPONA	Welfare Hall-02	22 November 2026	26 November 2025
CENTRAL	MUMBWA	MUMBWA	MUPONA	Makasa Primary School-01	22 November 2026	26 November 2025
CENTRAL	MUMBWA	MUMBWA	MUMBA	Mumba Primary School-01	22 November 2026	26 November 2025
CENTRAL	MUMBWA	MUMBWA	MUPONA	Welfare Hall-05	22 November 2026	26 November 2025
CENTRAL	MUMBWA	MUMBWA	MUPONA	Bulungu Primary School-03	22 November 2026	26 November 2025
CENTRAL	MUMBWA	MUMBWA	MAKEBO	Kabwanga Primary School-01	22 November 2026	26 November 2025
CENTRAL	MUMBWA	NANGOMA	NAKASAKA	Mumba Scheme Primary School-01	22 November 2026	26 November 2025
CENTRAL	MUMBWA	NANGOMA	NAKASAKA	Sanje Secondary School-01	22 November 2026	26 November 2025
CENTRAL	MUMBWA	NANGOMA	NANGOMA	Nangoma Secondary School-02	22 November 2026	26 November 2025
CENTRAL	MUMBWA	NANGOMA	CHISALU	Shakumbila Primary School-01	22 November 2026	26 November 2025
CENTRAL	MUMBWA	NANGOMA	KEEZWA	Mpande Primary School-01	22 November 2026	26 November 2025
CENTRAL	MUMBWA	NANGOMA	CHOMA	Nguzu Community School-01	22 November 2026	26 November 2025
CENTRAL	MUMBWA	NANGOMA	NALUBANDA	Shamboze Primary School-01	22 November 2026	26 November 2025
CENTRAL	MUMBWA	NANGOMA	MYOOYE	Shimumbu Community School-01	22 November 2026	26 November 2025
CENTRAL	MUMBWA	NANGOMA	MYOOYE	Mukupi Primary School-01	22 November 2026	26 November 2025
CENTRAL	NGABWE	LUFUBU	IWONDE	Kasu Primary School-01	22 November 2026	26 November 2025
CENTRAL	NGABWE	LUFUBU	MUKUBWE	Bwembelelo Primary School-01	22 November 2026	26 November 2025
CENTRAL	NGABWE	LUFUBU	NGABWE	Mulalashi Community School-01	22 November 2026	26 November 2025
CENTRAL	NGABWE	LUFUBU	LUAMALA	Kabamba Community School-01	22 November 2026	26 November 2025
CENTRAL	NGABWE	LUFUBU	MUKUBWE	Mukubwe Primary School-01	22 November 2026	26 November 2025
CENTRAL	SERENJE	MUCHINGA	KANONA	Milulu Primary School-01	Thursday 22th November 2025	Thursday 26th November 2025
CENTRAL	SERENJE	MUCHINGA	KANONA	Kanona Primary School-01	Thursday 22th November 2025	Thursday 26th November 2025
CENTRAL	SERENJE	MUCHINGA	KANONA	Kanona Primary School-02	Thursday 22th November 2025	Thursday 26th November 2025
CENTRAL	SERENJE	MUCHINGA	SERENJE	Musamani Primary School-01	Thursday 22th November 2025	Thursday 26th November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
CENTRAL	SERENJE	MUCHINGA	LUKUSASHI	Chintankwa Primary School-01	Thursday 22th November 2026	Thursday 26th November 2025
CENTRAL	SERENJE	MUCHINGA	CHIBALE	Kasamba Community School-01	Thursday 22th November 2026	Thursday 26th November 2025
CENTRAL	SERENJE	MUCHINGA	KABWE KUPELA	Kabwe Kupela Primary School-01	Thursday 22th November 2026	Thursday 26th November 2025
CENTRAL	SERENJE	MUCHINGA	MASANINGA	Mulembo Primary School-01	Thursday 22th November 2026	Thursday 26th November 2025
CENTRAL	SERENJE	SERENJE	MUCHINDA	Fitebo Primary School-01	Thursday 22th November 2026	Thursday 26th November 2025
CENTRAL	SERENJE	SERENJE	MUSANGASHI	Kabeta Primary School-01	Thursday 22th November 2026	Thursday 26th November 2025
CENTRAL	SERENJE	SERENJE	KASHISHI	Mukomansala Primary School-01	Thursday 22th November 2026	Thursday 26th November 2025
CENTRAL	SERENJE	SERENJE	LUPIYA	Mutale Primary School-01	Thursday 22th November 2026	Thursday 26th November 2025
CENTRAL	SERENJE	SERENJE	IBOLELO	Kankoso Primary School-01	Thursday 22th November 2026	Thursday 26th November 2025
CENTRAL	SERENJE	SERENJE	CHISANGWA	Lumpampa Primary School-01	Thursday 22th November 2026	Thursday 26th November 2025
CENTRAL	SERENJE	SERENJE	KABAMBA	Nakasala Primary School-01	Thursday 22th November 2026	Thursday 26th November 2025
CENTRAL	KABWE	KABWE CENTRAL	LWANGWA	SHITIMA PRIMARY SCHOOL	22 November 2026	26 November 2025
CENTRAL	KABWE	KABWE CENTRAL	LUKANGA	SACRED HEART P. SCHOOL -01	22 November 2026	26 November 2025
CENTRAL	KABWE	KABWE CENTRAL	KALONGA	NKRUMAH COLLEGE -01	22 November 2026	26 November 2025
CENTRAL	KABWE	KABWE CENTRAL	NAKOLI	INTERNAL PENTECOSTAL LIFE CHURCH -01	22 November 2026	26 November 2025
CENTRAL	KABWE	KABWE CENTRAL	KAPUTULA	CHINDWIN A SECONDARY SCHOOL-01	22 November 2026	26 November 2025
CENTRAL	KABWE	KABWE CENTRAL	MPIMA	NABUSANGA PRIMARY SCHOOL-02	22 November 2026	26 November 2025
CENTRAL	KABWE	KABWE CENTRAL	LIJANSANSE	ROSE OF SHARON PENTECOSTAL CHURCH-01	22 November 2026	26 November 2025
CENTRAL	KABWE	KABWE CENTRAL	WAYA	KAWASKI PRIMARY SCHOOL-01	22 November 2026	26 November 2025
CENTRAL	KABWE	KABWE CENTRAL	KATONDO	KATONDO PRIMARY SCHOOL -02	22 November 2026	26 November 2025
CENTRAL	KABWE	KABWE CENTRAL	CHIRWA	BIGOCA CHURCH- 01	22 November 2026	26 November 2025
CENTRAL	KABWE	KABWE CENTRAL	NJANJI	CHOWA COMMUNITY SCHOOL -01	22 November 2026	26 November 2025
CENTRAL	KABWE	KABWE CENTRAL	HIGHRIDGE	KABWE SECONDARY SCHOOL -01	22 November 2026	26 November 2025
CENTRAL	KABWE	KABWE CENTRAL	JUSTIN KABWE	KASANDA YOUTH DEVELOPMENT CENTER-01	22 November 2026	26 November 2025
CENTRAL	KABWE	KABWE CENTRAL	DAVID RAMUSHU	MAKULULU HOME BASED CARE-01	22 November 2026	26 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	MATHEW NKOLOMA	Nsofu Nazarene Church-01	22 November 2026	26 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	SILWIZYA	Kafue River Bend Primary School-01	22 November 2026	26 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	JOSEPH MWELWA	Kankala Primary School-02	22 November 2026	26 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	KASUMBALESA	New Konkala Primary School-03	22 November 2026	26 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	ANOYA ZULU	Church of God-01	22 November 2026	26 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	KAWAMA	Kawama Primary School-03	22 November 2026	26 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	CHITAMBI	Fikalongo Primary School-01	22 November 2026	26 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	KAKOSO	Mother Angela Convent School-01	22 November 2026	26 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	KAFUE	Symposium-01	22 November 2026	26 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	NAKATINDI	Lubengele Primary School-02	22 November 2026	26 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	NGEBE	MAIN Social Club-01	22 November 2026	26 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	KAMIMA	Ward Office-02	22 November 2026	26 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	MUKUKA	Ishuka Tarven-01	22 November 2026	26 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	YOTAM MULEYA	Old Apostolic Church-02	22 November 2026	26 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	JAMES PHIRI	Ming'omba Primary School-01	22 November 2026	26 November 2025
COPPERBELT	CHILILABOMBWE	CHILILABOMBWE	CIVIC CENTRE	CIVIC CENTRE	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	MUTENDA	Mutenda Multi-Purpose-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	MUCHINSHI	Fibwanshe Primary School	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	IPAFU	Ipatu Primary School-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	KALILLO	Shimulala Primary School-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	KABUNGO	Chiwempala Primary School-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	CHIWEWAPALA	Malemba Primary School-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	CHIKOLA	Chikala Secondary School-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	CHINGOLA	Nakatindi Primary School-02	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	CHINGOLA	SDA Riverside Church-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	KASOMPE	Kasompe Primary School-02	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	MUSENGA	Musenga Primary School	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	MIMBULA	Kasompe Community Hall-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	MIMBULA	Restored community school	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	LULAMBA	Chigayo Community School-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	LULAMBA	Lulamba Primary School-03	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	KAMUCHANGA	Lushishi Primary School-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	MAITENEKE	Ndungu Primary School-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	CHITIMUKULU	Chitimukulu Hall-02	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	CHABANYAMA	Chabanyama Primary School-02	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	TWATASHA	New Twatasha Market (Tent)-02	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	GIBSON CHIMFWEMBE	Kachema Musoma-02	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
COPPERBELT	CHINGOLA	CHINGOLA	KWACHA	Nchanga Trust Upper Primary School-02	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	NCHANGA	NCHANGA	Nchanga Trust Secondary School-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	NCHANGA	SEKELA	Sekela Secondary School-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	NCHANGA	NSANSA	Main Social Club-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	NCHANGA	BUNTINGWA	Kapisha Primary School-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	NCHANGA	KABUNDI	Kasala Primary School-02	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	NCHANGA	KASALA	Kabundi Secondary School-02	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	NCHANGA	KABUTA	Kapisha Council Office-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	NCHANGA	BUPALO	Kings Trust School-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	NCHANGA	BUPALO	Soweto Primary School-02	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	NCHANGA	LUANO	Nchanga Youth Centre	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	NCHANGA	KAPISHA	Luano Primary School-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	NCHANGA	KAPISHA	Luano Primary School-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	NCHANGA	KAPISHA	Kabuta Community School-01	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	CIVIC CENTRE	Pre - Reg	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	THE PARK MALL	Pre - Reg	22 November 2026	26 November 2025
COPPERBELT	CHINGOLA	CHINGOLA	CHIWEMPALA HALL	Pre - Reg	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	MUSAKASHI	Musakashi Primary School-01	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	SITWE	Sitwe Primary School-03	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	CHAMBISHI	Chimbishi Secondary School-01	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	TWAITEKA	Twaiteka Primary School-03	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	LUKOSHI	Lukoshi Primary School-01	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	LULAMBA	Providence Primary School-01	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	ICHIMPE	Ichimpe Primary School-01	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	DONGWE	Dongwe Community Centre-03	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	KALUNGWISHI	Kalulushi Social Club-01	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	LUAPULA	Council Housing Office-03	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	BUSEKO	Buseko Community Youth Centre-01	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	KANKONSHI	Chibuluma Housing Office-01	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	REMMY CHISUPA	Farm College-01	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	NGWESHI	Ward Office-02	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	NSOKOLOKO	Buyantanshi Primary School-03	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	NSOKOLOKO	Buyantanshi Primary School-04	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	LUBANGA	Chibanga Make Shift-01	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	CHEMBE	Chafi South Boarding Secondary School-01	22 November 2026	26 November 2025
COPPERBELT	KALULUSHI	KALULUSHI	CHATI	Council Community Hall-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	KAMFINSI	BUPE	Miseshi Secondary School-03	22 November 2026	26 November 2025
COPPERBELT	KITWE	KAMFINSI	BUPE	Wesly Nyirenda Secondary School-03	22 November 2026	26 November 2025
COPPERBELT	KITWE	KAMFINSI	BUPE	Justine Kabwe Secondary School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	KAMFINSI	NDEKE	Jesus Blessing Primary School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	KAMFINSI	NDEKE	Mulenga Clinic-03	22 November 2026	26 November 2025
COPPERBELT	KITWE	KAMFINSI	NDEKE	Chibansa Primary School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	KAMFINSI	KAFUE	Kafue Bridge Secondary School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	KAMFINSI	KAFUE	Chipashi Community School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	KAMFINSI	KAFUE	New Apostolic Church-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	KAMFINSI	KAMFINSI	Kamfinsa Primary School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	NKANA	BUCHI	Buchi Committee Room-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	NKANA	BUCHI	Buseko Primary School-03	22 November 2026	26 November 2025
COPPERBELT	KITWE	NKANA	PARKLANDS	Parklands Secondary School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	NKANA	MUKUBA	Kitwe Main Primary School-02	22 November 2026	26 November 2025
COPPERBELT	KITWE	NKANA	ROKANA	Oasis of Love Church-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	NKANA	ROKANA	Rokana Primary School-02	22 November 2026	26 November 2025
COPPERBELT	KITWE	NKANA	KAMAKONDE	St. Anthony Catholic Church-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	NKANA	MISESHI	Buntingwa Primary School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	NKANA	MISESHI	Mindolo Welfare Centre-03	22 November 2026	26 November 2025
COPPERBELT	KITWE	NKANA	MINDOLO	Salemu Primary School-03	22 November 2026	26 November 2025
COPPERBELT	KITWE	NKANA	MINDOLO	Mindolo Primary School-02	22 November 2026	26 November 2025
COPPERBELT	KITWE	NKANA	MINDOLO	KITC Hall-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	NKANA	LUYANDO	Musa Primary School-02	22 November 2026	26 November 2025
COPPERBELT	KITWE	CHIMWEMWE	ITIMPI	Garneton Secondary School-02	22 November 2026	26 November 2025
COPPERBELT	KITWE	CHIMWEMWE	TWATASHA	TYFO TAP-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	CHIMWEMWE	TWATASHA	TYFO TAP-02	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
COPPERBELT	KITWE	CHIMWEMWE	TWATASHA	Twatasha Secondary School-05	22 November 2026	26 November 2025
COPPERBELT	KITWE	CHIMWEMWE	KAWAMA	Minsenga Primary School-02	22 November 2026	26 November 2025
COPPERBELT	KITWE	CHIMWEMWE	KAWAMA	Comis Catholic Community School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	CHIMWEMWE	KAWAMA	Twingi Building-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	CHIMWEMWE	KAMATIPA	Kamatipa 'B' Secondary School-03	22 November 2026	26 November 2025
COPPERBELT	KITWE	CHIMWEMWE	KAMATIPA	Kapota Primary School-04	22 November 2026	26 November 2025
COPPERBELT	KITWE	CHIMWEMWE	BUNTINGWA	Bunfungwa Centre-02	22 November 2026	26 November 2025
COPPERBELT	KITWE	CHIMWEMWE	BUNTINGWA	Mama Mont Secondary School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	CHIMWEMWE	LUBUTO	Chimwemwe KCC W/Shop-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	CHIMWEMWE	LUBUTO	Lubuto Centre-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	CHIMWEMWE	CHIMWEMWE	Ishuko Primary School-02	22 November 2026	26 November 2025
COPPERBELT	KITWE	CHIMWEMWE	CHIMWEMWE	Kampemba Primary School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	KWACHA	KWACHA	Mutende Primary School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	KWACHA	KWACHA	Kwacha Clinic-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	KWACHA	KWACHA	Kwacha Clinic-02	22 November 2026	26 November 2025
COPPERBELT	KITWE	KWACHA	BULANGILLO	Bulangililo Secondary School-02	22 November 2026	26 November 2025
COPPERBELT	KITWE	KWACHA	BULANGILLO	Ipusukilo Primary School-02	22 November 2026	26 November 2025
COPPERBELT	KITWE	KWACHA	IPUSUKILO	Yatula Enterprises-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	KWACHA	IPUSUKILO	SDA Church (Tent)-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	KWACHA	IPUSUKILO	Polines Trust School-02	22 November 2026	26 November 2025
COPPERBELT	KITWE	KWACHA	CHANTETE	Mufuchani Camp Zone A (Tent)-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	MUSONDA	MUSONDA	Yande Community School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	MUSONDA	MUSONDA	Catholic Church-03	22 November 2026	26 November 2025
COPPERBELT	KITWE	KWACHA	RIVERSIDE	Riverside Clinic-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	KWACHA	RIVERSIDE	Lamb of God Christian School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	KWACHA	LUBWA	Riverain Primary School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	KWACHA	LUBWA	Nkana Trust School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	WUSAKILE	WUSAKILE	Wusakile Secondary School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	WUSAKILE	WUSAKILE	Wusakile Secondary School-03	22 November 2026	26 November 2025
COPPERBELT	KITWE	WUSAKILE	WUSAKILE	Lido Hall-02	22 November 2026	26 November 2025
COPPERBELT	KITWE	WUSAKILE	WUSAKILE	Kalela Primary School-02	22 November 2026	26 November 2025
COPPERBELT	KITWE	WUSAKILE	WUSAKILE	Children of Bethlehem School-02	22 November 2026	26 November 2025
COPPERBELT	KITWE	WUSAKILE	CHBOTE	Wusakile Community Centre-03	22 November 2026	26 November 2025
COPPERBELT	KITWE	WUSAKILE	CHAMBOLI	Twashuka Secondary School-03	22 November 2026	26 November 2025
COPPERBELT	KITWE	WUSAKILE	CHAMBOLI	Bupe Primary School-03	22 November 2026	26 November 2025
COPPERBELT	KITWE	WUSAKILE	CHAMBOLI	Chamboli Primary School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	WUSAKILE	LUANGWA	Council Site-02	22 November 2026	26 November 2025
COPPERBELT	KITWE	WUSAKILE	LUANGWA	Twatemwa Secondary School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	WUSAKILE	LUANGWA	Catholic School-01	22 November 2026	26 November 2025
COPPERBELT	KITWE	WUSAKILE	LUTO	Church of God-01	22 November 2026	26 November 2025
COPPERBELT	LUANSHYA	LUANSHYA	JAMES PHIRI	Chibansa Primary School-01	22 November 2026	26 November 2025
COPPERBELT	LUANSHYA	LUANSHYA	MPELEMBE	Luanshya Trust School-01	22 November 2026	26 November 2025
COPPERBELT	LUANSHYA	LUANSHYA	MWAISENI	Mwaiseni Community School-03	22 November 2026	26 November 2025
COPPERBELT	LUANSHYA	ROAN	CHILABULA	Chilabula Primary School-01	22 November 2026	26 November 2025
COPPERBELT	LUANSHYA	ROAN	KAWAMA	Kawama Primary School-01	22 November 2026	26 November 2025
COPPERBELT	LUANSHYA	ROAN	MAPOSA	Maposa Primary School-01	22 November 2026	26 November 2025
COPPERBELT	LUANSHYA	ROAN	KANSENGU	Milyashi Community Centre-01	22 November 2026	26 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	SOKONTWE	Nkana Primary School-03	22 November 2026	26 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	BULAYA	Joseph Mutupa Community School-01	22 November 2026	26 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	MIBENGE	Mibenge Secondary School-01	22 November 2026	26 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	MUKUMBO	Kamakanga Community School-02	22 November 2026	26 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	MWELUSHI	Lumpuma Primary School-02	22 November 2026	26 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	LWABUFUBO	Chamani Community School-01	22 November 2026	26 November 2025
COPPERBELT	LUFWANYAMA	LUFWANYAMA	MUSHINGASHI	Mushingashi Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MASAITI	MASAITI	MIPUTU	Kankonshi Primary School	22 November 2026	26 November 2025
COPPERBELT	MASAITI	MASAITI	CHILULU	Fipashi Primary School	22 November 2026	26 November 2025
COPPERBELT	MASAITI	MASAITI	SHIMIBANGA	Mulofwa Primary School	22 November 2026	26 November 2025
COPPERBELT	MASAITI	MASAITI	KATUBA	Saka Primary School	22 November 2026	26 November 2025
COPPERBELT	MASAITI	MASAITI	LUMANO	Kamatwasa Baptist Church	22 November 2026	26 November 2025
COPPERBELT	MASAITI	MASAITI	MASANGANO	St Marksilian Catholic Church	22 November 2026	26 November 2025
COPPERBELT	MASAITI	MASAITI	MASANGANO	Mupapa SDA Academy	22 November 2026	26 November 2025
COPPERBELT	MASAITI	MASAITI	MISHIKISHI	Chankute Primary School	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
COPPERBELT	MASAITI	MASAITI	CHINONDO	Chinondo Primary School	22 November 2026	26 November 2025
COPPERBELT	MASAITI	KAFULAFUTA	MIENGWE	Mbotwa Primary School	22 November 2026	26 November 2025
COPPERBELT	MASAITI	MASAITI	LUANSOBE	Michelo Community School	22 November 2026	26 November 2025
COPPERBELT	MASAITI	MASAITI	KASHITU	Levy Mwanawasa Primary School	22 November 2026	26 November 2025
COPPERBELT	MASAITI	MASAITI	KASHITU	Chilese Primary School	22 November 2026	26 November 2025
COPPERBELT	MASAITI	KAFULAFUTA		Mpulabushi Primary School	22 November 2026	26 November 2025
COPPERBELT	MASAITI	KAFULAFUTA	ISHITWE	Nkambo Primary School	22 November 2026	26 November 2025
COPPERBELT	MASAITI	KAFULAFUTA	MIENGWE	Mwambachimo Primary School	22 November 2026	26 November 2025
COPPERBELT	MASAITI	KAFULAFUTA	CHONDWE	Kambowa Combined School	22 November 2026	26 November 2025
COPPERBELT	MASAITI	KAFULAFUTA	MAPALO	Kanyanje Baptist Church	22 November 2026	26 November 2025
COPPERBELT	MASAITI	KAFULAFUTA	MWATISHI	Chilengwa Baptist	22 November 2026	26 November 2025
COPPERBELT	MASAITI	KAFULAFUTA	MAPALO	Mapalo Primary School -3	22 November 2026	26 November 2025
COPPERBELT	MASAITI	MASAITI	KATUBA	Lisomona Secondary School	22 November 2026	26 November 2025
COPPERBELT	MASAITI	KAFULAFUTA	MWATISHI	Lubendo Primary School -2	22 November 2026	26 November 2025
COPPERBELT	MPONGWE	MPONGWE	KASONGA	Katemene Kwiyulu Community School-01	22 November 2026	26 November 2025
COPPERBELT	MPONGWE	MPONGWE	IPUMBU	Kanyama Private School-01	22 November 2026	26 November 2025
COPPERBELT	MPONGWE	MPONGWE	IPUMBU	Lukangala Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MPONGWE	MPONGWE	KASHIBA	Bilima Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MPONGWE	MPONGWE	MPONGWE CENTRAL	Kabumba Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MPONGWE	MPONGWE	MPONGWE CENTRAL	Bwembelelo Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MPONGWE	MPONGWE	MPONGWE CENTRAL	Chinwa Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MPONGWE	MPONGWE	MPONGWE CENTRAL	Mpongwe Day Secondary School-01	22 November 2026	26 November 2025
COPPERBELT	MPONGWE	MPONGWE	MPONGWE CENTRAL	Chipese Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MPONGWE	MPONGWE	KANYENDA	Kaloko Community School-01	22 November 2026	26 November 2025
COPPERBELT	MPONGWE	MPONGWE	KANYENDA	Chibuli Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MPONGWE	MPONGWE	IBENGA	Lyobeka Clinic-01	22 November 2026	26 November 2025
COPPERBELT	MPONGWE	MPONGWE	IBENGA	Mulliantambo Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MPONGWE	MPONGWE	MIKATA	Nachitalu Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MPONGWE	MPONGWE	IBENGA	Butikili Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	KANKOYO	LUANSOBE	Iuansobe Primary School	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	KANKOYO	BUTONDO	Butondo UCZ Congregation-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	KANKOYO	MPELEMBE	Kankoyo Primary School	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	KANKOYO	FIBUSA	Clinic 5	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	KANKOYO	KWACHA	Makole Primary School	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	KANKOYO	BUNTINGWA	Chibalya Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	MOKAMBO	Mokambo Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	MURUNDU	Murundu Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	MUPAMBE	Mupambe Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	MINAMBE	MINAMBE PRIMARY SCHOOL	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	MAINA SOKO	St. Anthony Catholic Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	BWAFWANO	Central School-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	MULUNGUSHI	Kasumba Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	SHINDE	Tangata Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	KANSUSWA	Kansuswa Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	KANSUSWA	Kansuswa Community Hall-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	KAWAMA	Kawama Primary School B-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	HANKY KALANGA	Kamuchanga Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	KASEMPA	Twashuka Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	CHACHACHA	Buseko Community Centre-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	DAVID LUNDA	Eastlea Primary School-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	BWANANYINA	St. Thresa Catholic Church-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	BWANANYINA	St. Thresa Catholic Church-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	BWANANYINA	Zamchin Community Hall-01	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	MUFULIRA	BWANANYINA	Zamchin Community Hall-02	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	CIVIC CENTRE	CIVIC CENTRE	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	KANTANSHI	CIVIC CENTRE	CIVIC CENTRE	22 November 2026	26 November 2025
COPPERBELT	MUFULIRA	MUTUNDU	MUTUNDU	Misambo Primary School-01	22 November 2026	26 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	ITAWA	Itawa Combined School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	ITAWA	Ndeke Combined School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	ITAWA	Church of God	22 November 2026	26 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	ITAWA	Mackenzie Combined School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	ITAWA	Itawa Combined School	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
COPPERBELT	NDOLA	BWANA MKUBWA	ITAWA	Ndeke Primary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	ITAWA	Ndeke Combined School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	ITAWA	Twavane Private School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	ITAWA	Ndeke Combined School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	ITAWA	Ndeke Combined School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	MUNKULUNGWE	Katondo Secondary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	MUNKULUNGWE	Sungabukanda Primary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	MUNKULUNGWE	Tur-Argan Primary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	BWANA MKUBWA	MUNKULUNGWE	Tur-Argan Primary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	CHIFUBU	KAMBA	Kamba Secondary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	CHIFUBU	KAMBA	Malasha Combined School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	CHIFUBU	KAWAMA	Kawama Secondary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	CHIFUBU	KAWAMA	Chawama Primary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	CHIFUBU	KANYANJE	United Church of Zambia- Mulyata	22 November 2026	26 November 2025
COPPERBELT	NDOLA	CHIFUBU	KANYANJE	Hands of Compassion Community School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	CHIFUBU	PAMODZI	Twatasha Primary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	CHIFUBU	PAMODZI	Sathya Sai Boys	22 November 2026	26 November 2025
COPPERBELT	NDOLA	CHIFUBU	PAMODZI	Minsundu Primary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	CHIFUBU	FIBOBE	St. Bonaventure Secondary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	CHIFUBU	FIBOBE	St. Bonaventure Secondary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	CHIFUBU	FIBOBE	Fibobe Primary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	CHIFUBU	FIBOBE	Fibobe Primary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	CHIFUBU	CHIFUBU	Chifubu Primary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	KABUSHI	LUBUTO	Lubuto Community Hall	22 November 2026	26 November 2025
COPPERBELT	NDOLA	KABUSHI	LUBUTO	Frederick Chiluba Combined School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	KABUSHI	LUBUTO	Lubuto Community Hall	22 November 2026	26 November 2025
COPPERBELT	NDOLA	KABUSHI	LUBUTO	Lubuto Primary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	KABUSHI	MUKUBA	Kayela Secondary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	KABUSHI	MUKUBA	Dambo Secondary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	KABUSHI	KAFUBU	Milemu Secondary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	KABUSHI	KAFUBU	Ndola Main Primary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	KABUSHI	SKYWAYS	Lyuni Primary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	KABUSHI	SKYWAYS	Chilengwa Primary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	KABUSHI	SKYWAYS	Masala Cultural Village	22 November 2026	26 November 2025
COPPERBELT	NDOLA	KABUSHI	KALOKO	Kaloko Primary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	KABUSHI	TOKA	Toka Community Hall	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	TWAPIA	Kamanda U.C. Church	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	TWAPIA	Mabungo Primary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	TWAPIA	Twapia Primary School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	KANINI	Rehabilitation Centre	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	KANINI	Hillcrest Community Centre	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	KANINI	Hill Crest Baptist Church	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	NKWAZI	Nkwazi Community Centre	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	NKWAZI	Nkwazi Community Centre	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	NKWAZI	Zambia ICT College	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	NKWAZI	OLD Resident Development Committee (RDC)	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	YENGWE	Northrise Combined School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	YENGWE	Zambia Railways	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	YENGWE	Northrise Combined School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	YENGWE	Northrise Combined School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	MAPALO	RDC Offices	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	DAG HAMMERSJOELD	Dag Hammersjoeld Community School	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	KANINI	Kwacha Centre	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	KANSENSHI	Provost	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	KANSENSHI	New Apostolic	22 November 2026	26 November 2025
COPPERBELT	NDOLA	NDOLA CENTRAL	MAPALO	Council Depot Offices	22 November 2026	26 November 2025
EASTERN	CHADIZA	CHADIZA	AMBIDZI	Kapirimpika School-02	22 November 2026	26 November 2025
EASTERN	CHADIZA	CHADIZA	BWANUNKHA	Bwanunkha School-02	22 November 2026	26 November 2025
EASTERN	CHADIZA	CHADIZA	CHADIZA	Tigwilizane Primary School-01	22 November 2026	26 November 2025
EASTERN	CHADIZA	CHADIZA	CHANJOWE	Chanjowe School-02	22 November 2026	26 November 2025
EASTERN	CHADIZA	CHADIZA	CHILENGA	Nsadzu Basic School-01	22 November 2026	26 November 2025
EASTERN	CHADIZA	CHADIZA	KAMPINI	Kampini Primary School-01	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
EASTERN	CHADIZA	CHADIZA	KANDBAWAKO	Katantha Basic School-01	22 November 2026	26 November 2025
EASTERN	CHADIZA	CHADIZA	MANGWE	Mangwe Basic School-01	22 November 2026	26 November 2025
EASTERN	CHADIZA	CHADIZA	MWANGAZI	Mwangazi School-01	22 November 2026	26 November 2025
EASTERN	CHADIZA	CHADIZA	NAVILURI	Naviluri Basic School-02	22 November 2026	26 November 2025
EASTERN	CHADIZA	CHADIZA	NGALA	Ngala Primary School-01	22 November 2026	26 November 2025
EASTERN	CHADIZA	CHADIZA	NSADZU	ROBI Farms Catholic Church-01	22 November 2026	26 November 2025
EASTERN	CHADIZA	CHADIZA	TAFERANSONI	Namwela School-01	22 November 2026	26 November 2025
EASTERN	CHAMA	CHAMA NORTH	MANTHEPA	Manthepea School	22 November 2026	26 November 2025
EASTERN	CHAMA	CHAMA NORTH	CHISUNGA	Mullo School	22 November 2026	26 November 2025
EASTERN	CHAMA	CHAMA NORTH	MUCHINGA	Mwakana Community School	22 November 2026	26 November 2025
EASTERN	CHAMA	CHAMA NORTH	MWALALA	Katangalika School	22 November 2026	26 November 2025
EASTERN	CHAMA	CHAMA NORTH	MPHALAUSENGA	Dungululu School	22 November 2026	26 November 2025
EASTERN	CHAMA	CHAMA NORTH	KAMPHAMB	Nkhanga School	22 November 2026	26 November 2025
EASTERN	CHAMA	CHAMA NORTH	KAMPHEMBA	Chama Day High School	22 November 2026	26 November 2025
EASTERN	CHAMA	CHAMA NORTH	MWALALA	Mwalala School	22 November 2026	26 November 2025
EASTERN	CHAMA	CHAMA NORTH	MPHALAUSENGA	Katete School	22 November 2026	26 November 2025
EASTERN	CHAMA	CHAMA SOUTH	CHIBUNGWE	Lumbailo Community School	22 November 2026	26 November 2025
EASTERN	CHAMA	CHAMA SOUTH	LUPAMAZI	Kapampha Community School	22 November 2026	26 November 2025
EASTERN	CHAMA	CHAMA SOUTH	CHILUBALUBA	Manda hill Primary School	22 November 2026	26 November 2025
EASTERN	CHAMA	CHAMA SOUTH	MABINGA	Ng'anja Bazimu School	22 November 2026	26 November 2025
EASTERN	CHAMA	CHAMA SOUTH	BAZIMU	Champhanda Community School	22 November 2026	26 November 2025
EASTERN	CHAMA	CHAMA SOUTH	MABINGA	Chiteba Day High School	22 November 2026	26 November 2025
EASTERN	CHAMA	CHAMA SOUTH	LUPAMAZI	Zibambale Community School	22 November 2026	26 November 2025
EASTERN	CHAMA	CHAMA SOUTH	LUMEZI	Simulemba Primary School	22 November 2026	26 November 2025
EASTERN	CHASEFU	CHASEFU	KAJILIME	Zovulume Community School-01	22 November 2026	26 November 2025
EASTERN	CHASEFU	CHASEFU	CHABOLI	Muzulwula Primary School-01	22 November 2026	26 November 2025
EASTERN	CHASEFU	CHASEFU	CHABOLI	Mvakule Community School-01	22 November 2026	26 November 2025
EASTERN	CHASEFU	CHASEFU	CHIZINGIZI	Gumba School-01	22 November 2026	26 November 2025
EASTERN	CHASEFU	CHASEFU	KAJILIME	Khuyu Primary School-01	22 November 2026	26 November 2025
EASTERN	CHASEFU	CHASEFU	KAPILISANGA	Mbenje School-01	22 November 2026	26 November 2025
EASTERN	CHASEFU	CHASEFU	KAPILISANGA	Manyi School-01	22 November 2026	26 November 2025
EASTERN	CHASEFU	CHASEFU	LUWEREZI	Masindila School-01	22 November 2026	26 November 2025
EASTERN	CHASEFU	CHASEFU	MAGODI	Kamzoole School-01	22 November 2026	26 November 2025
EASTERN	CHASEFU	CHASEFU	MAGODI	Chenjezi Community School-01	22 November 2026	26 November 2025
EASTERN	CHASEFU	CHASEFU	MANDA HILL	Kathale School-01	22 November 2026	26 November 2025
EASTERN	CHASEFU	CHASEFU	MANDA HILL	Thunkhu School-01	22 November 2026	26 November 2025
EASTERN	CHASEFU	CHASEFU	MEMBE	Kakoma School-01	22 November 2026	26 November 2025
EASTERN	CHASEFU	CHASEFU	NKHANGA	Vuvumwe Community School-01	22 November 2026	26 November 2025
EASTERN	CHASEFU	CHASEFU	SUSA	Lumbwa School-01	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	MSANDILE	Kapatamoyo School -01	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	MSANDILE	Kawambe School-01	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	MSANDILE	Zingale School-01	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	CHIPANGALI	Dwankhozi Primary School -1	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	CHIPANGALI	Kapasa Primary School-01	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	LUNKHUSWE	Chizukwe School-02	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	NTHOPE	Mnduwi Community School-02	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	NTHOPE	Kaonga Primary School-01	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	SISINJE	Eastern Girls Technical School-01	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	SISINJE	Chakota Primary School-01	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	SISINJE	Nkwinjiri Primary School-01	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	RUKUZYE	Nyauzi School-1	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	RUKUZYE	Dzoole School-01	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	RUKUZYE	Mgubudu MPC, Society-01	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	RUKUZYE	Mgubudu MPC, Society-01	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	RUKUZYE	Kasongala School-02	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	KASENGA	Mafuta School-02	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	KASENGA	Manalo Community School-01	22 November 2026	26 November 2025
EASTERN	CHIPANGALI	CHIPANGALI	KASENGA	Chikoka School -02	22 November 2026	26 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KANJALA	Hope Campus Primary School-01	22 November 2026	26 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KANJALA	Road Board Offices-04	22 November 2026	26 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KANJALA	Road Board Offices-05	22 November 2026	26 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	MASUPE	Chipata Motel-02	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
EASTERN	CHIPATA	CHIPATA CENTRAL	MASUPE	Clark Cotton Ginnery-01	22 November 2026	26 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	MSANGA	Nyakutwa School-02	22 November 2026	26 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	MSANGA	Katopola Farm Institute-03	22 November 2026	26 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	MSANGA	Walela School-02	22 November 2026	26 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KAPATA	Nadalitsika Community School-04	22 November 2026	26 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KAPATA	Nadalitsika Community School-05	22 November 2026	26 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KAPATA	Tennis Club-03	22 November 2026	26 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KAPATA	Tennis Club-04	22 November 2026	26 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	KAPATA	Kapata Welfare Hall-02	22 November 2026	26 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	DILIKA	Council Chamber-03	22 November 2026	26 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	DILIKA	Umodzi School-03	22 November 2026	26 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	DILIKA	Umodzi Primary School-01	22 November 2026	26 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	DILIKA	Mchini Primary School-03	22 November 2026	26 November 2025
EASTERN	CHIPATA	CHIPATA CENTRAL	DILIKA	Mchini Primary School-06	22 November 2026	26 November 2025
EASTERN	CHIPATA	LUANGENI	NSINGO	Katandala School-01	22 November 2026	26 November 2025
EASTERN	CHIPATA	LUANGENI	NSINGO	Nsanjika School-01	22 November 2026	26 November 2025
EASTERN	CHIPATA	LUANGENI	NSINGO	Chithaza Village (tent)-01	22 November 2026	26 November 2025
EASTERN	CHIPATA	LUANGENI	MWAMI	Mulanga Community School-01	22 November 2026	26 November 2025
EASTERN	CHIPATA	LUANGENI	MWAMI	Lunyike School-01	22 November 2026	26 November 2025
EASTERN	CHIPATA	LUANGENI	MWAMI	Kafoteka Community School-01	22 November 2026	26 November 2025
EASTERN	CHIPATA	LUANGENI	KHOVA	Matemula Community School-01	22 November 2026	26 November 2025
EASTERN	CHIPATA	LUANGENI	MAKANGILA	Kabele Community School-01	22 November 2026	26 November 2025
EASTERN	CHIPATA	LUANGENI	MAKANGILA	Makangila Community School-01	22 November 2026	26 November 2025
EASTERN	CHIPATA	LUANGENI	CHIKANDO	Chilobwe Primary School-01	22 November 2026	26 November 2025
EASTERN	CHIPATA	LUANGENI	CHIKANDO	Makungwa School-01	22 November 2026	26 November 2025
EASTERN	KASENENGWA	KASENENGWA	CHIPARAMBA		22 November 2025	22 November 2026
EASTERN	KASENENGWA	KASENENGWA	CHIPARAMBA		22 November 2025	22 November 2026
EASTERN	KASENENGWA	KASENENGWA	KWENJE		22 November 2025	22 November 2026
EASTERN	KASENENGWA	KASENENGWA	KWENJE		22 November 2025	22 November 2026
EASTERN	KASENENGWA	KASENENGWA	MAKUNGWA		22 November 2025	22 November 2026
EASTERN	KASENENGWA	KASENENGWA	MAKUNGWA		22 November 2025	22 November 2026
EASTERN	KASENENGWA	KASENENGWA	MBOZA		22 November 2025	22 November 2026
EASTERN	KASENENGWA	KASENENGWA	MBOZA		22 November 2025	22 November 2026
EASTERN	KASENENGWA	KASENENGWA	MKOWE		22 November 2025	22 November 2026
EASTERN	KASENENGWA	KASENENGWA	MPUNZA		22 November 2025	22 November 2026
EASTERN	KASENENGWA	KASENENGWA	NGONGWE		22 November 2025	22 November 2026
EASTERN	KASENENGWA	KASENENGWA	NGONGWE		22 November 2025	22 November 2026
EASTERN	KATETE	MKAIKA	CHAVUKA	Chimatsuko primary	22 November 2026	26 November 2025
EASTERN	KATETE	MKAIKA	CHIMTENDE	Wallia Primary	22 November 2026	26 November 2025
EASTERN	KATETE	MILANZI	KAZAKALOBOLA	Chilungamo RCZ Church-01	22 November 2026	26 November 2025
EASTERN	KATETE	MILANZI	DOLE	Chafela RCZ Church-01	22 November 2026	26 November 2025
EASTERN	KATETE	MKAIKA	KADULA	Chivuse primary	22 November 2026	26 November 2025
EASTERN	KATETE	MKAIKA	MATUNGA	Mwaziputa	22 November 2026	26 November 2025
EASTERN	KATETE	MKAIKA	CHILONGAMABWE	Kamasa Primary	22 November 2026	26 November 2025
EASTERN	KATETE	MILANZI	KAFUMBWE	Msolo Roman Catholic Church-01	22 November 2026	26 November 2025
EASTERN	KATETE	MILANZI	KAMPHAMBE	Chilingandi Community School-01	22 November 2026	26 November 2025
EASTERN	KATETE	MILANZI	Chindwale	Chisaka cooperative Shed-01	22 November 2026	26 November 2025
EASTERN	KATETE	MILANZI	KAPANGULULA	Mawano Roman Catholic Church-01	22 November 2026	26 November 2025
EASTERN	KATETE	MILANZI	KAPOCHE	Kakula School-02	22 November 2026	26 November 2025
EASTERN	KATETE	MILANZI	KASAMBANDOLA	kambila school 01	22 November 2026	26 November 2025
EASTERN	KATETE	MILANZI	KATIULA	Mwandafisi School-01	22 November 2026	26 November 2025
EASTERN	KATETE	MILANZI	KAZALA	Kapepe Basic School-01	22 November 2026	26 November 2025
EASTERN	KATETE	MILANZI	MILANZI	Mphamba Roman Catholic Church-01	22 November 2026	26 November 2025
EASTERN	KATETE	MKAIKA	MKAIKA	Chisale primary	22 November 2026	26 November 2025
EASTERN	KATETE	MKAIKA	KAMIZA	Gaveni School-02	22 November 2026	26 November 2025
EASTERN	KATETE	MKAIKA	LUKWETA	Lukweta primary	22 November 2026	26 November 2025
EASTERN	KATETE	MKAIKA	MPHANGWE	Katete primary	22 November 2026	26 November 2025
EASTERN	KATETE	MKAIKA	VULAMKOKO	Fisi cooperative	22 November 2026	26 November 2025
EASTERN	KATETE	MILANZI	YOWOYANI	kafumbwe primary	22 November 2026	26 November 2025
EASTERN	LUMEZI	LUMEZI	KAMIMBA	Chikomeni Basic School	22 November 2026	26 November 2025
EASTERN	LUMEZI	LUMEZI	KAMIMBA	Lupampha Primary School	22 November 2026	26 November 2025
EASTERN	LUMEZI	LUMEZI	DIWA	Champhoyo School-01	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
EASTERN	LUMEZI	LUMEZI	DIWA	Kasasa Primary School-01	22 November 2026	26 November 2025
EASTERN	LUMEZI	LUMEZI	DIWA	Nkhanyu School-01	22 November 2026	26 November 2025
EASTERN	LUMEZI	LUMEZI	CHIBANDE	Chasera School-01	22 November 2026	26 November 2025
EASTERN	LUMEZI	LUMEZI	CHIBANDE	Chasera School-02	22 November 2026	26 November 2025
EASTERN	LUMEZI	LUMEZI	LUMIMBA	Kataba School	22 November 2026	26 November 2025
EASTERN	LUMEZI	LUMEZI	LUMIMBA	Chocha Community School	22 November 2026	26 November 2025
EASTERN	LUMEZI	LUMEZI	KAZEMBE	Chibembe Primary School	22 November 2026	26 November 2025
EASTERN	LUMEZI	LUMEZI	KAIKUMBE	Mitonda Community School	22 November 2026	26 November 2025
EASTERN	LUMEZI	LUMEZI	KAIKUMBE	Kaikumbe Primary School	22 November 2026	26 November 2025
EASTERN	LUMEZI	LUMEZI	WACHITANGACHI	Kappapi Primary School	22 November 2026	26 November 2025
EASTERN	LUMEZI	LUMEZI	WACHITANGACHI	Kalungambewa School	22 November 2026	26 November 2025
EASTERN	LUMEZI	LUMEZI	CHAMTOWA	Kamphanda Community School	22 November 2026	26 November 2025
EASTERN	LUMEZI	LUMEZI	KACHAMA	Luasila School	22 November 2026	26 November 2025
EASTERN	LUSANGAZI	MSANZALA	CHIKOWA	TETEKE COMMUNITY SCHOOL-01	22 November 2026	26 November 2025
EASTERN	LUSANGAZI	MSANZALA	CHINGOLO	CHIWA COMMUNITY SCHOOL-01	22 November 2026	26 November 2025
EASTERN	LUSANGAZI	MSANZALA	CHISANGU	MWANIKA PRIMARY SCHOOL-01	22 November 2026	26 November 2025
EASTERN	LUSANGAZI	MSANZALA	LUSANGAZI	MILEKA COMMUNITY SCHOOL-01	22 November 2026	26 November 2025
EASTERN	LUSANGAZI	MSANZALA	LUSANGAZI	FUWE ANGLICAN CHURCH - 1	22 November 2026	26 November 2025
EASTERN	LUSANGAZI	MSANZALA	LUTWAZI	MWANZA PRIMARY SCHOOL-01	22 November 2026	26 November 2025
EASTERN	LUSANGAZI	MSANZALA	MATEYO MZEKA	NSAMBA COMMUNITY SCHOOL - 1	22 November 2026	26 November 2025
EASTERN	LUSANGAZI	MSANZALA	MAWANDA	MAKALE PRIMARY SCHOOL - 1	22 November 2026	26 November 2025
EASTERN	LUSANGAZI	MSANZALA	MUDONSA	RIVERSIDE SECONDARY SCHOOL - 1	22 November 2026	26 November 2025
EASTERN	LUSANGAZI	MSANZALA	NYAKAWISE	Nyanphande Primary School-01	22 November 2026	26 November 2025
EASTERN	LUSANGAZI	MSANZALA	NYAKAWISE	Kanhangwila Clinic-01	22 November 2026	26 November 2025
EASTERN	LUSANGAZI	MSANZALA	SINGOZI	MZENJE PRIMARY SCHOOL-01	22 November 2026	26 November 2025
EASTERN	MAMBWE	MALAMBO	MNKHANYA	Chitempha Primary School-01	22 November 2026	26 November 2025
EASTERN	MAMBWE	MALAMBO	MPHOMWA	Chikokola Primary School-01	22 November 2026	26 November 2025
EASTERN	MAMBWE	MALAMBO	MPHOMWA	Mphomwa Primary School-01	22 November 2026	26 November 2025
EASTERN	MAMBWE	MALAMBO	MNKHANYA	Matula Primary School-01	22 November 2026	26 November 2025
EASTERN	MAMBWE	MALAMBO	MDIMA	Holy Hill Primary School-01	22 November 2026	26 November 2025
EASTERN	MAMBWE	MALAMBO	KAKUMBI	Uyoba Primary School-01	22 November 2026	26 November 2025
EASTERN	MAMBWE	MALAMBO	MNKHANYA	Chiutika Primary School-01	22 November 2026	26 November 2025
EASTERN	MAMBWE	MALAMBO	CHIPAPA	Kamoto Primary School-01	22 November 2026	26 November 2025
EASTERN	MAMBWE	MALAMBO	NSEFU	Nsefu Primary School-01	22 November 2026	26 November 2025
EASTERN	MAMBWE	MALAMBO	NSEFU	Kawaza Primary School-01	22 November 2026	26 November 2025
EASTERN	MAMBWE	MALAMBO	MDIMA	Mdima Primary School-02	22 November 2026	26 November 2025
EASTERN	NYIMBA	NYIMBA	LUANGWA	Chikwasha Primary School	22 November 2026	26 November 2025
EASTERN	NYIMBA	NYIMBA	KATIPA	Kabvungula Community School	22 November 2026	26 November 2025
EASTERN	NYIMBA	NYIMBA	LUANGWA	Malopa Catholic Church	22 November 2026	26 November 2025
EASTERN	NYIMBA	NYIMBA	LUANGWA	Mantungulu Community School	22 November 2026	26 November 2025
EASTERN	NYIMBA	NYIMBA	LUANGWA	Mbilisao Community School	22 November 2026	26 November 2025
EASTERN	NYIMBA	NYIMBA	KALIWE	Milembo Primary School	22 November 2026	26 November 2025
EASTERN	NYIMBA	NYIMBA	CHINSIMBWE	Misebe Community School	22 November 2026	26 November 2025
EASTERN	NYIMBA	NYIMBA	LUANGWA	Mshalira Primary School	22 November 2026	26 November 2025
EASTERN	NYIMBA	NYIMBA	MTILIZI	Mulira Primary School	22 November 2026	26 November 2025
EASTERN	NYIMBA	NYIMBA	NYIMBA	Mwase Primary School	22 November 2026	26 November 2025
EASTERN	NYIMBA	NYIMBA	CHINAMBI	Ng'ambwa Primary School	22 November 2026	26 November 2025
EASTERN	NYIMBA	NYIMBA	CHINAMBI	Simalama Primary School	22 November 2026	26 November 2025
EASTERN	NYIMBA	NYIMBA	VIZIMUMBA	Lupala Primary School	22 November 2026	26 November 2025
EASTERN	NYIMBA	NYIMBA	NYIMBA	Mfumbizi Primary School	22 November 2026	26 November 2025
EASTERN	NYIMBA	NYIMBA	MPHUNDWE	Nsanganu Primary School	22 November 2026	26 November 2025
EASTERN	NYIMBA	NYIMBA	CHINSIMBWE	Nyakalwe Primary School	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	MBALA	Chamanika Community School-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	CHILIMANYAMA	Luamphande Primary School-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	NYIKA	Social Welfare Office-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	NYIKA	Kazulamane Community School-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	NYIKA	Petauke Primary School-08	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	CHILIMANYAMA	Mkhumbaleza Baptist Church-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	MBALA	Madzi Atuwa Community School-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	CHILIMANYAMA	Mngoza Primary School-02	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	NYIKA	Civic Centre	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	KOVYANE	Chisenjere Primary School-01	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
EASTERN	PETAUKE	PETAUKE	NSIMBO	Nyamia Primary School-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	MBALA	Nseko Primary School-03	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	NYIKA	Stambuli Comer Stone Baptist Church-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	MSUMBAZI	Mingo Stop Primary School-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	MBALA	Nseko Primary School-02	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	MINGA	Mwambulazumba Primary School-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	ONGOLWE	Kasonde Basic School-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	ONGOLWE	Mumbi Primary School-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	MSUMBAZI	Chifundo Community School-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	KAUMBWE	KANYANGA	Mwambezi Primary School-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	KAUMBWE	LUSINDE	Nyakuluma Primary School-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	KAUMBWE	MANJAZI	Kanjama Primary School-02	22 November 2026	26 November 2025
EASTERN	PETAUKE	KAUMBWE	KAUMBWE	Wanthala Primary School-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	KAUMBWE	MANYANE	Mando Community School-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	KAUMBWE	KAUMBWE	Mwanjawanthu Primary School-02	22 November 2026	26 November 2025
EASTERN	PETAUKE	KAUMBWE	LUSINDE	Nyanduwane Primary School-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	KAUMBWE	MANYANE	Sanjama Community School-01	22 November 2026	26 November 2025
EASTERN	PETAUKE	PETAUKE	NYIKA	Civic Centre	22 November 2026	26 November 2025
EASTERN	VUBWI	VUBWI	CHIMPHANJE	Chankhandwe Primary School-01	22 November 2026	26 November 2025
EASTERN	VUBWI	VUBWI	CHISIYA	Mzigawa Primary School-02	22 November 2026	26 November 2025
EASTERN	VUBWI	VUBWI	ZOZWE	Kampisandodo Primary School-02	22 November 2026	26 November 2025
EASTERN	VUBWI	VUBWI	MBOZI	Chipanje Primary School-02	22 November 2026	26 November 2025
EASTERN	VUBWI	VUBWI	MLAWE	Chigwe Primary School-03	22 November 2026	26 November 2025
EASTERN	VUBWI	VUBWI	MBANDE	Muwiza Catholic Church-01	22 November 2026	26 November 2025
EASTERN	VUBWI	VUBWI	VUBWI	Vubwi Primary School-03	22 November 2026	26 November 2025
LUAPULA	CHEMBE	CHEMBE	KAPWEPWE	Chipete Primary School-02	22 November 2026	26 November 2025
LUAPULA	CHEMBE	CHEMBE	KASOMALWELA	Chayuwa Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHEMBE	CHEMBE	KUNDAMFUMU	Milima Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHEMBE	CHEMBE	MUSHINGWA	Mushingwa Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHEMBE	CHEMBE	LUWO	Luwo Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHEMBE	CHEMBE	LUWO	Twalubuka Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIENGE	CHIENGE	LUNCHINDA	Muchese Community School-03	22 November 2026	26 November 2025
LUAPULA	CHIENGE	CHIENGE	CHIBAMBA	Lupiya Primary School-04	22 November 2026	26 November 2025
LUAPULA	CHIENGE	CHIENGE	CHIPUNGU	Chipungu Primary School-02	22 November 2026	26 November 2025
LUAPULA	CHIENGE	CHIENGE	LUAU	Mwabu Primary School-03	22 November 2026	26 November 2025
LUAPULA	CHIENGE	CHIENGE	CHIENGE	Abinala Village-01	22 November 2026	26 November 2025
LUAPULA	CHIENGE	CHIENGE	LAMBWE CHOMBA	Mutumpa Community School-02	22 November 2026	26 November 2025
LUAPULA	CHIENGE	CHIENGE	CHITUNDA	Kawama Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIENGE	CHIENGE	KATETE	Putu Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIENGE	CHIENGE	KALOBWA	Njikaliwa Co-operative-01	22 November 2026	26 November 2025
LUAPULA	CHIENGE	CHIENGE	CHIPAMBA	Kalande Cooperative Building-01	22 November 2026	26 November 2025
LUAPULA	CHIENGE	CHIENGE	CHITUTU	Kantipa Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIENGE	CHIENGE	KALUNGWISHI	Kabale Rural Health Centre-01	22 November 2026	26 November 2025
LUAPULA	CHIENGE	CHIENGE	IFUNA	Musumbo Village-01	22 November 2026	26 November 2025
LUAPULA	CHIENGE	CHIENGE	MUNWA	Kafulwe Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIENGE	CHIENGE	MUNUNGA	Kabwe Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	MBABALA	Katiti Pre School-01	22 November 2026	26 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	CHISHI	Kasekelo Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KAFUMBO	Nshungu Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	LUBWE	Nkulunga Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	CHIFUNABULI	Mundubi Secondary School-01	22 November 2026	26 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KASONGOLE	Mweshilungu Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	MUBANSENSHI	Chamatawa Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	MASONDE	Bomba Wamenshi Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	MASONDE	Chombwe Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	CHINKUTILA	Kapundu Community School-01	22 November 2026	26 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KASANSANS	Kapumpe Community School-01	22 November 2026	26 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KASANSANS	Kasuba Primary School-02	22 November 2026	26 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KASABA	Nsengaila Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KAPAMBA	Chikuwe Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIFUNABULI	CHIFUNABULI	KAPESHI	Kafwimbi Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIPLI	CHIPLI	MAKABE	Musalanga Primary School-01	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUAPULA	CHIPILI	CHIPILI	MWESHI	Mulunda Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIPILI	CHIPILI	LUFUBU	Chikaya Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIPILI	CHIPILI	CHIBALASHI	Mwenda Primary School-02	22 November 2026	26 November 2025
LUAPULA	CHIPILI	CHIPILI	NALUPEMBE	Milonge Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIPILI	CHIPILI	KANSHIMBA	Kanshimba Primary School-01	22 November 2026	26 November 2025
LUAPULA	CHIPILI	CHIPILI	NKONGE	Malama Primary School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	KABANSE	Mishinga Community School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	ILOMBE	Chabaya Primary School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	PAMBASHE	Kaka Primary School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	FILENGE	Mweo Primary School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	MULUNDA	Chitala Primary School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	CHIBOTE	Katota Primary School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	CHIKANDA	Ntumbo Primary School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	CHIMPILI	Nonga Primary School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	PAMBASHE	LUONGO	Chishinga Secondary School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	IY ANGA	Bulembe Primary School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	LUSHIBA	Mwangwe Primary School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	FISAKA	Shikalaba Primary School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	NGÓNA	Mpota Primary School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	KAWAMBWA	Kawambwa Primary School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	NTUMBACHUSHI	Kalamba Primary School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	SENGA	Chisheta Primary School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	KALA	Shinonde Primary School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	LUENA	Musambeshi Primary School-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	NGÓNA	Civic Centre-01	22 November 2026	26 November 2025
LUAPULA	KAWAMBWA	KAWAMBWA	NGÓNA	Civic Centre-02	22 November 2026	26 November 2025
LUAPULA	LUNGA	LUAPULA	MASHIBA	CHIBULU PRIMARY SCHOOL	22 November 2026	26 November 2025
LUAPULA	LUNGA	LUAPULA	NSALUSHI	NSAMBA PRIMARY SCHOOL	22 November 2026	26 November 2025
LUAPULA	LUNGA	LUAPULA	NKUTILA	NKALIMA NKONDE PRIMARY SCHOOL	22 November 2026	26 November 2025
LUAPULA	LUNGA	LUAPULA	NCHETA	BWALYA MPONDA PRIMARY SCHOOL	22 November 2026	26 November 2025
LUAPULA	LUNGA	LUAPULA	LUNGA	KASOMA LUNGA PRIMARY SCHOOL	22 November 2026	26 November 2025
LUAPULA	LUNGA	LUAPULA	LUNGA	MWABA CHIKONDE PRIMARY SCHOOL	22 November 2026	26 November 2025
LUAPULA	LUNGA	LUAPULA	LUNGA	CIVIC CENTRE	22 November 2026	26 November 2025
LUAPULA	MANSA	BAHATI	MUTUNA	Chilla Primary School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	BAHATI	KAMPEMBA	Kapansa Primary School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	BAHATI	MUSHIPASHI	Matelo Primary School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	BAHATI	CHOFOSHI	Chimese Primary School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	BAHATI	KAOLE	Mansa Primary School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	BAHATI	MANSA	Senama Clinic-02	22 November 2026	26 November 2025
LUAPULA	MANSA	BAHATI	MISAKALALA	Mano Primary School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	BAHATI	MANSA	Council Rest House-03	22 November 2026	26 November 2025
LUAPULA	MANSA	BAHATI	MANSA	Kaale Primary School-03	22 November 2026	26 November 2025
LUAPULA	MANSA	BAHATI	MANSA	Mutiti Primary School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	BAHATI	MYULU	Twatasha Primary School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	BAHATI	MANSA	Chabalamuwe Trust School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	MANSA CENTRAL	MULENSHI	Civic Centre-01	22 November 2026	26 November 2025
LUAPULA	MANSA	BAHATI	KATANGASHI	Musaila Primary School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	MANSA CENTRAL	MUSABA	Kafuula Primary School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	MANSA CENTRAL	MUSABA	Lubende Primary School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	MANSA CENTRAL	LWINGISHI	Mutuma Primary School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHANSUNSU	Mabumba Primary School-02	22 November 2026	26 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHANSUNSU	Monga Primary School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	MANSA CENTRAL	LUKANGABA	Tayali Basic School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	MANSA CENTRAL	NAMWANDWE	Chile Primary School-02	22 November 2026	26 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHILY APA	Muchinka Secondary School-03	22 November 2026	26 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHILY APA	Muchinka Secondary School-09	22 November 2026	26 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHILY APA	Mansa Sports Club-01	22 November 2026	26 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHILY APA	St Clements Secondary School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	MANSA CENTRAL	MUCHINKA	Mansa Lodge-01	22 November 2026	26 November 2025
LUAPULA	MANSA	MANSA CENTRAL	MUCHINKA	Kombaniya Secondary School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	MANSA CENTRAL	MULENSHI	Muchinka Hall-01	22 November 2026	26 November 2025
LUAPULA	MANSA	MANSA CENTRAL	MULENSHI	Chitamba Secondary School-01	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUAPULA	MANSA	MANSA CENTRAL	LUKANGABA	Muwang'uni Primary School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	MANSA CENTRAL	FIMPULU	Fimpulu Primary School-01	22 November 2026	26 November 2025
LUAPULA	MANSA	MANSA CENTRAL	CHIBELEKA	Matanda Primary School-01	22 November 2026	26 November 2025
LUAPULA	MILENGE	MILENGE	FISHIKWA	Chiswishi Primary School-01	22 November 2026	26 November 2025
LUAPULA	MILENGE	MILENGE	MILAMBO	Itemba Primary School-01	22 November 2026	26 November 2025
LUAPULA	MILENGE	MILENGE	MULUMBI	Mulumbi Primary School-01	22 November 2026	26 November 2025
LUAPULA	MILENGE	MILENGE	LWELA	Mapula Primary School-01	22 November 2026	26 November 2025
LUAPULA	MILENGE	MILENGE	LUSUMBWE	Milulu Primary School-01	22 November 2026	26 November 2025
LUAPULA	MILENGE	MILENGE	CHIPUNDU	Butimbwe Primary School-01	22 November 2026	26 November 2025
LUAPULA	MILENGE	MILENGE	MUMBOTUTA	Shitambula Primary School-01	22 November 2026	26 November 2025
LUAPULA	MILENGE	MASAITI	CHIPUNDU	Twatasha Primary School-01	22 November 2026	26 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	KAKOSE	Koni Primary School-01	22 November 2026	26 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	PEMBE	Chilange Primary School-01	22 November 2026	26 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	KABALENGE	Chimpunu Health Post-01	22 November 2026	26 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	LUFUBU	Katotoma Primary School-01	22 November 2026	26 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	SALANGA	Kankaloto Primary School-01	22 November 2026	26 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	KAZEMBE	Mushindike Primary School-01	22 November 2026	26 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	CHIPITA	Chipita Fisheries Offices-02	22 November 2026	26 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	PEMBE	Mubanda Blind Centre-01	22 November 2026	26 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	MULELE	Trywell Primary School-01	22 November 2026	26 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	MBERESHI	Chilindi Primary School-02	22 November 2026	26 November 2025
LUAPULA	MWANSABOMBWE	MWANSABOMBWE	MWANSABOMBWE	Kazembe Local Court-01	22 November 2026	26 November 2025
LUAPULA	MWENSE	MAMBILIMA	CHANSHA	Chibonda Primary School-01	22 November 2026	26 November 2025
LUAPULA	MWENSE	MAMBILIMA	CHANSHA	kabundafvela Primary School -01	22 November 2026	26 November 2025
LUAPULA	MWENSE	MAMBILIMA	MUSONDA	kabila primary school 01	22 November 2026	26 November 2025
LUAPULA	MWENSE	MAMBILIMA	LUNDASHI	Chibumbu Primary School-01	22 November 2026	26 November 2025
LUAPULA	MWENSE	MAMBILIMA	KALANGA	mambilima special primary 01	22 November 2026	26 November 2025
LUAPULA	MWENSE	MAMBILIMA	MUNWA	Mulundu primary01	22 November 2026	26 November 2025
LUAPULA	MWENSE	MAMBILIMA	NSOMFI	mukomansala primary01	22 November 2026	26 November 2025
LUAPULA	MWENSE	MWENSE	MWENSE	Luapula Co-operative building -01	22 November 2026	26 November 2025
LUAPULA	MWENSE	MWENSE	KASENGU	Shingwe Village (Tent)-01	22 November 2026	26 November 2025
LUAPULA	MWENSE	MWENSE	KATITI	Lubunda Local Courts-01	22 November 2026	26 November 2025
LUAPULA	MWENSE	MWENSE	CHACHACHA	Mubende Primary School-01	22 November 2026	26 November 2025
LUAPULA	MWENSE	MWENSE	KAPELA	Kakusa Village (Tent)-01	22 November 2026	26 November 2025
LUAPULA	MWENSE	MWENSE	PEBEKABESA	Muposhi Rural Health Centre-01	22 November 2026	26 November 2025
LUAPULA	MWENSE	MWENSE	LUCHE	Lukwesa Rural Health Centre-02	22 November 2026	26 November 2025
LUAPULA	MWENSE	MWENSE	CHIWASHA	Ponga Primary School-01	22 November 2026	26 November 2025
LUAPULA	MWENSE	MWENSE	NKANGA	Tondo Community School-01	22 November 2026	26 November 2025
LUAPULA	MWENSE	MWENSE	KAOMBE	Mukumbwa Secondary school -01	22 November 2026	26 November 2025
LUAPULA	MWENSE	MWENSE	KAPAMBA	Shimpande Village (Tent) -01	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASHIKISHI	Mutono Secondary School-02	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASHIKISHI	Katuna Primary School-02	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASHIKISHI	Kashikishi Primary School-02	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASHIKISHI	Nchelenge Secondary School-02	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASHIKISHI	Kenani Primary School-02	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASHIKISHI	Clifton Secondary School-01	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KASHIKISHI	Chandwe Primary School-02	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KATOFYO	Mangamu Primary School-01	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KATOFYO	Buyantanshi under 5 weighing post-01	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KATOFYO	Kabalenge Rural Health Centre-01	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KILWA	Nshimba Primary School-02	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	KILWA	Lukwesa Primary School-01	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MOFWE	Lunde Primary School-01	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MOFWE	Kanengwa Primary School-01	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MOFWE	Toka Toka Primary School-02	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MOFWE	Kanyembo Primary School-01	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MULWE	Kasamba Primary School-02	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MULWE	Piyala Weighing Post-01	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MULWE	Kampampi Secondary School-02	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MULWE	Mantapala Primary School-01	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MULWE	Hollandi African Methodist Church-01	22 November 2026	26 November 2025
LUAPULA	NCHELENGE	NCHELENGE	MUNKOMBWE	Kaputo Community Hall-01	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUAPULA	NCHELENGE	NCHELENGE	MUNKOMBWE	Mwaba African Methodist Church-01	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	MWATISHI	Mulonda Primary School-01	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	MWATISHI	Lupili Primary School-02	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	MWATISHI	Nfoto Primary School-01	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	MWATISHI	Kafwala SDA Church-01	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	MWATISHI	Kalweo Primary School-01	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	NCHELENGE	Ncheleenge Primary School-03	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	NCHELENGE	Lushiba Primary School-02	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	NCHELENGE	Kantomfu New Apostolic Church-01	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	NCHELENGE	Mweru Secondary School-01	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	NCHELENGE	Mubamba Secondary School-02	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	NCHELENGE	Ncheleenge Primary School-01	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	NSEMBAISHE	Chinsamba Secondary School-02	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	NSEMBAISHE	Kapopolo Pentecost Holiness Church-01	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	NSEMBAISHE	Chisukulu CMMML Church-01	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	SHABO	Mukanso African Methodist Church-01	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	SHABO	Chibwili New Apostolic Church-01	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	SHABO	Kashishi Under 5 Weighing Post-01	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	SHABO	Chabilikila Primary School-01	22 November 2026	26 November 2026
LUAPULA	NCHELENGE	NCHELENGE	NCHELENGE	Ncheleenge Correctional Facility-01	22 November 2026	26 November 2026
LUAPULA	SAMFYA	BANGWEULU	KAPATA	Mwaba Primary School-01	22 November 2026	26 November 2026
LUAPULA	SAMFYA	BANGWEULU	LUMAMYA	Kafubashi Primary School-01	22 November 2026	26 November 2026
LUAPULA	SAMFYA	BANGWEULU	KAPILIBILA	Kaishe Primary School-01	22 November 2026	26 November 2026
LUAPULA	SAMFYA	BANGWEULU	LUPILI	Samfya Youth Skills Resource Centre-02	22 November 2026	26 November 2026
LUAPULA	SAMFYA	BANGWEULU	ISAMBA	Mungulube Primary School-01	22 November 2026	26 November 2026
LUAPULA	SAMFYA	BANGWEULU	LUPILI	Chibalya Secondary School-01	22 November 2026	26 November 2026
LUAPULA	SAMFYA	BANGWEULU	MUSABA	Chisakana Primary School-01	22 November 2026	26 November 2026
LUAPULA	SAMFYA	BANGWEULU	CHIMANA	Samfya Secondary School-02	22 November 2026	26 November 2026
LUAPULA	SAMFYA	BANGWEULU	KAPATA	Chinsanka Primary School-02	22 November 2026	26 November 2026
LUAPULA	SAMFYA	BANGWEULU	KATANSHYA	Katanshya Primary School-02	22 November 2026	26 November 2026
LUAPULA	SAMFYA	BANGWEULU	KAPILIBILA	Kasanka Primary School-01	22 November 2026	26 November 2026
LUAPULA	SAMFYA	BANGWEULU	MANO	Kasoma Bangweulu School-02	22 November 2026	26 November 2026
LUAPULA	SAMFYA	BANGWEULU	CHIMANA	Kabanga Primary School-02	22 November 2026	26 November 2026
LUAPULA	SAMFYA	BANGWEULU	KATANSHYA	Chimembe Primary School-01	22 November 2026	26 November 2026
LUAPULA	SAMFYA	BANGWEULU	MANO	Chisokane Secondary School-01	22 November 2026	26 November 2026
LUAPULA	SAMFYA	BANGWEULU	KAPILIBILA	Chitundwa Primary School-01	22 November 2026	26 November 2026
LUSAKA	CHILANGA	CHILANGA	CHINYANJA	Chinyanja Primary School-03	22 November 2026	26 November 2026
LUSAKA	CHILANGA	CHILANGA	MONDENGWA	Chitukuko Primary School	22 November 2026	26 November 2026
LUSAKA	CHILANGA	CHILANGA	NYEMBA	Queens Academy School-03	22 November 2026	26 November 2026
LUSAKA	CHILANGA	CHILANGA	NYEMBA	Sekelela Co-operative Hall-03	22 November 2026	26 November 2026
LUSAKA	CHILANGA	CHILANGA	KASUPE	Chikandano UCZ Church	22 November 2026	26 November 2026
LUSAKA	CHILANGA	CHILANGA	NAMALOMBWE	St. Charles Catholic School-01	22 November 2026	26 November 2026
LUSAKA	CHILANGA	CHILANGA	NAMALOMBWE	Madalitso New Apostolic Church	22 November 2026	26 November 2026
LUSAKA	CHILANGA	CHILANGA	NEW FARMS	Human Service Trust Primary School-03	22 November 2026	26 November 2026
LUSAKA	CHILANGA	CHILANGA	CHILANGA	St. Patricks Primary School	22 November 2026	26 November 2026
LUSAKA	CHILANGA	CHILANGA	CHILANGA	Civic Centre	22 November 2026	26 November 2026
LUSAKA	CHILANGA	CHILANGA	MOUNT MAKULU	Mount Makulu Primary School-02	22 November 2026	26 November 2026
LUSAKA	CHILANGA	CHILANGA	CHILONGOLO	Makeni GRZ Primary School-01	22 November 2026	26 November 2026
LUSAKA	CHILANGA	CHILANGA	NAKACHENJE	PWD Mechanical Camp-01	22 November 2026	26 November 2026
LUSAKA	CHILANGA	CHILANGA	KALUNDU	Kalundu Primary School-01	22 November 2026	26 November 2026
LUSAKA	CHILANGA	CHILANGA	MOUNT MAKULU	Balmoral Primary School-01	22 November 2026	26 November 2026
LUSAKA	CHILANGA	CHILANGA	KALUNDU	St. Micheals	22 November 2026	26 November 2026
LUSAKA	CHILANGA	CHILANGA	CHILANGA	Twatasha Market (Post Office Market)	22 November 2026	26 November 2026
LUSAKA	CHILANGA	CHILANGA	Mwembeshi	MOBILE	22 November 2026	26 November 2026
LUSAKA	CHONGWE	CHONGWE	KASENGA	Kasenga Administratuve	22 November 2026	26 November 2026
LUSAKA	CHONGWE	CHONGWE	KASISI	ZASTI	22 November 2026	26 November 2026
LUSAKA	CHONGWE	CHONGWE	CHINKULU	Nyanshishi Primary school	22 November 2026	26 November 2026
LUSAKA	CHONGWE	CHONGWE	NTANDABALE	Kapwelyomba community School	22 November 2026	26 November 2026
LUSAKA	CHONGWE	CHONGWE	PALABANA	State Lodge Primary School	22 November 2026	26 November 2026
LUSAKA	CHONGWE	CHONGWE	MADIDO	UCZ meanwood Ndeke	22 November 2026	26 November 2026
LUSAKA	CHONGWE	CHONGWE	NGWERERE	Buccania shade	22 November 2026	26 November 2026
LUSAKA	CHONGWE	CHONGWE	KAPWAYAMBALE	Robert Dean Primary School	22 November 2026	26 November 2026



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUSAKA	CHONGWE	CHONGWE	KANAKANTAPA	Amtloch North Primary School	22 November 2026	26 November 2025
LUSAKA	CHONGWE	CHONGWE	KAPETE	Mulola Primary School	22 November 2026	26 November 2025
LUSAKA	CHONGWE	CHONGWE	MULENJE	Baptist Church Building	22 November 2026	26 November 2025
LUSAKA	CHONGWE	CHONGWE	CHALIMBANA	Bimbe Primary School	22 November 2026	26 November 2025
LUSAKA	CHONGWE	CHONGWE	CHONGWE	Chongwe Secondary School	22 November 2026	26 November 2025
LUSAKA	CHONGWE	CHONGWE	CHONGWE	Chongwe Primary School	22 November 2026	26 November 2025
LUSAKA	CHONGWE	CHONGWE	CHAINDA	Chainda Primary School	22 November 2026	26 November 2025
LUSAKA	CHONGWE	CHONGWE	MANYIKA	Chitentabungwa Primary school	22 November 2026	26 November 2025
LUSAKA	CHONGWE	CHONGWE	MWALUMINA	Mausa Primary school	22 November 2026	26 November 2025
LUSAKA	CHONGWE	CHONGWE	LWIMBA	Margret Mwachiveya	22 November 2026	26 November 2025
LUSAKA	CHONGWE	CHONGWE	KATOBA	Katoba Primary school	22 November 2026	26 November 2025
LUSAKA	CHONGWE	CHONGWE	NJOLWE	New Apostolic Church-01	22 November 2026	26 November 2025
LUSAKA	CHONGWE	CHONGWE	NAKATINDI	Mikango Secondary School	22 November 2026	26 November 2025
LUSAKA	CHONGWE	CHONGWE	NCHUTE	Nchute Primary School	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	MAGOBA	Chanyanya Primary School-02	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	CHISANKANE	Kanyanja Community School-01	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	MUNGU	Chikoka Primary School-01	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	KABWEZA	Kabweza Primary School-01	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	KAFUE	Labour Office-01	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	SHIKOSWE	Shikoswe Primary School-02	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	SHABUSALE	Mutendere Primary School-02	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	MATANDA	Kshelela Pre School-04	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	KAFUE	Kalundu Hill View Primary School-01	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	LUKOLONGO	Likasa Boys Secondary School-01	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	SHIMABALA	Hetty Denen Primary School-02	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	MALUNDU	Chipapa Primary School-01	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	CHISANKANE	St. Mark the Evangelist Catholic Parish-01	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	CHIFWEMA	Chifwema Primary School-01	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	CHISAKILA	Malabanyika Primary School-01	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	CHISANKANE	Shantumbu Primary School-01	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	CHISANKANE	Shantumbu Primary School-01	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	CHIYABA	Chiyaba Primary School-01	22 November 2026	26 November 2025
LUSAKA	KAFUE	KAFUE	CHISANKANE	St. Mark the Evangelist Catholic Parish-01	22 November 2026	26 November 2025
LUSAKA	LUANGWA	FEIRA	PHWAZI	Kakaro Primary School-01	22 November 2025	26 November 2025
LUSAKA	LUANGWA	FEIRA	MANDOMBE	Kapanyika Pre School-01	22 November 2025	26 November 2025
LUSAKA	LUANGWA	FEIRA	DZALO	Anglican Church Community School-01	22 November 2025	26 November 2025
LUSAKA	LUANGWA	FEIRA	DZALO	Luangwa Primary School-01	22 November 2025	26 November 2025
LUSAKA	LUANGWA	FEIRA	KAVUULA	Soweto Pre School-01	22 November 2025	26 November 2025
LUSAKA	LUANGWA	FEIRA	KAVUULA	Feira Day Secondary School-01	22 November 2025	26 November 2025
LUSAKA	LUANGWA	FEIRA	MKALIVA	Kavalamanja Primary School-01	22 November 2025	26 November 2025
LUSAKA	LUANGWA	FEIRA	KABOWO	Janeiro Primary School-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	MUNALI	CHAINDA	Chainda Catholic Church-03	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	CHAINDA	Chainda Health Centre-03	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	CHAINDA	Chainda Primary School-03	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	CHAINDA	Chelstone Secondary School -03	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	CHAKUNKULA	Chakunkula Primary School-02	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	CHAKUNKULA	Kamanga Primary School-03	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	CHAKUNKULA	Kapwelyomba Primary School-02	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	CHAKUNKULA	Nkoloma Stadium (Tent)-03	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	KALIKILIKI	JICA Water Trust (Tent)-02	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	KALIKILIKI	Shine Zambia Community School- 04	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	KALIKILIKI	NRDC College Hall-03	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	KALIKILIKI	Shine ZAMBIA Community School-03	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	KALIKILIKI	Shine ZAMBIA Community School-07	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	KALINGALINGA	Jesus Army Church-01	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	KALINGALINGA	Kalingalinga Primary School-02	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	KALINGALINGA	LCC Material Store (YMCA)-03	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	KALINGALINGA	Unza Sports Hall-03	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	KALINGALINGA	Unza Sports Hall-09	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Chainama Hospital Hall-02	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Chitukuko Primary School-01	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Mahatma Ghandi Primary School-01	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUSAKA	LUSAKA	MUNALI	MTENDERE	Mtendere Pre School-02	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Mtendere Primary School-03	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	MTENDERE	Vera Chiluba Primary School-03	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	MUNALI	Chamba Valley Primary School-01	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	MUNALI	Kaunda Square Primary School-01	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	MUNALI	Kaunda Square Stg2 Community Hall-02	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	MUNALI	Mumana Primary School-02	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MUNALI	MUNALI	Munali Secondary School-03	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MANDEVU	ROMA	ROMA PARISH	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	KABANANA	KABANANA SECONDARY	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	NGWELELE	LWSC OFFICE	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	ROMA	NGOMBE PTA	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	ROMA	NGOMBE PRIMARY	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	ROMA	PAKACHELE	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	CHAIISA	CHAIISA PRIMARY SCHOOL	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	ROMA	NGOMBE PRIMARY	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	MPULUNGU	CITY EXCELLENCE	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	CHAIISA	CHAIISA COMMUNITY CENTRE	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	ROMA	ROMA GIRLS	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	ROMA	CHILD FUND	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	JUSTIN KABWE	MANDEVU COMMUNITY CENTRE	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	MPULUNGU	CHAZANGA COMBINED	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	NGWELELE	NGWELELE PRIMARY	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	MPULUNGU	JESSIE MBANGA	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	CHAIISA	CHAIISA SECONDARY	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	NGWELELE	NGWELELE PRIMARY	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	JUSTINE KABWE	JUSTINE KABWE	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	RAPHAEL CHOTA	KAONGA COMMUNITY SCHOOL	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	RAPHAEL CHOTA	CHIPATA COMMUNITY CENTRE	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	JUSTINE KABWE	MUTAMBE PRIMARY SCHOOL	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	RAPHAEL CHOTA	SIMON MWANSA KAPWEPWE	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	KABANANA	HIGHLAND SECONDARY	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	MPULUNGU	LUTHERAN ACADEMY	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	RAPHAEL CHOTA	LCC CHIPATA SITE OFFICE	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	MPULUNGU	MATAYELA TEMPORARY SHELTER	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	CHAIISA	CHAIISA SKILLS CENTRE	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	MULUNGUSHI	OLYMPIA SECONDARY	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	KABANANA	KABANANA PRIMARY	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	RAPHAEL CHOTA	BWAFWANO SKILLS TRAINING CENTRE	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	KABANANA	ST JOHN'S CATHOLIC CHURCH	23/11/2025	27/11/2025
LUSAKA	LUSAKA	MANDEVU	RAPHAEL CHOTA	CHIPATA PRIMARY SCHOOL	23/11/2025	27/11/2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	INDEPENDENCE	Lusaka Girls Secondary School-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	INDEPENDENCE	Mumuni Primary School-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	LUBWA	Christ Mission Assembly-02	22 November 2025	26 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	LUBWA	David Kaunda Secondary School-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	Bauleni Primary School-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	Chibelo Primary School-02	22 November 2025	26 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	INDEPENDENCE	Nkwazi Trust School-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	LUBWA	Nyumba Yanga Secondary School-02	22 November 2025	26 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	Kabulonga Boys Secondary School-02	22 November 2025	26 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	Prince Takomado Primary School-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	SILWIZYA	Prince Takomado Primary School-02	22 November 2025	26 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	SILWIZYA	Prince Takomado Primary School-03	22 November 2025	26 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	INDEPENDENCE	Nipo Main Campus Hall-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	INDEPENDENCE	LCC Library Hall-02	22 November 2025	26 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	INDEPENDENCE	LCC Library Hall-04	22 November 2025	26 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	LUBWA	Woodlands 'A' Primary School-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	LUBWA	Woodlands 'B' Primary School-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	Prince Takomado Primary School-04	22 November 2025	26 November 2025
LUSAKA	LUSAKA	LUSAKA CENTRAL	KABULONGA	St. Agness Catholic Church-02	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	CHINIKA	Chinika Secondary School-03	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	CHINIKA	Chinika Secondary School-09	22 November 2025	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUSAKA	LUSAKA	KANYAMA	CHNIKA	Kanyama Central Primary School-02	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	CHNIKA	New Kanyama Primary School-03	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	GARDEN PARK	Excel Primary School-03	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	GARDEN PARK	Pentecostal Assemblies of God-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	GARDEN PARK	St Morris Secondary School-03	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	GARDEN PARK	St Morris Secondary School-09	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	GARDEN PARK	Trust in the Lord School-03	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	Chibalya Primary School-02	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	Chibalya Primary School-04	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	John Laing Primary School-02	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	John Laing Primary School-04	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	John Laing Primary School-05	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	John Laing Primary School-08	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	New Kanyama Primary School-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	HARRY MWAANGA NKUMBULA	Tafimbwa Private School-03	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Ahmadiyya Secondary School-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Ahmadiyya Secondary School-02	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Good Shepherd Community School-02	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Mukwas Primary School-03	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Mukwas Primary School-09	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Mukwasi Primary School-03	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Twashuka Secondary School-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Twashuka Secondary School-03	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Twashuka Secondary School-05	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	KANYAMA	Twashuka Secondary School-08	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	MAKENI VILLA	Clyde Anderson Community School-03	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	MAKENI VILLA	Clyde Anderson Community School-06	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	MAKENI VILLA	Shalom Community School-03	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	MAKENI VILLA	Shalom Community Secondary School-03	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	MAKENI VILLA	Clyde Anderson Community School-05	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	MAKENI VILLA	Clyde Anderson Community School-04	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	MUNKOLO	Bayuni Primary School-02	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	MUNKOLO	Linda-Push Community Development Centre-0	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	MUNKOLO	Munkolo Primary School-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	MUNKOLO	Linda-Push Community Development Centre-0	22 November 2025	26 November 2025
LUSAKA	LUSAKA	KANYAMA	MUNKOLO	Linda-Push Community Development Centre-0	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	Arthur Wina Primary School-04	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	Chilenje Homecraft Centre-01	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	Chilenje South Secondary School-04	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	Chilenje South Secondary School-05	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	LCC Chilenje Library-03	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	Muyooma Primary School-03	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	KABWATA	Kabwata Community Hall-05	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	KABWATA	Kabwata Primary School-04	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	KABWATA	Zaoga Church-01	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	KAMULANGA	Kamulanga Secondary School-06	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	KAMULANGA	Kamulanga Secondary School-12	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	KAMULANGA	Ilayi Primary School-05	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	KAMULANGA	School of Built Environment-01	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	CHILENJE	Chilenje Community Hall-03	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	KAMWALA	New Kamwala South Primary School-06	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	KAMWALA	St. Lawrence Catholic Church-02	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	LIBALA	Libala Secondary School-04	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	LIBALA	Libala Stage 3 Primary School-02	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	LIBALA	Lusakasa Primary School-02	22 November 2025	26 November 2025
Lusaka	Lusaka	Kabwata	LIBALA	Mkandawire Primary School-02	22 November 2025	26 November 2025
LUSAKA	LUSAKA	CHAWAMA	CHAWAMA	Chimwemwe Primary School-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	CHAWAMA	CHAWAMA	Twatasha Primary School-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	CHAWAMA	JOHN HOWARD	John Howard Community Hall-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	CHAWAMA	LILAYI	Freedom Water Trust/JICA building-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	CHAWAMA	LILAYI	Freedom Water Trust/JICA building-02	22 November 2025	26 November 2025
LUSAKA	LUSAKA	CHAWAMA	NKOLOMA	Dili Secondary School-01	22 November 2025	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
LUSAKA	LUSAKA	CHAWAMA	NKOLOMA	Nyerere Community Centre-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	CHAWAMA	NKOLOMA	Nyerere Community Centre-02	22 November 2025	26 November 2025
LUSAKA	LUSAKA	CHAWAMA	NKOLOMA	UCZ Church-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	CHAWAMA	NKOLOMA	UCZ Church-02	22 November 2025	26 November 2025
LUSAKA	LUSAKA	CHAWAMA	NKOLOMA	World Wide Church-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	CHAWAMA	JOHN HOWARD	Cheshire Homes-01	22 November 2025	26 November 2025
LUSAKA	LUSAKA	CHAWAMA	LILAYI	Temporary Shelter (Mutason Shopping Centre)-	22 November 2025	26 November 2025
LUSAKA	LUSAKA	CHAWAMA	LILAYI	Temporary Shelter (Mutason Shopping Centre)-	22 November 2025	26 November 2025
LUSAKA	LUSAKA	CHAWAMA	JOHN HOWARD	Temporary Shelter (Crawford Nursery & Primary	22 November 2025	26 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Kabuyu	Kabuyu Primary School	22 November 2025	26 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Nyamanongo	Ndubulula Primary School	22 November 2025	26 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Nyangwena	Chyota Primary School	22 November 2025	26 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Shikabeta	Lubalashi Primary School	22 November 2025	26 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Chamulimba	Kazemba Primary School	22 November 2025	26 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Kankumba	Kankumba Primary School	22 November 2025	26 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Chintimbwi	Nkolama Primary School	22 November 2025	26 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Mulamba	Mulamba Primary School	22 November 2025	26 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Rufunsa	Chimusanya Primary School	22 November 2025	26 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Mankhanda	UPC Kampishi	22 November 2025	26 November 2025
LUSAKA	RUFUNSA	RUFUNSA	Rufunsa	Civic Center	22 November 2025	26 November 2025
MUCHINGA	CHINSALI	CHINSALI	Ichinga	Mwaba Primary School-03	22 November 2026	26 November 2026
MUCHINGA	CHINSALI	CHINSALI	Malalo	Vitondo Primary School-01	22 November 2026	26 November 2026
MUCHINGA	CHINSALI	CHINSALI	Milemba	Charles Primary School-01	22 November 2026	26 November 2026
MUCHINGA	CHINSALI	CHINSALI	Chilunda	Ngumbo Primary School-01	22 November 2026	26 November 2026
MUCHINGA	CHINSALI	CHINSALI	Chipanga	Mundu Primary School	22 November 2026	26 November 2026
MUCHINGA	CHINSALI	CHINSALI	Chilunda	Chitete Primary School-01	22 November 2026	26 November 2026
MUCHINGA	CHINSALI	CHINSALI	Lubu	Chikanda Primary School-01	22 November 2026	26 November 2026
MUCHINGA	CHINSALI	CHINSALI	Lubwa	Nashinga Primary School-01	22 November 2026	26 November 2026
MUCHINGA	CHINSALI	CHINSALI	Malalo	Kapili Primary School-01	22 November 2026	26 November 2026
MUCHINGA	CHINSALI	CHINSALI	Chipanga	Mibanga Primary School-01	22 November 2026	26 November 2026
MUCHINGA	CHINSALI	CHINSALI	Kaunga	Nkweto Primary School-01	22 November 2026	26 November 2026
MUCHINGA	CHINSALI	CHINSALI	Lubwa	Chibesa Primary School-01	22 November 2026	26 November 2026
MUCHINGA	CHINSALI	CHINSALI	Munwakubili	Mulakupikwa Primary School-01	22 November 2026	26 November 2026
MUCHINGA	CHINSALI	CHINSALI	Mikunku	Kasansu Primary School-01	22 November 2026	26 November 2026
MUCHINGA	CHINSALI	CHINSALI	Lubwa	Lubwa Primary School-01	22 November 2026	26 November 2026
MUCHINGA	CHINSALI	CHINSALI	Kaunga	Mulenga Sula Primary School-01	22 November 2026	26 November 2026
MUCHINGA	CHINSALI	CHINSALI	Munwakubili	Nambuluma Primary School-01	22 November 2026	26 November 2026
MUCHINGA	ISOKA	ISOKA	KALUNGU	Chipokoso Primary School-01	22 November 2026	26 November 2026
MUCHINGA	ISOKA	ISOKA	MILONGO	Chewa Primary School-01	22 November 2026	26 November 2026
MUCHINGA	ISOKA	ISOKA	ITUKUTA	Nasala Primary School-01	22 November 2026	26 November 2026
MUCHINGA	ISOKA	ISOKA	CHINYONGA	Ntipo Primary School-01	22 November 2026	26 November 2026
MUCHINGA	ISOKA	ISOKA	CHINYONGA	Mwaiseni Village	22 November 2026	26 November 2026
MUCHINGA	ISOKA	ISOKA	KASOKA	Masi Primary School-01	22 November 2026	26 November 2026
MUCHINGA	ISOKA	ISOKA	KAWENGA	St Monica Catholic Centre-02	22 November 2026	26 November 2026
MUCHINGA	ISOKA	ISOKA	KANTENSHYA	Chipote UCZ Church-01	22 November 2026	26 November 2026
MUCHINGA	ISOKA	ISOKA	KAPILILONGA	Chilanga Primary School-01	22 November 2026	26 November 2026
MUCHINGA	ISOKA	ISOKA	KALUNGU	Nakamala Primary School-01	22 November 2026	26 November 2026
MUCHINGA	ISOKA	ISOKA	SANSAMWENJE	Mwinilyatwa UCZ Church-01	22 November 2026	26 November 2026
MUCHINGA	ISOKA	ISOKA	MPUNGU	Nalutete Primary School-01	22 November 2026	26 November 2026
MUCHINGA	ISOKA	ISOKA	KANYALA	Lwenda Community School-01	22 November 2026	26 November 2026
MUCHINGA	ISOKA	ISOKA	NKOMBWA	Mulamba Primary School-01	22 November 2026	26 November 2026
MUCHINGA	ISOKA	ISOKA	LUANGWA	Kabonde UCZ Church-01	22 November 2026	26 November 2026
MUCHINGA	ISOKA	ISOKA	KABANDAMA	Chizongolo UCZ Church-01	22 November 2026	26 November 2026
MUCHINGA	KANCHIBIYA	KANCHIBIYA	CHAMBESHI	Chambeshi Primary Sch-02	22 November 2026	26 November 2026
MUCHINGA	KANCHIBIYA	KANCHIBIYA	MANSHA	Mansha Comm Sch-01	22 November 2026	26 November 2026
MUCHINGA	KANCHIBIYA	KANCHIBIYA	MUMBUBU	Chikakala Primary Sch-01	22 November 2026	26 November 2026
MUCHINGA	KANCHIBIYA	KANCHIBIYA	LUBALESHI	Mulonga Primary Sch-01	22 November 2026	26 November 2026
MUCHINGA	KANCHIBIYA	KANCHIBIYA	CHIBWA	Luchembe Primary Sch-01	22 November 2026	26 November 2026
MUCHINGA	KANCHIBIYA	KANCHIBIYA	CHIBWA	Kapasangwai Primary Sch-01	22 November 2026	26 November 2026
MUCHINGA	KANCHIBIYA	KANCHIBIYA	CHINAMA	Kaonda Primary Sch-01	22 November 2026	26 November 2026
MUCHINGA	KANCHIBIYA	KANCHIBIYA	MUNIKASHI	Kapumfi Primary Sch-01	22 November 2026	26 November 2026
MUCHINGA	KANCHIBIYA	KANCHIBIYA	LULINGILA	Kobinga Primary Sch-01	22 November 2026	26 November 2026



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
MUCHINGA	KANCHIBIYA	KANCHIBIYA	MBATI	Mbati Primary School-01	22 November 2026	26 November 2025
MUCHINGA	KANCHIBIYA		MUTINONDO	Civic Center	22 November 2026	26 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	LULIJALA	Choso New Apostolic Church-01	22 November 2026	26 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	LUPEMBASHI	Makanga Community School-01	22 November 2026	26 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	MUTINONDO	Kapengawe Primary School-01	22 November 2026	26 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	MUPAMADZI	Mupamadzi Primary School-01	22 November 2026	26 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	CHIKANDA	Lukulu Primary School-01	22 November 2026	26 November 2025
MUCHINGA	LAVUSHIMANDA	MFUWE	MUTINONDO	Muchelenje Primary School-01	22 November 2026	26 November 2025
MUCHINGA	MAFINGA	MAFINGA	MAFINGA	Kaunga Primary School-01	22 November 2026	26 November 2025
MUCHINGA	MAFINGA	MAFINGA	MAFINGA	Temwanani Village-01	22 November 2026	26 November 2025
MUCHINGA	MAFINGA	MAFINGA	MUKUTU	Chalamuka Primary School-01	22 November 2026	26 November 2025
MUCHINGA	MAFINGA	MAFINGA	MUKUTU	Chitapo Primary School-01	22 November 2026	26 November 2025
MUCHINGA	MAFINGA	MAFINGA	MUKUTU	Chanama Primary School-01	22 November 2026	26 November 2025
MUCHINGA	MAFINGA	MAFINGA	NTONGA	Itontela Primary School-01	22 November 2026	26 November 2025
MUCHINGA	MAFINGA	MAFINGA	NTONGA	Mulekatembo Primary School-01	22 November 2026	26 November 2025
MUCHINGA	MAFINGA	MAFINGA	NTONGA	Chifimbo Community School-01	22 November 2026	26 November 2025
MUCHINGA	MAFINGA	MAFINGA	NTONGA	Muleya Primary School-01	22 November 2026	26 November 2025
MUCHINGA	MAFINGA	MAFINGA	THENDERE	Nachenja UCZ Church-01	22 November 2026	26 November 2025
MUCHINGA	MAFINGA	MAFINGA	THENDERE	Wimba Primary School-01	22 November 2026	26 November 2025
MUCHINGA	MAFINGA	MAFINGA	THENDERE	Tendere Primary School-01	22 November 2026	26 November 2025
MUCHINGA	MAFINGA	MAFINGA	THENDERE	Chizimba African National Church-01	22 November 2026	26 November 2025
MUCHINGA	MAFINGA	MAFINGA	THENDERE	Kachindu Primary School-01	22 November 2026	26 November 2025
MUCHINGA	MAFINGA	MAFINGA	THENDERE	Nachenja UCZ Church-01	22 November 2026	26 November 2025
MUCHINGA	MAFINGA	MAFINGA	MAFINGA	Temwanani Village-01	22 November 2026	26 November 2025
MUCHINGA	MAFINGA	MAFINGA	MAFINGA	Civic Centre	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	CHIWANZA	Kamwambe Community School-01	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	IKUMBI	Ntindi Primary School-03	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	IKUMBI	Chiyanga Primary School-03	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	ILONDA	Mayembe Primary School-01	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	ISUNDA	Wulonga Primary School-01	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	ISUNDA	Ilendela Primary School-01	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	LUCHINDE	Chawa Primary School-01	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	MPANDE	Chitamawe Primary School-01	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	MUKULIKA	Mukumbe Primary School-01	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	MULALO	Chikoti Community School-01	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	MUSELE	Isondwa Primary School-01	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	MUSYANI	Museseng'oma Primary School-01	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	MWANGA	Mwanga Primary School-01	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	NAKONDE	Madwa Primary School-01	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	NAKONDE	Nakonde Primary School-02	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	NAKONDE	Civic Centre	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	NG'UMBA	Katete Community School-01	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	NG'UMBA	Nteko Secodary School	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	OLD FIFE	Katozi Secondary School-03	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	OLD FIFE	Ikawa Primary School-01	22 November 2026	26 November 2025
MUCHINGA	NAKONDE	NAKONDE	POPOMOZI	Chitamba Community School-01	22 November 2026	26 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	NKULUNGWE	Mwika Primary School-01	22 November 2026	26 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	NYIMBWE	Mufushi Primary School-01	22 November 2026	26 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	CHIMPUNDU	Mapampa Primary School-01	22 November 2026	26 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	KALEBE	Lwishishe Primary School-01	22 November 2026	26 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MWILAKABUSWE	Yosamu Primary School-01	22 November 2026	26 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MUCHINGA	Matumbo Primary School-02	22 November 2026	26 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MUCHINGA	Chibesakunda Primary School-01	22 November 2026	26 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	CHAMUSENGA	Kabale Primary School-01	22 November 2026	26 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MANSHYA	Philip Primary School-01	22 November 2026	26 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MANSHYA	Shiwang'andu Primary School-01	22 November 2026	26 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	KULAMWELE	Mukungwa Primary School-01	22 November 2026	26 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	LUKALASHI	Kapisha Primary School-01	22 November 2026	26 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	CHIBINDA	Mutolo Community School-01	22 November 2026	26 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	ICHINGO	Chumbu Primary School-01	22 November 2026	26 November 2025
MUCHINGA	SHIWAN'GANDU	SHIWAN'GANDU	MWICHE	Sele Primary School-01	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	CHIPEMBELE	Mano camp secondary school	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
Muchinga	Mpika	Mpika	MUTEKWE	Kambili community school	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	KAPAMBA	Fitoki primary school	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	CHIFUNGWE	Luangwa community school	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	MUCHINGA	Kazembe primary school	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	NACHIKUFU	Kapoko primary school	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	NACHIKUFU	Chilonga Primary School-04	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	CHISHIBESONDE	Kopunda community school	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	LUBAMBALA	Tazara rail way station-04	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	LUBAMBALA	Kabale Primary School-03	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	MUSAKANYA	Kambe primary school-01	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	MUSAKANYA	Musakanya Basic School-03	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	MUSAKANYA	Chitullika High School-05	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	MUSAKANYA	Mpika high school-01	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	LWITIKILA	Londokeri community school-01	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	MUTAMBA	Mutamba primary school 01	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	MUKUNGWA	Sabwa primary school 01	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	LUBAMBALA	Makumbi community school-01	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	MUTAMBA	Katonga kapala primary-1	22 November 2026	26 November 2025
Muchinga	Mpika	Mpika	MUSAKANYA	Kamwanya Primary School-03	22 November 2026	26 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	NGUVU MUKUKU	Nguvu Primary School	22 November 2026	26 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	NYATANDA	Kawelete Primary School	22 November 2026	26 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	NYAMBINGILA	Lipinda Primary School -1	22 November 2026	26 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	SANJONGO MAVILI	Sanjongo primary School	22 November 2026	26 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	LINGELEGENDA CHINWANDUMA	Chinwandumba primary School	22 November 2026	26 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	KALOMBO KAMISAMBA	Maina primary School - 1	22 November 2026	26 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	KALOMBO KAMISAMBA	Kamisamba Primary School	22 November 2026	26 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	CHAVUMA CENTRAL	Chavuma walfare	22 November 2026	26 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	LUKOLWE MUSUNGA	Mutwewankal Secondary School	22 November 2026	26 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	KAMBUYA MUKELANGOMBE	Kambuya Primary School	22 November 2026	26 November 2025
NORTH WESTERN	CHAVUMA	CHAVUMA	LINGUNDU KAYINDA	Kahokola primary school	22 November 2026	26 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	MWININYILAMBA	Ikong'a Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	MWILOMBI	Kaleni Primary School-02	22 November 2026	26 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	CHANACHAMUHING'A	Muzeya Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	SAKEJI	Sakufala Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	IKELENG'I	Ikeleng'i Primary School-02	22 November 2026	26 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	LWAKELA	Sachibundu Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	IKELENGE	IKELENG'I	NYAKASEYA	Nyakaseya Primary School-02	22 November 2026	26 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003000101	Saturday, 22nd November	22 November 2026	26 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003001101	Saturday, 22nd November	22 November 2026	26 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003001701	Saturday, 22nd November	22 November 2026	26 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003002101	Saturday, 22nd November	22 November 2026	26 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003002201	Saturday, 22nd November	22 November 2026	26 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003002701	Saturday, 22nd November	22 November 2026	26 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003003401	Saturday, 22nd November	22 November 2026	26 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003003901	Saturday, 22nd November	22 November 2026	26 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003004501	Saturday, 22nd November	22 November 2026	26 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003004701	Saturday, 22nd November	22 November 2026	26 November 2025
NORTH WESTERN	KABOMPO	KABOMPO	108003005501	Saturday, 22nd November	22 November 2026	26 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	KIBANZA	Kyabankaka Primary School	22 November 2026	26 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MWAJIMAMBWE	Kananga Primary School - 01	22 November 2026	26 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	WABITUWO	Kakaindu Evangelical Church of Zambia [ECZ]	22 November 2026	26 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	SHILENDA	Manyama Primary School	22 November 2026	26 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MUMENA	Mumena Primary School	22 November 2026	26 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MATEBO	Matebo Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MATEBO	Matebo Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MUSELE	Musele Primary School-03	22 November 2026	26 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MUKUMBI	Mukumbi Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	KALUMBILA	SOLWEZI WEST	MUMBEZHI	Mukonzhi Primary School	22 November 2026	26 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KAMAKUKU	Kabote Pre School-01	22 November 2026	26 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KAIMBWE	Musambelombe Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	MAAKO	Kayefula Catholic Church-01	22 November 2026	26 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	LUBOFU	Kabusenga Primary School-01	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
NORTH WESTERN	KASEMPA	KASEMPA	KAMAKECHI	Ng'oma Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	MUKUNASHI	Mukunashi Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	MPUNGU	Mpungu Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	SHIBENDE	Nsuki Catholic Church-01	22 November 2026	26 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	NKENYAUNA	Nkenyauna Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KIKONKOMENE	Kasempa Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KALOMBE	Kalombe Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	DENGWE	Dengwe Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KAMUSONGOLWA	Kamalamba Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KAIMBWE	Kamakunka Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	KASEMPA	KASEMPA	KAMATETE	Shivuma Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MUFUMBWE		KASHIMA EAST	Kashima East Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MUFUMBWE		MATUSHI	Wishimanga Primary School -01	22 November 2026	26 November 2025
NORTH WESTERN	MUFUMBWE		KAMABUTA	Kifuwe Primary School -01	22 November 2026	26 November 2025
NORTH WESTERN	MUFUMBWE		KALAMBU	Kaklutya Primary School-02	22 November 2026	26 November 2025
NORTH WESTERN	MUFUMBWE		KALAMBU	Kakikasa Primary School -01	22 November 2026	26 November 2025
NORTH WESTERN	MUFUMBWE			Tunga ECZ Church (Tent)-01	22 November 2026	26 November 2025
NORTH WESTERN	MUFUMBWE		SHUKWE	Shukwe Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MUFUMBWE		KAMABUTA	Chalimbana Primary School - 01	22 November 2026	26 November 2025
NORTH WESTERN	MUFUMBWE		KALENGWA	Jibomba Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MUFUMBWE		KILALE	Kabanda Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MUFUMBWE		KAMINZEKENZEKE	Kalongelo Primary School -01	22 November 2026	26 November 2025
NORTH WESTERN	MUFUMBWE		SHIMPANDANGA	Shimpandanga Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE	MILUJI	Kanyankula Community School-01	22 November 2026	26 November 2025
NORTH WESTERN	MUFUMBWE	MUFUMBWE		CIVIC CENTRE	22 November 2026	26 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	MULONGA	Luamala Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	MUSAKA	Yowela Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	KIKOLA	Sabantu Community School-01	22 November 2026	26 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	KANGWENA	Kichikwe Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	KALILELE	Kingoywa Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	KALILELE	Kibombomene Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	MAPUNGA	Mpembwe Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MUSHINDAMO	SOLWEZI EAST	MUJIMANZOVI	Kalomboshi Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KANZENZI	Chiwama Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	CHIBWIKA	Chibwika Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KAMAPANDA	Kasenga Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KANONGESHA	Mulumbi Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KAWIKU	Kakoji Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KABANDA	Kabanda Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	MULUMBI	Mwinilunga Correctional Facility-01	22 November 2026	26 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KAMPEMBA	Kampemba Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	MUDANYAMA	Mudanyama Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	MUNDWJI	Mapunga Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KAPUNDU	Kapundu Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KANYAMA	Kanyama Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KAKOMA	Muzhila Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KASAMPULA	Kasampula Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	KANYIKOMBOSHI	Kahanda Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	MAKUYA	Kayisumpa Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	MWINILUNGA	MWINILUNGA	SAMUTEBA	Nyangombe East Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KAMALAMBA	Solwezi school of Nursing 02	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KAMALAMBA	Mushitala Primary School-02	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KAPIJIMPANGA	Kapjimpanga primary 01	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	SANDANGOMBE	Mitukutuku Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	TUMVWANGANAI	Tumvwanganai primary school 02	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIMASALA	Community Development 02	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIMASALA	Zambia Compound-03	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIMASALA	Kimasala Primary School-03	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KAMALAMBA	Kansanshi Mine Offices-03	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KAMALAMBA	Kansanshi Mine Offices-03	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KAMALAMBA	Mushitala Primary School-02	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KAMALAMBA	Solwezi school of Nursing 02	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KYALALANKUBA	Kandemba Primary School-02	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KYALALANKUBA	Kimifeto primary school 01	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KYAWAMA	Kyawama Secondary School-03	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KYAWAMA	Rodwell Mwepu Primary School-02	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	TUMVWANG'ANAI	Tumvwanganai ECZ Church-01	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KYAFUKUMA	Katandano ECZ Church-01	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIMALE	Kimale Primary School-02	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIMALE	Kimale primary school	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIFUBWA	Kakombe Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	SOLWEZI	SOLWEZI CENTRAL	KIMASALA	Civic centre	22 November 2026	26 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	DIPALATA	Kapidi Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	MUKANDA NKUNDA	Fukamenu Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	LWITADI LWATEMBO	Lwitadi Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	MPIDI KAKONG'A	Nyang'amba Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	CHITOKOLOKI	kayula primary school	22 November 2026	26 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	KASESI CHIWWEJI	Ishima CMMML Church-01	22 November 2026	26 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	ZAMBEZI	Kateta Clinic-01	22 November 2026	26 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	CHILENG'A CHIZENZI	Kamakala Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	LWITADI LWATEMBO	Kanyanzi Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI EAST	LUNKUNYI	Lunkunyi Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	MAPACHI CHINYINGI	Mapachi Primary School	22 November 2026	26 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	LIKUNGU	Kashonga Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	MUYEMBE	Lweji Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	MUYEMBE	Muyembe Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	MATONDO NYACHIKAYI	Kalengwa Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	LIYOVO	Linganda Primary School-01	22 November 2026	26 November 2025
NORTH WESTERN	ZAMBEZI	ZAMBEZI WEST	LIYOVO	Likumumu Primary School-01	22 November 2026	26 November 2025
NORTHERN	CHILUBI	CHILUBI	KASHITU	Kashitu Primary School-01	22 November 2026	26 November 2025
NORTHERN	CHILUBI	CHILUBI	KAMBASHI	Chilubi Primary School-01	22 November 2026	26 November 2025
NORTHERN	CHILUBI	CHILUBI	KAWENA	Chitebo Primary School-01	22 November 2026	26 November 2025
NORTHERN	CHILUBI	CHILUBI	MUTEKA	Lubangalala Community School-01	22 November 2026	26 November 2025
NORTHERN	CHILUBI	CHILUBI	KANCHINDI	Kapampa Primary School-01	22 November 2026	26 November 2025
NORTHERN	CHILUBI	CHILUBI	MUBEMBA	Mwanakasabi Primary School-01	22 November 2026	26 November 2025
NORTHERN	CHILUBI	CHILUBI	BUMBA	Mususe Community School-01	22 November 2026	26 November 2025
NORTHERN	CHILUBI	CHILUBI	CHISHIBA	Mumbebwe Community School-01	22 November 2026	26 November 2025
NORTHERN	CHILUBI	CHILUBI	BULILO	Kalalanda Primary School-01	22 November 2026	26 November 2025
NORTHERN	CHILUBI	CHILUBI	MOFU	Mpamba Primary School-01	22 November 2026	26 November 2025
NORTHERN	CHILUBI	CHILUBI	MUTEKA	Kabesha Primary School-02	22 November 2026	26 November 2025
NORTHERN	CHILUBI	CHILUBI	CHIFWENGE	Kanshishe Primary School-01	22 November 2026	26 November 2025
NORTHERN	CHILUBI	CHILUBI	KATAMBA	Maini Munkamba Village-01	22 November 2026	26 November 2025
NORTHERN	CHILUBI	CHILUBI	CHIFWENGE	Mpupo Primary School-01	22 November 2026	26 November 2025
NORTHERN	CHILUBI	CHILUBI	MULANDA	Chabukasansha Primary School-01	22 November 2026	26 November 2025
NORTHERN	CHILUBI	CHILUBI	CHINKUNDU	Chiwela Primary School-01	22 November 2026	26 November 2025
NORTHERN	KAPUTA	KAPUTA	KALUNGWISHI	James Community School-01	22 November 2026	26 November 2025
NORTHERN	KAPUTA	KAPUTA	CHIPILI	Kabwe Primary School-01	22 November 2026	26 November 2025
NORTHERN	KAPUTA	KAPUTA	MWAVE	Kalaba Primary School-01	22 November 2026	26 November 2025
NORTHERN	KAPUTA	KAPUTA	CHITANDALA	Chibangalala Community School-01	22 November 2026	26 November 2025
NORTHERN	KAPUTA	KAPUTA	MIYONGA	Mantapala School-03	22 November 2026	26 November 2025
NORTHERN	KAPUTA	KAPUTA	CHITANDALA	Kafuma Primary School-03	22 November 2026	26 November 2025
NORTHERN	KAPUTA	KAPUTA	CHOMA	Kaputa Primary School-03	22 November 2026	26 November 2025
NORTHERN	KAPUTA	KAPUTA	KALEULU	Chocho Primary School-01	22 November 2026	26 November 2025
NORTHERN	KAPUTA	KAPUTA	MOWA	Choma Mutima Primary School-02	22 November 2026	26 November 2025
NORTHERN	KAPUTA	KAPUTA	CHOMA	Mwenj Wantipa Primary School-02	22 November 2026	26 November 2025
NORTHERN	KAPUTA	KAPUTA	CHOMA	Kaputa Secondary School-01	22 November 2026	26 November 2025
NORTHERN	KAPUTA	CIVIC CENTRE	CIVIC CENTRE	CIVIC CENTRE	22 November 2026	26 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	LUKULU	Munkonge Local Court-01	22 November 2026	26 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	LUKULU	Mponda Village (Temp Shelter)-01	22 November 2026	26 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	KASENGA	Misengo Primary School-01	22 November 2026	26 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	BULULU	Chilubula Primary School-02	22 November 2026	26 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	BULULU	Simeo Mwanakonde Primary School-01	22 November 2026	26 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	ITUNA	Lukashi Primary School-01	22 November 2026	26 November 2025
NORTHERN	KASAMA	KASAMA CENTRAL	CHILUNGA	Kasonde Mutokwa Primary School-01	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
NORTHERN	KASAMA	KASAMA CENTRAL	CHILUNGA	Chieshe Mukulu Primary School-01	22 November 2026	26 November 2026
NORTHERN	KASAMA	KASAMA CENTRAL	CHILUNGA	Kateshi Primary School-01	22 November 2026	26 November 2026
NORTHERN	KASAMA	KASAMA CENTRAL	LUKUPA	Chinchiwababili Centre-03	22 November 2026	26 November 2026
NORTHERN	KASAMA	KASAMA CENTRAL	LUKUPA	Lukupa RHC-01	22 November 2026	26 November 2026
NORTHERN	KASAMA	KASAMA CENTRAL	LUKUPA	Shata Primary School-01	22 November 2026	26 November 2026
NORTHERN	KASAMA	KASAMA CENTRAL	JULIA CHIKAMONEKA	Kasama Boys Secondary School-02	22 November 2026	26 November 2026
NORTHERN	KASAMA	KASAMA CENTRAL	JULIA CHIKAMONEKA	Nyola Catholic Church-01	22 November 2026	26 November 2026
NORTHERN	KASAMA	KASAMA CENTRAL	MULILANSOLO	Mubanga Chipoya Primary School-02	22 November 2026	26 November 2026
NORTHERN	KASAMA	KASAMA CENTRAL	MULILANSOLO	ZANIS Offices-01	22 November 2026	26 November 2026
NORTHERN	KASAMA	KASAMA CENTRAL	MULILANSOLO	Ituna Secondary School-02	22 November 2026	26 November 2026
NORTHERN	KASAMA	KASAMA CENTRAL	MULILANSOLO	Nkole Urban Primary School-02	22 November 2026	26 November 2026
NORTHERN	KASAMA	KASAMA CENTRAL	MULILANSOLO	Lualue Primary School-03	22 November 2026	26 November 2026
NORTHERN	KASAMA	KASAMA CENTRAL	BUSEKO	Buseko Hall-03	22 November 2026	26 November 2026
NORTHERN	KASAMA	KASAMA CENTRAL	BUSEKO	Kasenda Primary School-01	22 November 2026	26 November 2026
NORTHERN	KASAMA	KASAMA CENTRAL	BUSEKO	Kasama Primary School-03	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Lukashya Primary School-03	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Soff Katonga Primary School-03	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Kapongola Primary School-03	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Chisanga Market-03	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Chisanga Market-06	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Chisanga Market-09	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	KUPUMAULA	Chitamba Village (Temp Shelter)-03	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	CHIBA	Chiba Modern Market-03	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	LUALUO	Kanchule Primary School-01	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	KAPONGOLO	Tibi Primary School-01	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	CHIBUNDU	Lwabwe Primary School-01	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	CHUMBA	Mulobala Primary School-01	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	MUSOWA	Chilufya Primary School-01	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	MUKANGA	Chilekwa Mwamba Primary School-01	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	LUSENGA	Twente Village (Temp Shelter)-01	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	KAPANDA	Mikonko Community Hall-01	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	CHIBA	Chiba Modern Market-02	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	CHIBA	Chiba Modern Market-03	22 November 2026	26 November 2026
NORTHERN	KASAMA	LUKASHYA	CHIBA	Chiba Village (Temp Shelter)-01	22 November 2026	26 November 2026
NORTHERN	LUNTE	LUNTE	KALUNGWISHI	Shimwambwa Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUNTE	LUNTE	KALUNGWISHI	Chongo Chibimbi Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUNTE	LUNTE	NCHELENJE	Kapatu Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUNTE	LUNTE	MALAMBWA	Shibwalya Kapila Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUNTE	LUNTE	MALAMBWA	Katubu Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUNTE	LUNTE	MALAMBWA	Edmond Community School-01	22 November 2026	26 November 2026
NORTHERN	LUNTE	LUNTE	KALUNGWISHI	Luli Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUNTE	LUNTE	LUBUSHI	Mpalapata Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUNTE	LUNTE	LUBUSHI	Lubushi Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUNTE	LUNTE	LUNTE	Mushika Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUNTE	LUNTE	KALUNGWISHI	Mukupa Kaoma Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUPOSOSHI	LUPOSOSHI	INTANDASHI	Mulala Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUPOSOSHI	LUPOSOSHI	KAELA	Nshidaila School-01	22 November 2026	26 November 2026
NORTHERN	LUPOSOSHI	LUPOSOSHI	Kalinga	Chambo Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUPOSOSHI	LUPOSOSHI	MUNSHINGA	Witwisha Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUPOSOSHI	LUPOSOSHI	KATILYE	Kalaba Primary School-02	22 November 2026	26 November 2026
NORTHERN	LUPOSOSHI	LUPOSOSHI	KAFINSA	Ifiso Primary School-02	22 November 2026	26 November 2026
NORTHERN	LUPOSOSHI	LUPOSOSHI	KAMPEMBA	Mumba Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUPOSOSHI	LUPOSOSHI	MULALASHI	Kapoma Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUPOSOSHI	LUPOSOSHI	ILAMBO	Kabombo Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUPOSOSHI	LUPOSOSHI	IBALE	Kasanga Catholic -01	22 November 2026	26 November 2026
NORTHERN	LUPOSOSHI	LUPOSOSHI	BWALINDE	Chabula Local Court-01	22 November 2026	26 November 2026
NORTHERN	LUPOSOSHI	LUPOSOSHI	MULALASHI	Civic Centre	22 November 2026	26 November 2026
NORTHERN	LUWINGU	LUBANSENSHI	ISANGANU	Kasunga Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUWINGU	LUBANSENSHI	LWATA	Shimumbi Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUWINGU	LUBANSENSHI	LUKUTU	Palangta Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUWINGU	LUBANSENSHI	MUSHITUWAMBOO	Kasonde Kombakombo Primary School-01	22 November 2026	26 November 2026
NORTHERN	LUWINGU	LUBANSENSHI	CHIFWILE	Misambula Primary School -01	22 November 2026	26 November 2026



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
NORTHERN	LUWINGU	LUBANSENSHI	ISANSA	Nsola Primary School-01	22 November 2026	26 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	MWELAWAMANGU	Washeni Primary School -01	22 November 2026	26 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	MUSHISHE	Kansansa Basic School -01	22 November 2026	26 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	MASONDE	Chanda Mwamba Primary school -01	22 November 2026	26 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	CHULUNGOMA	Chiponde Primary School -01	22 November 2026	26 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	KATOPOLA	Fisonge Primary School -02	22 November 2026	26 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	NAMUKOLO	Council Day Nursery School -02	22 November 2026	26 November 2025
NORTHERN	LUWINGU	LUBANSENSHI	IPUSUKILO	Nsanje Primary NsajeSchool -02	22 November 2026	26 November 2025
NORTHERN	MBALA	MBALA	INTALA	ITOKOTO PRIMARY 01	22 November 2026	26 November 2025
NORTHERN	MBALA	MBALA	KALAMBO FALLS	Chipoma Primary School-01	22 November 2026	26 November 2025
NORTHERN	MBALA	MBALA	KAWIMBE	Mfwambo Primary School-01	22 November 2026	26 November 2025
NORTHERN	MBALA	MBALA	KAZIMOLWA	Celeste Primary School-03	22 November 2026	26 November 2025
NORTHERN	MBALA	MBALA	LWANDI	KAKA School-01	22 November 2026	26 November 2025
NORTHERN	MBALA	MBALA	MOTOMOTO	St Marys' College Of Education-01	22 November 2026	26 November 2025
NORTHERN	MBALA	MBALA	MWAMBA	KAKOZYA PRIMARY School-01	22 November 2026	26 November 2025
NORTHERN	MBALA	MBALA	MWAMBEZI	Chinenke Primary School-01	22 November 2026	26 November 2025
NORTHERN	MBALA	MBALA	NSUNZU	MASAMBA School-01	22 November 2026	26 November 2025
NORTHERN	MBALA	MBALA	INTALA	ITOKOTO PRIMARY-01	22 November 2026	26 November 2025
NORTHERN	MBALA	MBALA	KALAMBO FALLS	Chipoma Primary School-01	22 November 2026	26 November 2025
NORTHERN	MBALA	MBALA	KAZIMOLWA	LUCHECHE PRIMARY School-01	22 November 2026	26 November 2025
NORTHERN	MBALA	MBALA	KAZIMOLWA	Celeste Primary School-02	22 November 2026	26 November 2025
NORTHERN	MBALA	MBALA	KAZIMOLWA	CHILA PRIMARY	22 November 2026	26 November 2025
NORTHERN	Mporokoso	Mporokoso	MIKOMBA	Bulangjillo Hall-03	22 November 2026	26 November 2025
NORTHERN	Mporokoso	Mporokoso	CHISHAMWAMBA	Ngandu Primary School-01	22 November 2026	26 November 2025
NORTHERN	Mporokoso	Mporokoso	CHISHAMWAMBA	Kashinda Primary School-01	22 November 2026	26 November 2025
NORTHERN	Mporokoso	Mporokoso	MIKOMBA	Mporokoso Primary School-02	22 November 2026	26 November 2025
NORTHERN	Mporokoso	Mporokoso	CHIMPOLONGE	Mibamba Primary School-01	22 November 2026	26 November 2025
NORTHERN	Mporokoso	Mporokoso	MIKOMBA	Mporokoso School for the Visually Impaired-01	22 November 2026	26 November 2025
NORTHERN	Mporokoso	Mporokoso	MABALE	Katulwa Primary School-01	22 November 2026	26 November 2025
NORTHERN	Mporokoso	Mporokoso	MIKOMBA	Chandamali School-02	22 November 2026	26 November 2025
NORTHERN	Mporokoso	Mporokoso	KAPUMO	Mipa Primary School-01	22 November 2026	26 November 2025
NORTHERN	Mporokoso	Mporokoso	MUCHINGA	Malunda Primary School-01	22 November 2026	26 November 2025
NORTHERN	Mporokoso	Mporokoso	MIKOMBA	CIVIC CENTRE	22 November 2026	26 November 2025
NORTHERN	MPULUNGU	MPULUNGU	KAPEMBA	Misepa Community School-01	22 November 2026	26 November 2025
NORTHERN	MPULUNGU	MPULUNGU	CHIBULULA	Kasakalawe Primary School-01	22 November 2026	26 November 2025
NORTHERN	MPULUNGU	MPULUNGU	MPULUNGU CENTRAL	Sondwa Baptist Church-01	22 November 2026	26 November 2025
NORTHERN	MPULUNGU	MPULUNGU	NAMUKALE	Kapata Community School-01	22 November 2026	26 November 2025
NORTHERN	MPULUNGU	MPULUNGU	CHILUMBA	Kawe Primary School-01	22 November 2026	26 November 2025
NORTHERN	MPULUNGU	MPULUNGU	ISOKO	Makola Primary School-01	22 November 2026	26 November 2025
NORTHERN	MPULUNGU	MPULUNGU	MANKONGA	Kaizya Primary School-01	22 November 2026	26 November 2025
NORTHERN	MPULUNGU	MPULUNGU	TANGANYIKA	Matanki Temp Shelter-01	22 November 2026	26 November 2025
NORTHERN	MPULUNGU	MPULUNGU	IYENDWE	Chomba Wa Kasaba Community School-01	22 November 2026	26 November 2025
NORTHERN	MPULUNGU	MPULUNGU	ITIMBWE	Musekwa Village Temp Shelter-01	22 November 2026	26 November 2025
NORTHERN	MPULUNGU	MPULUNGU	MUMILA	Chambeshi Community School-01	22 November 2026	26 November 2025
NORTHERN	MPULUNGU	MPULUNGU	CHITIMBWA	Chifungo Community School-01	22 November 2026	26 November 2025
NORTHERN	MPULUNGU	MPULUNGU	MUSENGEZI	Chinyungulu Primary School-01	22 November 2026	26 November 2025
NORTHERN	MPULUNGU	MPULUNGU	CHISHA	Mungela Community School-01	22 November 2026	26 November 2025
NORTHERN	MPULUNGU	MPULUNGU	CHISHA	Norad Community School-01	22 November 2026	26 November 2025
NORTHERN	MPULUNGU	MPULUNGU	LWAMBAZI	Kombe Primary School-01	22 November 2026	26 November 2025
NORTHERN	MPULUNGU	MPULUNGU	ISUNGA	Kalonda Primary School-01	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	FIBWE	Chilangwa Primary School-01	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	IYAYA	Chimba Primary School-02	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	IYAYA	Chilala Primary School-01	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	KALUNGU	Lusenga Primary School-01	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	KALUNGU	Mumena Primary School-01	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	KALUNGU	Ndaso Primary School-02	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	FUBE	Kanyanta Primary School-02	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	MABULA	Kabwe Primary School-01	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	MFINSHE	Chifulo Primary School-02	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	CHAMFUBU	Mponge Primary School-01	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	CHAMFUBU	Chisanga Ponde Primary School-01	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	MUNGWI	Mutemba Primary School-01	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
NORTHERN	MUNGWI	MALOLE	MUNGWI	Musungu Primary School-02	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	KABISHA	Kabisha Primary School-01	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	MUNGWI	St Antony Mission School-02	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	LUCHEWE	Kayambi Secondary School-02	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	LUBALA	Mipopo Primary School-01	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	NGULULLA	Ngululla Primary School-01	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	NGULULLA	Mulambe Primary School-01	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	MPANDA	Ndakala Primary School-01	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	FUBE	Milando Primary School-01	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	KALUNGU	Chisali Primary School-03	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	KATUMBA	Nseluka Mission School-04	22 November 2026	26 November 2025
NORTHERN	MUNGWI	MALOLE	MUNGWI	CIVIC CENTER	22 November 2026	26 November 2025
NORTHERN	SENGA HILL	SENGA HILL	MWILUZI	Chomba School-01	22 November 2026	26 November 2025
NORTHERN	SENGA HILL	SENGA HILL	CHELA	Kalukunya School-01	22 November 2026	26 November 2025
NORTHERN	SENGA HILL	SENGA HILL	MUKOLOLO	Chilundumusi Primary School-01	22 November 2026	26 November 2025
NORTHERN	SENGA HILL	SENGA HILL	MUKOLOLO	Chileshya School-02	22 November 2026	26 November 2025
NORTHERN	SENGA HILL	SENGA HILL	CHOZI	Nasayanga Primary School-01	22 November 2026	26 November 2025
NORTHERN	SENGA HILL	SENGA HILL	IPEMBE	Chipanda Primary School-01	22 November 2026	26 November 2025
NORTHERN	SENGA HILL	SENGA HILL	LAPISHA	Sichise Community School-01	22 November 2026	26 November 2025
NORTHERN	SENGA HILL	SENGA HILL	CHIMBILI	Sementi School-01	22 November 2026	26 November 2025
NORTHERN	SENGA HILL	SENGA HILL	CHELA	Senga Mission Secondary School-02	22 November 2026	26 November 2025
NORTHERN	SENGA HILL	SENGA HILL	CHINYIKA	Mukunta School-01	22 November 2026	26 November 2025
NORTHERN	SENGA HILL	SENGA HILL	LAPISHA	Chimula School-02	22 November 2026	26 November 2025
NORTHERN	SENGA HILL	SENGA HILL	CHINYIKA	Chikunta School-01	22 November 2026	26 November 2025
NORTHERN	SENGA HILL	SENGA HILL	LUOMBE	Ivanga Primary School-01	22 November 2026	26 November 2025
NORTHERN	SENGA HILL	SENGA HILL	CHIMBILI	Chindo Primary School-01	22 November 2026	26 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	KASENGO	SATURDAY 22ND NOV 2025	22 November 2026	26 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	TURNPIKE	SATURDAY 22ND NOV 2025	22 November 2026	26 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	NAMALUNDU	SATURDAY 22ND NOV 2025	22 November 2026	26 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	CHIKANI	SATURDAY 22ND NOV 2025	22 November 2026	26 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	MUSAYA	SATURDAY 22ND NOV 2025	22 November 2026	26 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	NZINGU	SATURDAY 22ND NOV 2025	22 November 2026	26 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	MALALA	SATURDAY 22ND NOV 2025	22 November 2026	26 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	CHIKOMBOLA	SATURDAY 22ND NOV 2025	22 November 2026	26 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	CHITETE	SATURDAY 22ND NOV 2025	22 November 2026	26 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	UPPER KALEYA	SATURDAY 22ND NOV 2025	22 November 2026	26 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	CHITETE	SATURDAY 22ND NOV 2025	22 November 2026	26 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	MUSAYA	SATURDAY 22ND NOV 2025	22 November 2026	26 November 2025
SOUTHERN	CHIKANKATA	CHIKANKATA	CIVIC CENTRE	SATURDAY 22ND NOV 2025	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	NAMUSWA	Masuku Terminal Primary School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIASIKABOLE	Siasikabole Primary School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SINGANI	Singani East Primary School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	MUTANDALIKE	Mutandalike Primary School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	MUBULA	Kanjani Mothers Shelter-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIKALUNDU	St. Patricks Primary School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIKALUNDU	Shampande Primary School B-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	STATELAND	Sibanyati Primary School-02	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	KULUNDANA	Nlase Secondary School-02	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	KULUNDANA	Chundu Day High School-02	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	KULUNDANA	Airport Community School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIMACHECHE	Choma Day High School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIMACHECHE	Choma Day High School-04	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIAMAMBO	Siatembo Primary School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIKALONGO	Mboole Primary School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	BATOKA	Chilube Community School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	BATOKA	Bbombo Primary School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIMAMVWA	New Kachenje Primary School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	CHOMA CENTRAL	SIMAMVWA	Pangwe Primary School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	MBABALA	KABIMBA	Namiyanda Rural Health Centre-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	MBABALA	MACHA	Lupata Primary School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	MBABALA	MACHA	Mabwe-Atuba Primary School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	MBABALA	KABANZE-MAYOBO	Mayobo Primary School-01	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
SOUTHERN	CHOMA	MBABALA	SIMAUBI	Simaubi Primary School-02	22 November 2026	26 November 2025
SOUTHERN	CHOMA	MBABALA	CHILALANTAMBO	Chilalantambo Primary School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	MBABALA	MAPANZA	Maanda Primary School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	MBABALA	NCHEMBE	Nabukowa Primary School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	MBABALA	MANG'UNZA	Sivubwa Primary School-01	22 November 2026	26 November 2025
SOUTHERN	CHOMA	MBABALA	MBABALA	Namuhila Community School-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	FUMBO	Munyumbwe Primary School-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	LUKONDE	Gwembe Primary School-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	BBONDO	Nfanga Primary School-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	CHAAMWE	Chaamwe Primary School-02	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	LUUMBO	Munakandi Primary School-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	KKOLE	Kkole Primary School-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	SIAMPANDE	Gulumunyanga Primary School-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	KKOMA	Mallia Suntwe Primary-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	CHISANGA	Syapuwa Primary School-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	JUMBO SOMPANI	Sompani Primary School-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	FUMBO	Malobe Primary School-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	LUKONDE	Gwembe Primary School-02	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	BBONDO	Bunyete Primary School-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	LUUMBO	Lumbo Primary School-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	SYAMBABALA	Chabbobboma Primary School-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	LUKONDE	Hauma Primary School-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	SIAMPANDE	Namaseke Primary School-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	FUMBO	Machechete Community School-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	LUKONDE	Nyangwe Primary School-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	CHISANGA	Syabbamba Primary School-01	22 November 2026	26 November 2025
SOUTHERN	GWEMBE	GWEMBE	KKOLE	Hogarth Primary School-01	22 November 2026	26 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	ITEZHI-TEZHI	Ikonkole Primary School-02	22 November 2026	26 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	ITUMBI	Kaingu Community School-01	22 November 2026	26 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	LUBANDA	Baanga primary school	22 November 2026	26 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	MBILA	Mbila east Primary school	22 November 2026	26 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	LUUBWE	Luubwe primary school	22 November 2026	26 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	BABIZHI	Babizhi primary school	22 November 2026	26 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	BABIZHI	Batunga Primary School-01	22 November 2026	26 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	KAANZWA	Kaanzwa primary school	22 November 2026	26 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	LUUBWE	Kantalimwa Primary School-01	22 November 2026	26 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	SHAMBALA	Kasangala Primary School-01	22 November 2026	26 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	BASANGA	Basanga Primary School-02	22 November 2026	26 November 2025
SOUTHERN	ITEZHI-TEZHI	ITEZH-ITEZHI	MASEMU	itezhi tezhi primary school	22 November 2026	26 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	MWAATA	Simakakata Primary School-01	22 November 2026	26 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	KASUKWE	Kasukwe Basic School-02	22 November 2026	26 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	NALUJA	Mubanga Basic School-02	22 November 2026	26 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	BBILILI	Nsalali Basic School-02	22 November 2026	26 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	KATANDA	Katanda Secondary School-01	22 November 2026	26 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	KASUKWE	Dunuka Primary School-01	22 November 2026	26 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	MIKATA	Mikata Basic School-01	22 November 2026	26 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	CHIKANTA	Habulile Basic School-01	22 November 2026	26 November 2025
SOUTHERN	KALOMO	DUNDUMWEZI	CHAMUKA	Munyeke Basic School-01	22 November 2026	26 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	MWAATA	Simakakata Primary School-01	22 November 2026	26 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	SIACHITEMA	Nakabanga Primary School-01	22 November 2026	26 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	SIACHITEMA	Siachitema Secondary School-02	22 November 2026	26 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	KALONDA	Kalondo Basic School-01	22 November 2026	26 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	CHOONGA	Muchenje Primary School-01	22 November 2026	26 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	MWAATA	Green Acres Basic School-04	22 November 2026	26 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	MWAATA	Mwata Secondary School-05	22 November 2026	26 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	CHILESHA	Rural Reconstruction Primary School-01	22 November 2026	26 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	NAMWIANGA	Mukwela Basic School-01	22 November 2026	26 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	NAMWIANGA	Mutala B Primary School-01	22 November 2026	26 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	CHAWILA	Mwiita Co-operative Shed-01	22 November 2026	26 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	SIMAYAKWE	Nzilongo Basic School-01	22 November 2026	26 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	NACHIKUNGU	Dimbwe Basic School-01	22 November 2026	26 November 2025
SOUTHERN	KALOMO	KALOMO CENTRAL	SIACHITEMA	Siachitema Secondary School-01	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
SOUTHERN	KAZUNGULA	KATOMBOLA	MOOMBA	Kalamba Community School-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	NGWEZI	Kasensa Basic School-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	KAZUNGULA CENTRAL	Kazungula Primary School-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	KANCHELE	Siachabakubi Community School-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	KANCHELE	Chabalanda Community School-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	SIMANGO	Simukali Community School-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	SIMANGO	Malimba Primary School-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	MUSOKOTIWANE	Bwiketo Community School-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	KATAPAZI	Libala Primary School-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	MUKUNI	Ngandu Primary School-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	MUKUNI	Siamasimbi Primary School-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	KAZUNGULA CENTRAL	Kazungula River View Primary School-02	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	KAZUNGULA CENTRAL	Kazungula Civic Centre-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	KATAPAZI	Chibuyu Community School-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	KANCHELE	Mankodi Primary School-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	KANCHELE	Sihumbwa Primary School-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	NGUBA	Nazibula Primary School-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	NGUBA	Nguba Primary School-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	KAUWE	Katonda Primary School-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	KAUWE	Nansongwa Primary School-01	22 November 2026	26 November 2026
SOUTHERN	KAZUNGULA	KATOMBOLA	BOMBWE	Bombwe Primary School-01	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	FREEDOM	Mwanfci Community School-01	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	MUSI-OA-TUNYA	Nalitwe School-01	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	AKAPELWA	Victoria Hall Office-03	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	DAMBWA CENTRAL	Dambwa Basic School-01	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	ZAMBEZI	Rise and Shine Community School-01	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	ZAMBEZI	New Apostolic Church Game View-01	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	NAKATINDI	Mulwani Secondary School-02	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	NAKATINDI	New Apostolic Church (Tent)-02	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	SIMONGA	New Apostolic Church-01	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	DR. MUBITANA	Rainbow Africa-02	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	KASIYA	Martindale Farm-01	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	LIBUYU	Libuyu Basic School-01	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	LIBUYU	Libuyu Community School-02	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	SHUNGU	Songwe Catholic Church-01	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	NANSANZU	Linda Community School-01	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	MARAMBA	Maramba Stadium-02	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	MARAMBA	Livingstone Correctional Facility-01	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	MULUNGUSHI	UCZ Church-02	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	NAMATAMA	Namatama School-01	22 November 2026	26 November 2026
SOUTHERN	LIVINGSTONE	LIVINGSTONE	FREEDOM	Mujala SDA Church-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAGOYE	NKONKOLA	Namaila Primary School-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAGOYE	CHIVUNA	Chijanwa Primary School-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAGOYE	MUSUMA	Hanjaliika Primary School-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAGOYE	MUNJILE	Katoba Primary School-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAGOYE	NGWEZI	Magoye Primary School-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAGOYE	NACHIPOOMA	Kaleya West Primary School-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAGOYE	MWANACHINGWALA	Mbiya Primary School-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAGOYE	MUNENGA	Simwaaba Primary School-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAGOYE	KALAMA	Mabanga Primary School-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	SIYOOWI	Myoano Fishing Camp (Tent)-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	SIYOOWI	Kalambabakali Shed-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	MAZABUKA CENTRAL	Ndeke Community School-03	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	MAZABUKA CENTRAL	Ndeke Primary School-03	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	MAZABUKA CENTRAL	Lusumpuko Hall-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	MAZABUKA CENTRAL	Mazabuka Correctional Facility-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	BENNIE MWINGA	Hillside Primary School-04	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	BENNIE MWINGA	Kaleya Depot-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	CHIZOBO	Sikalozya Primary School-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	KAONGA	Namulonga Primary School-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	NAKAMBALA	Kabanje Primary School-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	NAKAMBALA	Shimungulu Community School-01	22 November 2026	26 November 2026



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	NEGA NEGA	Nega Nega Secondary School-02	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	LUBOMBO	Magobbo Primary School-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	MUGOTO	Chakola Shed-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	MUGOTO	Nega Nega Tannery-01	22 November 2026	26 November 2026
SOUTHERN	MAZABUKA	MAZABUKA CENTRAL	KAONGA	CIVIC CENTRE	22 November 2026	26 November 2026
SOUTHERN	NAMWALA	NAMWALA	MOOBOLA	Nkomba Basic School-01	22 November 2026	26 November 2026
SOUTHERN	NAMWALA	NAMWALA	NAMAKUBE	Namayovu Basic School-01	22 November 2026	26 November 2026
SOUTHERN	NAMWALA	NAMWALA	ITAPA	Nakahundu Primary School-01	22 November 2026	26 November 2026
SOUTHERN	NAMWALA	NAMWALA	ICHILA	Kazuni Kalila Basic School-01	22 November 2026	26 November 2026
SOUTHERN	NAMWALA	NAMWALA	NGABO	Namankubaula Community School-01	22 November 2026	26 November 2026
SOUTHERN	NAMWALA	NAMWALA	NAMWALA CENTRAL	Lubanga Basic School-02	22 November 2026	26 November 2026
SOUTHERN	NAMWALA	NAMWALA	BAAMBWE	Kawilzhi Basic School-01	22 November 2026	26 November 2026
SOUTHERN	NAMWALA	NAMWALA	MAALA	Maala Secondary School-01	22 November 2026	26 November 2026
SOUTHERN	NAMWALA	NAMWALA	NAMUSONDE	Namusonde Basic School-01	22 November 2026	26 November 2026
SOUTHERN	NAMWALA	NAMWALA	KABULAMWANDA	Kabulamwanda Basic School-01	22 November 2026	26 November 2026
SOUTHERN	NAMWALA	NAMWALA	KANTENGA	Shimukopala Basic School-01	22 November 2026	26 November 2026
SOUTHERN	NAMWALA	NAMWALA	MANDONDO	Mandondo Basic School-01	22 November 2026	26 November 2026
SOUTHERN	NAMWALA	NAMWALA	MBEZA	Maomba Basic School-01	22 November 2026	26 November 2026
SOUTHERN	NAMWALA	NAMWALA	NAKAMBOMA	Chibiya Community School-01	22 November 2026	26 November 2026
SOUTHERN	NAMWALA	NAMWALA	CHITONGO	Shimunyumbwe Basic School-01	22 November 2026	26 November 2026
SOUTHERN	NAMWALA	NAMWALA	NDEMA	Chisumpule Community School-01	22 November 2026	26 November 2026
SOUTHERN	NAMWALA	NAMWALA	NAMWALA CENTRAL	Shimaluwani Guest House-02	22 November 2026	26 November 2026
SOUTHERN	PEMBA	PEMBA	KASIYA	Simbulo Primary School-01	22 November 2026	26 November 2026
SOUTHERN	PEMBA	PEMBA	PEMBA	Pemba Annex School-01	22 November 2026	26 November 2026
SOUTHERN	PEMBA	PEMBA	HAMAUNDU	Kanchomba Secondary School-02	22 November 2026	26 November 2026
SOUTHERN	PEMBA	PEMBA	DEMU	Jembo Basic School-01	22 November 2026	26 November 2026
SOUTHERN	PEMBA	PEMBA	KASIKILI	Kakuba Primary School-01	22 November 2026	26 November 2026
SOUTHERN	PEMBA	PEMBA	MAAMBO	Habbanyuka Primary School-01	22 November 2026	26 November 2026
SOUTHERN	PEMBA	PEMBA	KAUBA	Kauba Primary School-01	22 November 2026	26 November 2026
SOUTHERN	PEMBA	PEMBA	HABUNKULULU	Siazwela Primary School-01	22 November 2026	26 November 2026
SOUTHERN	PEMBA	PEMBA	DOBO	Malamba Primary School-01	22 November 2026	26 November 2026
SOUTHERN	PEMBA	PEMBA	NACHIBANGA	Kashonga Community School-01	22 November 2026	26 November 2026
SOUTHERN	PEMBA	PEMBA	MUZOKA	Simudima Primary School-01	22 November 2026	26 November 2026
SOUTHERN	SIAVONGA	SIAVONGA	SINADAMBWE	Kabuyu Primary School-01	22 November 2026	26 November 2026
SOUTHERN	SIAVONGA	SIAVONGA	LUSANGAZI	Hakantu Community Post-01	22 November 2026	26 November 2026
SOUTHERN	SIAVONGA	SIAVONGA	MULIMYA	Chaanga Secondary School-01	22 November 2026	26 November 2026
SOUTHERN	SIAVONGA	SIAVONGA	NABUTEEZI	Nabuteezi Primary School-01	22 November 2026	26 November 2026
SOUTHERN	SIAVONGA	SIAVONGA	NANYANGA	Siabamba New Apostolic Church-01	22 November 2026	26 November 2026
SOUTHERN	SIAVONGA	SIAVONGA	SIMAMBA	Kabbila Primary School-01	22 November 2026	26 November 2026
SOUTHERN	SIAVONGA	SIAVONGA	KARIBA	ZESCO Mess Hall-01	22 November 2026	26 November 2026
SOUTHERN	SIAVONGA	SIAVONGA	NAMUZUNGA	Siamatika Basic School-02	22 November 2026	26 November 2026
SOUTHERN	SIAVONGA	SIAVONGA	MANCHAMVWA INLAND	Dibbiwi Primary School-01	22 November 2026	26 November 2026
SOUTHERN	SIAVONGA	SIAVONGA	MANCHAMVWA LAKE SHORE	Manchamvwa Primary School-01	22 November 2026	26 November 2026
SOUTHERN	SIAVONGA	SIAVONGA	KARIBA	Civic Centre	22 November 2026	26 November 2026
SOUTHERN	SIAVONGA	SIAVONGA	KARIBA	Siavonga High School-02	22 November 2026	26 November 2026
SOUTHERN	SINAZONGWE	SINAZONGWE	MABINGA	Siamponda School-01	22 November 2026	26 November 2026
SOUTHERN	SINAZONGWE	SINAZONGWE	SINENGE	Siamvwemu School (Tent)-01	22 November 2026	26 November 2026
SOUTHERN	SINAZONGWE	SINAZONGWE	SINENGE	Sinjola School-01	22 November 2026	26 November 2026
SOUTHERN	SINAZONGWE	SINAZONGWE	NANG'OMBE	Mwalede Community School (Tent)-02	22 November 2026	26 November 2026
SOUTHERN	SINAZONGWE	SINAZONGWE	NKANDABBWE	Nkandabbwe School-01	22 November 2026	26 November 2026
SOUTHERN	SINAZONGWE	SINAZONGWE	NKANDABBWE	Muziyo School-01	22 November 2026	26 November 2026
SOUTHERN	SINAZONGWE	SINAZONGWE	SINAZONGWE	Syamuyala School-01	22 November 2026	26 November 2026
SOUTHERN	SINAZONGWE	SINAZONGWE	MUCHEKWA	Siatwiinda School-01	22 November 2026	26 November 2026
SOUTHERN	SINAZONGWE	SINAZONGWE	MUUKA	Siamuchala Community School-01	22 November 2026	26 November 2026
SOUTHERN	SINAZONGWE	SINAZONGWE	MWEENDA	Dengeza School-01	22 November 2026	26 November 2026
SOUTHERN	SINAZONGWE	SINAZONGWE	NANG'OMBE	Siazwela Primary School-01	22 November 2026	26 November 2026
SOUTHERN	SINAZONGWE	SINAZONGWE	MWEEZYA	Simuzila Primary School-01	22 November 2026	26 November 2026
SOUTHERN	SINAZONGWE	SINAZONGWE	MWEEZYA	Lunchinze Primary School-01	22 November 2026	26 November 2026
SOUTHERN	SINAZONGWE	SINAZONGWE	NKANDABBWE	Sinazeze Rest House-02	22 November 2026	26 November 2026
SOUTHERN	SINAZONGWE	SINAZONGWE	NKANDABBWE	Syakabamba Primary School-01	22 November 2026	26 November 2026
SOUTHERN	SINAZONGWE	SINAZONGWE	SINAZONGWE	Makankota School-01	22 November 2026	26 November 2026
SOUTHERN	ZIMBA	MAPATIZYA	ZIMBA	Manyemunyemu Primary School	22 November 2026	26 November 2026



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
SOUTHERN	ZIMBA	MAPATIZYA	CHIDI	Simukanda Primary School	22 November 2026	26 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	KANYANGA	Kanyanga Primary School	22 November 2026	26 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	CHIDI	Sikalaye Primary School	22 November 2026	26 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	LUYABA	Sikalale Community School	22 November 2026	26 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	SIAMAFUMBA	Mukamba Primary School	22 November 2026	26 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	KANYANGA	Sikasipa Community School	22 November 2026	26 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	SIMWATACHELA	Sianjina Primary School	22 November 2026	26 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	CHALIMONGELA	Chilobe Community School	22 November 2026	26 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	MBWIKO	Sialumba Primary School	22 November 2026	26 November 2025
SOUTHERN	ZIMBA	MAPATIZYA	MAFUMBA	Kabulawo Community School	22 November 2026	26 November 2025
WESTERN	KALABO	KALABO CENTRAL	LUANGINGA	Kalabo Secondary School-01	22 November 2026	26 November 2025
WESTERN	KALABO	KALABO CENTRAL	MAPUNGU	Ngunyama Primary School-01	22 November 2026	26 November 2025
WESTERN	KALABO	KALABO CENTRAL	NDOKA	Nang'lumba Primary School-01	22 November 2026	26 November 2025
WESTERN	KALABO	KALABO CENTRAL	NDOKA	Namatindi Primary School-01	22 November 2026	26 November 2025
WESTERN	KALABO	KALABO CENTRAL	LUKONA	Nasiyongo Village (Tent)-01	22 November 2026	26 November 2025
WESTERN	KALABO	KALABO CENTRAL	NG'UMA	Mayumbi Primary School-01	22 November 2026	26 November 2025
WESTERN	KALABO	KALABO CENTRAL	MITWI	Sipako Primary School-01	22 November 2026	26 November 2025
WESTERN	KALABO	KALABO CENTRAL	CHILELE	Keta Primary School-01	22 November 2026	26 November 2025
WESTERN	KALABO	KALABO CENTRAL	CHILELE	Chilele Primary School-01	22 November 2026	26 November 2025
WESTERN	KALABO	KALABO CENTRAL	LIUMBA	Liumba Primary School-01	22 November 2026	26 November 2025
WESTERN	KALABO	KALABO CENTRAL	YUKA	Ufufu Primary School-01	22 November 2026	26 November 2025
WESTERN	KALABO	LIUWA	SALUNDA	Silanda Primary School-01	22 November 2026	26 November 2025
WESTERN	KALABO	LIUWA	LIOLA	Kalumbu Primary School-01	22 November 2026	26 November 2025
WESTERN	KALABO	LIUWA	SILUWE	Siluwe Primary School-01	22 November 2026	26 November 2025
WESTERN	KALABO	LIUWA	LIKULUNDUNDU	Liko Village (Tent)-01	22 November 2026	26 November 2025
WESTERN	KALABO	LIUWA	UPANGOMA	Linooko village Tent-01	22 November 2026	26 November 2025
WESTERN	KALABO	LIUWA	KUULI	Kuuli Primary School-01	22 November 2026	26 November 2025
WESTERN	KALABO	LIUWA	MISHULUNDU	Munde Primary School-01	22 November 2026	26 November 2025
WESTERN	KALABO	LIUWA	SISHEKANU	Nalungwana Community School-01	22 November 2026	26 November 2025
WESTERN	KALABO	LIUWA	LIBONDA	Kalalo Primary School-01	22 November 2026	26 November 2025
WESTERN	KALABO	LIUWA	NG'UNYAMA	Ikatulamwa Primary School-01	22 November 2026	26 November 2025
WESTERN	KALABO	KALABO CENTRAL	MAPUNGU	Malasha Primary School-01	22 November 2026	26 November 2025
WESTERN	KALABO	KALABO CENTRAL	LUANGINGA	Council Chamber-03	22 November 2026	26 November 2025
WESTERN	KALABO	KALABO CENTRAL	MUCHATANGA	Namenda New Apostolic Church-01	22 November 2026	26 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	LUNYATI	Lunyati Primary School-01	22 November 2026	26 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	KALUMWANGE	Kalumwange Primary School-02	22 November 2026	26 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	SHITWA	Katoya Primary School-01	22 November 2026	26 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	NAMALOBA	Namaloba Primary School-01	22 November 2026	26 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	MULAMATILA	Kaoma Secondary School-03	22 November 2026	26 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	MULAMATILA	Mulamatila Secondary School-02	22 November 2026	26 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	MULAMATILA	Kaoma Trades Training Institute-04	22 November 2026	26 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	KASHAMU	Kashamu Primary School-01	22 November 2026	26 November 2025
WESTERN	KAOMA	KAOMA CENTRAL	SHILOMBO	Maheba Community School-01	22 November 2026	26 November 2025
WESTERN	KAOMA	MANGANGO	SHIKOMBWE	Mushamba Primary School-01	22 November 2026	26 November 2025
WESTERN	KAOMA	MANGANGO	SHIKOMBWE	Mutondo Primary School-01	22 November 2026	26 November 2025
WESTERN	KAOMA	MANGANGO	MANGANGO	Shabo Primary School	22 November 2026	26 November 2025
WESTERN	KAOMA	MANGANGO	KAPILI	Kapili Primary School-01	22 November 2026	26 November 2025
WESTERN	KAOMA	MANGANGO	LUAMBUWA	Luambuwa Primary School-01	22 November 2026	26 November 2025
WESTERN	KAOMA	MANGANGO	NAMAFULO	Makembu Primary School-01	22 November 2026	26 November 2025
WESTERN	KAOMA	MANGANGO	WINDA	Winda Primary School-01	22 November 2026	26 November 2025
WESTERN	LIMULUNGA	LUENA	MAKUKU	Salondo Primary School-01	22 November 2026	26 November 2025
WESTERN	LIMULUNGA	LUENA	MAKUKU	Lyatuwo Community School-01	22 November 2026	26 November 2025
WESTERN	LIMULUNGA	LUENA	USHAA	Ushaa Primary School-01	22 November 2026	26 November 2025
WESTERN	LIMULUNGA	LUENA	IKWICHI	Moombo Primary School-01	22 November 2026	26 November 2025
WESTERN	LIMULUNGA	LUENA	LIMULUNGA EAST	Limulunga Secondary School-02	22 November 2026	26 November 2025
WESTERN	LIMULUNGA	LUENA	MILUWE	Ilundu Community School-01	22 November 2026	26 November 2025
WESTERN	LIMULUNGA	LUENA	NANGULA	Nangula Primary School-01	22 November 2026	26 November 2025
WESTERN	LIMULUNGA	LUENA	SITOYA	Sitoya Primary School-01	22 November 2026	26 November 2025
WESTERN	LIMULUNGA	LUENA	NDANDA	Ndanda Primary School-01	22 November 2026	26 November 2025
WESTERN	LIMULUNGA	LUENA	ITUKU	Namayanga Primary School-01	22 November 2026	26 November 2025
WESTERN	LIMULUNGA	LUENA	SIMAA	KAONDWAMA COMMUNITY SCHOOL	22 November 2026	26 November 2025
WESTERN	LUKULU	LUKULU EAST	MWANDI	Old Council Chamber-01	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
WESTERN	LUKULU	LUKULU EAST	MWANDI	Old Council Chamber-01	22 November 2026	26 November 2025
WESTERN	LUKULU	LUKULU EAST	MWANDI	Old Council Chamber-01	22 November 2026	26 November 2025
WESTERN	LUKULU	LUKULU EAST	KAMILENDE	Kamilende Primary School-01	22 November 2026	26 November 2025
WESTERN	LUKULU	LUKULU EAST	KANG'OTI	Ishuwa Secondary School-01	22 November 2026	26 November 2025
WESTERN	LUKULU	LUKULU EAST	KANG'OTI	Kashongo Primary School-01	22 November 2026	26 November 2025
WESTERN	LUKULU	LUKULU EAST	KASHAMBA	Chavuma Primary School-01	22 November 2026	26 November 2025
WESTERN	LUKULU	LUKULU EAST	KAWAYA	Nalusheke Primary School-01	22 November 2026	26 November 2025
WESTERN	LUKULU	LUKULU EAST	LUANCHUMA	Luanchuma Primary School-01	22 November 2026	26 November 2025
WESTERN	LUKULU	LUKULU EAST	LYAMBAI	Ngulwana Primary School-01	22 November 2026	26 November 2025
WESTERN	LUKULU	LUKULU EAST	MBANGA	Mbanga Primary School-01	22 November 2026	26 November 2025
WESTERN	LUKULU	LUKULU EAST	MWANDI	Ngweshi New Apostolic Church-01	22 November 2026	26 November 2025
WESTERN	LUKULU	LUKULU EAST	MWANDI	Old Council Chamber-01	22 November 2026	26 November 2025
WESTERN	LUKULU	LUKULU EAST	MWITO	Kahuli Primary School-01	22 November 2026	26 November 2025
WESTERN	LUKULU	LUKULU EAST	NGIMBU	Nang'andu Primary School-01	22 November 2026	26 November 2025
WESTERN	LUKULU	LUKULU EAST	SHIZIZE	Nyafi Primary school-01	22 November 2026	26 November 2025
WESTERN	LUKULU	LUKULU EAST	SIMAKUMBA	Samusalo Community School-01	22 November 2026	26 November 2025
WESTERN	MITETE	MITETE	LWAMBIMBA	Mbumi Primary School-01	22 November 2026	26 November 2025
WESTERN	MITETE	MITETE	LUTEMBWE	Lutembwe Primary School-01	22 November 2026	26 November 2025
WESTERN	MITETE	MITETE	MUYONDOTI	Muyondoti Secondary School-01	22 November 2026	26 November 2025
WESTERN	MITETE	MITETE	MUYONDOTI	Lwee Primary School-01	22 November 2026	26 November 2025
WESTERN	MITETE	MITETE	MATABA	Mataba Primary School-01	22 November 2026	26 November 2025
WESTERN	MITETE	MITETE	MATABA	Lubelele Primary School-01	22 November 2026	26 November 2025
WESTERN	MITETE	MITETE	MITETE	Mukuma Primary School-01	22 November 2026	26 November 2025
WESTERN	MITETE	MITETE	MITETE	Ukona Community School-01	22 November 2026	26 November 2025
WESTERN	MITETE	MITETE	MUMBUMBU	Mumbumbu Primary School-01	22 November 2026	26 November 2025
WESTERN	MITETE	MITETE	MUMBUMBU	Ngomang'ulu Primary School-01	22 November 2026	26 November 2025
WESTERN	MONGU	MONGU CENTRAL	KATONGO	Kashembe New Apostolic Church-01	22 November 2026	26 November 2025
WESTERN	MONGU	MONGU CENTRAL	YETA	Nambowata New Apostolic Church-01	22 November 2026	26 November 2025
WESTERN	MONGU	MONGU CENTRAL	NAMUSHEKENDE	Namushakande Farm-01	22 November 2026	26 November 2025
WESTERN	MONGU	MONGU CENTRAL	NAMASHO	Namasho Village (Tent)-01	22 November 2026	26 November 2025
WESTERN	MONGU	MONGU CENTRAL	LEALUI LOWER	Nakaywe Primary School-01	22 November 2026	26 November 2025
WESTERN	MONGU	MONGU CENTRAL	MABUMBU	Mabumbu Primary School-01	22 November 2026	26 November 2025
WESTERN	MONGU	MONGU CENTRAL	KANYONYO	Forest-01	22 November 2026	26 November 2025
WESTERN	MONGU	MONGU CENTRAL	LEWANIKA	Minister's Conference Hall-01	22 November 2026	26 November 2025
WESTERN	MONGU	MONGU CENTRAL	IMWIKO	St. Johns Secondary School-01	22 November 2026	26 November 2025
WESTERN	MONGU	MONGU CENTRAL	IMWIKO	Imwiko Primary School-01	22 November 2026	26 November 2025
WESTERN	MONGU	MONGU CENTRAL	KAMBULE	Mandanga Community School-04	22 November 2026	26 November 2025
WESTERN	MONGU	MONGU CENTRAL	ILUTE	Sishema New Apostolic Church-01	22 November 2026	26 November 2025
WESTERN	MONGU	MONGU CENTRAL	KAANDE	Kaande Primary School-01	22 November 2026	26 November 2025
WESTERN	MONGU	NALIKWANDA	LOOMA	Looma Primary School-01	22 November 2026	26 November 2025
WESTERN	MONGU	NALIKWANDA	NALWEI	Nalwei Primary School-01	22 November 2026	26 November 2025
WESTERN	MONGU	NALIKWANDA	SIYOWE	Luatambo Primary School-01	22 November 2026	26 November 2025
WESTERN	MONGU	NALIKWANDA	LUKALANYA	Kaoli New Apostolic Church-01	22 November 2026	26 November 2025
WESTERN	MONGU	NALIKWANDA	IMALYO	Natonga Primary School-01	22 November 2026	26 November 2025
WESTERN	MONGU	MONGU CENTRAL	NAMENGO	Namengo Primary School-01	22 November 2026	26 November 2025
WESTERN	MONGU	NALIKWANDA	LITAWA	Loole New Apostolic Church-01	22 November 2026	26 November 2025
WESTERN	MONGU	NALIKWANDA	LITAWA	Namaumba Primary School-01	22 November 2026	26 November 2025
WESTERN	MONGU	NALIKWANDA	MBEKISE	Nanjeko Primary School-01	22 November 2026	26 November 2025
WESTERN	MULOBEZI	MULOBEZI	KASOMPA	Samisisi School-01	22 November 2026	26 November 2025
WESTERN	MULOBEZI	MULOBEZI	LUAMULOBA	Bwina Secondary School-01	22 November 2026	26 November 2025
WESTERN	MULOBEZI	MULOBEZI	MACHILE	Mulauli School-01	22 November 2026	26 November 2025
WESTERN	MULOBEZI	MULOBEZI	KAMANGA	Kaywala School-01	22 November 2026	26 November 2025
WESTERN	MULOBEZI	MULOBEZI	NAWINDA	Sisibi School-01	22 November 2026	26 November 2025
WESTERN	MULOBEZI	MULOBEZI	SICHILI	Sichili Basic School-02	22 November 2026	26 November 2025
WESTERN	MULOBEZI	MULOBEZI	SICHILI	Luansia Primary School-01	22 November 2026	26 November 2025
WESTERN	MULOBEZI	MULOBEZI	MULOBEZI	Mulobezi Basic School-01	22 November 2026	26 November 2025
Western	Mwandi	Mwandi	Mushukula	Mushukula School-01	22 November 2026	26 November 2025
Western	Mwandi	Mwandi	LWAZAMBA	Malonga Primary School-01	22 November 2026	26 November 2025
Western	Mwandi	Mwandi	MAGUMWI	Magumwi School-01	22 November 2026	26 November 2025
Western	Mwandi	Mwandi	SANKOLONGA	Sankolonga School-01	22 November 2026	26 November 2025
Western	Mwandi	Mwandi	MWANDI	Sikuzu Primary School-01	22 November 2026	26 November 2025
Western	Mwandi	Mwandi	SIMUNGOMA	Kakulwani Primary School-01	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
Western	Mwandi	Mwandi	LOANJA	Mutuwapata School-01	22 November 2026	26 November 2025
WESTERN	NALOLO	NALOLO	MUKUKUTU	Lyamulinga Primary School-01	22 November 2026	26 November 2025
WESTERN	NALOLO	NALOLO	KATABA	Lipaa Primary School-01	22 November 2026	26 November 2025
WESTERN	NALOLO	NALOLO	LUBOSI	Lubosi Primary School-01	22 November 2026	26 November 2025
WESTERN	NALOLO	NALOLO	NANJUCHA	Nanjucha Primary School-01	22 November 2026	26 November 2025
WESTERN	NALOLO	NALOLO	MUOYO	Nasiwayo Primary School-01	22 November 2026	26 November 2025
WESTERN	NALOLO	NALOLO	UKOLO	Ukolo Primary School-01	22 November 2026	26 November 2025
WESTERN	NALOLO	NALOLO	KAMBAI	Mwananyanda Primary School-01	22 November 2026	26 November 2025
WESTERN	NALOLO	NALOLO	MAKOKA	Sikana Primary School-01	22 November 2026	26 November 2025
WESTERN	NALOLO	NALOLO	LYAMAKUMBA	Mapungu Primary School-01	22 November 2026	26 November 2025
WESTERN	NALOLO	NALOLO	SILOWANA	Kaunga Lueti Primary School-01	22 November 2026	26 November 2025
WESTERN	NALOLO	NALOLO	LIKULWE	Likulwe Primary School-01	22 November 2026	26 November 2025
WESTERN	NALOLO	NALOLO	SHEKELA	Shekela Primary School-01	22 November 2026	26 November 2025
WESTERN	NALOLO	NALOLO	CIVIC CENTRE		22 November 2026	26 November 2025
WESTERN	NKEYEMA	NKEYEMA	BULOTO	Chibuli Primary School-01	22 November 2026	26 November 2025
WESTERN	NKEYEMA	NKEYEMA	SHISHAMBA	Kangolagola Primary School-01	22 November 2026	26 November 2025
WESTERN	NKEYEMA	NKEYEMA	NAMILANGI	Namilangi Primary School-01	22 November 2026	26 November 2025
WESTERN	NKEYEMA	NKEYEMA	MUNKIYE	Namamona Primary School-01	22 November 2026	26 November 2025
WESTERN	NKEYEMA	NKEYEMA	LOMBELOMBE	Kabilulwe Primary School-01	22 November 2026	26 November 2025
WESTERN	NKEYEMA	NKEYEMA	NKEYEMA	Kamanya Primary School-01	22 November 2026	26 November 2025
WESTERN	NKEYEMA	NKEYEMA	SHIMANO	Kambwize Primary School-01	22 November 2026	26 November 2025
WESTERN	NKEYEMA	NKEYEMA	LITOYA	Mangongi Primary School-01	22 November 2026	26 November 2025
WESTERN	SENANGA	SENANGA	MATA	Nalumwengo Community School-01	22 November 2026	26 November 2025
WESTERN	SENANGA	SENANGA	NAMUKOKOBA	Simbuyu Primary School-01	22 November 2026	26 November 2025
WESTERN	SENANGA	SENANGA	MUWESWA	Mukandi Community School-01	22 November 2026	26 November 2025
WESTERN	SENANGA	SENANGA	SIBUKALI	Kakuli Community School-01	22 November 2026	26 November 2025
WESTERN	SENANGA	SENANGA	LUMBE	Mwanamwalye Primary School-01	22 November 2026	26 November 2025
WESTERN	SENANGA	SENANGA	SILWIZI	Maziba Primary School-01	22 November 2026	26 November 2025
WESTERN	SENANGA	SENANGA	NALUYWA	Ngundi Primary School-01	22 November 2026	26 November 2025
WESTERN	SENANGA	SENANGA	WANYAU	Lui Wanyau	22 November 2026	26 November 2025
WESTERN	SENANGA	SENANGA	IMATANDA	Namalangu Secondary School-01	22 November 2026	26 November 2025
WESTERN	SENANGA	SENANGA	IMATANDA	Senanga School of Nursing-03	22 November 2026	26 November 2025
WESTERN	SENANGA	SENANGA	IMATONGO	Senanga Correctional Facility-01	22 November 2026	26 November 2025
WESTERN	SENANGA	SENANGA	IMATONGO	Lukanda Primary School-01	22 November 2026	26 November 2025
WESTERN	SENANGA	SENANGA	LIPUWE	Lui Mwemba Primary School - 01	22 November 2026	26 November 2025
WESTERN	SENANGA	SENANGA	LIANGATI	Liangati Secondary School-01	22 November 2026	26 November 2025
WESTERN	SENANGA	SENANGA	IMATANDA	Civic Centre-02	22 November 2026	26 November 2025
WESTERN	SESHEKE	SESHEKE	NANGOMBE	Nangombe School-01	22 November 2026	26 November 2025
WESTERN	SESHEKE	SESHEKE	LUSU	Mbowe Community School-01	22 November 2026	26 November 2025
WESTERN	SESHEKE	SESHEKE	LUSU	Ngambwe School-01	22 November 2026	26 November 2025
WESTERN	SESHEKE	SESHEKE	NAKATINDI	Mangamu School-01	22 November 2026	26 November 2025
WESTERN	SESHEKE	SESHEKE	MULIMAMBANGO	Lyamango NAC-01	22 November 2026	26 November 2025
WESTERN	SESHEKE	SESHEKE	MULIMAMBANGO	Sesheke Basic School-02	22 November 2026	26 November 2025
WESTERN	SESHEKE	SESHEKE	KATIMA MULILO	Katima Mulilo School-03	22 November 2026	26 November 2025
WESTERN	SESHEKE	SESHEKE	KATIMA MULILO	Silolo School-01	22 November 2026	26 November 2025
WESTERN	SESHEKE	SESHEKE	KALOBELIWA	Mutemwa Primary School-01	22 November 2026	26 November 2025
WESTERN	SESHEKE	SESHEKE	SILUMBU	Neyanda Primary School-01	22 November 2026	26 November 2025
WESTERN	SESHEKE	SESHEKE	IMUSHO	Maunga S.D.A Church-01	22 November 2026	26 November 2025
WESTERN	SESHEKE	SESHEKE		Civic Center	22 November 2026	26 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	MULANGU	Matunda Primary School-01	22 November 2026	26 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	NALITENGEYA	Namangomba Community School-01	22 November 2026	26 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	BESHE	Silulumembo Community School-01	22 November 2026	26 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	MAMBLOMOKA	Mambolomoka Primary School-02	22 November 2026	26 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	NAMONO	Nalwamba Primary School-01	22 November 2026	26 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	SIMU	Lyasa Primary School-01	22 November 2026	26 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	STATE RANCH	State Ranch Primary School-01	22 November 2026	26 November 2025
WESTERN	SHANGOMBO	SHANGOMBO	MULONGA	Mengo Community School-01	22 November 2026	26 November 2025
WESTERN	SIKONGO	SIKONGO	MUTALA	Mutala Primary School-01	22 November 2026	26 November 2025
WESTERN	SIKONGO	SIKONGO	MUTALA	Makia Primary School-01	22 November 2026	26 November 2025
WESTERN	SIKONGO	SIKONGO	MWENYI	Likaka Primary School-01	22 November 2026	26 November 2025
WESTERN	SIKONGO	SIKONGO	LUBUTA	Lubuta Primary School-01	22 November 2026	26 November 2025
WESTERN	SIKONGO	SIKONGO	LWAMBI	Likuyu Primary School-01	22 November 2026	26 November 2025



ELECTORAL COMMISSION OF ZAMBIA

EXTENSION PHASE 3, DEPLOYMENT PLAN

ProvinceName	DistrictName	ConstituencyName	WardName	Registration Centre Name	Start Date	End Date
WESTERN	SIKONGO	SIKONGO	LICHA	Situlu Primary School-01	22 November 2026	26 November 2025
WESTERN	SIKONGO	SIKONGO	MAALA	Lyasimu Community School-01	22 November 2026	26 November 2025
WESTERN	SIKONGO	SIKONGO	LIJUMENA	Sifula Primary School-01	22 November 2026	26 November 2025
WESTERN	SIKONGO	SIKONGO	TUUWA	Honge Primary School-01	22 November 2026	26 November 2025
WESTERN	SIKONGO	SIKONGO	MALAMO	Mabua Primary School-01	22 November 2026	26 November 2025
WESTERN	SIKONGO	SIKONGO	LUMBAMBA	Lumbamba Primary School-01	22 November 2026	26 November 2025
WESTERN	SIKONGO	SIKONGO	LUETI	Namule Community School-01	22 November 2026	26 November 2025
WESTERN	SIKONGO	SIKONGO	NG'UMBELE	Ngumbele Primary School-01	22 November 2026	26 November 2025
WESTERN	SIOMA	SIOMA	KALONGOLA	Kalongola Primary School-01	22 November 2026	26 November 2025
WESTERN	SIOMA	SIOMA	NANGWESHI	Nangweshi FTC-01	22 November 2026	26 November 2025
WESTERN	SIOMA	SIOMA	MBETA	Mbeta Memorial Primary School-01	22 November 2026	26 November 2025
WESTERN	SIOMA	SIOMA	SIOMA	Sikuka Roads Camp-01	22 November 2026	26 November 2025
WESTERN	SIOMA	SIOMA	SIKABENGA	Mulele Primary School-01	22 November 2026	26 November 2025
WESTERN	SIOMA	SIOMA	MUTOMENA	Sipangule Primary School-01	22 November 2026	26 November 2025
WESTERN	SIOMA	SIOMA	LIPANENO	Mwanzi Community School-01	22 November 2026	26 November 2025
WESTERN	SIOMA	SIOMA	MULAMBA	Dihehe Community School-01	22 November 2026	26 November 2025
WESTERN	MONGU	MONGU CENTRAL	MULAMBWA	Liayelo Community School-01	22 November 2026	26 November 2025
WESTERN	MONGU	MONGU CENTRAL	LUMBO	N'anga Primary School-01	22 November 2026	26 November 2025
LUSAKA	LUSAKA	MATERO	KAPWEPWE	Desai Primary School-02	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	KAPWEPWE	Hary Mwangi Nkumbula Primary School-01	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	KAPWEPWE	Lilanda Primary School-01	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	KAPWEPWE	Lilanda Primary School-03	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	LIMA	George Central Primary School-01	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	LIMA	George Central Primary School-03	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	LIMA	George Community Centre-02	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	LIMA	Jordan UCZ Community School-01	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	LIMA	Jordan UCZ Community School-03	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	LIMA	Kizito Community School-01	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MATERO	Kasamba Primary School-01	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MATERO	Kizito Primary School-01	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MATERO	Kizito Primary School-04	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MATERO	New Matero Secondary School-01	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MATERO	New Matero Secondary School-04	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MATERO	EMMASDALE-A - 1	LCC Emmasdale Site Office	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MUCHINGA	Chingwere Primary School-02	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MUCHINGA	Chitanda Primary School-03	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MUCHINGA	Hillside Primary School-03	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MUCHINGA	Matero Community Hall-01	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MUCHINGA	Matero East Primary School-03	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MUCHINGA	Tiyende Pamodzi Primary School-03	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Barlastone Park School-02	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Chunga Secondary School-01	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Daina Kaimba Primary School-03	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Muchinga Primary School-02	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Muchinga Primary School-05	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Namando Primary School-03	Sunday 22 November 2025	Sunday 26 November 2025
LUSAKA	LUSAKA	MATERO	MWEMBESHI	Nelson Mandela Secondary School-02	Sunday 22 November 2025	Sunday 26 November 2025